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The purpose of this modification number 03 is to increase the Total Estimated Cost from $152,334 to $182,434, an
increase of $30,100. The amount obligated is increased by $30,100 which changes the amount from $152,334 to $182,434.
$44,950.50; the total obligation remains the same at $19,452.

No change to the period of performance which is 9/23/2009 - 7/30/2010.

See continuation page for specific changes made to the Task Order.
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NRC-38-06-385
Task Order No. 03
Modification No. 03

The purpose of this modification is to increase the Total Price from $152,334 to $182,434, an increase
of $30,100. The Total Obligation is also increased from $152,334 to $182,434, an increase of $30,100.
The period of performance remains unchanged at September 23, 2009 - July 30, 2010.

1. On the cover page of the task order change the Total Task Order Price to read: "$182,434."

2. On page 2, 3 rd paragraph change the first sentence to read as follows:
"The total estimated amount of this task order for the base period for products/services ordered,
delivered, and accepted under this contract is $182,434."

3. On page 2, the Price Schedule is revised to increase the Estimated Quantity on the Develop
Training Materials from 109 days to 117 days, an increase of 8 days; and for the
Deliver/Presentation Training of Time and Labor increase from 35 days to 72 days, an increase of
37 days.

Period of Performance: September 23, 2009- July 30. 2010

Course Name Estimated Unit Unit Price Total
Quantity Price

Review Planned Time and Materials System Days -
Identify Standards for UPK Modules and Materials days lo w

Develop Training Plan Days

Develop Training Materials Days

Deliver/Presentation Training of Time and Labor - Days

TOTAL PRICE FOR BASE PERIOD: $182,434.00

4. A summary of obligations from the date of award to the date of this modification is as follows:

FISCAL YEAR 2009:

FISCAL YEAR 2010:

$152,334.00

$ 30,100.00

TOTAL NRC OBLIGATIONS: $182,434.00

All Other Terms and Conditions Remain Unchanged.
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