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2. AMENDM.4ENTAPTODIFICATION NO. 3. EFFECTIVE DATE 4 REOuISITIONIPURCHASE REQ. NO. 5 PROJECT NO I0I apphI.able)

M002 6/11/2010.
____ ________ _______________ ___________ 0-09-369 _____

CUE D By 3100 7. ADMINISTEREDBY I oter lhan Iem 6)CODE 3100

U.S. Nuclear Regulatory Commission U.S, Nuclear Regulatory Commission
Div, of Contracts Div. of Contracts

AtCn: Mail Stop: TWB-01-BlOM
Mail Stop: TWB-01-BIOM
Washington, DC 20555 Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No.. sVeeL county. Stale and ZIP Coce) XIX 9A. AMENDMENT OF SOLICITATION NO.

CAPITAL BUILDING CORPORATION, INC.
CAPITAI, MARBLE GRAUNITE & CERAMIC TILE U8. DAIED (SEE ITEM11:

1-419 KENILWORTH AkVE NE STE A 10A. N,.OOIFICATION OF CONTRACT!ORDER NO.1419KENIWORh4 AE he ST A NRC-I0-09-368

WASHINGTrON DC 200192714

10B. DATED (SEE ITESI.13)

CODE FACILITY CODE X 09-29-2009

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. ,i is not extended,

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the sohlcitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the

offer submitted: or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR AC-
KNOWLEDGMENT TO 8E RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIF.IED MAY

RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made

by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour

and date specified

12 ACCOLINTINOANDAPPROPRIATIONDATA (lIteqiredI ) EE 04015-.AA303 Job code 02316 BOC 252A APN X0200
Obligate S46,751.65

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTSIORDERS,
IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14.

IX) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: ISpecily authorty) THE CHANGES SET FORTH IN 1ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN IT[M lIDA

X 52.212-4 (c) Changes

A. THE ABOVE NuMBERED COF:TRACTORDER iS MOOIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as chanqes in paying 0fl¢e. AlaroPriftion date. ec )
SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 11.103I(b).

C. T HIS SUPPLEMENTAL AGREEMFIENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

0. OTHER (Specify type of moodcatilon Slid aulhoritl)

E. IMPORTANT: Contractor -- is not, 71 is required to sign this document and return 2 copies to the issuing office.

i*.I DESCRIPTION OF AMENDNIENTNIODIFICATION (Organized by UCF secll: headings. inciuCdirg soicitalron/conlract subject Matter whle feaslible.)

Add funds and increase the total contract amount to cover additional electrical equipment and electrical

installation for the OMFN DaCa Center emergency power as specified in the attached Change Crder Il, dated 5/18/2010

Total amount obligated $169,323.65, increased by $46,751.65 from $122,572.00 (CHANGED)

Total contract amount $169,323.65, increased by $46,751.65 from $122,572.00 (CHANGED)

Contract expiration date 7/31/2010 (UNCHANGED)

ExCcpI as pfomidea herein. 311 temlS.-.::PSSnlh~s of Ire OOCuIeS reterenced. n Item 9A 3x 10A. as ISeroforeo ~ cnangedL remains unchanged and in ful force alnd effect.

I5A NAME AND TITLE OF "IE Type wint) 16A. NAME AND TITLE OF CONTRACTING OFFICER Type o,1111•i• : , ,]1 Donna Berkowi tz
; ,, ...Quillermo Villavicencio, renae g fe

I -, onnlacBerkOwfit er

15B CCNýTIrOrFW5F;EROR 15C. DATE SIGNED 768. 'JNITE TAIES OFAN lSICA , /IrC DATE SU 0L

___ ___ ~~~06/21/10 iL} / /,~, ~ _ _ISignature of person guino-,ed to s•ign) |(Signatufe of Contrtacting0fticefý4/
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PREVIOUS EDIl ION NOT USABLE
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SECTION B.1. PRICE/COST SCHEDULE is modified to add the following items:

ITEM No. DESCRIPTION OF
SUPPLIES/SVCS

QFT' UNIT
PRICE

AMOUNT

0010 Field installation of the following LOT
additional items:

" Furnish and install two automatic
transfers and switches (ATS)

• Furnish and install one Motor
Control Center (MCC) and all
other associated electrical work

0011 OHP ýýý I
-i-- i i

0012 Bond ill______________I--- * ~ . ___Bond_ ______________

GRAND TOTAL ITEMS 0001-0012 $169,323.65
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Scope of Work May 18,2010

CHANGE ORDER #1

L. PROJECT IDENTIFICATION

I. PROJECT TITLE: DATA CENTER EMERGENCY POWER.
2. BUILDING: One White Flint North
3. LOCATION: 11555 Rockville Pike, Bethesda, MD
4. PROJECT CONTROL NO.:
5. ESTIMATED CHANGE ORDER AMOUNT: $46,751.65

CHANGE ORDER DESCRIPTION

This change order will cover additional electrical equipment and other electrical installation work
that were not part of the original contract. The additional equipment including two automatic
transfers and switches (ATS), one Motor Control Center (MCC) and all other associated electrical
work such as conduits and conductors are necessary in providing a more reliable HV AC control.

III SCOPE OF SERVICES
The Contractor will perform all services described herein and all services incident thereto as
required under the original contract. The Contractor shall provide material and labor to complete
the construction of the change order as stated in the NRC Engineering Services Criteria as
specifically defined by the following:

B. Construction Requirement:

The Contractor shall provide all necessary labor and material, installation, supervision, general
conditions, coordination, and equipment required for the complete ion of the change order. All work
shall be preformed according to Federal Government and NRC contracting regulations. Payment for
construction of the change order shall in be compliance with original contract.

End of Scope of Work
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