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KNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY
RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made

by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour

and date specified.

12. ACCOUNTING AND APPROPRIATION DATA  (If required) (see accounting and appropriation details on page 2)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
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The purpose of this modification is to provide incremental funding of $265,148.00

The total amount obligated to this contract is increased by $265,148.00, from $1,114,552.00 to $1,379,700.00 (CHANGED)
The current contract ceiling is increased by $265,148,00, from $1,114,552.00 to $1,379,700.00 (CHANGED)
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* NRC-10-07-399 M031

Continuation: Block 12

Accounting and Appropriation Data

- OFFICE OF ADMINISTRATION (ADM)
B&R: 040155B1306
JOB CODE: D2412
BOC: 252A
APPN: 31X0200.010
OBLIGATE: $120,000
FFS: ADM07399

OFFICE OF NEW REACTORS (NRO)
- B&R: 025-15-171-107

JOB CODE: Q4078

BOC: 252A

APPN: 31X0200

OBLIGATE: $32,413

FFS: 0739900078

OFFICE OF NUCLEAR REACTOR REGULATION (NRR)

B&R: 020-15-111-112
JOB CODE: J-3117
BOC: 252A

APPN: 31X0200.020
OBLIGATE: $66,809
FFS: NRR-10-357

OFFICE OF NUCLEAR REACTOR REGULATION (NRR)

B&R: 020-15-111-112
JOB CODE: J-3117
BOC: 252A

APPN: 31X0200.020
OBLIGATE: $10,000
FFS: NRR-10-424

OFFICE OF NUCLEAR MATERIALS SAFEFTY AND SAFEGUARDS (NMSS)

B&R: 05015333133
JOB CODE: J5080A
BOC: 252A

APPN: 31X0200
OBLIGATE: $6,676
FFS: 5010R040
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" NRC-10-07-399 M031

Continuation: Block 12

Accounting and Appropriation Data

OFFICE OF RESEARCH (RES)
B&R: 060-15-111-197

- JOB CODE: N6505

BOC: 252A

APPN: 31X0200.060
OBLIGATE: $17,750

FFS: RES-C10-826

OFFICE OF FEDERAL AND STATE MATERIALS AND ENVIROMENTAL MANAGEMENT PROGRAMS

FSME

B&R: 05515344133
JOB CODE: F1032
BOC: 252A

APPN: 31X0200
OBLIGATE: $11,500
FFS: 5510R116
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* NRC-10-07-399 M031

Article B.4 CONSIDERATION AND OBLIGATION—DELIVERY ORDERS (JUN 1988) is revised as follows:

(a) The total estimated amount of this contract (ceiling) for the products/services ordered, delivered, and
accepted under this contract is $1,379,700.00. The Contracting Officer may unilaterally increase this
amount as necessary for orders to be placed with the contractor during the contract period provided such
orders are within any maximum ordering limitation prescribed under this contract.

(b) The amount presently obligated with respect to this contract is $1,379,700.00. The Contracting Officer
may issue orders for work up to the amount presently obligated. This obligated amount may be unilaterally
increased from time to time by the Contracting Officer by written modification to this contract. The obligated
amount shall, at no time, exceed the contract ceiling as specified in paragraph a above. When and if the
amount(s) paid and payable to the Contractor hereunder shall equal the obligated amount, the Contractor
shall not be obligated to continue performance of the work uniess and until the Contracting Officer shall
increase the amount obligated with respect to this contract. Any work undertaken by the Contractor in
excess of the obligated amount specified above is done so at the Contractor's sole risk.

A summary of obligations under this contract is provided below:

FY 2007 $ 85,000.00
FY 2008 $531,000.00
FY 2009 $290,000.00
FY 2010 $473,700.00
TOTAL $1,379.700.00
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