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Many Players, One Purpose
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A Safe and Secure Foundation

• SRR is building 
upon the safety 
tradition by 
retaining safety and 
security as 
company priorities 
and prerequisites 
for any activity, and 
by performing with 
uncompromising 
integrity

• SRR is performing 
well in safety 

Total Recordable Case Rate

0 1 2 3 4 5

Industry Average — 3.9
(CY 2008)

DOE-EM Average — 0.92
(CY 2009)

SRR — 0.31 (Jul ′09–Mar ′10)
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DOE-EM Prime Contractor
Safety Ranking by TRC, FY09
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• WSRC was Liquid Waste (LW) contractor for 
SRS through June 30, 2009

• SRR took over as LW contractor July 1, 2009
• SRR workforce = 2,000 employees
• SRR contract is for the next 6 years, with a 2-

year extension option
• SRS Liquid Waste Operations includes:

• 49 remaining waste tanks (2 tank farms)
• 5 major facilities
• 36 million gallons of waste
• Highest risk material in South Carolina 

• LW contract requires safely operating the 
integrated system of facilities to disposition 
high-activity radioactive liquid waste and low-
activity liquid waste.

Scope of Work
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22 Waste Tank 
Closures in 8 Years! 

3x Bulk Waste 
Removal 

2x Salt Prep and 
Salt processing 

2x Sludge Prep 

2x Sludge Feed 

400 Canisters 
Per Year 
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Regulatory Documentation
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Regulatory Documentation
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Traditional Development Cycle 
Schedule

10/09 4/11 10/124/10 4/1210/1110/10 4/131/10 7/10 1/11 7/11 1/12 7/12 1/13

PA Dev

Approve PA

WD Basis Document Dev

DOE-SR Review

DOE-HQ Review

NRC Consultation

Approve WD/Basis Document

CM Public Comment Period

Approve CM – Tank 18/19

Grout Tanks

Tank 18/19 SA & Tier 2 Dev

Tank 5 Example SA & Tier 2 Dev

FFA Closure Module (CM) Dev – Tank 18/19

Approval Tank 18/19 SA & Tier 2

Tank 18/19 Sample/Analyze

Tank 5 Clean/Sample/Analyze

FFA
(12/31/12)

Issue PA

Issue WD / Basis Document

RAI’s

NRC
TER

Tank 18/19 
Operationally 
Closed
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Transformational Development 
Cycle Schedule 

SRR Prep.

SRR Prep.

SRR Prep.

DOE-SR Comm.
& Incorp.

DOE-SR Comm.
& Incorp.

DOE-SR Comm.
& Incorp.

SCDHEC/EPA Rvw.
& Comm. Incorp.

10/1/09 4/1/11 10/1/124/1/10 4/1/1210/1/1110/1/10 4/1/131/1/10 7/1/10 1/1/11 7/1/11 1/1/12 7/1/12 1/1/13

PA Dev

Approve PA

WD Basis Document Dev

DOE-SR Review

DOE-HQ Review

NRC Consultation

Approve WD/Basis Document

CM Public Comment Period

Approve CM – Tank 18/19

Grout Tanks

Tank 18/19 SA & Tier 2 Dev

Tank 5 Example SA & Tier 2 Dev

FFA Closure Module (CM) Dev – Tank 18/19

Approval Tank 18/19 SA & Tier 2

Tank 18/19 Sample/Analyze

Tank 5 Clean/Sample (Initial Sample)/Analyze

FFA
(12/31/12)

Issue PA

Issue WD / Basis Document

RAI’s

NRC
TER

RAI’s

Tank 18/19 
Operationally 
Closed

To DOE-HQ

To DOE-HQ
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Summary

• SRR is committed to safely closing 22 
tanks in 8 years

• SRR values the NRC involvement and 
perspectives in the tank closure process


