
 
 
 
 
 
 
 
 
 
 

Enclosure 2 
Open Item List for July 7, 2010 Conference Call 



Open Item Count

5/26/2010 6/1/2010 6/9/2010 6/14/2010 6/22/2010 6/29/2010 7/6/2010
OPEN* 84 86 73 69 62 62 57
CLOSED 16 16 17 20 23 22 24
CONFIRMATORY 26 28 37 38 42 43 46

6/14/2010 6/22/2010 6/29/2010 7/6/2010
STP Action 36 20 22 24
NRC Action 26 35 33 27

*Note: Some Open Items are tracked more than once in two separate chapters.  For this reason, the 
number of items for STP Action and NRC Action may not add up to the total number of Open Items. 



STP Phase 4 Open Items

Item 
# OI # RAI # Description Next Action

Next Action 
Completion 

Date
OI Closure 

Date

SER 
Completion 

Date

OI Status

1  01-1 n/a Tier 1 Departure exemptions NRC - exemption issuance (depends on 
completion of all other SER chapters)

End of P4 open

2  01-1  01-17 FSAR editorial errors STP - FSAR revision confirmatory
3  01-3 n/a Plant aging management Closed 7/1/2010 closed
4  01-4 n/a Hydrodynamic loads, Alternate Vendor Issue Closed 7/15/2010 closed
5  01-5 n/a Financial Qualifications NRC - NRR staff to develop SER 7/30/2010 7/30/2010 7/30/2010 open

6  01-6 3944
01-15

Parts 30, 40  and 70 Closed 6/30/2010 closed

7  01-7 n/a AIA - Compliance with 10CFR50.150 STP - to submit revision of FSAR that references 
AIA DCD Amendment

9/30/2010 9/30/2010 open

8  01-8 3174
01-14

OQPD RGs - TIED TO RAI 17.5-9 STP - FSAR revision 5/26/2010  confirmatory

9  01-9 n/a Tier 2 Deps Not in table 1.9S-3 STP - FSAR revision 7/30/2010 confirmatory
10  01-10 n/a Construction Impact on Units 1 and 2 NRC - 6/10/10 response under staff review 10/30/2010 10/30/2010 10/30/2010 open
11 3.2.2-6 2920 

03.02.02-6
03.02.02-7
03.02.02-9
03.02.02-10

Request new site specific ITAAC to verify QG and 
ASME code class and seismic classification

STP - FSAR revision 7/9/2010 confirmatory

12 3.2.2-8 2920 
03.02.02-8
03.02.02-11

Request if FSAR figures will be updated to reflect 
classification and boundaries.

STP - FSAR revision 7/9/2010 confirmatory

13 3.4.2-6 4058
03.04.02-2 (3322)
03.04.02-6 (4058)

Watertight doors NRC - 6/29/10 response under staff review 7/13/2010 7/13/2010 8/13/2010 open

14 3.4.2-7 4058
03.04.02-3 (3322)

Below grade tunnels NRC - 6/16/10 response under staff review 7/13/2010 7/13/2010 8/13/2010 open

15 3.4.2-8 4058
03.04.02-4 (3322)
03.04.02-8 (4058)

COL Information item 3.7, Flood Protection 
Requirements for Other Structures

NRC - 6/16/10 response under staff review 7/13/2010 7/13/2010 8/13/2010 open

16 3.4.2-9 4091
03.04.02-1 (3322)
03.04.02-9 (4091)

Hydrodynamic loads - Flood Protection STP - RAI Response due 6/17/2010
7/13/2010

7/13/2010 8/13/2010 open

17 3.9.3-7 4794                      
03.09.03-5 (4555)  
03.09.03-7 (4794)

Part 1 – load combinations in RJ-ABWR do not match 
DCD T- 3.9-2.

STP - RAI Response due 8/2/2010 8/16/2010 9/17/2010 open

18 3.9.6-1 2899 
03.09.06-16, -18, -
24, -25, 
COL Items 3.9.7.3, 
3.9.7.4

Part 2 – RJ-ABWR stress report does not meet DCD 
5.2.1. 

NRC - to perform audit on 8/2/2010 7/30/2010
8/16/2010

8/16/2010 9/17/2010 open



STP Phase 4 Open Items

Item 
# OI # RAI # Description Next Action

Next Action 
Completion 

Date
OI Closure 

Date

SER 
Completion 

Date

OI Status

19 3.9.6-5 2899 
03.09.06-5, -7, -8, -
9, -14, -23

Part 3 - ∆P across strainer due to SRV discharge 
during LOCA conditions not adequate

NRC - response under staff review 7/30/2010 open

20 3.11-1 3328 
03.11-1, -2, -3, -5, & -
6

Audit of EQ Program in mid-2010 NRC - to perform audit on 8/2/2010 7/30/2010
8/16/2010

8/16/2010 9/17/2010 open

21 3.11-7 4668
 3.11-7

Address U3&4 EQP instead of referencing U1&2 NRC - 5/27/10 response under staff review 7/7/2010 7/7/2010 8/6/2010 open

22 04.03-1 4161
04.03-3

Inconsistencies with figures in COLA vs. DCD NRC - 6/28/10 response under staff review 7/30/2010 7/30/2010 7/30/2010 open

23 04.03-2 4143
04.03-2

Figure 4.3-2 loading patterns, need for safety finding NRC - 6/28/10 response under staff review 7/30/2010 7/30/2010 7/30/2010 open

24 04.04-1 4133
04.04-3

Fuel testing & acceptance criteria STP - FSAR revision 6/30/2010 confirmatory

25 04.06-1 3975
04.06-4

Provide Backfill RPV report Closed 6/30/2010 closed

26 5.2.1.2-1 2831
05.02.01.02-1

Applicant requested to provide a full description of ISI 
to specify Code cases. 

STP - FSAR revision 6/30/2010 confirmatory

27 5.2.1.2-2 2831
05.02.01.02-2

Applicant requested to provide a full description of 
IST to specify Code cases.

STP - FSAR revision 6/30/2010 confirmatory

28 5.2.3-2 3904
05.02.03-2

Applicant to modify Departures report to clarify impact 
of departure.

STP - FSAR revision 6/30/2010 confirmatory

29 5.2.5-5 4354
05.02.05-5

Alarm response procedures and Surveillance 
procedures to be added to FSAR. 

STP - FSAR revision 6/30/2010 confirmatory

30 5.3.2-1 3744
05.03.02-2

Topical Report to support application plant-specific 
PTLR issues. 

STP - to submit revised PTLR 7/31/2010 9/30/2010 10/30/2010 open

31 5.3.2-5 4559
05.03.02-5

PTLR revision STP - to submit revised PTLR 7/31/2010 9/30/2010 10/30/2010 open

32 5.4-2 3527
05.04-2

Applicant to provide contingency plan for RIP 
maintenance.  

STP - FSAR revision 6/30/2010 confirmatory

33 5.4.6-1 2777
05.04.06-2

Issues involving RCIC turbine-pump design. Closed 6/30/2010 closed

34 5.4.6-3 4334
05.04-06-3

NPSH calculations NRC - 6/22/10 response under staff review 7/15/2010 7/15/2010 7/30/2010 open

35 5.4.7-1 2539
05.04.07-1

Wetwell Spray Closed 6/30/2010 closed



STP Phase 4 Open Items

Item 
# OI # RAI # Description Next Action

Next Action 
Completion 

Date
OI Closure 

Date

SER 
Completion 

Date

OI Status

36 5.4.7-8 none SER ERROR Closed 6/30/2010 closed
37 6.2.1.1.C-14 4264

06.02.01.01.C-14
Mass and Energy confirmation STP - FSAR revision 7/26/2010 confirmatory

38 6.2.1.1.C-15 4264
06.02.01.01.C-15

FSAR Update STP - FSAR revision 7/26/2010 confirmatory

39 6.2.1.1.C-16 4264
06.02.01.01.C-16

FSAR Update STP - FSAR revision 7/26/2010 confirmatory

40 6.2.1.1.C-17 4264
06.02.01.01.C-17

Vacuum breaker COL Item NRC -  5/27/10 response under staff review 6/30/2010
7/9/2010

6/30/2010
7/9/2010

7/26/2010 open

41 6.2.1.1.C-18 4264
06.02.01.01.C-18

FSAR Update STP - FSAR revision 7/26/2010 confirmatory

42 6.2.2-26 4484
06.02.02-26

Latent Debris Closed closed

43 6.2.2-27 4577
06.02.02-27

Aluminum Corrosion STP - to submit supplemental response 7/1/2010
7/6/2010

7/9/2010
7/23/2010

8/4/2010 open

44 6.4-2 4330
06.04-2
06.04-3

Maximum Puddle Area, Toxic Gas NRC - 6/17/10 response under staff review 7/15/2010 7/15/2010 8/16/2010 open

45  7-5 3377
7-5

Data communication Closed 6/18/2010 closed

46 7.1-15 4241
07.01-15
07.01-16

Setpoint Methodology STP - Provide revised WCAP 7/30/2010 NEED DATE NEED DATE open

47 7.6-2 4533
07.06-2

COL Item 7.2 Closed 7/13/2010 closed

48 7.6-3 4528
07.06-3

STD DEP T1 2.2-1 impact on 7.6 Closed 7/6/2010 closed

49 8.1-1 3848
08.01-2

EMI Closed 5/26/2010 closed

50 8.2-1 3731
08.02-21

Switchyard battery STP - FSAR revision 5/26/2010 confirmatory

51 8.2-2 3494
08.02-22

Transmission line failure Closed 5/26/2010 closed

52 8.2-3 4017
08.02-23
08.02-24

Inaccessible cable testing program STP - To submit supplemental response
*To be discussed during 7/7 telecon*

NEED DATE 8/27/2010 open

53 8.2-4 3731
08.02-20

Communication Closed 5/26/2010 closed

54 8.3.1-1 3619
08.03.01-14

Diesel temp STP - FSAR revision 5/26/2010 confirmatory

55 8.3.1-2 3619
08.03.01-13

Isolation devices Closed 5/26/2010 closed



STP Phase 4 Open Items

Item 
# OI # RAI # Description Next Action

Next Action 
Completion 

Date
OI Closure 

Date

SER 
Completion 

Date

OI Status

56 8.3.1-3 2389
08.03.01-4

RAT interface STP - FSAR revision 7/6/2010 confirmatory

57 8.4-1 3632
08.04-3

Severe weather STP - FSAR revision 5/26/2010 confirmatory

58 8.4-2 4602
08.04-4

SBO timing STP - to provide supplemental RAI response 7/16/2010 6/22/2010 7/6/2010 open

59 9.2.2-6 3882
09.02.02-6

Adjust refrigerator capacity to chilled water outlet 
temperature.

STP - FSAR revision confirmatory

60 9.4.5-1 4544 
09.04.05-1

RB HVAC Closed

61 9.5.1-11 4704 
09.05.01-11

Change process LC STP - FSAR revision confirmatory

62 10.2-3 4103
10.02-3

Normal speed control mode NRC - Drafting supplemental RAI (4860) 7/9/2010 6/10/2010
6/25/10

7/9/2010
7/27/10

open

63 10.2-4 4103
10.02-4

Turbine Trip Set-Points NRC - Drafting supplemental RAI (4860) 7/9/2010 6/10/2010
6/25/10

7/9/2010
7/27/10

open

64 10.4.3-4 4102
10.04.03-4 (1)

Loop Seal NRC- 5/3/10 response under staff review 6/2/2010
6/25/10

6/2/2010
6/25/10

7/1/2010
7/27/10

open

65 10.4.3-5 4102
10.04.03-4 (2)

Pressure Switch NRC- 5/3/10 response under staff review 6/2/2010
6/25/10

6/2/2010
6/25/10

7/1/2010
7/27/10

open

66 10.4.3-6 4102
10.04.03-4 (6)

Check Valve Deletion NRC- 5/3/10 response under staff review 6/2/2010
6/25/10

6/2/2010
6/25/10

7/1/2010
7/27/10

open

67 10.4.7-3 4440
10.04.07-3

CFS update NRC- 5/3/10 response under staff review 6/2/2010
6/25/10

6/2/2010
6/25/10

7/1/2010
7/27/10

open

68 11.02-7 3676
11.02-7

CST source term revisions to FSAR Closed - being tracked under 12.02-18 closed

69 11.02-8 3676
11.02-8

CST descriptions STP - FSAR revision 5/3/2010 confirmatory

70 11.02-9 3676
11.02-9

CST descriptions Closed 5/4/2010 closed

71 11.02-10 4448
11.02-10

Addressing License Info Item 11.1 STP - FSAR revision 5/27/2010
6/25/10

confirmatory

72 12.02-1 3018
12.02-7
12.02-15
12.02-16
12.02-19

Gaseous effluent data, input parameters, and 
resulting gaseous effluent dose info

STP - to follow up with Technical Staff
*To be discussed during 7/7 telecon*

NEED DATE 7/27/2010 open

73 12.02-2 3795
12.02-12

40 CFR Part 190 STP - FSAR revision 7/27/2010 confirmatory



STP Phase 4 Open Items

Item 
# OI # RAI # Description Next Action

Next Action 
Completion 

Date
OI Closure 

Date

SER 
Completion 

Date

OI Status

74 12.02-3 3854
12.02-13

Rad source calibration STP - FSAR revision 6/30/2010 confirmatory

75 12.02-4 3984
12.02-14

Spent Fuel Storage, Chapter 9 related issue, revised 
calc in reading room

STP - To update FSAR
*STP to provide date during 7/7 telecon*

NEED DATE open

76 12.02-18 4492
12.02-18

CST radiation source NRC- 5/17/10 response under staff review 6/18/2010 6/18/2010 7/20/2010 open

77 12.03-12.04-1 3857
12.03-12.04-12

CUW backwash STP - FSAR revision confirmatory

78 12.03-12.04-2 3982
12.03-12.04-13

ARM and airborne monitoring calibration methods STP - FSAR revision 8/5/2010 confirmatory

79 12.03-12.04-3 4286
12.03-12.04-15

Criticality monitoring compliance with 10 CFR 70.24 
or exemption request.  

STP - Revised response due 7/9/2010 6/2/2010 8/5/2010 open

80 12.03-12.04-4 3855
12.03-12.04-11

Operational programs and operating procedures to 
address 10 CFR 20.1406 and radwaste system 
piping locations.  

STP - FSAR revision 8/5/2010 confirmatory

81 12.03-12.04-5 3981
12.03-12.04-14

FSAR revisions requested for bases, models, 
assumptions and input data.  Response received and 
pending staff review.

STP - FSAR revision 7/22/2010 confirmatory

82 12.05-1 3856
12.05-5

High rad areas STP - FSAR revision 6/30/2010 confirmatory

83 12.05-2 4151
12.05-6

Air samplers STP - FSAR revision 6/30/2010 confirmatory

84 13.03-1 3427
13.03-73

Assess TSC radiological consequences STP - FSAR revision 8/31/2010 confirmatory

85 TBD 3271
Ltr. 203

Fitness for Duty
2 questions

NRC- 6/14/10 response under staff review 7/30/2010 06/03/2010 
07/30/2010

10/28/2010 open

86 TBD 4535
Ltr. 398 Open - 5 
Resolved - 8 
Confirmatory - 20

Physical Security
33 questions

STP - to Revise Response based on Meeting 
Held on 6/24/2010

7/8/2010 06/02/2010 
07/30/2010

11/30/2010 open

87 TBD 4530 
Ltr. 399

Cyber Security
1 questions

STP - FSAR revision 7/14/2010 confirmatory

88 TBD 4451
Ltr. 400

Physical Security
18 questions

STP - to Revise Response based on Meeting 
Held on 6/9/2010

 7/8/2010 06/17/2010 
07/30/2010

11/30/2010 open

89 TBD 4589
Ltr. 402 Open - 10 
Resolved - 1 
Confirmatory - 0

Physical Security
11 questions

STP - to Revise Response based on Meeting 
Held on 6/24/2010

7/8/2010 06/23/2010 
07/30/2010

11/30/2010 open

90 TBD 4593
Ltr. 402 Open -1 
Resolved - 2 
Confirmatory - 1

Physical Security
4 questions

STP - to Revise Response based on Meeting 
Held on 6/24/2010

7/8/2010 06/23/2010 
07/30/2010

11/30/2010 open



STP Phase 4 Open Items

Item 
# OI # RAI # Description Next Action

Next Action 
Completion 

Date
OI Closure 

Date

SER 
Completion 

Date

OI Status

91 TBD 4604
Ltr. 404 Open - 9 
Resolved - 1 
Confirmatory - 0

SGI related
10 questions

STP - to Revise Response based on Meeting 
Held on 6/24/2010

7/8/2010 06/29/2010 
07/30/2010

11/30/2010 open

92 TBD 4605
Ltr.403 Open - 7 
Resolved - 3 
Confirmatory - 0

SUNSI related
10 questions

STP - to Revise Response based on Meeting 
Held on 6/24/2010

7/8/2010 06/23/2010 
07/30/2010

11/30/2010 open

93 14.02-6 2898
14.02-6

SSC Pre-Op test abstracts STP - STP to submit CVAP reports (tied to 
Chapter 3)

12/15/2010 6/17/2010 8/26/2010 open

94 14.02-8 3097
14.02-8

SSC start up test program STP - STP to submit CVAP reports (tied to 
Chapter 3)

12/15/2010 6/17/2010 8/26/2010 open

95 14.02-14 4581
14.02-14

License info item 14.2 as License Condition NRC - 5/13/10 revised response under staff 
review

6/30/2010 6/30/2010 7/30/2010 open

96 14.3.2-8 4105
14.3.2-10

ITAAC for structural analysis for as built data STP - FSAR revision confirmatory

97 14.3.2-9 4105
14.3.2-9

Ext Diesel tanks and vault ITAAC STP - FSAR revision confirmatory

98 STD  DEP T1 
5.0-1

Chapter 2
**Ch. 2 OIs not yet 
finalized**

Site Parameters See Chapter 2 open

99 STD DEP T1 
2.4-3

Chapter 5 OI
05.04.06-2
05.04.06-3

RCIC Turbine/Pump See OIs 05.04.06-2 and 05.04.06-3 open

100 STD DEP T1
12.15-2

Chapters 8 and 9 OI
08.03.01-1
09.04.05-1

RBSRDG HVAC See OIs 08.03.01-1 and 09.04.05-1 open

101 STD DEP T2
9.4-1

Chapter 6
06.04-2

Toxic Gas ITAAC See OI 06.04-2 7/1/2010 open

102 15.6-1 3387
15.00.03-1

Control Room radiological analysis Closed 6/1/2010 closed

103 15.6-2 n/a TSC Dose Calculation closed 7/30/2010 closed
104 15.A-1 4300

15.08-3
Suppression pool temp change Closed 6/1/2010 closed

105 15.E -1 3919
15.08-2

ATWS mitigation logic Closed 6/1/2010 closed

106 16.1a n/a Instrument Set-point Methodology
RAI 7.1-15, tied to supp RAI for 7.1-15

See OI 7.1-15 open



STP Phase 4 Open Items

Item 
# OI # RAI # Description Next Action

Next Action 
Completion 

Date
OI Closure 

Date

SER 
Completion 

Date

OI Status

107 16.1b n/a RCS P-T Limits, RAI See OI 5.3.2-1 8/30/2010
10/30/2010

open

108 17.04-9 3998
17.04-09

SSCs in RAP STP - FSAR revision 6/2/2010 confirmatory

109 17.04-10 3998
17.04-10

Table 19K-4 revisions STP - FSAR revision 6/2/2010 confirmatory

110 17.04-11 3998
17.04-11

Deterministic criteria STP - FSAR revision 6/2/2010 confirmatory

111 17.5-9 4373
17.5-9

NEI 06-14 incorporation STP - FSAR revision 6/30/2010 confirmatory

112 19-1 19.01-13 Feedwater Line Break Mitigation STP - FSAR revision 7/1/2010 confirmatory
113 19-2 19.01-22 PRA Level 1 Results Closed 7/1/2010 closed
114 19-3 19.01-29 Medium Voltage Electrical Design STP - FSAR revision 8/1/2010 confirmatory
115 19-4 19.01-22 Evaluation of Common Cause Failures STP - FSAR revision confirmatory
116 19-5 19-5 Steam Explosion Potential from Premature Opening 

of the Drywell Flooder
STP - FSAR revision 7/15/2010 confirmatory

117 19-6 19-32 Capability of Containment Isolation Valves STP - FSAR revision 7/1/2010 confirmatory
118 19-7 19.01-25 Resolution of COL Information Items NRC - 5/19/10 response under staff review 6/25/2010 6/25/2010 7/1/2010 open
119 19-8 19-3 Impact of Hydrogen Combustion During Shutdown STP - to provide revised RAI responses to RAIs 

19.01-31 and 19-30 (tied to 19.01-31 and 19-30)
7/22/2010 8/12/2010 9/2/2010 open

120 19-9 19.01-31 Shared Fire Protection System STP - to make wind study available in e-Reading 
Room and provide revised RAI response

7/22/2010 8/12/2010 9/2/2010 open

121 19-10 19.01-23 Fire Risk Evaluation in Turbine Building STP - FSAR revision 7/1/2010 confirmatory
122 19-11 19-16 Flushing of RPV Water Level Instrumentation Lines in 

Mode 4 & 5
STP - FSAR revision confirmatory

123 19-12 19-30 MCR Breach Evaluation STP - to provide revised RAI response 7/22/2010 8/12/2010 9/2/2010 open
124 19-13 19-1

19-2
19-28

MAAP and Fusible Plug NRC - staff to complete confirmatory calculations  6/25/2010
7/22/2010

 6/25/2010
7/22/2010

7/15/2010
7/22/2010

open

125 19-14 19-24
19-33

Seismic Effect NRC - 6/16/10 response under staff review 7/16/2010 7/16/2010 8/2/2010 open

126 19-16 19-22 Housing of ACIWA Equipment 7/14/2010 closed
127 19-17 19-31 Demonstrate the Sequence and Plant-Level Seismic 

HCLPF Capacity
STP - to provide HCLPF values via supplemental 
RAI

9/30/2010 10/30/2010 10/30/2010 open
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