Enclosure 5
Open Item List for July 28, 2010 Conference Call



Open Item Count

5/26/2010 6/1/2010 6/9/2010 6/14/2010 6/22/2010 6/29/2010 7/6/2010

OPEN* 84 86 73 69 62 62 57
CLOSED 16 16 17 20 23 22 24
CONFIRMATORY 26 28 37 38 42 43 46

7/12/2010 7/20/2010 7/26/2010

OPEN* 68 66 60
CLOSED 28 30 36
CONFIRMATORY 47 47 47

6/14/2010 6/22/2010 6/29/2010 7/6/2010 7/12/2010 7/20/2010 7/26/2010

STP Action 36 20 22 24 29 27 28

NRC Action 26 35 33 27 32 33 29

*Note: Some Open Items are tracked more than once in two separate chapters. For this reason, the
number of items for STP Action and NRC Action may not add up to the total number of Open ltems.




STP Phase 4 Open Iltems

Next Action SER| Ol Status
ltem Completion| Ol Closure[ Completion
# Ol # RAI # Description Next Action Date Date Date
1] 01-1 n/a Tier 1 Departure exemptions NRC - exemption issuance (depends on End of P4|open
completion of all other SER chapters)
2| 01-2 01-17 FSAR editorial errors STP - FSAR revision confirmatory
3] 01-3 n/a Plant aging management Closed 8/30/2010]closed
4{ 01-4 n/a Hydrodynamic loads, Alternate Vendor Issue Closed 7/15/2010]closed
5] 01-5 n/a Financial Qualifications NRC - NRR staff to develop SER 7/30/2010 7/30/2010 #306/2010|open
8/30/2010 8/30/2010 8/30/2010
6] 01-6 3944 Parts 30, 40 and 70 Closed 6/30/2010|closed
01-15
7| 01-7 n/a AlA - Compliance with 10CFR50.150 STP - to respond to RAI 01-18 and to submit 8/16/2010 9/30/2010 open
01-18 revision of FSAR that references AIA DCD 9/30/2010
Amendment
8| 01-8 3174 OQPD RGs - TIED TO RAI 17.5-9 STP - FSAR revision 5/26/2010] confirmatory
01-14
9] 01-9 n/a Tier 2 Deps Not in table 1.9S-3 STP - FSAR revision 7/30/2010]confirmatory
10| 01-10 n/a Construction Impact on Units 1 and 2 NRC - 6/10/10 response under staff review 10/30/2010{ 10/30/2010 10/36/2010|open
11/30/2010] 11/30/2010 11/30/2010
11|TBD 4477 SLOSH Model STP - to submit RAI response 7/14/2010 8/16/2010 9/30/2010]open
02.04.05-10 7/27/2010
12|TBD 4551 NRC Audit issues and confirm consistency of STP - to submit supplemental RAI response 8/30/2010 9/30/2010 9/30/2010]open
02.04.12-38 changes in the geometric mean hydraulic conductivity
values.
13|TBD 4551 Complete evaluation of post-construction conditions |STP - to submit RAI response 8/30/2010 9/30/2010 9/30/2010|open
02.04.12-39 in the Groundwater Model.
14|TBD 4551 Complete validation runs of the Groundwater Model |STP - to submit RAI response 8/30/2010 9/30/2010 9/30/2010]open
02.04.12-40 results.
15|TBD 4551 Perform sensitivity analysis of the Groundwater STP - to submit RAI response 8/30/2010 9/30/2010 9/30/2010]open
02.04.12-42 Model (Qualitative Response) (Final Response) 12/15/2010
16|TBD 4551 Perform sensitivity analysis of the impact of dry cells |STP - to submit RAI response 8/30/2010 9/30/2010 9/30/2010]open
02.04.12-43 on the Groundwater Model results.
17|TBD 4551 Perform sensitivity analysis of the impact of flooded |STP - to submit RAI response 8/30/2010 9/30/2010 9/30/2010]open
02.04.12-44 cells on the Groundwater Model results.
18|TBD 4551 Supplemental response to address NRC Audit issues |STP - to submit supplemental RAI response 8/30/2010 9/30/2010 9/30/2010]|open
02.04.12-45 and perform sensitivity analysis and evaluation of the
Groundwater Model.
19|TBD 4551 Complete Groundwater Model evaluation and STP - to submit RAI response 8/30/2010 9/30/2010 9/30/2010]open
02.04.12-46 perform sensitivity analysis. (Qualitative Response) 12/15/2010
(Final Response)
20({TBD 4551 Complete Groundwater Model sensitivity analysis. STP - to submit RAI response 8/30/2010 9/30/2010 9/30/2010]open
02.04.12-47 (Qualitative Response) (Final Response) 12/15/2010




STP Phase 4 Open Iltems

Next Action SER Ol Status
ltem Completion| Ol Closure[ Completion
# Ol # RAI # Description Next Action Date Date Date
21|TBD 4551 Perform sensitivity analysis of the relief well operation |STP - to submit RAI response 8/30/2010 9/30/2010 9/30/2010]open
02.04.12-48 on the groundwater levels and model the CFRW.
22|TBD 4551 Complete evaluation of the Groundwater Model (i.e., |STP - to submit RAI response 8/30/2010 9/30/2010 9/30/2010]open
02.04.12-48 model ground cover and recharge) (Qualitative 12/15/2010
Response) (Final Response)
23|(TBD 4551 Complete evaluation of the Groundwater Model and |STP - to submit RAI response 8/30/2010 9/30/2010 9/30/2010]open
02.04.12-49 perform sensitivity analysis. (Qualitative Response) 12/15/2010
(Final Response)
24|TBD 4551 Complete evaluation of the Groundwater Model and |STP - to submit RAI response 8/30/2010 9/30/2010 9/30/2010]open
02.04.12-50 perform sensitivity analysis. (Qualitative Response) 12/15/2010
(Final Response)
25|TBD 4824 ITAAC for backfill, shear wave velocity and STP - to submit RAI response 8/30/2010 9/30/2010]open
02.05.04-37 settlement (specific tests, frequency, and standard)
26(3.2.2-6 2920 Request new site specific ITAAC to verify QG and STP - FSAR revision 7/9/2010|confirmatory
03.02.02-6 ASME code class and seismic classification
03.02.02-7
03.02.02-9
03.02.02-10
27(3.2.2-8 2920 Request if FSAR figures will be updated to reflect STP - FSAR revision 7/9/2010|confirmatory
03.02.02-8 classification and boundaries.
03.02.02-11
28(3.4.2-6 4058 Watertight doors NRC - 6/29/10 response under staff review 7/13/2010 8/13/2010|open
03.04.02-2 (3322)
03.04.02-6 (4058)
29(3.4.2-7 4058 Below grade tunnels NRC - 6/16/10 response under staff review 7/13/2010 8/13/2010|open
03.04.02-3 (3322)
30|3.4.2-8 4058 COL Information item 3.7, Flood Protection NRC - 6/16/10 response under staff review 7/13/2010 8/13/2010(|open
03.04.02-4 (3322) |Requirements for Other Structures
03.04.02-8 (4058)
31(3.4.2-9 4091 Hydrodynamic loads - Flood Protection NRC - 7/12/10 response under staff review 8/13/2010 8/13/2010 8/13/2010|open
03.04.02-1 (3322)
03.04.02-9 (4091)
32(3.9.3-6 4793 Complete audit of design and procurement spec NRC - to perform audit on 8/2/2010 8/16/2010 open
03.09.03-6
33(3.9.3-7 4794 STP - RAI Response due 8/2/2010 8/16/2010 9/17/2010|open
03.09.03-5 (4555) [Part 1 —load combinations in RJ-ABWR do not
03.09.03-7 (4794) match DCD T- 3.9-2.




STP Phase 4 Open Iltems

Next Action SER| Ol Status
ltem Completion| Ol Closure[ Completion
# Ol # RAI # Description Next Action Date Date Date
3413.9.6-1 2899 NRC - to perform audit on 8/2/2010 7/30/2010 8/16/2010 9/17/2010(open
03.09.06-16, -18, - 8/16/2010
24, -25,
COL Items 3.9.7.3,
3.9.7.4 Follow-up audit of design and procurement spec
35(3.9.6-5 2899 NRC - response under staff review 7/30/2010 open
03.09.06-5, -7, -8, -
9,-14,-23 Revise IST Table in Table 3.9-8
36|3.11-1 3328 Audit of EQ Program in mid-2010 NRC - to perform audit on 8/2/2010 7/30/2010 8/16/2010 9/17/2010(open
03.11-1, -2, -3, -5, & ; 8/16/2010
6
37(3.11-7 4668 Address U3&4 EQP instead of referencing U1&2 NRC - to perform audit on 8/2/2010 7/30/2010 7/7/2010 8/6/2010|open
3.11-7 8/16/2010
38(04.03-1 4161 Inconsistencies with figures in COLA vs. DCD NRC - 6/28/10 response under staff review 7/30/2010 7/30/2010 7/30/2010|open
04.03-3
39(04.03-2 4143 Figure 4.3-2 loading patterns, need for safety finding [NRC - 6/28/10 response under staff review 7/30/2010 7/30/2010 7/30/2010|open
04.03-2
40(04.04-1 4133 Fuel testing & acceptance criteria NRC - to draft supplemental RAI 9/30/2010|open
04.04-3 8/6/2010 9/15/2010
41]104.06-1 3975 Provide Backfill RPV report Closed 6/30/2010|closed
04.06-4
4215.2.1.2-1 2831 Applicant requested to provide a full description of ISI|STP - FSAR revision 6/30/2010]confirmatory
05.02.01.02-1 to specify Code cases.
43|5.2.1.2-2 2831 Applicant requested to provide a full description of STP - FSAR revision 6/30/2010]confirmatory
05.02.01.02-2 IST to specify Code cases.
4415.2.3-2 3904 Applicant to modify Departures report to clarify impact|STP - FSAR revision 6/30/2010]confirmatory
05.02.03-2 of departure.
45]5.2.5-5 4354 Alarm response procedures and Surveillance STP - FSAR revision 6/30/2010]confirmatory
05.02.05-5 procedures to be added to FSAR.
46(5.3.2-1 3744 Topical Report to support application plant-specific  |STP - to submit revised PTLR 7/31/2010 9/30/2010 10/30/2010|open
05.03.02-2 PTLR issues.
47(5.3.2-5 4559 PTLR revision STP - to submit revised PTLR 7/31/2010 9/30/2010 10/30/2010|open
05.03.02-5
48|5.4-2 3527 Applicant to provide contingency plan for RIP STP - FSAR revision 6/30/2010]confirmatory

05.04-2

maintenance.




STP Phase 4 Open Iltems

Next Action SER Ol Status
ltem Completion| Ol Closure[ Completion

# Ol # RAI # Description Next Action Date Date Date

49|5.4.6-1 2777 Issues involving RCIC turbine-pump design. Closed 6/30/2010|closed
05.04.06-2

50(5.4.6-3 4334 NPSH calculations Closed 7/30/2010|closed
05.04-06-3

51(5.4.7-1 2539 Wetwell Spray Closed 6/30/2010|closed
05.04.07-1

52|5.4.7-8 none SER ERROR Closed 6/30/2010]closed

53(6.2.1.1.C-14 4264 Mass and Energy confirmation STP - FSAR revision 7/26/2010]|confirmatory
06.02.01.01.C-14

5416.2.1.1.C-15 4264 FSAR Update STP - FSAR revision 7/26/2010]confirmatory
06.02.01.01.C-15

5516.2.1.1.C-16 4264 FSAR Update STP - FSAR revision 7/26/2010]confirmatory
06.02.01.01.C-16

56(6.2.1.1.C-17 4264 Vacuum breaker COL Item Closed 7/26/2010]closed
06.02.01.01.C-17

5716.2.1.1.C-18 4264 FSAR Update STP - FSAR revision 7/26/2010]confirmatory
06.02.01.01.C-18

58(6.2.2-26 4484 Latent Debris Closed closed
06.02.02-26

59(6.2.2-27 4577 Aluminum Corrosion STP - to post test report in electronic reading NEED DATE open
06.02.02-27 room

60(6.4-2 4330 Maximum Puddle Area, Toxic Gas Closed 8/16/2010]closed
06.04-2
06.04-3

61| 7-5 3377 Data communication Closed 6/18/2010|closed
7-5

62|7.1-15 4241 Setpoint Methodology STP - Provide revised WCAP 7/30/2010 8/30/2010 open
07.01-15
07.01-16

63|7.6-2 4533 COL Item 7.2 Closed 7/13/2010]closed
07.06-2

64|7.6-3 4528 STD DEP T1 2.2-1 impact on 7.6 Closed 7/6/2010|closed
07.06-3

65(8.1-1 3848 EMI Closed 5/26/2010]closed
08.01-2

66(8.2-1 3731 Switchyard battery STP - FSAR revision 5/26/2010]confirmatory
08.02-21

67(8.2-2 3494 Transmission line failure Closed 5/26/2010|closed
08.02-22

68(8.2-3 4017 Inaccessible cable testing program NRC - 7/15/10 response under staff review 8/15/2010 8/15/2010 8/27/2010]|open
08.02-23

08.02-24




STP Phase 4 Open Iltems

Next Action SER| Ol Status
ltem Completion| Ol Closure[ Completion
# Ol # RAI # Description Next Action Date Date Date
69(8.2-4 3731 Communication Closed 5/26/2010|closed
08.02-20
70(8.3.1-1 3619 Diesel temp STP - FSAR revision 5/26/2010|confirmatory
08.03.01-14
71]8.3.1-2 3619 Isolation devices Closed 5/26/2010|closed
08.03.01-13
72(8.3.1-3 2389 RAT interface STP - FSAR revision 7/6/2010|confirmatory
08.03.01-4
73(8.4-1 3632 Severe weather STP - FSAR revision 5/26/2010]confirmatory
08.04-3
7418.4-2 4602 SBO timing STP - to determine path forward based on NRC 7/28/2010 8/15/2010 8/27/2010|open
08.04-4 comments
*To be discussed during 7/28/10 telecon*
75(9.2.2-6 3882 Adjust refrigerator capacity to chilled water outlet STP - FSAR revision confirmatory
09.02.02-6 temperature.
76(9.4.5-1 4544 RB HVAC Closed
09.04.05-1
77(9.5.1-11 4704 Change process LC STP - FSAR revision confirmatory
09.05.01-11
78|10.2-3 4103 Normal speed control mode NRC - Telecon with STP scheduled for 7/29/10 7/29/2010 open
10.02-3
79|10.2-4 4103 Turbine Trip Set-Points NRC - Telecon with STP scheduled for 7/29/10 7/29/2010 open
10.02-4
80{10.4.3-4 4102 Loop Seal Closed #1/20610]closed
10.04.03-4 (1) 7/27/10
81(10.4.3-5 4102 Pressure Switch Closed #1/20610|closed
10.04.03-4 (2) 7/27/10
82(10.4.3-6 4102 Check Valve Deletion Closed #1/20610|closed
10.04.03-4 (6) 7/27/10
83(10.4.7-3 4440 CFS update NRC- to discuss path forward internally 6/2/2010 open
10.04.07-3 *To be discussed with STP during 8/4 telecon* 6/25/10
8/4/2010
84(11.02-7 3676 CST source term revisions to FSAR Closed - being tracked under 12.02-18 8/18/2010|closed
11.02-7
85(11.02-8 3676 CST descriptions STP - FSAR revision 8/18/2010]|confirmatory
11.02-8
86(11.02-9 3676 CST descriptions Closed 8/18/2010|closed
11.02-9
87(11.02-10 4448 Addressing License Info Item 11.1 STP - FSAR revision 8/18/2010]|confirmatory

11.02-10




STP Phase 4 Open Iltems

Next Action SER| Ol Status
ltem Completion| Ol Closure[ Completion
# Ol # RAI # Description Next Action Date Date Date
88(12.02-1 3018 Gaseous effluent data, input parameters, and NRC - to draft supplemental RAI 8/6/2010 7/27/2010|open
12.02-7 resulting gaseous effluent dose info
12.02-15
12.02-16
12.02-19
89]12.02-2 3795 40 CFR Part 190 STP - FSAR revision 7/27/2010]confirmatory
12.02-12
90(12.02-3 3854 Rad source calibration STP - FSAR revision 6/30/2010]confirmatory
12.02-13
91(12.02-4 3984 Spent Fuel Storage, Chapter 9 related issue, revised |STP - To update FSAR 8/9/2010 open
12.02-14 calc in reading room
92(12.02-18 4492 CST radiation source NRC - to draft supplemental RAI 8/6/2010 6/18/2010 7/20/2010]open
12.02-18
93]12.03-12.04-1 |3857 CUW backwash STP - FSAR revision confirmatory
12.03-12.04-12
94112.03-12.04-2 3982 ARM and airborne monitoring calibration methods STP - FSAR revision 8/5/2010]|confirmatory
12.03-12.04-13
95(12.03-12.04-3 4286 Criticality monitoring compliance with 10 CFR 70.24 |Closed 8/5/2010|closed
12.03-12.04-15 or exemption request.
96(12.03-12.04-4 |3855 Operational programs and operating proceduresto  [STP - FSAR revision 8/5/2010]|confirmatory
12.03-12.04-11 address 10 CFR 20.1406 and radwaste system
piping locations.
97(12.03-12.04-5 |3981 FSAR revisions requested for bases, models, STP - FSAR revision 7/22/2010]confirmatory
12.03-12.04-14 assumptions and input data. Response received and
pending staff review.
98(12.05-1 3856 High rad areas STP - FSAR revision 6/30/2010]confirmatory
12.05-5
99(12.05-2 4151 Air samplers STP - FSAR revision 6/30/2010]|confirmatory
12.05-6
100]13.03-1 3427 Assess TSC radiological consequences STP - FSAR revision 8/31/2010]|confirmatory
13.03-73
101|TBD 3271 Fitness for Duty STP - FSAR revision 10/28/2010]|confirmatory
Ltr. 203 2 questions
102|TBD 4535 Physical Security NRC - 7/7/10 response under staff review 7/30/2010| ©6/02/2016 11/30/2010]open
Ltr. 398 Open - 5 33 questions 07/30/2010
Resolved - 8
Confirmatory - 20
103|TBD 4530 Cyber Security STP - FSAR revision 7/14/2010]|confirmatory
Ltr. 399 1 questions
104|TBD 4451 Physical Security NRC - 7/15/10 response under staff review 7/30/2010| ©6/#2010 11/30/2010]open
Ltr. 400 18 questions 07/30/2010




STP Phase 4 Open Iltems

Next Action SER| Ol Status
ltem Completion| Ol Closure[ Completion
# Ol # RAI # Description Next Action Date Date Date
105|TBD 4589 Physical Security NRC - 7/7/10 response under staff review 7/30/2010| ©6/23/20616 11/30/2010]open
Ltr. 402 Open - 10 |11 questions *STP still owes a response 07/30/2010
Resolved - 1
Confirmatory - 0
106|TBD 4593 Physical Security NRC - 7/7/10 response under staff review 7/30/2010| ©6/23/20616 11/30/2010]open
Ltr. 402 Open -1 4 questions 07/30/2010
Resolved - 2
Confirmatory - 1
107|TBD 4604 SGl related NRC - 7/7/10 response under staff review 7/30/2010| ©6/29/20616 11/30/2010]open
Ltr. 404 Open - 9 10 questions 07/30/2010
Resolved - 1
Confirmatory - 0
108|TBD 4605 SUNSI related NRC - 7/7/10 response under staff review 7/30/2010| ©6/23/2016 11/30/2010]open
Ltr.403 Open - 7 10 questions 07/30/2010
Resolved - 3
Confirmatory - 0
109|14.02-6 2898 SSC Pre-Op test abstracts STP - STP to submit CVAP reports (tied to 12/15/2010 6/17/2010 8/26/2010|open
14.02-6 Chapter 3)
110|14.02-8 3097 SSC start up test program STP - STP to submit CVAP reports (tied to 12/15/2010 6/17/2010 8/26/2010|open
14.02-8 Chapter 3)
111|14.02-14 4581 License info item 14.2 as License Condition Closed 6/306/2010|closed
14.02-14 8/30/2010
112|14.3.2-8 4105 ITAAC for structural analysis for as built data STP - FSAR revision confirmatory
14.3.2-10
113|14.3.2-9 4105 Ext Diesel tanks and vault ITAAC STP - FSAR revision confirmatory
14.3.2-9
114|STD DEP T1 [Chapter 2 Site Parameters See Chapter 2 open
5.0-1 **Ch. 2 Ols not yet
finalized**
115|STD DEP T1  |Chapter 5 Ol RCIC Turbine/Pump See Ols 05.04.06-2 and 05.04.06-3 closed
2.4-3 05.04.06-2
05.04.06-3
116|STD DEP T1 Chapters 8 and 9 Ol |RBSRDG HVAC See Ols 08.03.01-1 and 09.04.05-1 closed
12.15-2 08.03.01-1
09.04.05-1
117|STD DEP T2 |Chapter 6 Toxic Gas ITAAC See Ol 06.04-2 7/1/2010|closed
9.4-1 06.04-2
118|15.6-1 3387 Control Room radiological analysis Closed 6/1/2010|closed

15.00.03-1




STP Phase 4 Open Iltems

Next Action SER| Ol Status
ltem Completion| Ol Closure[ Completion
# Ol # RAI # Description Next Action Date Date Date
119]15.6-2 n/a TSC Dose Calculation closed 7/30/2010]closed
120]|15.A-1 4300 Suppression pool temp change Closed 6/1/2010|closed
15.08-3
121|15.E -1 3919 ATWS mitigation logic Closed 6/1/2010|closed
15.08-2
122|16.1a n/a Instrument Set-point Methodology See Ol 7.1-15 open
RAIl 7.1-15, tied to supp RAI for 7.1-15
123|16.1b n/a RCS P-T Limits, RAI See 015.3.2-1 8/30/2010|open
10/30/2010
124|17.04-9 3998 SSCsin RAP STP - FSAR revision 6/2/2010|confirmatory
17.04-09
125]17.04-10 3998 Table 19K-4 revisions STP - FSAR revision 6/2/2010|confirmatory
17.04-10
126]17.04-11 3998 Deterministic criteria STP - FSAR revision 6/2/2010|confirmatory
17.04-11
127117.5-9 4373 NEI 06-14 incorporation STP - FSAR revision 6/30/2010]|confirmatory
17.5-9
128]19-1 19.01-13 Feedwater Line Break Mitigation STP - FSAR revision 7/1/2010]confirmatory
129]19-2 19.01-22 PRA Level 1 Results Closed 7/1/2010]closed
130]19-3 19.01-29 Medium Voltage Electrical Design STP - FSAR revision 8/1/2010]confirmatory
131|19-4 19.01-22 Evaluation of Common Cause Failures STP - FSAR revision confirmatory
132|19-5 19-5 Steam Explosion Potential from Premature Opening [STP - FSAR revision 9/2/2010]|confirmatory
of the Drywell Flooder
133]19-6 19-32 Capability of Containment Isolation Valves STP - FSAR revision 7/1/2010]confirmatory
134|19-7 19.01-25 Resolution of COL Information ltems NRC - 5/19/10 response under staff review - 6/25/2010 #1/20610|open
9/2/2010
135|19-8 19-3 Impact of Hydrogen Combustion During Shutdown STP - to provide revised RAI responses to RAIs #H22/2610 8/12/2010 9/2/2010|open
19.01-31 and 19-30 (tied to 19.01-31 and 19-30) 7/27/2010
136|19-9 19.01-31 Shared Fire Protection System STP - to make wind study available in e-Reading 7/22/2010 8/12/2010 9/2/2010|open
Room and provide revised RAI response 7/27/2010
137]19-10 19.01-23 Fire Risk Evaluation in Turbine Building STP - FSAR revision 7/1/2010]confirmatory
138|19-11 19-16 Flushing of RPV Water Level Instrumentation Lines in|STP - FSAR revision confirmatory
Mode 4 & 5
139|19-12 19-30 MCR Breach Evaluation STP - to provide revised RAI response 7/22/2010 8/12/2010 9/2/2010|open
7/27/2010
140]19-13 19-1 MAAP and Fusible Plug Closed 9/2/2010|closed
19-2
19-28
141]|19-14 19-24 Seismic Effect NRC - open until RAI 03.08.04-18 is closed 8/2/2010|open
19-33
142|19-16 19-22 Housing of ACIWA Equipment 7/14/2010]closed




STP Phase 4 Open Iltems

Next Action SER Ol Status
Item Completion| Ol Closure[ Completion
# Ol # RAI # Description Next Action Date Date Date
143|19-17 19-31 Demonstrate the Sequence and Plant-Level Seismic |STP - FSAR revision 10/30/2010]confirmatory

HCLPF Capacity




	Open Item Count
	Open Items

