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To: Monarque, Stephen 
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Subject: FW: Comanche Peak Project Status Report 
 
Steve, thanks for the updates.  Question – are the ones that show a July date completed?  If not, what is their status? 
Todd 
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Comanche Peak Project Status Table

SRP 
Chap.

SRP Section Title SRP Section 
Phase1 RAI 

#

Phase 1 Final 
RAI Issuance 

Date
Phase 1 Comments

Phase 1 Luminant Response 
Date

Phase 1 ECD for 

RAIs / Complete

Phase 2 
Telecon Date

Phase 2 RAI #
Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date
Phase 2 Comments

Part 2 
Chap 1

Introduction and 
Interfaces

1 20(2218) 7/15/2009
completed, response to RAI 
received August 24, 2009

ML092380344 on 08/24/2009 Yes
153(4449)

DOE Contract 
Numbers 27-Apr-10

Part 2 
Chap 1

Introduction and 
Interfaces

1 yes
154 (4494) DC rulemaking 27-Apr-10

Site Location and 
description

2.1.1 N/A N/A
RSAC PSER and review 
complete

N/A yes N/A N/A N/A N/A
RSAC SER and review 
complete

Exclusion Area Authority and 
Control

2.1.2 N/A N/A
RSAC PSER and review 
complete

N/A yes N/A N/A N/A N/A
RSAC SER and review 
complete

Population Distribution 2.1.3 N/A N/A
RSAC PSER and review 
complete

N/A yes N/A N/A N/A N/A
RSAC SER and review 
complete

Identification of potential 
hazards in site vicinity

2.2.1 - 2.2.2 30(2843) 9/3/2009
RSAC PSER and review 
complete

Responded to RAI 30 on 
October 15, 2009;  

ML093090162
yes N/A N/A N/A N/A

RSAC SER and review 
complete

Evaluation of Potential 
Accidents

2.2.3 31 (2844) 9/3/2009
RSAC PSER and review 
complete

Responded to RAI 31 on 
October 15, 2009;  

ML093090162
yes N/A N/A N/A N/A

RSAC SER and review 
complete

Evaluation of Potential 
Accidents

2.2.3  32 (2864) 9/3/2009
RSAC PSER and review 
complete

On November 18, 2009, RAI 
responses were provided.  

ML093240321
yes

125(3968)

refrigerants and 
applicability to 
RG 1.78 1/4/2010

RSAC SER and review 
complete

Regional Climatology 2.3.1 51(3555) 9/9/2009
RSAC PSER and review 
complete

ML092990303; 10/21/09 Yes
N/A 155(4606) 27-Apr-10

Local Meteorology 2.3.2 45(3556) 9/5/2009
RSAC PSER and review 
complete

RAI response submitted on 
October 19, 2009 
(ML093370170)

Yes

156(4607) 27-Apr-10

Luminant provided a 
supplemental response to RAIs 
45 and 46 on February 5, 2010.  
ML100481138

Onsite Meteorological 
Measurements Programs

2.3.3 3(2584)
04/24/2009

ML091270429
RSAC PSER and review 
complete

5/8/2009 ML091330346 for 
RAI 3; 

Yes

N/A 157(4608) 27-Apr-10

Onsite Meteorological 
Measurements Programs

2.3.3 46(3557) 9/5/2009
RSAC PSER and review 
complete

RAI response submitted on 
October 19, 2009 
(ML093370170)

Yes
Luminant provided a 
supplemental response to RAIs 
45 and 46 on February 5, 2010.  
ML100481138

Short-term Dispersion 
Estimates for Accident 
Releases

2.3.4 72(3558) 9/23/2009
RSAC PSER and review 
complete

Response provided on 
November 11, 2009;  

ML093220204
Yes

158(4613) 27-Apr-10

Long-Term Atmospheric 
Dispersion Estimates for 
Routine Releases

2.3.5 61(3559) 9/18/2009
RSAC PSER and review 
complete

RAI response on 10/30/2009; 
ML093090163

Yes

N/A 160(4609) 27-Apr-10

Hydrology

Hydrologic Description 2.4.1 95(3675) 9/30/2009 RHEB PSER complete
November 13, 2009, RAI 

response on ML093230705
Yes

138(4308) 2/18/2010

On March 3, 2010, Luminant 
submitted supporting 
calculations. ML100750040

Hydrologic Description 2.4.1  101(3663)
10/01/2009

RHEB PSER complete
November 13, 2009, RAI 

response on ML093230705
Yes
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SRP 
Chap.

SRP Section Title SRP Section 
Phase1 RAI 

#

Phase 1 Final 
RAI Issuance 

Date
Phase 1 Comments

Phase 1 Luminant Response 
Date

Phase 1 ECD for 

RAIs / Complete

Phase 2 
Telecon Date

Phase 2 RAI #
Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date
Phase 2 Comments

Floods 2.4.2 102(3664) 10/1/2009 RHEB PSER complete
November 13, 2009, RAI 

response on ML093230705
Yes

139(4309) 2/18/2010

On March 3, 2010, Luminant 
submitted supporting 
calculations. ML100750040

Probable Maximum Flood 
(PMF) on Streams and 
Rivers

2.4.3 105(3665) 10/1/2009 RHEB PSER complete
November 13, 2009, RAI 

response on ML093230705
Yes

143(4310) 2/24/2010

On March 3, 2010, Luminant 
submitted supporting 
calculations. ML100750040

Potential Dam Failures 2.4.4 111(3666) 10/2/2009 RHEB PSER complete
November 13, 2009, RAI 

response on ML093230705
Yes

140(4311) 2/21/2010

On March 3, 2010, Luminant 
submitted supporting 
calculations. ML100750040

Probable Maximum 
Surge and Seiche 
Flooding

2.4.5 112(3667) 10/2/2009 RHEB PSER complete
November 13, 2009, RAI 

response on ML093230705: 
Yes

144(4312) 2/21/2010

On March 3, 2010, Luminant 
submitted supporting 
calculations. ML100750040

Probable Maximum 
Tsunami Hazards

2.4.6 107(3668) 10/2/2009 RHEB PSER complete
November 13, 2009, RAI 

response on ML093230705
Yes

Ice Effects 2.4.7 104(3669) 10/1/2009 RHEB PSER complete
November 13, 2009, RAI 

response on ML093230705
Yes

141(4313) 2/21/2010

On March 3, 2010, Luminant 
submitted supporting 
calculations. ML100750040

Cooling Water Canals 
and Reservoirs

2.4.8 N/A N/A RHEB PSER complete N/A Yes

Channel Diversions 2.4.9 N/A N/A RHEB PSER complete N/A Yes

Flooding Protection 
Requirements

2.4.10 103(3670) 10/1/2009 RHEB PSER complete
November 13, 2009, RAI 

response on ML093230705
Yes

Low Water 
Considerations

2.4.11 113(3671) 10/2/2009 RHEB PSER complete
November 13, 2009, RAI 

response on ML093230705
Yes

Groundwater 2.4.12 114(3672) 10/2/2009 RHEB PSER complete
November 13, 2009, RAI 

response on ML093230705
Yes

147 (4314) 2/26/2010

On March 3, 2010, Luminant 
submitted supporting 
calculations. ML100750040

Accidental Releases of 
Radioactive Liquid 
Effluents in Ground and 
Surface Waters

2.4.13 116 (3673) 10/5/2009
RHEB PSER complete; 
CHPB review complete

On November 16, 2009, RAI 
responses on ML093230229

Yes

145(4315) 2/26/2010

On March 3, 2010, Luminant 
submitted supporting 
calculations. ML100750040

Technical Specifications 
and Emergency 
Operation Requirements

2.4.14 96(3674) 9/30/2009 RHEB PSER complete
November 11, 2009, RAI 

response on ML093200501
Yes

142(4316) 2/23/2010

Basic Geologic and 
Seismic Information

2.5.1 21(3015) 7/15/2009

ML092440357, dated 
8/28/2009; ML092740182, 

dated 9/28/2009; and 
ML092820486 dated 

9/10/2009

Yes

Basic Geologic and 
Seismic Information

2.5.1 15(3080) 7/13/2009
ML092820486, dated 

9/10/2009
Yes
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SRP 
Chap.

SRP Section Title SRP Section 
Phase1 RAI 

#

Phase 1 Final 
RAI Issuance 

Date
Phase 1 Comments

Phase 1 Luminant Response 
Date

Phase 1 ECD for 

RAIs / Complete

Phase 2 
Telecon Date

Phase 2 RAI #
Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date
Phase 2 Comments

Basic Geologic and 
Seismic Information

2.5.1 14(3037) 7/13/2009
RGS1 PSER and RAIs are 
complete.  

ML092440357, dated 
8/28/2009 provided response 

to RAI 14  
yes

Vibratory Ground Motion 2.5.2 21-Jun-10

RAI 168 (4725) 6/9/2010

Vibratory Ground Motion 2.5.2 11(1889) 7/1/2009 RGS1 PSER complete; 

ML092440357, dated 
8/28/2009; ML092740182, 

dated 9/28/2009; and 
ML092820486 dated 
9/10/2009 provided 

responses. Responded to RAI 
1 and 3 on October 28, 2009; 

ML093080116; Additional 
response on December 14, 

2009 (ML093561101) 

yes

11/16/2009 RAI # 11

ground motion

N/A

Response on December 14, 
2009 ML093561101 for RAI 11.  
Sensitivity analyses and results 
submitted March 3, 2010 
(ML100640193). Luminant 
submitted replacement  figure 
A3-7 on March 22, 2010 
ML100830218.

Surface Faulting 2.5.3 18(3016) 7/14/2009 RGS1 PSER complete. 
ML092820486, dated 

9/10/2009
yes

Stability of Subsurface 
Materials and 
Foundations

2.5.4 22(2929) 7/17/2009 RGS1 PSER complete, 

ML092440357, dated 
8/28/2009; ML092740182, 

dated 9/28/2009; 
ML092820486 dated 

9/10/2009 provided RAI 
responses. RAI responses 1, 

2, 3, 4; 9, 10, and 17 on 
October 28, 2009; 

ML093080116

yes

170(4841) 8-Jul-10

Stability of Slopes 2.5.5 19(2930) 7/14/2009
RGS1 PSER complete. All 
other RAI responses on 
September 10, 2009

ML092740182, dated 
9/28/2009; and ML092820486, 
dated 9/10/2009 provided RAI 
responses. Responded to RAI 
2.5.5-1 on October 28, 2009; 

ML093080116

yes

Seismic Classification 3.2.1 47(2758) N/A EMB2 PSER complete, IBR
RAI response submitted on 

October 19, 2009 
(ML093370170)

yes

System Quality Group 
Classification

3.2.2 67(2757) 9/20/2009 EMB2 PSER completed
Luminant provided response 

on 11/5/2009.  See 
ML093130123

yes

Wind Loadings 3.3.1 54(2818) 9/14/2009 SEB1 PSER complete
RAI 54 response received 
10/26/2009 ML093010366

Yes

Tornado Loadings 3.3.2 66(2819) 9/20/2009 SEB1 PSER complete
Luminant provided response 

on 11/5/2009.  See 
ML093130123

yes

150(4397) 3-Mar-10
Internal Flood Protection 
for Onsite Equipment 
Failures

3.4.1 N/A N/A
SBPA PSER completed; 
RHEB secondary reviewer on 
Phase 2

N/A yes
RHEB secondary reviewer

Analysis Procedures 3.4.2 N/A N/A
SEB1 PSER and review 
complete

N/A Yes
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SRP 
Chap.

SRP Section Title SRP Section 
Phase1 RAI 

#

Phase 1 Final 
RAI Issuance 

Date
Phase 1 Comments

Phase 1 Luminant Response 
Date

Phase 1 ECD for 

RAIs / Complete

Phase 2 
Telecon Date

Phase 2 RAI #
Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date
Phase 2 Comments

Internally Generated 
Missiles (Outside 
Containment)

3.5.1.1 N/A N/A
SBPA PSER complete IBR, 
monitor DCD

N/A Yes

Internally-Generated 
Missiles (Inside 
Containment)

3.5.1.2 N/A N/A SBPA PSER complete IBR N/A yes

Turbine Missiles 3.5.1.3 12(2664) 7/12/2009

CIB PSER complete; RSAC 
secondary reviewer complete 
with PSER; RAI response 
received

ML092380343 August 24, 
2009

yes

Missiles Generated by 
Tornadoes and Extreme 
Winds

3.5.1.4 N/A N/A SBPA PSER complete IBR N/A yes

Site Proximity Missiles 
(Except Aircraft)

3.5.1.5 33(2875) 9/3/2009
RSAC PSER and review 
complete

RAI 33 response on 
10/15/2009,ML093090162

Yes
N/A N/A N/A N/A

RSAC SER and review 
complete

Aircraft Hazards 3.5.1.6 N/A N/A
RSAC PSER and review 
complete

N/A yes
N/A N/A N/A N/A

RSAC SER and review 
complete

Structures, Systems, and 
Components to be 
Protected from Externally-
Generated Missiles

3.5.2 80(2840) 9/25/2009 SBPA PSER complete
Response on 11/13/2009; 

ML093210468
Yes

N/A N/A N/A N/A

Barrier Design 
Procedures

3.5.3 124(2828) 10/9/2009 SEB 1 PSER complete
Response provided on 
November 20, 2009;  

ML093280698
yes

Plant Design for 
Protection Against 
Postulated Piping 
Failures in Fluid Systems 
Outside Containment

3.6.1 N/A N/A
SBPA PSER and review are 
complete. No secondary 
reviewer.

N/A Yes

Determination of Rupture 
Locations and Dynamic 
Effects Associated with 
the Postulated Rupture of 
Piping

3.6.2 27(2737) 8/11/2009
EMB2 Phase 1 PSER 
complete 

ML092670160, 9/22/2009 Yes

Leak-Before-Break 
Evaluation Procedures

3.6.3 N/A N/A CIB PSER complete, IBR N/A yes

Seismic Design 
Parameters

3.7.1 55(2876) 9/14/2009 SEB 1 PSER complete
RAI 55 response received 

10/26/2009;  ML093010366
Yes

Seismic System Analysis 3.7.2 60(2879) 9/15/2009 SEB 1 PSER complete
On November 24, 2009, RAI 
response was provided on 

ML093340449.
yes

171(4760) 12-Jul-10

Seismic Subsystem 
Analysis

3.7.3 64(2883) 9/18/2009 SEB 1 PSER complete
RAI response on 10/30/2009; 

ML093090163
yes

162(4714) 5/18/2010

Seismic Instrumentation 3.7.4 53(2814) 9/9/2009 RGS1 PSER complete ML092990303  10/21/2009 yes

146(4294) CAV 2/26/2010

Concrete Containment 3.8.1 106(2990) 10/2/2009 SEB 1 PSER complete
November 13, 2009, RAI 

response on ML093230705
yes

148(4297)
concrete and 
tendons 2/26/2010
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SRP 
Chap.

SRP Section Title SRP Section 
Phase1 RAI 

#

Phase 1 Final 
RAI Issuance 

Date
Phase 1 Comments

Phase 1 Luminant Response 
Date

Phase 1 ECD for 

RAIs / Complete

Phase 2 
Telecon Date

Phase 2 RAI #
Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date
Phase 2 Comments

Concrete and Steel 
Internal Structures of 
Steel or Concrete 
Containments

3.8.3 N/A N/A
SEB 1 PSER and review 
complete

N/A Yes

Other Seismic Category I 
Structures

3.8.4 108(2994) 10/2/2009 SEB 1 PSER complete
Response received December 

10, 2009 (ML093480182)
Yes

RAI 167 (4542) 5/21/2010

Other Seismic Category I 
Structures

3.8.4  122(3006) 10/9/2009 SEB 1 PSER complete
Response received December 

14, 2009 (ML093500123)
yes

Foundations 3.8.5 115(2999) 10/2/2009 SEB 1 PSER complete
November 13, 2009, RAI 

response on ML093230705
yes

Special Topics for 
Mechanical Components

3.9.1 N/A N/A
EMB2 IBR PSER completed 
for Phase 1

N/A yes

Dynamic Testing and 
Analysis of Systems, 
Structures, and 
Components

3.9.2 N/A N/A
EMB1 PSER completed for 
Phase 1

N/A Yes

ASME Code Class 1, 2, 
and 3 Components, and 
Component Supports, 
and Core Support 
Structures

3.9.3 84(2736) 9/25/2009
EMB1 PSER completed for 
Phase 1

Response on 11/13/2009; 
ML093210468

Yes

Control Rod Drive 
Systems

3.9.4 N/A N/A
EMB2 IBR PSER completed 
for Phase 1

N/A yes

Reactor Pressure Vessel 
Internals

3.9.5 N/A N/A
EMB2 IBR PSER completed 
for Phase 1

N/A yes

Functional Design, 
Qualification, and 
Inservice Testing 
Programs for Pumps, 
Valves, and Dynamic 
Restraints

3.9.6 57(2772) 9/14/2009 CIB PSER complete
RAI 57 response received 

10/26/2009; ML093010366
yes

Seismic/Dynamic Qual of 
Mech/Elec Eqmt

3.10 25(2730) 8/11/2009
EMB PSER complete, EEB 
secondary PSER complete. 

ML092670160, 9/22/2009 Yes

Environmental 
Qualification of 
Mechanical and 
Electrical Equipment

3.11 73(2765); 
9/23/2009 for 

RAI 73 

CIB PSER complete; EEB 
primary reviewer- PSER 
complete

Response provided on 
November 11, 2009;  

ML093220204
yes

Environmental 
Qualification of 
Mechanical and 
Electrical Equipment

3.11 97(3705)
9/30/2009 for 

RAI 97

CIB PSER complete; EEB 
primary reviewer- PSER 
complete

November 11, 2009, RAI 
response on ML093200501

yes

2/1/2010

During February 1, 2010 call, 
Luminant agreed to provide 
supplemental response to RAI 
97 by March 8, 2010.
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SRP 
Chap.

SRP Section Title SRP Section 
Phase1 RAI 

#

Phase 1 Final 
RAI Issuance 

Date
Phase 1 Comments

Phase 1 Luminant Response 
Date

Phase 1 ECD for 

RAIs / Complete

Phase 2 
Telecon Date

Phase 2 RAI #
Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date
Phase 2 Comments

ASME Code Class 1, 2, 
and 3 Piping Systems, 
Piping Components and 
their Associated 
Supports

3.12 N/A N/A
EMB1 PSER completed for 
Phase 1

N/A yes

Threaded Fasteners - 
ASME Code Class 1, 2, 
and 3

3.13 N/A N/A

April 2, 2009 letter incorp 
deletion of COL items from 
DCD, need to verify DCD; CIB 
PSER complete

N/A Yes N/A N/A N/A N/A

CIB review complete

Fuel System Design 4.2 N/A N/A SRSB PSER complete, IBR N/A yes
N/A N/A N/A N/A

IBR

Nuclear Design 4.3 N/A N/A SRSB PSER complete, IBR N/A yes
N/A N/A N/A N/A

IBR

Thermal and Hydraulic 
Design

4.4 N/A N/A SRSB PSER complete, IBR N/A Yes
N/A N/A N/A N/A

IBR

Control Rod Drive 
Structural Materials

4.5.1 N/A N/A
CIB review complete IBR 

PSER completed for Phase 1
N/A yes

N/A N/A N/A N/A
IBR

Reactor Internal and Core 
Support Structure 
Materials

4.5.2 N/A N/A CIB PSER complete IBR N/A yes
N/A N/A N/A N/A

IBR

Functional Design of 
Control Rod Drive 
System

4.6 N/A N/A SRSB PSER complete, IBR N/A Yes
N/A N/A N/A N/A

IBR

Compliance with the 
Codes and Standards 
Rule, 10 CFR 50.55a

5.2.1.1 40(2751) 9/4/2009

CIB secondary reviewer 
completed PSER; EMB 
primary review PSER 
completed

RAI response submitted on 
October 19, 2009 
(ML093370170)

Yes

Applicable Code Cases 5.2.1.2
41(2760) 
42(2795)

09/04/2009 for 
both RAIs

CIB secondary reviewer 
completed PSER; EMB 
primary review PSER 
completed

Both RAI responses submitted 
on October 19, 2009 

(ML093370170)
Yes

Overpressure Protection 5.2.2 N/A N/A SRSB PSER complete, IBR N/A yes N/A N/A N/A N/A
SRSB review complete IBR

Reactor Coolant 
Pressure Boundary 
Materials

5.2.3 N/A N/A
CIB complete, IBR PSER 

completed for Phase 1
N/A yes

N/A N/A N/A N/A CIB SER March 8, 2010

Reactor Coolant 
Pressure Boundary 
Inservice Inspection and 
Testing

5.2.4 87(2969) 9/26/2009
CIB PSER complete, no 
secondary reviewer 

Luminant provided response 
on 11/5/2009.  See 

ML093130124.
yes

N/A N/A N/A N/A
CIB SER completed February 
18, 2010

Reactor Coolant 
Pressure Boundary 
Leakage Detection

5.2.5 58(3457) 9/14/2009 SBPA PSER complete
RAI 58 response received 

10/26/2009; ML093010366
yes

127(4089)
RC leakage 
detection 11-Jan-10

SBPB SER complete March 26, 
2010

Reactor Vessel Materials 5.3.1
62(3193) 
65(3127)

9/18/2009
CIB PSER complete, no 
secondary reviewer 

RAI 62 and 65 responses on 
10/30/2009;  ML093090163

yes

128(4200)

capsule 
withdraw 
schedule 12-Jan-10

January 26, 2010 CIB SER 
completed

Pressure-Temperature 
Limits, Upper-Shelf 
Energy, and Pressurized 
Thermal Shock

5.3.2
2 (2317) 
8(2353)

RAI 8: 6/26/2009 
RAI 2: 

04/01/2009 
ML090920061

CIB PSER complete RAI 
response received for RAI 2; 
response for RAI 8 received.

RAI 2 response on 5/1/2009, 
ML091250488; RAI 8 
response on 8/7/09, 

ML092230162

yes

N/A N/A N/A N/A CIB review and SER complete

Reactor Vessel Integrity 5.3.3 N/A N/A CIB PSER complete,  N/A yes
N/A N/A N/A N/A CIB review and SER complete

Reactor Coolant System 
Component and 
Subsystem Design

5.4 N/A N/A SRSB PSER complete, IBR N/A yes N/A N/A N/A N/A
SRSB and CIB review complete
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SRP 
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SRP Section Title SRP Section 
Phase1 RAI 

#
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Phase 1 Luminant Response 
Date

Phase 1 ECD for 

RAIs / Complete

Phase 2 
Telecon Date

Phase 2 RAI #
Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date
Phase 2 Comments

Pump Flywheel Integrity 
(PWR)

5.4.1.1 N/A N/A CIB PSER complete, IBR N/A yes N/A N/A N/A N/A CIB PSER complete, IBR

Steam Generator 
Materials

5.4.2.1 N/A N/A CIB PSER complete, IBR N/A yes N/A N/A N/A N/A CIB SER provided, March 11, 
2010

Steam Generator 
Program

5.4.2.2 N/A N/A CIB PSER complete, IBR N/A yes N/A N/A N/A N/A CIB SER provided, March 11, 
2010

Residual Heat Removal 
(RHR) System

5.4.7 N/A N/A SRSB PSER complete, IBR N/A yes N/A N/A N/A N/A
SRSB review complete IBR

Pressurizer Relief Tank 5.4.11 N/A N/A SRSB PSER complete, IBR N/A yes N/A N/A N/A N/A SRSB review complete IBR

Reactor Coolant System 
High Point Vents

5.4.12 N/A N/A SRSB PSER complete, IBR N/A yes N/A N/A N/A N/A

SRSB review complete IBR

Engineered Safety 
Features Materials

6.1.1 N/A N/A CIB PSER complete, IBR N/A yes N/A N/A N/A N/A CIB PSER complete, IBR

Protective Coating 
Systems (Paints) - 
Organic Materials

6.1.2
13(2805); 
94(3677)

07/12/2009 for 
RAI 13; RAI 94 

issued on 
9/30/2009

CIB PSER complete.  RAI 
response received.  

08/24/2009 ML092380343 for 
RA 13; RAI 94 response due 
11/5/2009; On 11/11/2009, 

Luminant provided response 
to RAI 94 (ML093200501).

yes

N/A N/A N/A N/A CIB SER March 8, 2010

Containment Functional 
Design

6.2.1 N/A N/A SPCV PSER complete IBR N/A yes

Sub compartment 
Analysis

6.2.1.2 N/A N/A SPCV PSER complete IBR N/A yes

Mass and Energy 
Release Analysis for 
Postulated Loss-of-
Coolant Accidents 
(LOCAs)

6.2.1.3 N/A N/A SPCV PSER complete IBR N/A yes

Mass and Energy 
Release Analysis for 
Postulated Secondary 
System Pipe Ruptures

6.2.1.4 N/A N/A SPCV PSER complete IBR N/A yes

Minimum Containment 
Pressure Analysis for 
Emergency Core Cooling 
System Performance 
Capability Studies

6.2.1.5 N/A N/A SPCV PSER complete IBR N/A yes

Containment Heat 
Removal Systems

6.2.2 76(3105) N/A
SPCV PSER complete IBR, 
CIB secondary review also 
complete

Response provided November 
12, 2009 on ML093510532.

yes

CIB SER March 8, 2010

Secondary Containment 
Functional Design

6.2.3 deleted deleted deleted deleted deleted

Containment Isolation 
System

6.2.4 N/A N/A SPCV PSER complete IBR N/A yes

Combustible Gas Control 
in Containment

6.2.5 N/A N/A SPCV PSER complete IBR N/A yes

Containment Leakage 
Testing

6.2.6 N/A N/A SPCV PSER complete IBR N/A yes

Fracture Prevention of 
Containment Pressure 
Boundary

6.2.7 N/A N/A CIB PSER complete IBR N/A yes
N/A N/A N/A N/A N/A

Emergency Core Cooling 
System

6.3 N/A N/A SRSB PSER complete, IBR N/A yes
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Comanche Peak Project Status Table

SRP 
Chap.

SRP Section Title SRP Section 
Phase1 RAI 

#

Phase 1 Final 
RAI Issuance 

Date
Phase 1 Comments

Phase 1 Luminant Response 
Date

Phase 1 ECD for 

RAIs / Complete

Phase 2 
Telecon Date

Phase 2 RAI #
Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date
Phase 2 Comments

Control Room Habitability 
System

6.4
172 (4678) 28-Jul-10 follow up to RAI 3451 (77)

Control Room Habitability 
System

6.4 77(3451) 9/24/2009

RSAC secondary review 
PSER complete; SPCV 
primary reviewer PSER also 
complete

Response provided November 
12, 2009 on ML093510532.

Yes

125(3968)

refrigerants and 
applicability to 
RG 1.78 1/4/2010

ESF Atmosphere 
Cleanup Systems

6.5.1 N/A N/A
SPCV primary review. RSAC 
completed PSER. IBR

N/A yes

Containment Spray as a 
Fission Product Cleanup 
System

6.5.2 N/A N/A
SPCV, RSAC, and CIB 

completed review. IBR PSER 
completed for Phase 1

N/A yes

CIB SER March 8, 2010

Fission Product Control 
Systems and Structures

6.5.3 N/A N/A

RSAC primary review and 
SPCV completed review, IBR 
PSER completed for Phase 1

N/A yes

Pressure Suppression 
Pool as a Fission Product 
Cleanup System

6.5.5 N/A N/A

CIB primary and RSAC 
secondary reviews complete, 

IBR PSER completed for 
Phase 1 

N/A yes

CIB SER March 8, 2010

Inservice Inspection and 
Testing of Class 2 and 3 
Components

6.6
43(2970) 
44(2971)

9/4/2009 for both 
RAIs

CIB PSER complete, no 
secondary reviewer 

Both RAI responses submitted 
on October 19, 2009 

(ML093370170)
yes

Instrumentation and 
Controls -- Introduction

7.1 N/A N/A
ICE review complete IBR 
PSER completed for Phase 1

N/A yes N/A N/A N/A N/A
ICE review complete

Reactor Trip System 7.2 N/A N/A
ICE review complete IBR 
PSER completed for Phase 1

N/A yes N/A N/A N/A N/A
ICE review complete

Engineered Safety 
Features Systems

7.3 N/A N/A
ICE review complete IBR 
PSER completed for Phase 1

N/A yes N/A N/A N/A N/A
ICE review complete

Safe Shutdown Systems 7.4 4 (2504)
04/24/2009 

ML091270423

RAI response received ICE 
review complete PSER 
completed

05/26/2009, ML091480014 yes N/A N/A N/A N/A
ICE review complete

Information Systems 
Important to Safety

7.5 5 (2506)
04/24/2009 

ML091270419

RAI response received ICE 
review complete PSER 
completed; CHPB review 
completed

05/26/2009, ML091480014 yes N/A N/A N/A N/A

ICE review complete

Interlock Systems 
Important to Safety

7.6 N/A N/A
ICE review complete IBR 
PSER completed for Phase 1

N/A yes N/A N/A N/A N/A
ICE review complete

Control Systems 7.7 N/A N/A
ICE review complete IBR 
PSER completed for Phase 1

N/A yes N/A N/A N/A N/A
ICE review complete

Diverse Instrumentation 
and Control Systems

7.8 N/A N/A
ICE review complete IBR 
PSER completed for Phase 1

N/A yes N/A N/A N/A N/A

ICE review complete
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Comanche Peak Project Status Table

SRP 
Chap.

SRP Section Title SRP Section 
Phase1 RAI 

#

Phase 1 Final 
RAI Issuance 

Date
Phase 1 Comments

Phase 1 Luminant Response 
Date

Phase 1 ECD for 

RAIs / Complete

Phase 2 
Telecon Date

Phase 2 RAI #
Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date
Phase 2 Comments

Data Communication 
Systems

7.9 N/A N/A
ICE review complete IBR 
PSER completed for Phase 1

N/A yes N/A N/A N/A N/A

ICE review complete

Electric Power - 
Introduction

8.1 9(2576) N/A
EEB Review PSER complete; 
RAI response received

8/11/2009 ML092240406 yes

Offsite Power System 8.2 24(2577) 6/30/2009
EEB Review complete, 
PSER; RAI response RAI 
response received

RAI 24 response on 9/8/09  
ML092530470

yes

152(4538) 4/13/2010

23(2581)
EEB Review complete, 
PSER; RAI response RAI 
response received

RAI 23 response on 9/8/09  
ML092530470

yes

N/A EEB Review complete, PSER N/A yes

Station Blackout 8.4 N/A N/A EEB Review complete, PSER N/A yes

Criticality Safety of Fresh 
and Spent Fuel Storage 
and Handling

9.1.1 N/A N/A
CIB and SRSB PSERS 

complete IBR
N/A yes

CIB SER March 8, 2010

New and Spent Fuel 
Storage

9.1.2 N/A N/A
SBPA IBR review complete 
IBR, CIB PSER complete

N/A yes
CIB SER March 8, 2010

Spent Fuel Pool Cooling 
and Cleanup System

9.1.3 N/A N/A
CIB PSER review complete; 

SBPA to review
N/A yes

CIB SER March 8, 2010

Light Load Handling 
System (Related to 
Refueling)

9.1.4 N/A N/A SBPA IBR review complete N/A yes

Overhead Heavy Load 
Handling Systems

9.1.5 52(3294) 9/9/2009 SBPA PSER complete ML092990303; 10/21/2009 yes

Station Service Water 
System

9.2.1 109(3698) 10/2/2009 SBPA PSER complete
Response provided on 
November 20, 2009;  

ML093280698
yes

On February 22, 2010, Luminant 
provided supplemental 
response to RAIs 11 and 109 
(ML100550203).

Reactor Auxiliary Cooling 
Water Systems

9.2.2 N/A N/A SBPA IBR review complete N/A yes

Potable and Sanitary 
Water Systems

9.2.4 N/A N/A SBPA PSER complete N/A yes
N/A 126(3909) PSWS 1/4/2010

Ultimate Heat Sink 9.2.5 121(3762) 10/9/2009 SBPA PSER complete
Response provided on 
December 16, 2009 on 

ML093520667
yes

Condensate Storage 
Facilities

9.2.6 N/A N/A
SBPA PSER and review 
complete

N/A yes

Chilled Water system 9.2.7 N/A N/A SBPA IBR review complete N/A yes

Turbine Building Cooling 
Water System

9.2.8 N/A N/A SBPA IBR review complete N/A yes

Non-Essential Service 
Water system

9.2.9 N/A N/A SBPA IBR review complete N/A yes

A-C Power Systems 
(Onsite)
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Comanche Peak Project Status Table

SRP 
Chap.

SRP Section Title SRP Section 
Phase1 RAI 

#

Phase 1 Final 
RAI Issuance 

Date
Phase 1 Comments

Phase 1 Luminant Response 
Date

Phase 1 ECD for 

RAIs / Complete

Phase 2 
Telecon Date

Phase 2 RAI #
Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date
Phase 2 Comments

Compressed Air System 9.3.1 N/A N/A SBPA PSER review complete N/A yes

Process and Post-
accident Sampling 
Systems

9.3.2 N/A N/A
CIB PSER review complete; 

CHPB review complete  
N/A yes

Equipment and Floor 
Drainage System

9.3.3 N/A N/A SBPA PSER IBR N/A yes

Chemical and Volume 
Control System (PWR) 
(Including Boron 
Recovery System)

9.3.4 N/A N/A
CIB PSER review complete; 

SRSB PSER secondary 
review complete

N/A yes

Control Room Area 
Ventilation System

9.4.1 63(3219) 9/18/2009
SPSV PSER and review 
complete

RAI responded on 10/30/2009; 
ML093090163

yes

Spent Fuel Pool Area 
Ventilation System

9.4.2 N/A N/A
SPSV PSER and review 
complete, IBR

N/A yes

Auxiliary and Radwaste 
Area Ventilation System

9.4.3 48(3225) 9/7/2009
SPSV PSER and review 
complete; CHPB secondary 
review ongoing

RAI response submitted on 
October 19, 2009 
(ML093370170)

yes
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Comanche Peak Project Status Table

SRP 
Chap.

SRP Section Title SRP Section 
Phase1 RAI 

#

Phase 1 Final 
RAI Issuance 

Date
Phase 1 Comments

Phase 1 Luminant Response 
Date

Phase 1 ECD for 

RAIs / Complete

Phase 2 
Telecon Date

Phase 2 RAI #
Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date
Phase 2 Comments

Turbine Area Ventilation 
System

9.4.4 N/A N/A
SPSV PSER and review 
complete, IBR

N/A Yes

Engineered Safety 
Feature Ventilation 
System

9.4.5 110(3230) 10/2/2009
SPSV PSER and review 
complete,

November 13, 2009, RAI 
response on ML093230705

yes

Engineered Safety 
Feature Ventilation 
System

9.4.5  123(3232) 10/9/2009
SPSV PSER and review 
complete,

Response provided on 
December 16, 2009 on 

ML093520667
yes

Containment Ventilation 
System

9.4.6 N/A N/A related to SRP 9.4.5 N/A yes

Fire Protection Program 9.5.1
10(2328) 
1(2332)

RAI 10: 
6/30/2009  RAI 
1: 03/30/2009 
ML090890669

see RAI 1 (2328) SFPB 
review RAI response; SFPB 
PSER complete; RAI 10 
received

RAI 1: 05/01/2009 
ML091250488  RAI: 10 

8/11/2009 ML092240406
yes Luminant to provide 

supplemental response to RAI 
10.

Communications 
Systems

9.5.2 34(2764) 9/3/2009 ICE1 PSER complete
RAI 34 response on October 

15, 2009; ML093090162
Yes

Lighting Systems 9.5.3 N/A N/A EEB IBR N/A Yes N/A N/A N/A N/A EEB IBR

Emergency Diesel 
Engine Fuel Oil Storage 
and Transfer System

9.5.4 N/A N/A
CIB PSER complete, IBR; 

SBPA also reviews
N/A yes

CIB SER March 8, 2010

Emergency Diesel 
Engine Cooling Water 
System

9.5.5 N/A N/A SPBA IBR review complete N/A yes

Emergency Diesel 
Engine Starting System

9.5.6 N/A N/A SPBA IBR review complete N/A yes

Emergency Diesel 
Engine Lubrication 
System

9.5.7 N/A N/A SPBA IBR review complete N/A yes

Emergency Diesel 
Engine Combustion Air 
Intake and Exhaust 
System

9.5.8 N/A N/A SPBA IBR review complete N/A yes

Turbine Generator 10.2 N/A N/A SBPA PSER complete IBR N/A yes
N/A SBPA SER complete

Turbine Rotor Integrity 10.2.3 6 (2614)
04/29/2009 

ML091270403
CIB PSER complete, 06/17/2009; ML091740112 Yes

169 (4846) 7/8/2010
Main Steam Supply 
System

10.3 16(2700) 7/13/2009
SBPA PSER complete, RAI 
response received. 

ML092380343; August 24, 
2009

Yes
N/A N/A N N/A SBPA SER complete

Steam and Feed water 
System Materials

10.3.6 7 6/26/2009
CIB and SBPA review 
complete for phase 1, PSER; 
RAI response received

RAI 7; 8/7/09;  ML092230162 Yes

N/A N/A N/A N/A CIB SER complete

Main Condensers 10.4.1 N/A N/A SBPA PSER complete, IBR N/A yes N/A N/A N/A N/A SBPA SER complete
Main Condenser 
Evacuation System

10.4.2 N/A N/A SBPA PSER complete, IBR N/A yes
N/A N/A N/A N/A SBPA SER complete

10
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Comanche Peak Project Status Table

SRP 
Chap.

SRP Section Title SRP Section 
Phase1 RAI 

#

Phase 1 Final 
RAI Issuance 

Date
Phase 1 Comments

Phase 1 Luminant Response 
Date

Phase 1 ECD for 

RAIs / Complete

Phase 2 
Telecon Date

Phase 2 RAI #
Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date
Phase 2 Comments

Turbine Gland Sealing 
System

10.4.3 N/A N/A SBPA PSER complete, IBR N/A yes
N/A N/A N/A N/A SBPA SER complete

Turbine Bypass System 10.4.4 N/A N/A SBPA PSER complete, IBR N/A yes
N/A N/A N/A N/A SBPA SER complete

Circulating Water System 10.4.5 N/A N/A
SBPA phase 1 PSER review 
complete

N/A yes
N/A N/A N/A N/A SBPA SER complete

Condensate Cleanup 
System

10.4.6 N/A N/A
CIB PSER review complete 

IBR
N/A yes

N/A N/A N/A N/A
CIB SER completed March 8, 
2010

Condensate and Feed 
water System

10.4.7 N/A N/A SBPA PSER complete, IBR N/A yes
N/A N/A N/A N/A

SBPA SER completed June 4, 
2010

Steam Generator Blow 
down System (PWR)

10.4.8 17(2708) 7/14/2009
CIB phase 1 PSER review 
complete, response received

ML092380344; 08/24/2009 yes
N/A N/A N/A N/A

CIB SER provided, March 11, 
2010

Auxiliary Feed water 
System (PWR)

10.4.9 N/A N/A SBPA PSER complete, IBR N/A yes
N/A N/A N/A N/A

SBPA SER completed June 4, 
2010

Source Terms 11.1 N/A N/A
RSAC primary reviewer 
completed PSER, CHPB 
concurred, IBR

N/A yes

Liquid Waste 
Management System

11.2 29 (2747) 8/14/2009
SBPA secondary reviewer 
completed PSER. CHPB 
primary review complete. 

RAI 29 response 
ML092720676 on 9/24/2009.

Yes

Liquid Waste 
Management System

11.2   49(3398) 9/7/2009
SBPA secondary reviewer 
completed PSER. CHPB 
primary review complete. 

RAI response submitted on 
October 19, 2009 

(ML093370170); On 
November 5, 2009, revised 

response to RAI 49 was 
provided. (ML093160476)

Yes

Gaseous Waste 
Management System

11.3 35 (2748) 9/3/2009
SBPA secondary reviewer 
completed PSER. CHPB 
primary review complete. 

RAI 35 response on October 
15, 2009;  ML093090162

Yes

Gaseous Waste 
Management System

11.3  36(3400) 9/3/2009
SBPA secondary reviewer 
completed PSER. CHPB 
primary review complete. 

RAI 36 response on October 
15, 2009;  ML093090178

Yes

Solid Waste 
Management System

11.4
38(2749)  
39(3401)

9/4/2009 for both 
RAIs

SBPA secondary reviewer 
completed PSER. CHPB 
primary review complete.

Both RAI responses submitted 
on October 19, 2009 

(ML093370170)
Yes

Process and Effluent 
Radiological Monitoring 
Instrumentation and 
Sampling Systems

11.5 50(3402) 9/7/2009
CHPB, ICE, CTSB review and 
PSER complete.

RAI response submitted on 
October 19, 2009 
(ML093370170)

yes

Process and Effluent 
Radiological Monitoring 
Instrumentation and 
Sampling Systems

11.5  59(3602) 9/15/2009
CHPB, ICE, CTSB review and 
PSER complete.

RAI 59 response received 
10/26/2009;  ML093010366

yes

Assuring that 
Occupational Radiation 
Exposures Are As Low 
As Is Reasonably 
Achievable

12.1 118(3316) 10/5/2009 CHPB PSER complete
On November 16, 2009, RAI 
responses on ML093230229

yes

Radiation Sources 12.2
85(3509); 
89(3317)

9/26/2009 for 
RAI 85 and 

9/26/2009 for 
RAI 89

CHPB PSER complete

Luminant provided response 
on 11/5/2009.  See 

ML093130124 for both 
responses.

yes
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Comanche Peak Project Status Table

SRP 
Chap.

SRP Section Title SRP Section 
Phase1 RAI 

#

Phase 1 Final 
RAI Issuance 

Date
Phase 1 Comments

Phase 1 Luminant Response 
Date

Phase 1 ECD for 

RAIs / Complete

Phase 2 
Telecon Date

Phase 2 RAI #
Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date
Phase 2 Comments

Radiation Protection 
Design Features

12.3-12.4 99(3511); 
9/30/2009 for 

RAI 99 
CHPB PSER complete

November 11, 2009, RAI 
response on ML093200501

yes

RAI 133 (4207) ALARA 1/21/2010

Radiation Protection 
Design Features

12.3-12.4 119(3318)
10/5/2009 for 

RAI 119
CHPB PSER complete

On November 16, 2009, RAI 
responses on ML093230229

yes

RAI 135 (4206) 10 CFR 20.1406 1/29/2010

Operational Radiation 
Protection Program

12.5 100(3319) 
9/30/2009 for 

RAI 100 
CHPB PSER complete

November 11, 2009, RAI 
response on ML093200501

yes

RAI 136 (4208) use of respirator 2/1/2010

Operational Radiation 
Protection Program

12.5 117(3510)
10/5/2009 for 

RAI 117
CHPB PSER complete

On November 16, 2009, RAI 
responses on ML093230229

yes

Management and 
Technical Support 
Organization

13.1.1 68(2836) 9/20/2009
NRO/DCIP/COLP PSER 
received

Luminant provided response 
on 11/5/2009.  See 

ML093130123
Yes

N/A N/A N/A N/A N/A

Operating Organization
13.1.2-
13.1.3

69(2837) 9/20/2009
NRO/DCIP/COLP PSER 
received

Luminant provided response 
on 11/5/2009.  See 

ML093130123
Yes

N/A N/A N/A N/A N/A
Reactor Operator 
Requalification Program; 
Reactor Operator 
Training

13.2.1 N/A N/A
NRO/DCIP/COLP PSER 
received

N/A Yes

N/A N/A N/A N/A N/A
Non-Licensed Plant Staff 
Training

13.2.2 N/A N/A
NRO/DCIP/COLP PSER 
received

N/A Yes
N/A N/A N/A N/A N/A

Emergency Planning 13.3 70(3295); 9/20/2009
NSIR/DPR/DDEP/ONRLB 
PSER complete

On November 18, 2009, RAI 
responses were provided.  

ML093240321
Yes

Luminant to confirm if current 
EALs are okay.  Luminant 
provided clean copy of EALs on 
January 21, 2010 
(ML100250427).

Emergency Planning 13.3 78(3327); 9/24/2009
NSIR/DPR/DDEP/ONRLB 
PSER complete

On November 18, 2009, RAI 
responses were provided on 

ML093240321.  Supplemental 
RAI responses provided 
November 12, 2009 on 

ML093510532.

Yes

RAI 134 (4224)  
137(4372) ETE

01/25/2010 for RAI 
134 and 2/18/10 for 
RAI 137

RAI 137 is a supplemental 
question to RAI 134

Emergency Planning 13.3  88(3183) 9/26/2009
NSIR/DPR/DDEP/ONRLB 
PSER complete

November 16, 2009 for RAI 
response (ML093230239)

Yes

N/A RAI 159 (4579) 27-Apr-10
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Comanche Peak Project Status Table

SRP 
Chap.

SRP Section Title SRP Section 
Phase1 RAI 

#

Phase 1 Final 
RAI Issuance 

Date
Phase 1 Comments

Phase 1 Luminant Response 
Date

Phase 1 ECD for 

RAIs / Complete

Phase 2 
Telecon Date

Phase 2 RAI #
Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date
Phase 2 Comments

Operational Programs 13.4 71(3592) 9/20/2009 CHPB PSER complete

Luminant provided response 
on 11/5/2009.  See 

ML093130123.  Supplemental 
response provided on January 

13, 2010, (ML100150328).

Yes

N/A RAI 151(4454) SG program 10-Mar-10

Administrative 
Procedures - General

13.5.1.1 N/A N/A
NRO/DCIP/COLP PSER 
received

N/A Yes

N/A N/A N/A N/A N/A

Administrative 
Procedures - Initial Test 
Program

13.5.1.2 N/A N/A
NRO/DCIP/COLP PSER 
received

N/A Yes

N/A N/A N/A N/A N/A

Operating and 
Emergency Operating 
Procedures

13.5.2.1 37(3033) 9/4/2009
NRO/DCIP/COLP PSER 
received

RAI response submitted on 
October 19, 2009 
(ML093370170)

Yes

N/A N/A N/A N/A N/A

Physical Security 13.6 N/A N/A deferred to phases 2 and 4 N/A yes

RAI 161 (4585) 30-Apr-10

Fitness for Duty 13.7 N/A N/A deferred to phases 2 and 4 N/A Yes

RAI 130 (4243) NEI 06-06 17-Jan-10

Fitness for Duty 13.7 N/A N/A deferred to phases 2 and 4 N/A yes

 (RAI 132) 4245 19-Jan-10

Fitness for Duty 13.7 N/A N/A deferred to phases 2 and 4 N/A Yes

(RAI 131) 4244 NEI 06-06 19-Jan-10

Cyber Security 13.8 N/A N/A deferred to phases 2 and 4 N/A Yes

15-Jun-10

86(3593) 9/26/2009 CHPB PSER complete
Luminant provided response 

on 11/5/2009.  See 
ML093130124

yes

(RAI 129) 4209
consensus 
standard 17-Jan-10

74(3074) 9/23/2009 CQVP PSER complete
Response provided on 
November 11, 2009;  

ML093220204
yes

75(2954) 9/23/2009
Response provided on 
November 11, 2009;  

ML093220204
yes

RAI 163 (4712)
follow up to RAI 
75 19-May-10

98(3790) 9/30/2009
November 11, 2009, RAI 

response provided on 
ML093200501

yes

RAI 164 (4681)
Table 1.9-201 
RG table 19-May-10

P
ar

t 2
 C

ha
pt

er
 1

3

14.2
Initial Plant Test Program 
- Design Certification and 
New License Applicants
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Comanche Peak Project Status Table

SRP 
Chap.

SRP Section Title SRP Section 
Phase1 RAI 

#

Phase 1 Final 
RAI Issuance 

Date
Phase 1 Comments

Phase 1 Luminant Response 
Date

Phase 1 ECD for 

RAIs / Complete

Phase 2 
Telecon Date

Phase 2 RAI #
Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date
Phase 2 Comments

Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3 1 (2328)
03/30/2009 

ML090890669
RAI response received; CTSB 
PSER complete

05/01/2009 ML091250488 Yes

Structural and Systems 
Engineering - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.2 N/A N/A
SEB 1 PSER and review 
complete

N/A Yes

Piping Systems and 
Components - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.3 56(2583) 9/14/2009
EMB1 PSER completed for 
Phase 1

RAI 56 response received 
10/26/2009;  ML093010366

Yes

Reactor Systems - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.4 N/A N/A SRSB PSER complete, IBR N/A Yes

N/A N/A N/A N/A SRSB SER IBR
Instrumentation and 
Controls - Inspections, 
Tests, Analyses, and 
Acceptance Criteria

14.3.5 N/A N/A ICE1 PSER complete N/A yes

N/A N/A N/A N/A
ICE SER completed as part of 
chapter 7

Electrical Systems - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.6 N/A N/A EEB Review complete, PSER N/A Yes

Plant Systems - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.7
81(3293)  
82(3366)  
83(3532)

9/25/2009 for all 
three RAIs 

CTSB PSER complete  SPCV 
wrote RAI 83

Response on 11/13/2009; 
ML093210468

Yes

Radiation Protection - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.8 N/A N/A CHPB PSER complete N/A Yes

Human Factors 
Engineering - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.9 N/A N/A COLP PSER complete, IBR N/A yes

N/A N/A N/A N/A COLP SER completed IBR
Emergency Planning - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.10 N/A N/A
NSIR/DPR/DDEP/ONRLB 
PSER complete

N/A yes

N/A N/A N/A
Containment Systems - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.11 N/A N/A
SPCV PSER complete IBR. 
Other secondary reviewers.

N/A yes

Physical Security 
Hardware - Inspections, 
Tests, Analyses, and 
Acceptance Criteria

14.3.12 N/A N/A deferred to phases 2 and 4 N/A N/A

Introduction - Transient 
and Accident Analyses

15 N/A N/A
RSAC review and PSER 
complete

N/A Yes N/A N/A N/A N/A IBR

Review of Transient and 
Accident Analysis 
Method

15.0.2 N/A N/A
RSAC review and PSER 
complete

N/A yes N/A N/A N/A N/A IBR
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Comanche Peak Project Status Table

SRP 
Chap.

SRP Section Title SRP Section 
Phase1 RAI 

#

Phase 1 Final 
RAI Issuance 

Date
Phase 1 Comments

Phase 1 Luminant Response 
Date

Phase 1 ECD for 

RAIs / Complete

Phase 2 
Telecon Date

Phase 2 RAI #
Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date
Phase 2 Comments

Design Basis Accident 
Radiological 
Consequences of 
Analyses for Advanced 
Light Water Reactors

15.0.3 N/A N/A
RSAC review and PSER 
complete

N/A Yes N/A N/A N/A N/A

Decrease in Feed water 
Temperature, Increase in 
Feed water Flow, 
Increase in Steam Flow, 
and Inadvertent Opening 
of a Steam Generator 
Relief or Safety Valve

15.1.1-
15.1.4

N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

Steam System Piping 
Failures Inside and 
Outside of Containment 
(PWR)

15.1.5. N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

Loss of External Load; 
Turbine Trip; Loss of 
Condenser Vacuum; and 
Steam Pressure 
Regulator Failure 
(Closed)

15.2.1-
15.2.5

N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

Loss of Nonemergency 
AC Power to the Station 
Auxiliaries

15.2.6 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

Loss of Normal Feed 
water Flow

15.2.7 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

Feed water System Pipe 
Breaks Inside and 
Outside Containment 
(PWR)

15.2.8 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

Loss of Forced Reactor 
Coolant Flow Including 
Trip of Pump Motor and 
Flow Controller 
Malfunctions

15.3.1-
15.3.2

N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

Reactor Coolant Pump 
Rotor Seizure and 
Reactor Coolant Pump 
Shaft Break

15.3.3-
15.3.4

N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

Uncontrolled Control Rod 
Assembly Withdrawal 
from a Subcritical or Low 
Power Startup Condition

15.4.1 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

Uncontrolled Control Rod 
Assembly Withdrawal at 
Power

15.4.2 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

Control Rod Misoperation 
(System Malfunction or 
Operator Error)

15.4.3 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

Startup of an Inactive 
Loop or Recirculation 
Loop at an Incorrect 
Temperature, and Flow 
Controller Malfunction 

15.4.4-
15.4.5

N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR
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Comanche Peak Project Status Table

SRP 
Chap.

SRP Section Title SRP Section 
Phase1 RAI 

#

Phase 1 Final 
RAI Issuance 

Date
Phase 1 Comments

Phase 1 Luminant Response 
Date

Phase 1 ECD for 

RAIs / Complete

Phase 2 
Telecon Date

Phase 2 RAI #
Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date
Phase 2 Comments

Inadvertent Decrease in 
Boron Concentration in 
the Reactor Coolant 
System (PWR)

15.4.6 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

Inadvertent Loading and 
Operation of a Fuel 
Assembly in an Improper 
Position

15.4.7 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

Spectrum of Rod Ejection 
Accidents (PWR)

15.4.8 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

Inadvertent Operation of 
ECCS and Chemical and 
Volume Control System 
Malfunction that 
Increases Reactor 
Coolant Inventory

15.5.1-
15.5.2

N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

Radioactive Releases 
from a Subsystem or 
Component

15.5.7 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

Inadvertent Opening of a 
PWR Pressurizer 
Pressure Relief Valve 

15.6.1 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

Radiological 
Consequences of Steam 
Generator Tube Failure

15.6.3 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

Loss-of-Coolant 
Accidents Resulting 
From Spectrum of 
Postulated Piping Breaks 
Within the Reactor 
Coolant Pressure 
Boundary

15.6.5 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

Radioactive Release 
from a Subsystem or 
Component

15.7 N/A N/A
CHPB to review, Refer to BTP 
11-6, review done as part of 
chapter 11 

N/A Yes N/A N/A N/A N/A IBR

Anticipated Transients 
Without Scram

15.8 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

Evaluation Models and 
parameters for Analysis 
of Radiological 
Consequences of 
Accidents

15A N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

General, Plant Sys, 
Refueling, & Adm Ctrls:  
Technical Specifications

16.1
90(3113)  
91(3315) 

9/29/2009 for 
both RAIs

CTSB PSER complete, all 
secondary reviewers 
complete

On November 11, 2009, RAI 
responses on ML093200501

Yes

RAI 149 (4406) 3-Mar-10

General, Plant Sys, 
Refueling, & Adm Ctrls:  
Technical Specifications

16.1 120(3834) 10/5/2009
CTSB PSER complete, all 
secondary reviewers 
complete

On November 11, 2009, RAI 
responses on ML093200501

Yes

SLs, Reactivity, Core Op 
Limits, & Special Ops: 
Technical Specifications

16.2 N/A N/A CTSB PSER complete N/A Yes
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Comanche Peak Project Status Table

SRP 
Chap.

SRP Section Title SRP Section 
Phase1 RAI 

#

Phase 1 Final 
RAI Issuance 

Date
Phase 1 Comments

Phase 1 Luminant Response 
Date

Phase 1 ECD for 

RAIs / Complete

Phase 2 
Telecon Date

Phase 2 RAI #
Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date
Phase 2 Comments

Instrumentation: 
Technical Specifications

16.3 N/A N/A CTSB PSER complete N/A Yes

RCS & ECCS: Technical 
Specifications

16.4 N/A N/A CTSB PSER complete N/A Yes

Containment Systems: 
Technical Specifications

16.5 N/A N/A
SPCV PSER complete.  
CTSB PSER complete.

N/A Yes

Electrical Power Sys: 
Technical Specifications

16.6 N/A N/A CTSB PSER complete N/A Yes

Quality Assurance During 
the Design and 
Construction Phases

17.1 N/A N/A N/A N/A N/A CQVA SER completed May 27, 
2010

Reliability Assurance 
Program (RAP)

17.4 92(3688) 9/29/2009 SPLB PSER complete
RAI response provided on 

December 9, 2009 
(ML093440887)

yes

Quality Assurance 
Program Description - 
Design Certification, 
Early Site Permit and 
New License Applicants

17.5 79(2996) 9/25/2009 CQVP PSER Complete
Response on 11/13/2009; 

ML093210468
yes

CQVA SER completed May 27, 
2010

Maintenance Rule 17.6 N/A N/A SPLB PSER complete N/A yes

HFE Program 
Management

18.1 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR

Operating Experience 
Review

18.2 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR

Functional Requirements 
Analysis and Function 
Allocation

18.3 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR

Task Analysis 18.4 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR
Staffing and 
Qualifications

18.5 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR

Human Reliability 
Analysis

18.6 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR

Human-System Interface 
Design

18.7 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR

Procedure Development 18.8 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR
Training Program 
Development

18.9 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR

Human Factors 
Verification and 
Validation

18.10 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR

Design Implementation 18.11 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR
Human Performance 
Monitoring

18.12 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR

N/A N/A
SEB1 and SPLA PSER 
complete

N/A Yes

Determining the Technical 
Adequacy of Probabilistic 
Risk Assessment Results 
for Risk-Informed Activities

19.1
26(3287) 
28(3214) 

08/11/2009 
8/14/2009

RAI 26 response is 
ML092670160 on 9/22/2009; 
and RAI 28 response is 
ML092720676 on 9/24/2009

RAI 26 response is 
ML092670160 and RAI 28 
response is ML092720676; 

Yes

RAI 165 (4619)
follow up to RAI 
26 5/19/2010

19

Probabilistic Risk 
Assessment and Severe 
Accident Evaluation for New 
Reactors
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Comanche Peak Project Status Table

SRP 
Chap.

SRP Section Title SRP Section 
Phase1 RAI 

#

Phase 1 Final 
RAI Issuance 

Date
Phase 1 Comments

Phase 1 Luminant Response 
Date

Phase 1 ECD for 

RAIs / Complete

Phase 2 
Telecon Date

Phase 2 RAI #
Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date
Phase 2 Comments

Determining the Technical 
Adequacy of Probabilistic 
Risk Assessment Results 
for Risk-Informed Activities

19.1 93(3729) 9/29/2009
November 11, 2009, RAI 
response on ML093200501

Yes

RAI 166 (4638)
follow up to RAI 
28 5/20/2010

Review of Risk Information 
Used to Support Permanent 
Plant-Specific Changes to 
the Licensing Basis: 
General Guidance

19.2 N/A N/A
SEB1 and SPLA PSER 
complete

N/A Yes

Part 1
Administrative and 
Financial Information

N/A

N/A N/A N/A N/A N/A N/A
financial 
assurance

March 9, 2010  
ML093570057

Part 1
Administrative and 
Financial Information

N/A

N/A
06/25/2009; 
ML091460089

RAI response received, dated 
August 31, 2009

August 31. 2009; 
ML092520269; ADAMS 
package ML092520302 yes

N/A N/A

financial 
assurance

11/23/2009; 
ML092931712

11/23/2009 letter was second 
RAI

Part 4 Technical Specifications

Part 5 Emergency Plan

Part 10 
ITAAC and License 
Conditions

81(3293)  
82(3366)  
83(3532) 9/25/2009 for all 

three RAIs 

N/A
Response on 11/13/2009; 

ML093210468

Yes

Part 11 COLA Enclosures QAPD

On June 24, 2010, Luminant 
provided Revision 1to Part 11 
and Rev 2 to QAPD 
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Comanche Peak Project Status Table

Phase 2 Luminant Response Date
Proprietary 

Withholding Letter
Phase 2 

Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

ML101241023 dated April 30, 2010 is 
the RAI response. N/A Yes No open items review complete

after outcome of DC rulemaking RAI 01-3 is an open item November-10

N/A
Yes No open items review complete

N/A
Yes No open items review complete

N/A
Yes No open items review complete

RAIs 02.02.02-1 and 02.02.02-2 are confirmatory items. review complete

RAIs 02.02.03-1 and 02.02.03-5 are confirmatory items. review complete

On February 22, 2010, Luminant 
provided its responses to RAIs 125, 
129, 130, 131, and 132. 
ML100550345 RAIs 02.02.03-1 and 02.02.03-5 are confirmatory items. review complete

RAI Response provided on June 7, 
2010.  ML101610137 N/A RAI 155, 02.03.01-6 open item October-10

Luminant provided its response on 
June 25, 2010.  ML101810450 RAI 156, 02.03.02-4 is open item October-10

RAI Response provided on June 7, 
2010.  ML101610137 N/A October-10

October-10

Luminant provided its response on 
June 25, 2010.  ML101810450 RAI 158 is closed October-10

RAI Response provided on June 7, 
2010.  ML101610137 N/A RAI 160 is closed. October-10

October-10

Response to RAI provided July 16, 
2010 ADAMS ML102070358 November-10

November-10
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Comanche Peak Project Status Table

Phase 2 Luminant Response Date
Proprietary 

Withholding Letter
Phase 2 

Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

Response to RAI provided July 16, 
2010 ADAMS ML102070358 November-10

Response to RAI provided July 16, 
2010 ADAMS ML102070358 November-10

Response to RAI provided July 16, 
2010 ADAMS ML102070358 November-10

Based on June 28, 2010 public 
meeting, Luminant requests RAI 
response date of August 20, 2010. November-10

November-10

Response on May 6, 2010 
(ML101310141) November-10

November-10

November-10

November-10

November-10

Based on June 28, 2010 public 
meeting, Luminant requests RAI 
response date of August 30, 2010. November-10

Based on June 28, 2010 public 
meeting, Luminant requests RAI 
response date of September 27, 2010. November-10

On March 30, 2010, Luminant 
submitted its response to RAI 142. 
(ML100910084) November-10

October-10

October-10

8/12/2010 21



Comanche Peak Project Status Table

Phase 2 Luminant Response Date
Proprietary 

Withholding Letter
Phase 2 

Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

October-10

During 6/21/10 call, Luminant 
requested RAI response date of 
8/27/10. October-10

Response on December 14, 2009 
ML093561101 for RAI 11.  Sensitivity 
analyses and results submitted March 
3, 2010 (ML100640193). 
Supplemental response to RAIs 11 
and 109 was provided on February 22, 
2010 (ML100550203). N/A October-10

October-10

New response date for Luminant is 
September 10, 2010 October-10

October-10

July-10

July-10

July-10

Luminant provided its response on 
April 5, 2010, ML100970215 July-10

September-10

July-10
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Comanche Peak Project Status Table

Phase 2 Luminant Response Date
Proprietary 

Withholding Letter
Phase 2 

Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

July-10

July-10

July-10

July-10

N/A N/A Yes No open items review complete

N/A N/A Yes No open items review complete

N/A N/A No open items July-10

July-10

July-10

July-10

July-10

No issues with responses to RAI 55. February-11

RAI response due August 16, 2010 February-11

On July 9, 2010, Luminant requested 
extension for RAI response to August 
9, 2010. No issues with responses to RAI 64. February-11

Luminant provided its response on 
April 1, 2010, ML100950107 No Yes Open item RAI 146, question 3.7.4-2. review complete

Luminant provided its response on 
April 1, 2010, ML100950107 RAI 106 (2990), 3.8.01-1,5,6,7 are confirmatory items. February-11
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Comanche Peak Project Status Table

Phase 2 Luminant Response Date
Proprietary 

Withholding Letter
Phase 2 

Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

February-11

On July 9, 2010, Luminant requested 
extension for RAI response to August 
9, 2010. February-11

February-11

RAI 115, 3.8.05-3 thru 5 are confirmatory items. February-11

July-10

July-10

July-10

July-10

July-10

July-10

July-10

July-10

Supplemental response to RAI 97 was 
provided on March 5, 2010 
(ML100700263) July-10
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Comanche Peak Project Status Table

Phase 2 Luminant Response Date
Proprietary 

Withholding Letter
Phase 2 

Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

July-10

CIB SER complete No Yes No open items review complete

N/A N/A Yes No open items review complete

N/A N/A Yes No open items review complete

N/A N/A Yes No open items review complete

N/A N/A Yes No open items review complete

N/A N/A Yes No open items review complete

N/A N/A Yes No open items review complete

July-10

July-10

N/A No Yes No open items review complete

N/A N/A Yes No open items review complete

N/A No Yes
5.2.4-2 confirmatory item on ISI and preservice inspection. 
RAI 87, 5.2.4-1 is a confirmatory item. review complete

By letter dated February 19, 2010, 
Luminant provided response to RAIs 
127, 128 and supplemental to RAI 10.  
ML100550214 N/A Yes RAI 127;  RAI 05.02.05-3 is a confirmatory item. review complete

By letter dated February 19, 2010, 
Luminant provided response to RAIs 
127, 128 and supplemental to RAI 10.  
ML100550214 N/A Yes

RAI 128; RAI 05.03.01-3 is a confirmatory item.  RAI 65, 
05.03.01-2 is a confirmatory item. review complete

N/A N/A Yes No open items review complete

N/A N/A Yes No open items review complete

N/A
No Yes No open items review complete
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Comanche Peak Project Status Table

Phase 2 Luminant Response Date
Proprietary 

Withholding Letter
Phase 2 

Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

N/A No
Yes No open items review complete

N/A
no

yes
No open items review complete

N/A
no

yes
No open items review complete

N/A No Yes No open items review complete

N/A No Yes No open items review complete

N/A No Yes No open items review complete

N/A N/A
Yes No open items review complete

N/A N/A Yes No open items review complete

December-10

December-10

December-10

December-10

December-10

December-10

December-10

December-10

December-10

December-10

N/A N/A Yes No open items review complete

September-10
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Comanche Peak Project Status Table

Phase 2 Luminant Response Date
Proprietary 

Withholding Letter
Phase 2 

Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

Luminant to provide response in 35 
days.

On February 22, 2010, Luminant 
provided its responses to RAIs 125, 
129, 130, 131, and 132. 
ML100550345 September-10

September-10

September-10

September-10

September-10

September-10

N/A No Yes No open items review complete

N/A No Yes No open items review complete

N/A No Yes No open items review complete

N/A No Yes No open items review complete

N/A No Yes No open items review complete

N/A No Yes No open items review complete

N/A No Yes No open items review complete

N/A No Yes No open items review complete
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Comanche Peak Project Status Table

Phase 2 Luminant Response Date
Proprietary 

Withholding Letter
Phase 2 

Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

N/A No Yes No open items review complete

No September-10

Response to RAI 152 submitted on 
May 18, 2010.  ML101400030 No No

RAIs 08.02-7, 14, 15, 16, 18, 19, and 25 are 
confirmatory items. September-10

No RAI 08.03.01-01 is a confirmatory item. September-10
September-10

No September-10

September-10

August-10

August-10

August-10

August-10

August-10

October-10

October-10

Response received February 18, 2010 
(ML100540110) N/A August-10

October-10

August-10

August-10

August-10

August-10
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Comanche Peak Project Status Table

Phase 2 Luminant Response Date
Proprietary 

Withholding Letter
Phase 2 

Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

August-10

August-10

August-10

August-10

August-10

August-10

August-10

8/12/2010 29



Comanche Peak Project Status Table

Phase 2 Luminant Response Date
Proprietary 

Withholding Letter
Phase 2 

Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

August-10

August-10

August-10

August-10

By letter dated February 19, 2010, 
Luminant provided response to RAIs 
127, 128 and supplemental to RAI 10.  
ML100550214 RAI 10, 09.05.01-8 and -9 are confirmatory items. August-10

August-10

EEB IBR N/A N/A N/A
review complete

August-10

review complete

review complete

review complete

review complete

No Yes No open items review complete

35 days from July 8, 2010 yes RAI 169; 10.02.03-2 is an open item. review complete

No Yes No open items review complete

N/A No Yes No open items review complete

No Yes No open items review complete

No Yes No open items review complete
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Comanche Peak Project Status Table

Phase 2 Luminant Response Date
Proprietary 

Withholding Letter
Phase 2 

Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

No Yes No open items review complete

No Yes No open items review complete

No Yes No open items review complete

No Yes No open items review complete

N/A No Yes No open items review complete

N/A No Yes RAI 17, 10.04.08-1 and -2 are confirmatory items. review complete

N/A No Yes No open items review complete

August-10

August-10

August-10

August-10

August-10

August-10

August-10

August-10

November-10

November-10
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Comanche Peak Project Status Table

Phase 2 Luminant Response Date
Proprietary 

Withholding Letter
Phase 2 

Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

On February 24, 2010, Luminant 
provided its response to RAI 133.  
ML100560480 No November-10

Luminant's response received March 
5, 2010 (ML100700263) No November-10

Luminant's response received 
ML100710028 on March 9, 2010 No November-10

November-10

N/A N/A Yes
RAI 68 (2836) 13.01.01-2, 13.01.01-3 are confirmatory 
items review complete

N/A N/A Yes
RAI 69 (2837) 13.01.02-13.01.03-2, 13.01.02-13.01.03-5 
are confirmatory items review complete

N/A N/A Yes No open items review complete

N/A N/A Yes No open items review complete

Luminant provided supplemental 
information on March 5, 2010 to RAI 
70 (ML100700262).   Luminant 
provided clean copy of EALs on 
January 21, 2010 (ML100250427). See below for list of open items. review complete

Response to RAI 134 (ML100620831) 
dated March 1, 2010 was received.  
Response to RAI 137 was received 
March 5, 2010 (ML100700262).  June 
6, 2010, Luminant submitted ETE 
report Revision 3.

See below for list of open items.  Note:  There are 65 
confirmatory items review complete

RAI Response provided on June 7, 
2010.  ML101610137 N/A

Open items are RAI questions 13.03-19.B, 13.03-
20.C, 13.03-21.A, 13.03-18.D, and 13.03-27.A, 
13.03-3.B-2, 13.03-11.M-1, 13.03-13.0-1, 13.03-
01.D-1 review complete
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Comanche Peak Project Status Table

Phase 2 Luminant Response Date
Proprietary 

Withholding Letter
Phase 2 

Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

Response received April 12, 2010 
ML101040259 No September-10

N/A N/A Yes No open items review complete

N/A N/A Yes No open items review complete

N/A N/A Yes
RAI 37 (3033) 13.05.02.01-01, 13.05.02.01-03, 13.05.02.01-
04, 13.05.02.01-05, 13.05.02.01-06 are confirmatory items. review complete

Luminant provided its response on 
June 24, 2010. ML101790155

On February 22, 2010, Luminant 
provided its responses to RAIs 125, 
129, 130, 131, and 132. 
ML100550345 August-10

On February 22, 2010, Luminant 
provided its responses to RAIs 125, 
129, 130, 131, and 132. 
ML100550345 August-10

On February 22, 2010, Luminant 
provided its responses to RAIs 125, 
129, 130, 131, and 132. 
ML100550345 August-10

Luminant submitted cyber security 
plan December 2009.  New plan to be 
submitted to NRC July 31, 2010. September-10

On February 22, 2010, Luminant 
provided its responses to RAIs 125, 
129, 130, 131, and 132. 
ML100550345 CHPB reviewing RAI 86, chapter 12 November-10

RAI 74 (3074) is closed November-10

Luminant provided its response on 
June 25, 2010,  ML101810450 RAI 163 (4712) is closed; most of RAI 75 is closed. November-10

Luminant provided its response on 
June 25, 2010,  ML101810450 November-10
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Comanche Peak Project Status Table

Phase 2 Luminant Response Date
Proprietary 

Withholding Letter
Phase 2 

Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

No issues with response to RAI 1. July-10

February-11

July-10

No yes No open items review complete

No yes No open items review complete

July-10

September-10

July-10

No yes No open items review complete

review complete

December-10

July-10

N/A No YES No open items review complete

N/A No YES No open items review complete
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Comanche Peak Project Status Table

Phase 2 Luminant Response Date
Proprietary 

Withholding Letter
Phase 2 

Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

RSAC SER and review complete No YES No open items review complete

N/A No YES No open items review complete

N/A No YES No open items review complete

N/A No YES No open items review complete

N/A No YES No open items review complete

N/A No YES No open items review complete

N/A No YES No open items review complete

N/A No YES No open items review complete

N/A No YES No open items review complete

N/A No YES No open items review complete

N/A No YES No open items review complete

N/A No YES No open items review complete

N/A No YES No open items review complete
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Comanche Peak Project Status Table

Phase 2 Luminant Response Date
Proprietary 

Withholding Letter
Phase 2 

Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

N/A No YES No open items review complete

N/A No YES No open items review complete

N/A No YES No open items review complete

N/A No YES No open items review complete

N/A No YES No open items review complete

N/A No YES No open items review complete

N/A No YES No open items review complete

N/A No YES No open items review complete

N/A No YES No open items review complete

N/A No YES No open items review complete

N/A No YES No open items review complete

Luminant provided its response on 
April 5, 2010, ML100970215 RAI 90, 16-1 thru 6, and -8 and 9 are confirmatory items. August-10

RAI 149, question 16-19 confirmatory item. August-10

August-10
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Comanche Peak Project Status Table

Phase 2 Luminant Response Date
Proprietary 

Withholding Letter
Phase 2 

Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

August-10

August-10

December-10

August-10

No RAI 79, 17.5-5 site inspection is open item review complete

no RAI 92, 17.04-1 through 4 are confirmatory items. July-10

No
RAI 79, 17.5-1, 17.5-6, 17.5-8 are confirmatory items.  17.5-
3 and 17.5-9 are open items August-10

August-10

N/A N/A
Yes No open items review complete

N/A N/A
Yes No open items review complete

N/A N/A
Yes No open items review complete

N/A N/A Yes No open items review complete

N/A N/A
Yes No open items review complete

N/A N/A
Yes No open items review complete

N/A N/A
Yes No open items review complete

N/A N/A Yes No open items review complete

N/A N/A
Yes No open items review complete

N/A N/A
Yes No open items review complete

N/A N/A Yes No open items review complete

N/A N/A
Yes No open items review complete

September-10

Luminant provided its response on 
June 24, 2010.  ML101810138 September-10
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Comanche Peak Project Status Table

Phase 2 Luminant Response Date
Proprietary 

Withholding Letter
Phase 2 

Complete

Phase 2 Open Item (ML Number of chapter SER)

Phase 2 Issue 
SER W/ OI and 
ECD

Luminant provided its response on 
June 24, 2010.  ML101810138 September-10

September-10

June 10, 2010 ML101670095 for 
Public YES November-10

Luminant submitted its response  on 
January 27, 2010 YES November-10

June 24, 2010 submittal - 
ML101810400
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