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NRC PM Open Items List 
9/9/10 

(423) 751-6338 ID 657601 
 

No. Description Status Additional 
Comments 

 Respond to Refurbishment meeting 
questions 

C - 9/22  

 Respond to Replacement Items 
question 

C - 9/15  

 Letter on MSIP C - 11/04  
 List of I&C systems and affected 

FSAR section 
C - 9/17  

 List of open commitments C - 10/1  
 Resolve fifth DG licensing basis C- 11/24 

FSAR A95 
NPG Issue Rod 
Krich 

 EDCR Proc Appendix J C - 9/8  
 FSAR drawings C - 10/13  
 List of Project Milestones C - 9/24  
 Public Meeting Part 70 License C - 10/22 Application 

submitted 11/11 
 Decision on incorporating TSTF-493 

(this will require you to develop a 
setpoint control program)

 
C - 11/18 

Follow BFN path 

 Other Unit 1 TSs that require revision 
for dual-unit operation (a list of any to 
start with) 

 
C - 11/30 

 

 Provide info on your material purchases 
so that NRC can decide if vendor 
inspections are warranted.

 
C - 10/6 

 

 Test sequence schedule for Eagle-21 
Factory Acceptance Testing 

 
C - 11/23 

 

 PRA/IPE/ submittal in Jan 2010 C - 2/9/10  
 Estimated schedule for cold and hot 

functional testing 
C - 9/24  

 On-site emergency preparedness drill C - 9/24  
 Current lists of items recommended in 

SECY 07-0096:  e.g., betterments, 
adopt updated standards for Unit 2 
where it would not significantly detract 
from design and operational 
consistency between Units 1 and 2, 
opportunities to resolve GSIs, 
exemptions/reliefs 

 
List Available 
Now 

 

 Evacuation time estimates and 
State/local EP Plans 

 
C – 12/3 

 

 Support Contracts C - 12/14  
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No. Description Status Additional 
Comments 

 Security Plan update (cyber security) C - 11/23  
 FSAR Chapter 7 I&C C - 12/14 A-96 
 Commitment list for WRAG C - 2/18/10 List ready 
 Big FSAR drawings for 9.2.1, 9.2.2 

and 9.2.5 
C- 1/20  

 Refurbishment Electrical RAI C - 2/5/10  
 Draft I&C RAI 3/8/10 Complete 
 RM-1000 Proprietary Documents 

and schedule for nonP 
3/8/10 Ps will be in I&C 

RAI response 
 Presevice Inspection/Refurbishment - 

example implementing procedures for 
audit 

 
12/31/09 

Regional Request 
Complete. 

 Additional information related to GLs/ 
Bulletins / TMI items 

 Region II request - 
Bulletins sent 

 Environmental RAIs 3/12/10 
Step 1 
Complete 
 

 

 TS / TRM meeting ? 3/30/10 Meeting Set 
 Preservice Inspection Additional 

Information 
3/12/10 
04/02/2010 
04/19/2010 

Drawings and 
preservice scope to 
be provided 
In-signoff 

1.  PSI Commitments – Revised PSI 
procedure and ASME Inspection Plan 
and Schedule (Chinn) 

Complete  

2.  Security Plan update 05/28/10 
05/14/10A 
 

RAI response 
submitted.  Plan 
submitted.   

3.  List of TVA QA and Bechtel self-
assessments on implementation of 
licensing basis program, refurb 
program, etc. (Metzler) 

 
Complete 

List of self 
assessments 
provided for NRC 
selection on 8/3/10.  
See item 95 for 
NRC action. 

4.  EAL procedure revisions (Walt Lee) 
(Lyons) 

04/10/2010 
04/20/2010 
04/29/10 
9/17/10 

RAIs received 
In Review/Signoff 
RAIs submitted 4/26 
NRC questions: Are 
the EALs the same 
for U1 and U2? 
Potential RAI on 
evacuation time 
estimate. 

5.  Antitrust Info - Gap analysis 3/12/10 
04/02/2010 
04/23/2010 

Complete 
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No. Description Status Additional 
Comments 

04/29/10 
5/13/10A 

6.  Step 1 - Submit Cyber Security 
Plan/Controls and Implementation 
Schedule.  State will be ready for 
inspection by April 2011. 
 
Step 2 - Conduct Cyber Security Self 
Assessment (Pointer) 

Step 1 - 
Complete 
 
Step 2 - TBD 

Update Cyber 
Security Plan IAW 
NEI 08-09 Rev 6 
per NRC letter 
dated 5/24/10.  
NRC Inspection 
early 2011  Need 
TVA letter to state 
ready for inspection 
in April 2011 

7.  NUREG-0847 Appendix update 
(Pointer) A-12 and A-36 in particular 

01/31/2010 
04/30/2010 
5/26/10 
9/17/10 

Letter to update the 
TVA appendices 
from NUREG-0847 
including the USIs. 

8.  IDVP Rationale for system selection 4/22/10 
5/12/10A 

System selected 
CCS and RHR. 
Scheduled for week 
of 9/28/10. 
Wally Justice to 
lead. NRC 
Question: Who did 
the IDVP for U1? 

9.  SBO assumptions W/ A98 FSAR A75 sent, 
needs additional 
clarification to 
ensure assumptions 
and coping strategy 
remain unchanged.- 
Need to Docket 
result. Define where 
in FSAR the info is 
located.  Info 
provided.  See item 
71. 

10.  Environmental RAIs Step 2 due 
4/30/10 
05/12/10A 

Complete 

11.  Regulatory Framework Update  3/18/10 
4/9/10 
4/30/2010 

Complete 4/29 

12.  IPEEE submittal 3/31/10 
04/19/2010 
04/30/10 

In Review/Signoff 
Comment 
incorporation in 
progress 
Complete - Fed 
Ex’d out 
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No. Description Status Additional 
Comments 

13.  FSAR RAIs  (Elton) 9/17/10  
14.  FSAR RAIs 11, 12, 14  Closed to Item 13 
15.  FSAR RAIs 3.8-1 thru 3.8-5  Closed to Item 13 
16.  FSAR RAIs 3.5.1 & 3.5.3, 3.10  Closed to Item 13 
17.  FSAR RAIs 3.2.2  Closed to Item 13 
18.  FSAR RAIs 2.3  Closed to Item 13 
19.  FSAR RAIs 9.4.4 & 9.4.8  Closed to Item 13 
20.  FSAR RAIs 9.3.2, 9.2.6  Closed to Item 13 
21.  FSAR RAIs 11.3 & 11.4  Closed to Item 13 
22.  Amendment 98 4/15/10 

4/23/10 
4/30/10 
5/7/10A 

Complete 

23.  Hydrology Section 2.4 w/A98 Complete 
24.  Buried Piping/Cable White Paper 

(Lyons) 
6/3/10A Complete 

 
25.  ACRS Meeting Preparations 

SR Refurb (Valves, Pumps, Motors) – 
totals, refurb, replace 
Fire Protection Program 
Buried Piping & Cables, other technical 
issues (Crouch) 

Complete Develop Agenda 

26.  Refurbishment Mtg – Overall Program: 
Region/NRR/TVA (Crouch/Charlton) 

Complete Purpose of meeting 
accomplished by 
NRR review of 
Refurb program 
document and 
Region inspection of 
program 

27.  SAMA RAIs (Metzler) Step 1 – 
3/31/10 
5/14/10 
5/28/10 Step 1 
Step 1 - 
Complete 
Step 2- 
9/16/10  

2-Step Approach 
Step 1 – Address 
Initial RAIs 
Step 2 – Provide 
comparison of 
Riskman vs CAFTA 
results New date is 
for a new forecast 

28.  Indemnity Letter 04/02/2010 
04/23/2010 
04/29/10 

Complete 

29.  3/12/2010 submittal rejected by 
ADAMs due to duplicate and missing 
pages  

• duplicate documents for 
Rosemount 3051 Vendor 
document dated March of 2008,  

5/11/10A Complete 
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No. Description Status Additional 
Comments 

• Duplicate documents dated 
November 2009 with missing 
pages 3-1 through 3-6 

• Duplicate CAM documents,  
• EDCR – 2-523343-A missing 

pages 1, 11,12,13,14,15,16 & 17 
of 17– need to resubmit with 
correct documentation 

• RM-100 Vendor test report 
missing page 6 of Appendix F 

Need to confirm duplicates are not 
required  
 
Provide missing sheets to Joel 

30.  12/14/2009 Cultural resources submittal 
rejected by ADAMS   

• Missing pages 3, 5, & 7 and 
now is lost.  

• We need to resubmit with 
correct documentation again.  

 

4/26/10 
Complete 
4/23/10 

Complete 

31.  TVA – what is the schedule for the Fire 
Protection Plan submittal accounting for 
WBN 2 within the plan?  What changes 
have occurred to the Unit 1 plan since 
last submitted to NRC? 
(Knuettel/Woodfin) 
 

Complete 
7/16/10A 

Will provide another 
briefing on Fire 
Protection in an 
upcoming bi-weekly 
meeting 

32.  Part 70 and 50 License Telecon 
regarding EP and Security with NMSS 

05/05/2010A Telecon Held 

33.  Pre-1995 Program Review Status for 
Generic Letters and TMI items 

04/30/2010 Closed - Duplicate 
of Item 11 

34.  Electrical RAIs (Includes Control Room 
Lighting?) 

05/27/2010A Complete 

35.  IPE/PRA RAIs on Peer Review 
(Metzler) 

Complete Include information 
regarding the status 
of the F&Os  
Additional questions 
during 5/13/10 
telecon 

36.  Internal Setpoint Methodology 5/12/10A Complete 
37.  Information for upcoming NRC visit to 

Westinghouse for Eagle 21 FAT 
• Updated GANT Chart - not 

required 
• Points of Contact 

4/23/10 Complete 



Page 6 of 12 
 

   

No. Description Status Additional 
Comments 

• Testing to be Performed 
• Location & Hotels 

38.  Find & Forward: Radiation Records 
Data Collection and Analysis date 
January 4, 1994.   

Closed Addressed by RAI 
on SNM License 

39.  GL 2004-02 submittal of post Unit 1 
RAIs (Pointer) 

Step 1 9/10/10 
 
Step 2 
12/15/10 

Step 1 Report w/o 
test data 
 
Step 2 Include test 
data 

40.  Discrepancy between A95 and A97 for 
Rev bars in Section 5.5.2.1; A97 P 5.5-
9 no Rev bars, A95 P5.5-14 no Rev 
bars 

With A98 Complete 

41.  Section 5.5.2.4 last paragraph address 
Tech Spec requirement words 

W/ A98 Complete 

42.  Provide categorization table for A92 
thru A97 (Stockton) 

Step 1 6/2/10A
 
Step 2 - TBD 

Step 1 - Disks 
provided on 6/8/10 
 
Step 2 - Need to 
add a column that 
identifies change by 
Amendment 
Number 

43.  Issue PER and extent of condition for 
FSAR errors (Metzler/Stockton) 

Complete PER 233219 

44.  Plan for combining Unit 1 and Unit 2 
FSARs post U2 Licensing 

 Closed to Item 52 

45.  Plan for NRC review of Fire Protection 
Report 

5/11/10 mtg Duplicate of 31 

46.  Issue letter to change TVA WBN 
Licensing personnel and distribution 
lists for NRR and Region (Crouch) 

Complete I 

47.  Add Station Blackout section to FSAR W/ A98 Closed - See Item 
71 

48.  Provide FMEA for 125 VDC system 
(Pointer) 

Complete Presentation made 
in bi-weekly meeting

49.  NRC review of vendor procurement 
documents (Charlton) 

Complete Audit Scheduled for 
July 

50.  Schedule for Maintenance Rule 
Implementation 

Closed Addressed by Reg 
Framework Letter 

51.  ACRS Meeting Preparations 
SR Refurb (Valves, Pumps, Motors) – 
totals, refurb, replace 
Fire Protection Program 
Buried Piping & Cables, other technical 
issues (Pointer) 

August 2010 Review Slides for 
October Meeting 

52.  Discuss status of the U1/U2 Integration Discuss at When does U1 
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No. Description Status Additional 
Comments 

Team.  Who is responsible for plant 
from now until U2 Licensing? (Pointer) 

next WRAG 
meeting 

PORC assume 
control of U2?  Will 
discuss at August 
mtg at WBN 

53.  Develop Plan for early Tech Spec 
verification (Elton/Stockton) 

Need 
Schedule 

Describe how the 
Tech Spec template 
was developed 

54.  Discuss dual unit operator licenses 
(Metzler) 

Discuss at 
next WRAG 
meeting 

Mtg held on 7/20 
between U1 and 
Region.  Provide 
details of mtg to 
NRR. 

55.  Provide plan for providing a single 
Emergency Plan for Unit 1 & 2 to NRC 

 Closed - Discussed 
on 5/17.  Will 
minimize Unit 1 
revisions. 

56.  March 2009 Emergency Plan response 
showed additional staffing in Rev 88 but 
not in Rev 89.  Address why it changed. 

 Information 
provided to Joel 
Wiebe on 5/11/10.  
Amendment 98 did 
not replace the 
template.  This was 
explained in a letter 
dated 3/11/10. 

57.  Provide Appendix R discussion of RCP 
#1 Seals need for cooling.  

5/20/10A Unit 2 will have the 
same seals as Unit 
1 therefore post fire 
cooling is required. 

58.  For info in the FSAR that is “as-
designed/not confirmed yet” such as 
stress, is the info Unit 2 as designed or 
Unit 1 as constructed? (Knuettel) 

7/6/10A Provided discussion 
regarding how issue 
is tracked via UVAs.  
NRC stated no need 
for submittal at this 
time. 

59.  Eagle 21 FAT Issues 
1. Provide NRC with difference 

form from WBN Design change 
package  EDCR 52319 Unit Diff 
Form provided 

 
2. Provide NRC a statement of the 

new power supplies have been 
installed by TVA in WBN 1 – 
that how the equipment was 
installed via equivalency 
evaluation from Westinghouse.  
WO 08-813412-000

Closed by 
7/30/10 letter 
 
 
 

Need Submittal 
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No. Description Status Additional 
Comments 

 
3. Provide NRC with Rack 5 issue 

cause determination and 
corrective actions needed for 
resolution 

4. Was a PER written and an 
Extent of Condition performed?  
Westinghouse PER initiated. 
Cause analysis and extent of 
condition in process 
(Lyons) 

 
60.  Biweekly meeting on Shared Systems 5/25/10A Complete - See 

Item 68 for follow up 
meeting 

61.  Rx Systems RAI 
 
FSAR 15.2.14  Inadvertent SI @ Power 
- RIS on subject not addressed 
 
FSAR 5.2.2 and 5.5.13 - Does not 
address Overpressure Protection relief 
capacity at power (Elton) 

Closed to Item 
13 

Confirmed 
contained in the list 
for Item 13 

62.  A97 Sect 5.5.1.2 - Verify if TVA will 
do a periodic ISI inspection of the RCP 
flywheel versus taking credit for the 
vibration monitoring system (Pointer) 

Closed Addressed in NRC 
EMCB RAI 

63.  Provide discussion of missing QA 
Records  Was a PER written?  What was 
the cause?  What is the regulatory 
impact?  What happened from 1985 to 
1995 on Unit 1 pipe supports that makes 
Unit 1 different than Unit 2?  Why was 
the same process not applied to Unit 2?  
What went wrong?  How did we lose the 
records?  Address 10CFR50 Appendix 
B Control of Records. Does the CAP 
and/or Implementation Plan need to be 
changed? (Stephenson) 

9/16/10 IEB 79-14 records 
were found.  The 
HAUUP records (in 
punch card format) 
have also been 
located.  In process 
of procuring new 
machine to read 
cards to verify all 
records present.  
New machine 
received.  Cards 
have been read and 
data is being sorted.

64.  Confirm acceptability of shifting EP 
drill from May 2011 to July 2011 to 
support other state drills. (Crouch) 

Re-Opened No NRC objections.  
Meeting with state 
on 7/16/10 
determined state 
does not need a U2 
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No. Description Status Additional 
Comments 

drill and thus will not 
participate.  
TVA/NRC to 
address issue with 
FEMA 

65.  Three issues identified regarding 
environmental items: 

1. Three reports (Baxter) 
2. Water samples different 
3. Addressing three reactor events 

(locked rotor, RCP shaft break, 
???) 

Look at ML101370186 for NRC 
telecom minutes for 5/15/10. 
(Lyons) 

Closed 
7/6/10A 

 

66.  Control Room Lighting RAI (Elton) Closed to Item 
13. 

 

67.  Instrumentation RAI List (Knuettel) Ongoing  
68.  Shared Systems Meeting (Crouch) 8/17/10A  
69.  Emergency Preparedness RAI (Lyons) Complete  
70.  Part 70 and 50 License RAI regarding 

EP from NMSS  (Lyons) 
7/30/10A -
Complete 

Corporate provided 
response 

71.  NRC reviewing the Station Blackout 
Design Criteria to determine if it 
provides the info they are requesting. 
(Stockton) 

Complete NRC stated that 
answering the 
FSAR RAI 
questions will 
provide the required 
info. 

72.  Questions on A98 rev bars- Sections 
8.3.1.1, 9.4, 11.2.6, 11.3, 15.2 
(Stockton) 
 

Closed Discussed with 
NRC 

73.  Appendix R changes from Rev 0 to 
current (Boyd/Woodfin) 

Closed to Item 
31 

 

74.  Technical Specifications Change WBN-
TS-10-05 - Control Rod Assemblies 
(Lyon) 

8/15/10A  

75.  Provide letter regarding Conformal 
Coatings on Eagle 21 boards. 

Complete  

76.  Provide commitment letter on B.5.b 
assumptions and backup power to H2  
igniters being the same as Unit 1 - 
(i.e.,procedural guidance) 

Closed 7/01/10A 

77.  Answer RAI related to Spent Fuel Pool 
Heat Loads specific to Unit 2 only. 

Closed to Item 
13 

 



Page 10 of 12 
 

   

No. Description Status Additional 
Comments 

78.  X-750 Bolt Material Issue (Elton) Closed Submittal issued 
6/29/10A 

79.  Control Rod Tech Spec Change (Elton) Closed Duplicate of item 74 
80.  Develop list of planned License 

Conditions 
  

81.  Submit Licensing Basis Preservation 
Review Results 

Complete  

82.  IPE RAI Questions (Metzler) Complete 
8/12/10A 

 

83.  Anti Trust RAI (Lyons) Complete  
84.  Security Plan Update based on telecon 

(Corporate) 
Complete  

85.  Hazardous Chemical RAI for 
Emergency Planning from e-mail 

9/16/10  

86.  August 3 Agenda Items 
FSAR RAIs 
IST 
SAMA RAI 
ACRS Agenda 

Complete  

87.  FSAR Amendment 100 with RAI 
incorporation and Setpoint Methodology 
writeup 

Closed 
9/1/10A 

 

88.  Refurb Program followup items   
89.  Baseline list of OMAs 8/9/10A  
90.  Fire Protection Report Common 

Sections 
8/9/10A Unit 2 Deviations 

included in Part VII 
of FPR. 

91.  MSO scenarios 8/20/10A  
92.  Markup of Report Changes from Rev 5 

to 40 
Closed 
8/30/10A 

 

93.  Final Fire Protection Report Submitted 12/17/10 Discuss partial 
submittal idea 

94.  Resolve Licensing Basis Preservation 
Self Assessment PERs 

  

95.  Self Assessments Review 9/16/10 NRR select 
assessments for 
onsite review 

96.  Resolve ASME Code Year approval for 
Section XI and OM 

Complete Based on NRC 
Report, code to be 
approved in May 
2011 

97.  Chapter 11/12 RAIs Closed NRR to provide to 
TVA.  Included in 
Item 13 

98.  Meteorology RAI Closed NRR to provide to 
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No. Description Status Additional 
Comments 

TVA.  Included in 
Item 13 

99.  Evacuation time estimate for 
transportation dependent people RAI 
Did the 2009 data confirm the 2000 data 
is unchanged?  Rad Monitor reading 
factor of 10 issue. 

8/13/10A  

100. IPEEE Response NRC Review  Need NRC Forecast 
for Review 

101. Integrated Safeguards Testing Issue 9/14/10 Initial discussion 
held with NRR, 
Region and 
Residents.  Provide 
justification 
submittal 
addressing impact 
on U1 loads and 
description of U1 
testing.  Justify why 
dual unit operation 
does not invalidate 
previous testing. 

102. B.5.b Phase I issue   
103. Diesel AOT duration   
104. IDVP plan, date, personnel and resumes 9/16/10  
105. Schedule/plan for GL89-10 testing   
106. Schedule/plan for GL 96-01 testing   
107. WCAP reference for NRC approval of 

new control rod material 
  

108. Fuel Related RAI comments from 8/3 
meeting SNPB 4.2.3-3, 4.3.2-1, SRP 
5.2.2 ASME Code analysis, 15.2.14 
Inadvertant ECCS, CVCS malfunction 
analysis, Fig 15.4-11 poor quality, Fig 
15.4-11a vs 15.4-12a bounding 
reactivity issue 

8/30/10  

109. Schedule for submitting ISI/IST first 10 
year plan.  What triggers the submittal? 

  

110. SAMA RAI response- item 5.e need 
more info regarding can we do 
something to fix the ones with low 
values of HCLPF? 

  

111. Shared System GDC 5 - Provide 
explanation of why we are a hot 
shutdown vs cold shutdown plant.  What 
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No. Description Status Additional 
Comments 

events/scenarios are involved?  How 
does this meet GDC 5?  How did the 
NRC approve us as a hot shutdown 
plant?  Do we have a procedure for 
heating up to hot standby on decay heat?  
Is the ERCW path to the cooling 
tower/holding pond seismic?  Is the 
holding pond structure seismic? 

112. B.5.b/LOLA submittal - Address Unit 1 
commitments for Hydrogen Igniter, skid 
mounted diesels and location of power 
supply 

  

113. Unit 2 Target Sets  11/15/10 Need concurrence 
from Region 
regarding inspection 
impact of new date 

114. FSAR Chapter 7 50.59 RAI 9/9/10  
115. Generic Letter 2008-01 Gas 

Accumulation High Point Vents 
9/24/10 Provide submittal of 

Engineering 
Products with 
commitment for final 
walkdown in 2011 

116. Status on Aquatic Contention  10/7/10  
117. Part 30 and 40 License   
118. Status of Aux Instrument Room CO2 

Issue 
  

119. Set up telecon/meeting for fuel thermal 
conductivity issue 

  

120. Unit Difference submittal   
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