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Reference Task Order Aat-OO1 under Contract NuZ-10-O7-414.

The'purpose of this modification is to extend the task ord er period of perforomace, increase the task Order ceiling,

revise thea price schedule, and add incremiental funding, as described an the following page.

NRC Project Officer: catherins Blakaney, 301-415-1491, Catharine.Rlakeneymnrc.gov
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NRC-10-07-414
Task Order ADM-001
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Reference Task Order ADM-001 under Contract NRC-1 0-07-414.

The purpose of this modification is to (1) extend the period of performance of this task order,
(2) increase the task order ceiling, (3) revise the price schedule, and (4) add incremental
funding, as follows:

1. The period of performance end date of this task order is extended from September 20, 2010,
to September 20, 2011, an extension of One year, in order to continue the effort under this task
order during option year three of Contract NRC-10-07-414. The revised period of performance
is from October 15, 2007 through September 20, 2011.

2. Increase the ceiling of Task Order ADM-001 by $375,283.20, from $438,236.88 to
$813,520.08.

3. An estimated price schedule showing revised Option Year Two and new Option Year Three,
.as well as the total task order ceiling in the amount of $813,520.08, is attached.

4. Add incremental funding in the amount of $68,371.00, thereby increasing the obligated
amount from $433,718.80 to $502,089.80.

The following is a summary of obligations for NRC-10-07-414 ADM-001 from the date of award
through the date of this action:

Job Code B1452

Award FY08 Obligation
Mod 1 FY08 Obligation
Mod 2 FY08 Obligation
Mod 3 FY08 Obligation
Mod 4 FY08 Obligation
Mod 5 FY08 Obligation
Mod 6 FY09 Obligation
Mod 7 FY09 Obligation
.Mod 8 FY09 Obligation
Mod 9 FY09 Obligation
Mod 10 FY10 Obligation
Mod 11 FY10 Obligation
Mod 12 FY10 Obligation
Mod 13 FYI 0 Obligation
Mod 14 FY10 Obligation

Total Obligations

$24,314.40
$24,314.40
$22,018.00
$12,157.00
$12,157.00
$20,000.00
$48,000.00
$37,070.00
$37,626.00
$44,960.00
$19,492.00
$44,320.00
$69,319.00
$17,971.00
$68,371.00

$502,089.80

This modification obligates FY 2010 funds in the amount of $68,371.00.

Summary:

FY08 Obligations:
FY09 Obligations:
FY10 Obligations:

Total Obligations

$114,960.80
$167,656.00
$219,473.00

$502,089.80

All other terms and conditions remain unchanged.


