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Reference Task Order OIS-001 under Contract NRC-10-07-414.

The purpose of this modification is to extend the task order period of performance, increase the task order ceiling,
revise the price schedule, and add incremental funding, as described on the following page.

NRC Project Officer: Catherine Blakeney, 301-415-1491, Catherine.Blakeney@nrc.gov
Task Order Manager: Audrey Rivas, 301-415-2189, Audrey.Rivas@nrc.gov
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,Reference Task Order 01S-001 under Contract NRC-1 0-07-414.

The purpose of this modification is to (1) extend the period of performance of this task order,
(2) increase the task order ceiling, (3) revise the price schedule, and (4) add incremental
funding, as follows:

1. The period of performance end date of this task order is extended from September 20, 2010,
to September 20, 2011, an extension of one year, in order to continue the effort under this task
order during option year three of Contract NRC-10-07-414. The revised period of performance
,is from November 6, 2007 through September 20, 2011.

2. Increase the ceiling of Task Order OIS001 by $521,107.32, from $806,215.31 to
$1,327,322.63.

3. An estimated price schedule showing revised Option Year Two and new Option Year Three,
as well as the total task order ceiling in the amount of $1,327,322.63, is attached.

4. Add incremental funding in the amount of $184,185.80, thereby increasing the obligated
amount from $806,215.03 to $990,400.83.

Accounting and Appropriation Data - NRC-1 0-07-414, OIS-001:

B&R: 010-15-5G1-344 JCN: J1076 BOC: 252A APPNO: 31X0200.010
FFS Commitment No. 10070771 Obligate $67,200.00

B&R: 010-15-5D1-324 JCN: J1073 BOC: 252A APPNO: 31X0200.010
FFS Commitment No. 10070794 Obligate $45,526.15

B&R:010-15-5F1-340 JCN: J1272 BOC: 252A APPNO: 31X0200.010
FFS Commitment No. 10070767 Obligate $34,682.23

B&R: 010-15-5F1-340 JCN: J1412 BOC: 252A APPNO: 31X0200.010
FFS Commitment No. 10070767 Obligate $26,777.42

B&R: 010-15-5F1-340 JCN: J1270 BOC: 252A APPNO: 31X0200.010
FFS Commitment No. 10070767 Obligate $10,000.00

This modification obligates FY 2010 funds in the amount of $184,185.80.

A summary of obligations by job code from the date of award through the date of this action is
attached.

Summary by Fiscal Year.

FY08 Obligations: $271,867.00
FY09 Obligations: $297,671.88
FY1 0 Obligations: $420,861.95

Total Obligations: $990,400.83

All other terms and conditions of the subject task order remain unchanged.



NRC-10-07-414, Task Order OIS-001
Funding by Job Code
Modification 16

JCN:- J1275 J1076 J1278 J1163 J1272 J1073 J1412 J1270 Total

Award $10,000.00 $22,000.00 $10,000.00 ..$42,000.00
Mod 1 $17,560.00 $120,000.00 $17,560.00 $155,120.00
Mod 2 $10,000.00 $10,000.00
Mod 3 $40,973.00 $40,973.00
Mod 4. $11,617.00_ $11,617.00
Mod 5 _-$5,403.00 $17,560.00 $12,157.00
Mod 6 $55,382.76 $12,000.00 $67,382.76
Mod 7 $17,793.60 $17,793.60
Mod 8 $19,276.40 $19,276.40
Mod 9 $19,276.40 $19,216.40
Mod 10 $29,656.00 __ $29,656.00
Mod 11 $28,628.32 $28,628.32
Mod 12 $29,656.00 $29,656.00
Mod 13 $38,552.80 $47,449.60 $86,002.40
Mod 14 $116,442.15 $82,201.00 $198,643.15
Mod 15 $8,000.00 $30,033.00 $38,033.00
Mod 16 $67,200.00 .... $34,682.23 $45,526.15 $26,777.42 $10,000.00 $184,185.80

Totals $279,432.67 $472,821.76 $27,560.00 $16,214:00 $82,035.83 $75,559.15 $26,777.42 $10,000.00 $990,400.83


