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Licensing Conference Calls

CPNPP Units 3 and 4

Cancel Filter

Category Title Description Action Required Date 

 CHAPTER: 00 Misc (8)

040 Recent Letters
TXNB-10070 FSAR R1 
UTR R4

Primarily standardization update. 10/11/2010

040 Recent Letters
TXNB-10072 RAI 177, 
178 and 179

RAI 177 - 14.3.7 Flood Barrier ITAAC 

RAI 178 - 9.5.2 Communications at OSC 

RAI 179 - 2.5.1 Paleoliquifaction 

10/11/2010

080 Drop In Visits
Drop In Visit with 
Projects

Thursday afternoon in Rockville MD at NRC offices. 10/14/2010

090 Action CPNPP COLA Revision 2
Submit COLA Revision 2.  Not expected to include new 
information.  Expected to roll up UTRs, RAI responses 
and DCD Revision 3. 

Luminant prepare and submit 
update.

6/30/2011

090 Action CPNPP Hearing Petitions

All contentions except one denied.   DEIS issued on 
8/6/10 and FRN published 8/13/10.  Luminant filed 
motion for Summary Disposition on 8/26.  Intervenors 
filed 6 new proposed contentions on 9/7/10.  
Interveners and staff responded to Motion for Summary 
Disposition.  Luminant and staff responded to 
contentions

Prepare for oral arguments on 
contentions and motion on 
10/28/10 in Granbury.

10/28/2010

090 Action CPNPP
Regulatory 
Commitments List

Periodically confirm with NRO the list of reg 
Commitments.  A report re closed commitments 
provided on 4/20/2010 via TXNB-10033 and 7/28/2010 
via TXNB-10054. Next status letter will be 10/28/2010.

Luminant provide October 
update.

10/28/2010

120 ACRS ACRS Meeting Schedule

(6/2) Stephen Monarque is developing the ACRS 
meeting schedules by SRP/COLA Chapter.  February 
2011 is the next tentative meeting window.  Steve 
provided a spreadsheet with a draft schedule.  

The ACRS may ask for an orientation meeting re the 
CPNPP R-COLA.  Because CPNPP is an Reference COL, 
we may have 3 to 5 ACRS meetings.  COL first visit will 
be in Phase 3. 

NRC - continue to provide 
updated schedules.

2/14/2011

120 ACRS
DCD Subcommittee 
Meeting

In October November 2010 on Chapeters 8 and 13. None 

 CHAPTER: 01 (3)

030 RAIs 01, Parts 30, 40 and 70

Potential generic RAI.  Steve will send to us and then 
we can have a public conference call.  NRC is working 
on an ISG in this area.  RAIs (and follow-up RAIs) have 
been sent to other dockets. 

NRC Issue RAI.  NRO expects to 
issue RAI after ISG is issued.

9/30/2010
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037 Open Items
01-3 RAI-154 DCD 
Reference

01-3 Update COLA to reference DCD as approved by 
rulemaking.  Luminant to address final DCD as adopted 
by rulemaking - 2011.

PLAN AGREED UPON - Luminant 
to referenced Part 52 appendix 
and approved DCD.

9/30/2012

133 Chapter Status
INTRODUCTION AND 
GENERAL DESCRIPTION 
OF THE PLANT

This is a summary status for the FSAR Chapter/ COLA 
Part.

Sections complete - 1/2 

Cnfrmtry Iss - 0 

OIs or UIs - 1 

Review Complete - 11/2010 

Tech Input - 11/30/2010 

SER W/OI - 1/25/2010 

ACRS Subc - 2/8/2011 

NRC complete SER W/OI tech 
input

11/30/2010

 CHAPTER: 02 (24)

030 RAIs
2.5.2 and 2.5.4 Ground 
Motion (RAI 168) and 
fill (RAI 170)

TENTATIVE - Public face-to-face meeting mid-
September to discuss the Luminant responses has been 
scheduled for 9/23/2010 at 9:00 ET - 12:00 ET.  On 
9/14, Steve reported that the meeting will be changed 
to a public conference call - same date, same time.  
Revise notice to be issued.

Luminant provide supplemental 
responses based on 9/23/10 
conference call.

10/25/2010

037 Open Items
02.03.01-6 RAI 155 
(Open Item)

Must use 100-yr return period dry-bulb temperature 
data to show margin exists.  (NRC public call 8/13/10 
and 8/17 NRC Status Table). Supplemental response 
due 9/13/10

Schedule changed to 9/30 based on request from Don 
Woodlan and granted by Steve Monarque on 9/1.  
Supplemental response submitted 9/29/2010 via TXNB-
10066.

PLAN AGREED UPON. NRC 
review supplemental response 
and disposition OI.

9/30/2010

037 Open Items
02.03.02-4 RAI 156 
(Open Item)

Clarify difference between 6.6 gpm drift rate in ER 
Table 5.3-3 and 13.2 gpm drift rate in Calc 005. (NRC 
public call 8/13/10 and NRC Status Table 8/17/10).
Luminant submitted supplemental response 9/29/2010 
via TXNB-10066. 

PLAN AGREED UPON. NRC 
review supplemental response 
and disposition OI.

9/30/2010

040 Recent Letters
TXNB-10066 RAI 155, 
156, 71 and 170

For RAI 170, the date for additional figure commitment 
is extended. 

NA 9/29/2010

070 Site Visits/Audits
Site Visit for New 
Hydrology

New reviewers re safety hydrology need a site visit. 
Luminant and NRC agree upon 
date, agenda and scope.

10/20/2010

090 Action CPNPP 02.05.04 RAI-170
Provide additional sketches and include in FSAR.  
Response will contain SRI. 

Luminant provide supplemental 
response with additional 
sketched added to FSAR.

10/25/2010

090 Action CPNPP RAI 155 Supp
Supplemental Information.  Other RAI response 
impacted. 

Luminant update FSAR to reflect 
how other portions of the FSAR 
are impacted by new 
temperature limits.

10/29/2010
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100 Action NRO
02.05.04 Meeting 
Minutes for 9/23 
Conference Call

Prepare and issue meeting 
minutes for conference call.

10/25/2010

133 Chapter Status
SITE
CHARACTERISTICS

Sections complete - 6/35 

Cnfrmtry Iss - 4 

OIs or UIs - 2 

Review complete - 01/2011 

Tech input - 1/18/2011 

SER W/OI - 3/25/2011 

ACRS Subc - 6/7/2011 

NRC complete reviews and tech 
input for SER W/OI

11/15/2010

135 RAI Responses
02.03.03, RAI-157 
(4608) Met Data

Q 02.03.03-10 to 13 submitted by TXNB-10042 
(6/7/10)  

NRC review and update Status 
Table.

6/8/2010

135 RAI Responses
02.04.01, RAI-138
(4308), Flooding

Two questions.  A reanalysis re 2.4.1-7 would probably 
take 3 or 4 months.  We do not believe the reservoir 
will be built .  Part 2, we want to describe how we 
intend to approach to see if this meets the reviewers 
needs.  Q 2.4.1-6 7/16/10.  Q 2.4.1-7 Part 1 - 
7/16/10.  Part 2 - 7/16/10.  

Developed responses by modifying current calculations 
and using conclusion that SBR is not a proposed 
feature.  See TXNB-10052 dated 7/16/10.

NRC review and update Status 
Table.

7/16/2010

135 RAI Responses
02.04.02, RAI-139
(4309), Flood Calc

We can enhance FSAR.  Much of info is in the 
calculation.  We can provide.  Project answering by 
addressing appropriate section in RG 1.59 and our 
calc. Q 2.4.2-2 - 7/16/10.  Will develop responses by 
modifying current calculations and conclusion that SBR 
is not a proposed feature.  See TXNB-10052 dated 
7/16/10.

NRC review and update Status 
Table.

7/16/2010

135 RAI Responses
02.04.03, RAI-143
(4310), Hyd Flooding

Q 2.4.3-5, 6, 7, 8, 10 & 11 - 90 day - 7/16/2010.  See 
TXNB-10052 dated 7/16/10.  Q 2.4.3-9 Done (See 
TXNB-10032 dated 4/20/2010).  Developed responses 
by modifying current calculations and using conclusion 
that SBR is not a proposed feature.

NRC review and update Status 
Table.

7/16/2010

135 RAI Responses
02.04.04, RAI-140
(4311), Flooding

2.4.4-5  Will list and identify that they contribute to a 
less severe sequency.  2.4.4-6  Will show we comply 
with RG or are more conservative.  2.4.4-7  Feel our 
normal level assumption can be justified.  Will develop 
responses by modifying current calculations and 
conclusion that SBR is not a proposed feature.  See 
TXNB-10052 dated 7/16/10.

NRC review and update Status 
Table.

7/16/2010

135 RAI Responses
02.04.05, RAI-144
(4312), Surge and 
Seiche

Q 2.4.5-6 and -7: discussed at a public meeting.  
Response date is "meeting +30 days."  
Luminant submitted draft meeting materials (TXNB-
10039 6/1).  Q 2.4.5-5 (See TXNB-10032 dated 
4/20/2010).   Based on 6/28 public meeting, Luminant 
requested and the NRC granted an extension to 
8/27/10 for the response to this RAI.

NRC review and update Status 
Table.

8/27/2010
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See TXNB-10060 of 8/26/2010.

135 RAI Responses
02.04.07, RAI-141
(4313), Icing

Freezing.  We have a new calculation.  Freezing 
protection ensures safe operation of the plant.  (Calc 
29?)  Clarifying conference call or meeting may be 
appropriate.  Q 2.4.7-4 45 days - 5/7/2010.  See 
TXNB-10035 dated 5/6/10. 

NRC review and update Status 
Table.

5/7/2010

135 RAI Responses
02.04.12, RAI-147
(4314) Groundwater

Q 2.4.7-8 to 17 Response =  meeting +60days.  
Luminant submitted draft meeting materials (TXNB-
10039  6/1).  Public meeting held 6-28-2010.  See 
TXNB-10060 of 8/26/10. 

NRC review and update Status 
Table.

8/30/2010

135 RAI Responses
02.04.13, RAI-145
(4315) Rad Liq Release

Assumptions, inputs being used, and calc methods were
discussed in a public meeting 6-28-2010.   

Q 2.4.13-5, 6, 7 Response in 90 days after the meeting 
depending on results.  Luminant submitted 
draft meeting materials (TXNB-10039  6/1).  Luminant 
response submitted via TXNB-10063 on 9/16/10. 

NRC review and update Status 
Table.

9/27/2010

135 RAI Responses
02.04.14, RAI-142
(4316), UHS

02.04.14-3 and 4  UHS basins water level, safe 
shutdown, flood levels and TS.  See TXNB-10025 dated 
3/30/2010. 

NRC review and update Status 
Table.

3/30/2010

135 RAI Responses 02.05.01 RAI-179
Q 02.05.01-21 re paleoliquifaction.  Conference call held 
9/23/10.  Response submitted by TXNB-10072 on 
10/11/2010.

NRC review and update Status 
Table.

10/11/2010

135 RAI Responses
02.05.02, RAI-11
(1889), ques 16 
Supplemental Response

Luminant to provide a schedule.  Supplement to clarify 
changes in the December response and New Madrid 
fault data.  Luminant is looking at a submittal as early 
as 2/22/10.  Provided by TXNB-10011 dated 
2/22/2010.  This should be addressed during the GEO 
audit. 7/27 NRC Status Table shows still open. 

NRC review and update Status 
Table.

2/22/2010

135 RAI Responses
02.05.02, RAI 11 - 
GSV-01 and -02

Supplemental sensitivity analysis to be provided.  NRC 
projects reviewing seismic supplemental submittals and 
providing feedback by end of March.  See TXNB-10016 
dated 3/3/2010. 

NRC review and update Status 
Table.

3/5/2010

135 RAI Responses
02.05.02, RAI 168 
(4725) Vibratory 
ground motion

Q 2.5.2-22 through 2.5.2-27 based on the Geology 
Audit and the review of the sensitivity study submitted 
to the NRC. The questions represent potential open 
items.  There are no more pending geo RAIs 
(6/9).  Luminant requested and NRC granted an 
extension to 8/27/2010. Submitted response in TXNB-
10059 (8-19-10).

NRC review and update Status 
Table.

8/27/2010

135 RAI Responses
02.05.04 RAI-170
(4841) Subsurface

Q 02.05.04-22, 23 and 24  Luminant requested and 
received an extension to 9/10/10. 

Luminant may supplement RAI response with additional 
sketches by 9/24/10. 

NRC Review and update status 
table.

9/10/2010

 CHAPTER: 03 (13)

030 RAIs
03.02.02 RAI 180 
Codes and Standards

Question 03.02.02-5 on Codes and Standards 
NRC arrange clarifying 
conference call.

11/1/2010

RAI-167 (4542O, Q 03.08.04-61 to 85.  (5/21) 
Luminant requested a public conference call during or 
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030 RAIs
03.08.04, RAI-??? Seis 
Cat 1

after the week of 6/21.  (5/27) Luminant requested a 
32-day extension until July 26, 2010. On 6/16, Steve 
Monarque granted the extension.  Public conference call 
held 6/24 at 12:00 CT (1:00 ET).  Luminant requested 
and received an extension to 8/9/2010. Response 
submitted in TXNB-10057 on 8-9-2010.

Closed on 9/14 status table with statement that 
followup RAI to be issue.

Issue follow-up RAI 9/29/2010

037 Open Items

03.07.04-2 RAI-146 
Seismic
Instrumentation Open 
Item

Location of seismic instrumentation. TXNB-10026 
submitted 4-1-2010.  Reviewer is still checking our RAI 
question response and may close the question out.  
8/18/10, Steve confirmed that no action required by 
Luminant at this time.  DCD review is not complete and 
this item should be resolved by DCD review. 

NRC reviewer confirming that 
Luminant response complies 
with DCD.

10/29/2010

040 Recent Letters TXNB-10068 RAI 171 Supplemental response 10/6/2010

090 Action CPNPP
Site Specific SSI 
Analysis

This is a regulatory commitment (6831) due on 
5/31/2010.  CPNPP should still be bounded.  
Luminant provided TXNB-10038 to change the due date 
to 1/31/2011.  The seismic sensitivity analysis may 
provide the information needed to close the 
commitment.

Luminant provide information 
needed.

1/31/2011

090 Action CPNPP
Update SMA 
commitments

This is a commitment which is due in mid 2010.  Tied to
DCD seismic margins analysis which will not be 
completed until December 2010.  Luminant submitted 
TXNB-10038 to change the due date to 3/31/2011.

Luminant provide information 
needed.

3/31/2011

100 Action NRO
03.11 Equipment 
qualification

The NRC and MHI have been discussing equipment 
qualification.  Issues addressed via conference calls - 
meeting may not be required. (6/2) Bill Ward noted 
that this item is still being discussed. 

NRO resolve on DCD.  If R-COLA 
action needed, contact 
Luminant.

9/22/2010

133 Chapter Status

DESIGN OF 
STRUCTURES, 
SYSTEMS, 
COMPONENTS, AND 
EQUIPMENT

Sections complete - 4/37 

Cnfrmtry Iss - 7 

OIs or UIs - 1 

Review Complete - 02/2011 

Tech input - 2/22/2011 

SER W/OI - 4/28/2011 

ACRS Subc - 6/22/2011 

Complete reviews and tech 
input for SER W/OI

2/22/2011

135 RAI Responses
03.03.02, RAI-150
(4397) Tornado Missiles

RAI-150, 3.3.2-8, Tornado Loads.  We need to 
understand better why compliance with the RG is not 
acceptable and sufficient.  Bill Ward arranged a 
conference call (see conference call section below) for 
Tuesday 3/30 at 10am EDT (9am CDT).  Call was held 
and Luminant recieved the clarifications needed to 
respond as scheduled.  See TXNB-10028 dated 
4/5/2010. 

NRC review and update Status 
Table.

4/5/2010

Q 03.07.02-2.  Submitted on 8/12/10 via TXNB-10058. 
Per phone conversation on 9/7/10, NRC needs a 
frequency range of 0.1 to 100 HZ for figure re 3.7.2-
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135 RAI Responses
03.07.02, RAI-171
(4760) Seis sys anal

17. 

Luminant provided supplemental response via TXNB-
10068 on 10/6/2010. 

NRC review and update Status 
Table.

10/7/2010

135 RAI Responses
03.07.03, RAI-162
(4714), Seismic 
Subsystems

Q 03.07.03-3 and 4.  (5/21) Luminant requested a 
public conference call during or after the week of 6/21.  
(5/27) Luminant requested a 32-day extension until 
July 26, 2010.  On 6/16 Steve Monarque granted the 
extension. Public conference call held 6/24 at 12:00 CT 
(1:00 ET).  Luminant requested and received an 
extension to 8/9/2010. Response submitted in TXNB-
10057 on 8-9-2010.

NRC review and update status 
report.

8/9/2010

135 RAI Responses 03.09.06, RAI 57

RAI 54 3.3.1 Wind 2 ques 

RAI 55 3.7.1 Seis Input 5 ques 

RAI 56 14.3.3 ASME ITAAC 4 ques 

RAI 57 3.9.6 IST 12 ques 

RAI 58 5.2.5 RCPB Leakage 2 ques 

(Answers provided by TXNB-09058 dated 10/26/09.)

NRC review and update Status 
Table.

10/26/2009

135 RAI Responses 03.11, RAI-097 EQ

Clarify COL items per 2/1/10 Conference Call with 
supplemental response to RAI.  See TXNB-10018 dated 
3/5/2010.  The DCD review for the US-APWR was 
planning a DCWG public meeting, but it is no longer 
required (5/17/2010). 

NRC review and update Status 
Table.

3/5/2010

 CHAPTER: 04 (1)

133 Chapter Status REACTOR

Sections complete - 6/6 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - Complete 

Tech input - 10/29/2010 

SER W/OI - 3/2/2011 

ACRS Subc - 3/25/2011 

NRC complete tech input for SER
W/OI.  Go to ACRS 
subcommittee with DCD Chapter 
4.

10/29/2010

 CHAPTER: 05 (1)

133 Chapter Status
REACTOR COOLANT 
AND CONNECTING 
SYSTEMS

Sections complete - 14/16 

Cnfrmtry Iss - 5 

OIs or UIs - 0 

Review Complete - 09/2010 

Tech input - 7/30/2010 

Complete SER W/OI by 
10/26/2010.  Goes to ACRS 
subcommittee with DCD Chapter 
5.

10/29/2010
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SER W/OI - 10/26/2010 

ACRS Subc - 2/8/2011 

 CHAPTER: 06 (4)

040 Recent Letters TXNB-10069 Answers all 4 questions in RAI 172 NA 10/6/2010

133 Chapter Status
ENGINEERED SAFETY 
FEATURES

Sections complete - 3/21 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - 12/2010 

Tech input - 1/3/2011 

SER W/OI - 3/18/2011 

ACRS Subc - 5/11/2011 

Complete reviews and tech 
input or SER W/OI

1/3/2011

135 RAI Responses
06.04, RAI-125(3968), 
Refrigerant

Question 06.04-7.  Luminant  needs an additional two 
week extension.  It has been a challenge to figure out 
how to address the refrigerant in that it is not identified 
as a toxic chemical in the referenced literature.   NRC 
granted the extension on 2/16. Response provided by 
TXNB-10010 on 2/22/2010.  

NRC review and update Status 
Table.

2/22/2010

135 RAI Responses
06.04, RAI 172 (4678) 
CR Habitability

Questions 06.04-8 through -11.  On 8/25, Luminant 
requested a one week extension and Steve agreed.  On 
9/8 Woodlan asked for a two week extensiong and 
Steve concurred.  New due date is 10/8/10.  Luminant 
response submitted via TXNB-10069 on 10/6/2010. 

NRC review and update Status 
Table.

10/6/2010

 CHAPTER: 07 (1)

133 Chapter Status
INSTRUMENTATION 
AND CONTROLS

Sections complete - 9/9 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - Complete 

Tech input - 10/29/2010 

SER W/OI - 2/23/2011 

ACRS Subc - 4/20/2011 

Complete tech input for SER 
W/OI.  Goes to ACRS 
subcommittee with DCD Chapter 
7.

10/29/2010

 CHAPTER: 08 (1)

133 Chapter Status ELECTRIC POWER

Sections complete - 0/5 

Cnfrmtry Iss - 8 

OIs or UIs - 0 

Review complete - 10/2010 

Complete reviews and tech 
input for SER W/OI

9/10/2010
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Tech input - 9/24/2010 

SER W/OI - 11/30/2010 

ACRS Subc - 2/23/2011 

 CHAPTER: 09 (4)

100 Action NRO
09.02.05 Ultimate Heat 
Sink DCWG

A public meeting is being considere to discuss the 
requirements established in the DCD and the Luminant 
approach to addressing these in the COLA.  NRC to 
proposed date, time and location.  DCD review (Bill 
Ward) has the lead.  NRC may be able to resolve on 
DCD via conference calls and RAI responses. 

NRC decide if DCWG meeting is 
needed.

9/15/2010

133 Chapter Status AUXILIARY SYSTEMS

Sections complete - 12/32 

Cnfrmtry Iss - 3 

OIs or UIs - 0 

Review complete - 11/2010 

Tech input - 12/3/2010 

SER W/OI - 2/11/2011 

ACRS Subc - 3/8/2011 

Complete reviews and tech 
input for SER W/OI

10/29/2010

135 RAI Responses
09.02.04, RAI-126
(3909), Potable and 
Sanitary Water

Questions 09.02.04-1 to 3.  These questions require an 
interface with the DCD and possibly a DCD 
modification.  Luminant requested a 10 day extension 
via email on 1-13-10.  Response provided by TXNB-
10008 on 2/18/2010.  

Per 3/25/10 call with PM, 
answer is responsive and issue 
should get closed out.  NRC 
review and update Status 
Table.  Per 9/14 status table, 
the RAI will have confirmatory 
items.

2/18/2010

135 RAI Responses
09.05.02 RAI-178 Emg 
Comms

Question 09.05.02-2 Communications capabilities at 
OSC.  Luminant response submitted by TXNB-10072 on 
10/11/2010. 

NRC review and update Status 
Table.

10/11/2010

 CHAPTER: 10 (2)

037 Open Items
10.02.03-2 RAI-169 
Turbine Insp Prog Open 
Item

Luminant responded to RAI-169 via TXNB-10056 on 8-
9-2010.  Response should allow item to become 
confirmatory. 

NRC determine if Luminant 
response to RAI is sufficient to 
close item.

9/30/2010

133 Chapter Status
STEAM AND POWER 
CONVERSION SYSTEM

Sections complete - 13/13 

Cnfrmtry Iss - 2 

OIs or UIs - 1 

Review complete - Complete 

Tech input - 5/28/2010 

SER W/OI - 9/8/2010 

ACRS Subc - 2/23/2011 

Issue SER W/OI 9/8/2010
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 CHAPTER: 11 (1)

133 Chapter Status
RADIOACTIVE WASTE 
MANAGEMENT SYSTEM

Sections complete - 0/8 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - 12/2010 

Tech input - 12/15/2011 

SER W/OI - 2/18/2011 

ACRS Subc - 6/7/2011 

Issue SER W/OI.  Work is linked 
to 2.4.13 reviews.

10/29/2010

 CHAPTER: 12 (6)

040 Recent Letters TXNB-10065 RAI 135 Contamination minimization and buried pipe 9/22/2010

100 Action NRO
12.03-12.04, RAIs 133 
and 135 

Chapter 12, 12.03-12.04-9 and 10 (ALARA) and 12.03-
12.04-11 (Contamination minimization). On 3/24, NRC 
noted that a conference call on RAI 133 and 135 would 
be useful. 

NRC to determine if conference 
call is needed after reviewing 
additional information on RAI-
135.

10/13/2010

133 Chapter Status
RADIATION 
PROTECTION

Sections complete - 0/6 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - 11/2010 

Tech input - 11/19/2010 

SER W/OI - 3/3/2011 

ACRS Subc - 6/7/2011 

Complete reviews and tech 
input for SER W/OI

11/19/2010

135 RAI Responses
12.3-12.4, RAI-133
(4207), ALARA Const 
Wkrs

12.03-12.04-9 and 10.  Submitted via TXNB-10012 on 
2/24/2010.  On 3/24, NRC noted that a conference call 
on RAI 133 and 135 would be useful - NRC to propose 
date and time. 

NRC review and update Status 
Table.

2/24/2010

135 RAI Responses
12.3-12.4, RAI-135
(4206), Contam 
Minimization

12.03-12.04-11.  We are updating the DCD and the 
COLA per NEI 08-08. See TXNB-10018 dated 
3/5/2010.  On 3/24, NRC noted that a conference call 
on RAI 133 and 135 would be useful - NRC to propose 
date and time.  Additional information provided via 
TXNB-10066 on 9/22/10.

NRC review and update Status 
Table.

9/22/2010

135 RAI Responses
12.5, RAI-136(4208), 
HP

12.05-5 and 6, See TXNB-10020 dated 3/9/2010.  

On 3/24/10, Steve confirmed 
that the RAI response was on 
target and that the section will 
be closed. NRC review and 
update Status Table.

3/9/2010

 CHAPTER: 13 (5)

13.03-19B  closed 

13.03-20.C  closed 
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037 Open Items
13.03 RAI-159 Open 
Items

13.03-21.A  closed 

13.03-18.D  closed 

13.03-27.A  closed 

13.03-11.M.1  confirmatory 

13.03-13.0-1  confirmatory 

13.03-01.D-1  confirmatory 

Public conference call on 8-16.  NRC and Luminant 
agreed on path for closure.  Revision to EP to dump 
App 1, modify LC, and identify deviations due 
9/20/2010.

Luminant submitted changes in TXNB-10064 dated 
9/16/10.

PLAN AGREED UPON. NRC 
review changes and change 
open item to confirmatory.

9/20/2010

037 Open Items 13.04-1 RAI 71 

Q 13.04-1 

The action required is to move the Ground Water 
Monitoring Program in Table 13.4-201 from Item 9 to Item 
10 and change the FSAR (SRP) Section from 11.5 to 
12.5. Luminant submitted supplemental response 
9/29/2010 via TXNB-10066.

PLAN AGREED UPON. NRC 
review supplemental response 
and disposition OI.

10/4/2010

133 Chapter Status
CONDUCT OF 
OPERATIONS

Sections complete - 11/16 

Cnfrmtry Iss - 74+ 

OIs or UIs - 0 

Review complete - 10/2010 

Tech input - 9/15/2010 

SER W/OI -11/15/2010 

ACRS Subc - 2/23/2011 

Complete reviews and tech 
input for SER W/OI (note: will 
include all of Chapter 13 except 
security and FFD - both of which 
will be addressed in phase 4)

9/15/2010

135 RAI Responses
13.06.01, RAI-161 
(4585), Security

Q 13.06.01-1 to 51 The same resources supporting the 
security site visit are needed to respond to these 
questions.  Luminant requested and NRC granted two 
additional weeks to 6/25/2010.  See TXNB-10047 dated
6/24/2010.

NRC review and update Status 
Table.  Phase 2 complete.  
Security to be closed in phase 4.

6/24/2010

135 RAI Responses
13.07, RAI-130(4243), 
131(4244) and 132
(4245) FFD, 3 ques

One question per RAI.  Response provided by TXNB-
10010 on 2/22/2010. 

NRC review and update Status 
Table.

2/22/2010

 CHAPTER: 14 (9)

030 RAIs
14.02, RAI-173 (4678) 
License Conditions

Requests that Luminant propose license conditions for 
various test specifications, procedures and schedules.  
Luminant requested a conference call.  On 9/23, Steve 
agreed to a 30 day extension while preparing for a 
conference call. 

NRC propose date and time for 
conference call.

10/29/2010

040 Recent Letters TXNB-10067 RAIs 174, ITAAC revisions. NA 10/6/2010
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175, 176

060 Public Meetings
DCWG Meeting on 
ITAAC

Potential meeting to discuss impact to enhancement of 
ITAAC per NRC guidance.  DCWG proposed the morning 
of November 3, 2010. 

NRC confirm date and time and 
issue meeting notice.

11/3/2010

133 Chapter Status
VERIFICATION 
PROGRAMS

Sections complete - 4/14 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - 02/2011 

Tech input - 2/17/2011 

SER W/OI - 4/26/2011 

ACRS Subc - 6/22/2011 

Complete reviews and tech 
input for SER W/OI

2/17/2011

135 RAI Responses
14.02, RAI-164(4681), 
Int Test Prog

Q 14.02-18.  See TXNB-10048 dated June 25, 2010. 
NRC review and update Status 
Table.

6/25/2010

135 RAI Responses
14.02.01, RAI-129
(4209), RP Inst

Question 14.02.01-1. Response provided by TXNB-
10010 on 2/22/2010.  

NRC review and update Status 
Table.

2/22/2010

135 RAI Responses
14.03.07 RAI-177
(5027) ITAAC

Q 14.03.07-32 re Table A.3-1 ITAAC.  Luminant 
response submitted via TXNB-10072 dated 
10/11/2010. 

NRC review and update Status 
Table.

10/11/2010

135 RAI Responses
14.03.07, RAIs 81, 82, 
and 83

RAI 079, 17.05-01 to -10 QA 

RAI 080, 03.05.02-01 Externally Gen Missles 

RAI 081, 14.03.07-01 to -12 ITAAC  

RAI 082, 14.03.07-13 to -20 ITAAC  

RAI 083, 14.03.07-21 to -28 ITAAC  

RAI 084, 03.09.03-01 to -02 ASME Components 

With 7 day extension of 11/2, new date for RAIs is 
11/13/09.  (see TXNB-09065 dated 11/13/09)

NRC review and update Status 
Table.

11/13/2009

135 RAI Responses
14.03.07, RAIs 174
(5004), 175(5005) & 
176 (5029)

Plant Specific ITAAC.  Qs 14.03.07-29, 30 and 31.  
These are followup questions based on responses to 
RAIs 81, 82 and 83 but these phase 1 RAIs are not yet 
closed.  Luminant responses provided via TXNB-10067 
dated 10/6/2010. 

NRC review and update Status 
Table.

10/6/2010

 CHAPTER: 15 (1)

TRANSIENT AND 

Sections complete - 26/26 

Cnfrmtry Iss - 0 

OIs or UIs - 0 Complete tech input for SER 
W/OI.  Goes to ACRS 
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133 Chapter Status

ACCIDENT ANALYSES Review complete - Complete 

Tech input - 12/1/2010 

SER W/OI - 3/2/2011 

ACRS Subc - 4/5/2011 

subcommittee with DCD Chapter 
15.

12/1/2010

 CHAPTER: 16 (2)

060 Public Meetings Risk Informed TS

NRC feels challenged to complete reviews for RITS (in 
part, how to deal with the PRA to support) per the 
current CPNPP COLA review schedule.  A public meeting 
to be scheduled to discuss options.  Luminant has 
proposed the afternoon of 11/3/2010. 

NRC confirm date and time - and
issue meeting notice.

11/3/2010

133 Chapter Status
TECHNICAL
SPECIFICATIONS

Sections complete - 0/7 

Cnfrmtry Iss - 15 

OIs or UIs - 0 

Review complete - 12/2010 

Tech input - 1/3/2011 

SER W/OI - 3/11/2011 

ACRS Subc - 6/22/2011 

Complete reviews and tech 
input for SER W/OI.  Out for 
secondary reviews.  Digital I&C 
may be the most difficult.

1/3/2011

 CHAPTER: 17 (4)

037 Open Items
17.05-5 RAI-79 Open 
Items

17.05-3   17.3.1 revision is inadequate 

17.05-5   QA Inspection (Closed) 

17.05-9   RG exceptions (clarified in QAPD Rev 1) 

The QA Inspection report may close all 3 open items 
(8-11 call). IR due by 9-20-2010.  8/18, Steve 
confirmed that no action is required by Luminant at this 
time. 

NRC reviewer is 
assessing Luminant responses 
and items may get closed as 
part of that assessment.

9/20/2010

090 Action CPNPP NOV re QA Inspection
Respond to NOV.  Involves 3 or 4 QA programs.  NOV 
addresses timeliness - based on exit, Luminant thought 
the concern was technical. 

NRC to set date and time for a 
clarifying conference call.

Luminant respond to NOV.

10/27/2010

090 Action CPNPP QAPD Update

Luminant needs to update the QAPD to adopt the latest 
endorsed QAPD template and to address some recently 
withdrawn RGs.  Expect to submit via a UTR.  No date 
has been set. 

Luminant submit update. 12/17/2010

133 Chapter Status
QUALITY ASSURANCE 
AND RELIABILITY 
ASSURANCE

Sections complete - 1/4 

Cnfrmtry Iss -7 

OIs or UIs - 3 

Review complete - 12/2010 

Tech input - 12/30/2010 

Complete reviews and tech 
input for SER W/OI.  17.04 re 
DRAP is linked to Chapter 19 
review.

9/30/2010
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SER W/OI - 3/2/2011 

ACRS Subc - 5/25/2011 

 CHAPTER: 18 (1)

133 Chapter Status
HUMAN FACTORS 
ENGINEERING

Sections complee - 12/12 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - Complete 

Tech input - 11/12/2010 

SER W/OI - 3/16/2011 

ACRS Subc - 6/22/2011 

Complete tech input for SER 
W/OI

10/29/2010

 CHAPTER: 19 (6)

030 RAIs 19 Large Area Fire RAIs expected in an SRI letter via snail mail (8-11 call). 

Luminant to submit updated 
report by 10/29/2010.

NRC submit RAI or inform 
Luminant that RAI is not 
needed.

10/29/2010

060 Public Meetings
19.00 DCWG Meetings 
on RITS and PRA

Discuss the path forward to approve the RITS in DCD 
and COLA. NRC to propose date (probably mid to late 
October 2010).  It would be after the Commission 
meeting on Risk Metrics.

NRC propose a date, time and 
issue meeting notice.  (Also 
listed under chapter 16)

11/3/2010

090 Action CPNPP
Revised Large Area Fire 
Report

Address latest NEI template and NRC ISG. 
Submitted updated report.  (See 
chapter 19 also).

10/29/2010

133 Chapter Status

PROBABILISTIC RISK 
ASSESSMENT AND 
SEVERE ACCIDENT 
EVALUATION

Sections complete - 0/4 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - 12/2010 

Tech input - 12/30/2010 

SER W/OI - 3/2/2011 

ACRS Subc - 5/25/2011 

Complete reviews and tech 
input for SER W/OI

9/30/2010

135 RAI Responses
19.01, RAI-165(4619), 
PRA

Qs 19-9 and 19-10, 12 questions. 
NRC review and update Status 
Table.

6/24/2010

135 RAI Responses
19.01, RAI-166(4638), 
PRA Followup

Q 19-11, -12 and -13.  
NRC review and update Status 
Table.

6/24/2010

 CHAPTER: Part 01 Fin (2)

During 7/27 NRO Call, Steve said we would receive an 
RAI on Part 1 in August, specifically on the negation 
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030 RAIs 01, Part 1
plan.  He said to not submit the plan until we receive 
the RAI.  NRC expect to issue RAI in late September or 
early October. 

NRC issue RAI. 10/15/2010

133 Chapter Status
Administrative and 
Financial Information

Sections complete - 0/2 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - 11/2010 

Tech input - ? 

SER W/OI - See Chapter 1 

ACRS Subc - NA 

Complete reviews and tech 
input for SER.

11/30/2010

 CHAPTER: Part 03 ER (4)

090 Action CPNPP Comment on DEIS Submit comments. Luminant submit comments. 10/27/2010

090 Action CPNPP
Potential alternate 
pipeline route

Luminant is exploring an alternate pipeline route based 
upon ability to obtain right-of-ways.  The FSAR and ER 
have not been revised and may not be but Luminant 
wants to have alternatives identified and available.
5/19: Michael Willingham noted that any changes to 
the ER could affect the environmental review schedule.

Luminant determine if update 
required and inform NRC.

6/30/2011

090 Action CPNPP
Update NRO re 
Transmission Lines

In March of 2010, Luminant informed the NRC that, due
to actions by ERCOT, the studies (or at least portions of 
the studies) regarding off-site power may need to be 
redone by Oncor.  Some of the transmission lines or 
their routes may change.  Some information may be 
available in the fall of 2010 but some final information 
may not be available until the spring of 2011. 

Luminant keep NRC informed of 
update staus.

1/14/2011

133 Chapter Status Environmental Report

Sections complete - All 

DEIS - Issued 

Final EIS - 5/31/2011 

Prepare responses to comments 
on DEIS and issue Final EIS.

5/31/2011

 CHAPTER: Part 04 TS (1)

133 Chapter Status
TECHNICAL
SPECIFICATIONS AND 
BASES

Sections reviewed - 0/1 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

SER W/OI - See Chapter 16 

ACRS Subc - NA 

Work with FSAR Chapter 16 
review.

1/3/2011

 CHAPTER: Part 05 EP (1)

133 Chapter Status Emergency Plan

Sections complete - 0/1 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Work with Chapter 13 review. 9/15/2010
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SER W/OI - See Chapter 13 

ACRS Subc - NA 

 CHAPTER: Part 08 Sec (1)

133 Chapter Status
Safeguards / Security 
Plans

Sections complete - 0/1 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

SER W/OI - NA 

ACRS Subc - NA 

Review and issue SER for 
security and FFD by phase 4. 

 CHAPTER: Part 10 ITAAC (1)

133 Chapter Status
ITAAC and Proposed 
License Conditions

Sections complete - 0/1 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

SER W/OI - See Chapter 14 

ACRS Subc - See Chapter 14 

Work with FSAR Chapter 14 
review.

 CHAPTER: Part 11 QAPD (1)

133 Chapter Status COLA Enclosures

Sections complete - 0/1 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

SER W/OI - See Chapter 17 

ACRS Subc - See Chapter 17 

Work with FSAR Chapter 17 
review.

Total: 108
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