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From: Eudy, Michael

Sent: Tuesday, October 12, 2010 5:18 PM
To: Chappell, Coley; Elton, Loree

Cc: STPCOL

Subject: RE: 10/13/10 Open Items Call
Attachments: Ol list_10-13-10.pdf

Please use revised version that includes updates to the first page.

From: Eudy, Michael

Sent: Tuesday, October 12, 2010 5:14 PM
To: 'Chappell, Coley'; 'Elton, Loree'

Cc: STPCOL

Subject: 10/13/10 Open Items Call
Importance: High

Coley,

Below is our agenda for the call and attached is the revised Open Item list. Talk to you tomorrow morning v.i.a.
the following call in info:

Call in number: 888-94208164
Participant Code: 8443369

AGENDA:

1. Stacy Joseph — Ol 6.2.2-27 (chemical effects)
2. Mike Eudy — Master List Discussion

Michael A. Eudy - Project Manager
U.S. Nuclear Regulatory Commission
NRO/DNRL/NGE1&2

301-415-3104



Hearing Ildentifier: SouthTexas34Public_EX
Email Number: 2419

Mail Envelope Properties (9E28710E0B702149AEC663972863644039E792A577)
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Received Date: 10/12/2010 5:18:05 PM
From: Eudy, Michael

Created By: Michael.Eudy@nrc.gov
Recipients:

"STPCOL" <STP.COL@nrc.gov>

Tracking Status: None

"Chappell, Coley" <ccchappell@STPEGS.COM>
Tracking Status: None

"Elton, Loree" <leelton@STPEGS.COM>
Tracking Status: None

Post Office: HQCLSTRO1.nrc.gov

Files Size Date & Time
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Ol list_10-13-10.pdf 64162

Options

Priority: Standard

Return Notification: No
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Sensitivity: Normal
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Open Iltem Count

5/26/2010 6/1/2010 6/9/2010 6/14/2010 6/22/2010 6/29/2010
OPEN* 84 86 73 69 62 62
CLOSED 16 16 17 20 23 22
CONFIRMATORY 26 28 37 38 42 43
7112/2010  7/20/2010 7/27/2010 8/3/2010 8/10/2010 8/16/2010
OPEN* 68 66 57 55 57 75
CLOSED 28 30 38 38 39 39
CONFIRMATORY 47 47 48 51 51 54
9/15/2010  9/22/2010 9/29/2010 10/6/2010 10/13/2010
OPEN* 71 69 66 67 66
CLOSED 40 43 44 45 47
CONFIRMATORY 58 58 62 62 62
6/14/2010 6/22/2010 6/29/2010 7/6/2010 7/12/2010 7/20/2010
STP Action 36 20 22 24 29 27
NRC Action 26 35 33 27 32 33
8/2/2010  8/10/2010 8/16/2010 9/1/2010 9/15/2010 9/22/2010
STP Action 22 26 52 47 33 43
NRC Action 33 29 21 23 37 30
10/6/2010 10/13/2010
STP Action 29 28
NRC Action 36 37

*Note: Some Open Items are tracked more than once in two separate chapters. For this reason
number of items for STP Action and NRC Action may not add up to the total number of Open lIte
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STP Phase 4 Open Items

Ol # RAI # Description Next Action Next Action| Ol Closure SER| Ol Status
Item Completion Date| Completion
# Date Date
11 01-1 n/a Tier 1 Departure exemptions NRC - exemption issuance (depends on 2nd Quarter End of P4|open
completion of all other SER chapters and FEIS) 2011
2| 01- 01-17 FSAR editorial errors STP - FSAR revision confirmaton
3/01-3 n/a Plant aging management Closed 8/30/2010|closed
4] 01-4 n/a Hydrodynamic loads, Alternate Vendor Issue Closed 7/15/2010]closed
5/ 01-5 n/a Financial Qualifications STP/NRC - Staff to review pending information in 4th Quarter| 2nd quarter 2nd quarter|open
upcoming Rev. 4 submission 2010 2011 2011
6| 01-6 3944 Parts 30, 40 and 70 Closed 6/30/2010(closed
01-15
71 01-7 n/a AlA - Compliance with 10CFR50.150 STP - FSAR revision 10/15/2010 9/30/2010 confirmatory
01-18
8[01-8 3174 OQPD RGs - TIED TO RAI 17.5-9 STP - FSAR revision 5/26/2010|confirmatory
01-14
9] 01-9 n/a Tier 2 Deps Not in table 1.9S-3 STP - FSAR revision 7/30/2010(confirmator
10{ 01-10 n/a Construction Impact on Units 1 and 2 NRC - 6/10/10 response under staff review 10/30/2010( 10/306/2010] 40/36/2010|open
11/30/2010|  11/30/2010 11/30/2010
11|TBD 4477 SLOSH Model NRC - Draft RAls issued 9/24/10, staff to revise 9/29/2010 9/29/2010 10/24/2010|open
02.04.05-10 based on telecon with STP
12|TBD 4551 NRC Audit issues and confirm consistency of NRC - Review 8/30/10 response 9/30/2010 9/30/2010 9/30/2010{open
02.04.12-38 changes in the geometric mean hydraulic conductivity
values.
13|TBD 4551 Complete evaluation of post-construction conditions |NRC - Review 8/30/10 response 9/30/2010 9/30/2010 9/30/2010{open
02.04.12-39 in the Groundwater Model.
14(TBD 4551 Complete validation runs of the Groundwater Model |NRC - Review 8/30/10 response 9/30/2010 9/30/2010 9/30/2010{open
02.04.12-40 results.
15|TBD 4551 Perform sensitivity analysis of the Groundwater NRC - Review 8/30/10 response 9/30/2010 9/30/2010 9/30/2010{open
02.04.12-42 Model (Qualitative Response) (Final Response)
16|{TBD 4551 Perform sensitivity analysis of the impact of dry cells [NRC - Review 8/30/10 response 9/30/2010 9/30/2010 9/30/2010{open
02.04.12-43 on the Groundwater Model results.
17|TBD 4551 Perform sensitivity analysis of the impact of flooded |[NRC - Review 8/30/10 response 9/30/2010 9/30/2010 9/30/2010|open
02.04.12-44 cells on the Groundwater Model results.
18|{TBD 4551 Supplemental response to address NRC Audit issues |NRC - Review 8/30/10 response 9/30/2010 9/30/2010 9/30/2010{open
02.04.12-45 and perform sensitivity analysis and evaluation of the
Groundwater Model.
19(TBD 4551 Complete Groundwater Model evaluation and NRC - Review 8/30/10 partial response, supp 12/15/2010 1/15/2011 1/15/2011|open
02.04.12-46 perform sensitivity analysis. (Qualitative Response)  [response due 12/15/2010
(Final Response)
20(TBD 4551 Complete Groundwater Model sensitivity analysis. NRC - Review 8/30/10 response 9/30/2010 9/30/2010 9/30/2010{open
02.04.12-47 (Qualitative Response) (Final Response)




STP Phase 4 Open Items

Ol # RAI # Description Next Action Next Action| Ol Closure SER| Ol Status
Item Completion Date| Completion
# Date Date
21|TBD 4551 Perform sensitivity analysis of the relief well operation [NRC - Review 8/30/10 response 9/30/2010 9/30/2010 9/30/2010|open
02.04.12-48 on the groundwater levels and model the CFRW.
22(TBD 4551 Complete evaluation of the Groundwater Model (i.e., |NRC - Review 8/30/10 partial response, supp 12/15/2010 1/15/2011 1/15/2011|open
02.04.12-48 model ground cover and recharge) (Qualitative response due 12/15/2010
Response) (Final Response)
23|TBD 4551 Complete evaluation of the Groundwater Model and  |NRC - Review 8/30/10 response 9/30/2010 9/30/2010 9/30/2010|open
02.04.12-49 perform sensitivity analysis. (Qualitative Response)
(Final Response)
24|TBD 4279 FSAR discrepancy in section 2.5S2 STP - Submit revised response 10/11/2010| 11/11/2010 11/11/2010|open
02.05.02-28
25(TBD 4551 Complete evaluation of the Groundwater Model and  |NRC - Review 8/30/10 partial response, supp 12/15/2010 1/15/2010 1/15/2010|open
02.04.12-50 perform sensitivity analysis. (Qualitative Response) [response due 12/15/2010
(Final Response)
26|TBD 4824 ITAAC for backfill, shear wave velocity and Closed 10/22/2010|closed
02.05.04-37 settlement (specific tests, frequency, and standard)
2713.2.2-6 2920 Request new site specific ITAAC to verify QG and STP - FSAR revision 7/9/2010|confirmatory
03.02.02-6 ASME code class and seismic classification
03.02.02-7
03.02.02-9
03.02.02-10
28|3.2.2-8 2920 Request if FSAR figures will be updated to reflect STP - FSAR revision 7/9/2010[confirmatory
03.02.02-8 classification and boundaries.
03.02.02-11
29|3.4.2-6 4058 Watertight doors STP - FSAR revision 8/43/2040|confirmatory
03.04.02-2 (3322) 10/30/2010
03.04.02-6 (4058)
30(3.4.2-7 4058 Below grade tunnels STP - FSAR revision 8/13/2010|confirmatory
03.04.02-3 (3322)
31(3.4.2-10 4992 COL Information item 3.7, Flood Protection NRC - Review 9/15/10 response 10/15/2010 10/15/2010 10/30/2010|open
03.04.02-4 (3322)  |Requirements for Other Structures
03.04.02-8 (4058)
32(3.4.2-11 4993 Hydrodynamic loads - Flood Protection NRC - Review 9/15/10 response 10/15/2010 10/15/2010 10/30/2010|open
03.04.02-1 (3322)
03.04.02-9 (4091)
33(03.07.01-25 03.07.01-17 Site specific SSI analysis for RB/CB (Three items) STP - to submit revised respones on items 1 and 10/25/2010(  11/25/2010 3/1/2011|open
03.07.01-25 (4817) 2 by 9/15/10 (item 3)
STP - to revise item 3 by 10/25
34|03.07.01-26 03.07.01-18 SSI model details for RB & CB NRC - Review 9/15/10 response 10/15/2010| 10/15/2010 3/1/2011|open

03.07.01-26 (4817)




STP Phase 4 Open Items

Ol # RAI # Description Next Action Next Action| Ol Closure SER| Ol Status
Item Completion Date| Completion
# Date Date

35|03.07.01-27 03.07.01-19 SSI analysis for DGFOSV (ltems 1ato 1d and Item |STP - partial response in 9/15/10, supp 11/15/2010| 12/15/2010 3/1/2011|open
03.07.01-27 (4817) |2) responses due 11/1/10, 11/15/10

36(03.07.01-28 Control Building stress analyses NRC - Review 9/15/10 response 10/15/2010 10/15/2010 3/1/2011|open
03.07.01-20
03.07.01-28 (4817)

37(03.07.02-22 Dynamic soil pressures for UHS/RSWPH STP - to submit RAI response 11/8/10 11/8/2010 12/8/2010 3/1/2011|open
03.07.02-12
03.07.02-13
03.07.02-22 (4818)

38(03.07.02-23 03.07.02-14 Depth of soil separation for UHS/RSWPH NRC - Review 9/15/10 response 10/15/2010 10/15/2010 3/1/2011|open
03.07.02-23 (4818)

39|03.07.02-24 03.07.02-15 UHS Basin/RSW Pump House (Items 1a&1b) and STP - Partial response in 9/15/10, supp response 10/25/2010| 11/25/2010 3/1/2011|open
03.07.02-24 (4818) |RSW Piping Tunnel (Items 1&2) due 10/25/10

40/03.07.02-25 03.07.02-16 Adequacy of the SSI mesh for transmitting STP - to submit RAI response 10/25 10/25/2010| 11/25/2010 3/1/2011|open
03.07.02-25 (4818) |frequencies of at least 33 Hz (UHS/RSWPH)

41]03.07.02-26 03.07.02-17 Quantitative assessment using existing soil mesh size|STP - to submit RAI response 10/25 10/25/2010( 11/25/2010 3/1/2011|open
03.07.02-26 (4818) |(UHS/RSWPH)

42|03.07.02-27 03.07.02-19 Dynamic soil pressures on Radwaste Bldg walls STP - to submit RAI response 10/25 10/25/2010( 11/25/2010 3/1/2011|open
03.07.02-27 (4818)

43|03.07.02-28 03.07.02-21 Confirmatory analyses of UHS basin and RSW pump |STP - to submit RAI response 11/8/10 11/8/2010 12/8/2010 3/1/2011|open
03.07.02-28 (4818) |house (2 items)

44103.08.01-9 03.08.01-6 Watertight doors (Items 1, 2a, 2b, 3, 4, 5a, 5b, 5¢c, & |NRC - Review 9/15/10 response 10/15/2010 10/15/2010 3/1/2011|open
03.08.01-9 (4832) [6)

45|03.08.01-10 03.08.01-7 Flood and seismic loads for RB/CB (ltems 1, 2, & 3) [NRC - Review 9/15/10 response 10/15/2010| 10/15/2010 3/1/2011|open
03.08.01-10 (4832)

46|03.08.04-17 03.08.04-1 (2964) |Compare site specific design loads with DCD loads, |[NRC - Response rec'd 8/19/10. Potential audit 10/22/2010| 11/19/2010 3/1/2011|open
03.08.04-17 (4046) |and provide RB & CB lateral soil pressures. item in October 2010.

47|03.08.04-18 03.08.04-18 (4046) |Demonstrate the RWB design meets RG 1.143 and  [NRC - Response rec'd 8/19/10. Potential audit 10/22/2010 11/19/2010 3/1/2011|open

DCD Section 3.7.2.8(2) item in October 2010. Revised response in
9/15/10.




STP Phase 4 Open Items

Ol # RAI # Description Next Action Next Action| Ol Closure SER| Ol Status
Item Completion Date| Completion

# Date Date

48|03.08.04-28 03.08.04-28 Foundation waterproofing material for RB/CB (ltems |[NRC - Review 9/15/10 response 10/15/2010| 10/15/2010 3/1/2011|open
03.08.04-28 (4833) |1, 2, 3a, 3b, & 4)

49|03.08.04-29 03.08.04-22 Design of site-specific CAT | structures - NRC - Review 9/15/10 response 10/15/2010 10/15/2010 3/1/2011|open
03.08.04-29 (4833) [UHS/RSWPH (ltems 1 & 2)

50|03.08.04-30 GDC 2 requirements for UHS/RSEPH (ltems 1, 2a, |STP - to submit RAI responses on 11/1/10, 11/15/2010| 12/15/2010 3/1/2011|open
03.08.04-23 2b, 3,4, 5,6,7), DGFOSV (item 8), all structures 11/8/10, and 11/15/10
03.08.04-30 (4833) |(item 9), & DGFOT (item 10)

51(03.08.04-31 03.08.04-25 Interface between CAT | buildings and tunnels for all [STP - partial response in 9/15/10 and supp 11/15/2010 12/15/2010 3/1/2011|open
03.08.04-31 (4833) |structures (items 1 & 3) and DGFOT (item 2) response due 11/15/10

52|03.08.04-32 03.08.04-27 COL Information item on Structural Integrity Test NRC - Review 9/15/10 response 10/15/2010| 10/15/2010 3/1/2011|open
03.08.04-32 (4833)

53(03.08.04-33 03.08.04-33 (4833) |Part 1 justifies 1997 ACI 349 (vs 1980). Part 2 NRC - Review 9/15/10 response 10/15/2010 10/15/2010 3/1/2011|open

compares 1984 N690 (vs 1994). Part 3 compares
ASME Il Div 2 Ed 2001 with 2003 Addenda (vs 1989)

54(03.08.05-4 03.08.05-2 Differential settlement values for RB/CB (ltems 1 &2) [STP - partial response in 9/15/10 and supp 10/25/2010( 11/25/2010 3/1/2011|open
03.08.05-4 (4834) response due 10/25/10

55|03.08.05-5 Settlement of foundations and structures for RB/CB  |STP - partial response in 9/15/10 and supp 10/25/2010| 11/25/2010 3/1/2011|open
03.08.05-3 (Items 1 &2) response due 10/25/10
03.08.05-5 (4834)

56(3.9.3-6 4793 Complete audit of design spec and design reports. STP - to complete spec and design reports for 8/16/2016 open
03.09.03-6 2nd NRC audit in 2011 QTR1 1/15/2011

57(3.9.3-7 4794 Part 1 — load combinations in RJ-ABWR do not STP - FSAR revision 3/4/2011|confirmatory
03.09.03-5 (4555)  |match DCD T- 3.9-2.
03.09.03-7 (4794)

58(3.9.6-1 2899 Follow-up audit of design and procurement spec STP - FSAR revision 3/4/2011 [confirmatory
03.09.06-16, -18, -
24, -25,
COL Items 3.9.7.3,
39.74

59|3.9.6-5 2899 Revise IST Table in Table 3.9-8 STP - to submit revised RAI response with 10/6/2010 open
03.09.06-5, -7, -8, - proposed FSAR changes based on 8/2 audit,
9, -14, -23 STP to provide revised date in 10/6/10 telecon

60(3.11-1 3328 Audit of EQ Program in mid-2010 STP - FSAR revision 3/4/2011 [confirmatory
03.11-1,-2,-3, -5, &
6

61(3.11-7 4668 Address U3&4 EQP instead of referencing U1&2 STP - FSAR revision 3/4/2011 [confirmatory

3.11-7




STP Phase 4 Open Items

Ol # RAI # Description Next Action Next Action| Ol Closure SER| Ol Status
Item Completion Date Completion
# Date Date
62]04.03-1 4161 Inconsistencies with figures in COLA vs. DCD Closed 9/30/2010|closed
04.03-3
63]04.03-2 4143 Figure 4.3-2 loading patterns, need for safety finding |Closed 9/30/2010|closed
04.03-2
64|04.04-1 4133, 04.04-3 Fuel testing & acceptance criteria STP - revised response planned 10/20/10 10/20/2010| 11/20/2010 11/20/2010|open
5047, 04.04-4
65[04.06-1 3975 Provide Backfill RPV report Closed 6/30/2010]closed
04.06-4
66(5.2.1.2-1 2831 Applicant requested to provide a full description of ISI |STP - FSAR revision 6/30/2010confirmatory
05.02.01.02-1 to specify Code cases.
67]5.2.1.2-2 2831 Applicant requested to provide a full description of STP - FSAR revision 6/30/2010confirmatory
05.02.01.02-2 IST to specify Code cases.
68]5.2.3-2 3904 Applicant to modify Departures report to clarify impact [STP - FSAR revision 6/30/2010confirmatory
05.02.03-2 of departure.
69(5.2.5-5 4354 Alarm response procedures and Surveillance STP - FSAR revision 6/30/2010confirmatory
05.02.05-5 procedures to be added to FSAR.
70(5.3.2-1 3744 Topical Report to support application plant-specific Closed 10/30/2010|closed
05.03.02-2 PTLR issues.
7115.3.2-5 4559 PTLR revision Closed 10/30/2010(closed
05.03.02-5
72(5.4-2 3527 Applicant to provide contingency plan for RIP STP - FSAR revision 6/30/2010confirmatory
05.04-2 maintenance.
73(5.4.6-1 2777 Issues involving RCIC turbine-pump design. Closed 6/30/2010|closed
05.04.06-2
7415.4.6-3 4334 NPSH calculations Closed 7/30/2010(closed
05.04-06-3
7515.4.7-1 2539 Wetwell Spray Closed 6/30/2010|closed
05.04.07-1
7615.4.7-8 none SER ERROR Closed 6/30/2010]closed
77(6.2.1.1.C-14 4264 Mass and Energy confirmation STP - FSAR revision 7/26/2010|confirmatory
06.02.01.01.C-14
78(6.2.1.1.C-15 4264 FSAR Update STP - FSAR revision 7/26/2010|confirmatory
06.02.01.01.C-15
79(6.2.1.1.C-16 4264 FSAR Update STP - FSAR revision 7/26/2010|confirmatory

06.02.01.01.C-16




STP Phase 4 Open Items

Ol # RAI # Description Next Action Next Action| Ol Closure SER| Ol Status
Item Completion Date Completion

# Date Date

80(6.2.1.1.C-17 4264 Vacuum breaker COL Item Closed 7/26/2010(closed
06.02.01.01.C-17

81(6.2.1.1.C-18 4264 FSAR Update STP - FSAR revision 7/26/2010|confirmatory
06.02.01.01.C-18

82(6.2.2-26 4484 Latent Debris Closed closed
06.02.02-26

83(6.2.2-27 4577, 06.02.02-27  |Aluminum Corrosion STP - to submit RAI responses (28, 31 on 10/13) 10/13/2010|  11/20/2010 11/20/2010|open
5064, 06.02.02-28, (29, 30 on 10/21) 10/21/2010
29, 30 and 31

8416.4-2 4330 Maximum Puddle Area, Toxic Gas 8/16/2010|closed
06.04-2
06.04-3

85(TBD 4133, 04.04-3 Latent Fiber Assumption for Downstream Effects STP - to submit revised RAI response of 11/8/2010 12/8/2010 12/8/2010|open

Testing appendix 6C

86| 7-5 3377 Data communication Closed 6/18/2010|closed
7-5

87|TBD 07.01-14 RG 1.152 Rev 2 Applicability NRC - Review 9/23/10 revised response 10/23/2010| 10/23/2010 10/23/2010|open

88]7.1-15 4241 Setpoint Methodology STP - FSAR revision confirmatory
07.01-15
07.01-16

8917.6-2 4533 COL ltem 7.2 Closed 7/13/2010|closed
07.06-2

90]7.6-3 4528 STD DEP T1 2.2-1 impact on 7.6 Closed 7/6/2010|closed
07.06-3

9118.1-1 3848 EMI Closed 5/26/2010]closed
08.01-2

92(8.2-1 3731 Switchyard battery STP - FSAR revision 5/26/2010|confirmatory
08.02-21

93(8.2-2 3494 Transmission line failure Closed 5/26/2010(closed
08.02-22

9418.2-3 4017 Inaccessible cable testing program Closed 8/15/2010 8/27/2010|closed
08.02-23
08.02-24

95(8.2-4 3731 Communication Closed 5/26/2010(closed
08.02-20

9618.3.1-1 3619 Diesel temp STP - FSAR revision 5/26/2010|confirmatory
08.03.01-14

97(8.3.1-2 3619 Isolation devices Closed 5/26/2010(closed
08.03.01-13

98]8.3.1-3 2389 RAT interface STP - FSAR revision 7/6/2010|confirmatory

08.03.01-4




STP Phase 4 Open Items

Ol # RAI # Description Next Action Next Action| Ol Closure SER| Ol Status
Item Completion Date| Completion
# Date Date
99|8.4-1 3632 Severe weather STP - FSAR revision 5/26/2010|confirmatory
08.04-3
10018.4-2 4602 SBO timing Closed 8/27/2010|closed
08.04-4
101(9.2.2-6 3882 Adjust refrigerator capacity to chilled water outlet STP - FSAR revision confirmatory
09.02.02-6 temperature.
102(9.4.5-1 4544 RB HVAC closed
09.04.05-1
103(9.5.1-11 4704 Change process LC STP - FSAR revision confirmatory
09.05.01-11
104(10.2-3 3008, 10.02-1 Normal speed control mode STP -To submit RAI response 10/14/2010| 11/14/2010 11/14/2010|open
4103, 10.02-3
4860, 10.02-5
105(10.2-4 3008, 10.02-2 Turbine Trip Set-Points STP - To submit RAI response 10/14/2010|  11/14/2010 11/14/2010|open
4103, 10.02-4
4860, 10.02-6, 7, 8
106(10.4.3-4 4102 Loop Seal Closed #142010]closed
10.04.03-4 (1) 7/27/10
107]10.4.3-5 4102 Pressure Switch Closed #42010|closed
10.04.03-4 (2) 7/27/10
108]10.4.3-6 4102 Check Valve Deletion Closed #4/2010|closed
10.04.03-4 (6) 7/27/10
109(10.4.7-3 4440 CFS update, STP to put in reading room 10/27/2010 |STP - Applicant to propose new Tier 1 exemption 10/27/2010 open
10.04.07-3 based on 10/5/10 telecon
110(11.02-7 3676 CST source term revisions to FSAR Closed - being tracked under 12.02-18 8/18/2010(closed
11.02-7
111(11.02-8 3676 CST descriptions STP - FSAR revision 8/18/2010|confirmatory
11.02-8
112(11.02-9 3676 CST descriptions Closed 8/18/2010|closed
11.02-9
113]11.02-10 4448 Addressing License Info ltem 11.1 STP - FSAR revision 8/18/2010[confirmatory
11.02-10
114(12.02-1 3018 Gaseous effluent data, input parameters, and STP - to provide FSAR mark-up based on staff 10/15/2010 open
12.02-7 resulting gaseous effluent dose info feedback from 9/22/10 call. Issue to potentially
12.02-15 become confirmatory. Draft response to be in
12.02-16 reading room 10/15/10
12.02-19
115[12.02-2 3795 40 CFR Part 190 STP - FSAR revision 7/27/2010]|confirmatory

12.02-12




STP Phase 4 Open Items

Ol # RAI # Description Next Action Next Action| Ol Closure SER| Ol Status
Item Completion Date| Completion
# Date Date
116(12.02-3 3854 Rad source calibration STP - FSAR revision 6/30/2010|confirmatory
12.02-13
117(12.02-4 3984, 12.02-14 Spent Fuel Storage, Chapter 9 related issue, revised |STP - to provide FSAR mark-up based on staff 10/15/2010 open
5049, 12.02-20 calc in reading room feedback from 9/22/10 call. Issue to potentially
become confirmatory. Draft response to be in
118|12.02-18 4492, 12.02-18 CST radiation source STP - to provide FSAR mark-up based on staff 10/15/2010 open
5050, 12.02-21 feedback from 9/22/10 call. Issue to potentially
become confirmatory. Draft response to be in
reading room 10/15/10
119(12.03-12.04-1 |3857 CUW backwash STP - FSAR revision confirmatory
12.03-12.04-12
120(12.03-12.04-2 3982 ARM and airborne monitoring calibration methods STP - FSAR revision 8/5/2010(confirmatory
12.03-12.04-13
121(12.03-12.04-3 4286 Criticality monitoring compliance with 10 CFR 70.24 [STP - FSAR revision 8/5/2010|confirmatory
12.03-12.04-15 or exemption request.
122(12.03-12.04-4 3855 Operational programs and operating procedures to STP - FSAR revision 8/5/2010|confirmatory
12.03-12.04-11 address 10 CFR 20.1406 and radwaste system
piping locations.
123(12.03-12.04-5 |3981 FSAR revisions requested for bases, models, STP - FSAR revision 7/22/2010|confirmatory
12.03-12.04-14 assumptions and input data. Response received and
pending staff review.
124(12.05-1 3856 High rad areas STP - FSAR revision 6/30/2010|confirmatory
12.05-5
125(12.05-2 4151 Air samplers STP - FSAR revision 6/30/2010confirmatory
12.05-6
126(13.03-1 3427 Assess TSC radiological consequences STP - FSAR revision 8/31/2010confirmatory
13.03-73
127|TBD 3271 Fitness for Duty STP - FSAR revision 10/28/2010 |confirmatory
Ltr. 203 2 questions
128(TBD 4535 Physical Security - PSP STP - Submit revised RAI responses, RAI 10/6/2010 11/30/2010|open
Ltr. 398 Open - 2 33 questions 13.06.01-34 responded 10/5/10, 13.06.01-19
Resolved - 9 pending
Confirmatory - 22
129(TBD 4530 Cyber Security STP - FSAR revision 7/14/2010|confirmatory
Ltr. 399 1 questions
130|TBD 4451 Physical Security - Target Sets NRC - Review revised 9/9/10 response 10/9/2010 10/9/2010 11/30/2010 |open
Ltr. 400 Open - 17 |18 questions
Resolved - 1
Confirmatory - 0
131|TBD 4589 Physical Security - ICE NRC - Review revised 10/5/10 response 11/5/2010 11/5/2010 11/30/2010|open

Ltr. 402 Open - 4
Resolved - 2
Confirmatory - 5

11 questions




STP Phase 4 Open Items

Ol # RAI # Description Next Action Next Action| Ol Closure SER| Ol Status
Item Completion Date| Completion
# Date Date
132(TBD 4593 Physical Security - ICE NRC - Review revised 10/5/10 response 11/5/2010 11/5/2010 11/30/2010|open
Ltr. 402 Open -1 4 questions
Resolved - 2
Confirmatory - 1
133|TBD 4604 SGl related - ICE NRC - Review revised 10/5/10 response 11/5/2010 11/5/2010 11/30/2010|open
Ltr. 404 Open - 3 10 questions
Resolved - 4
Confirmatory - 3
134(TBD 4605 SUNSI related - ICE NRC - Review revised 10/5/10 response 11/5/2010 11/5/2010 11/30/2010|open
Ltr.403 Open - 3 10 questions
Resolved - 3
Confirmatory - 4
135|TBD 4905 Physical Security - ICE NRC - Review 10/5/10 response 11/5/2010 11/5/2010 11/30/2010 |open
Ltr.361 Open -7 7 questions
136(14.02-6 2898 SSC Pre-Op test abstracts STP - STP to submit CVAP reports (tied to 12/15/2010 81742010 8/26/2010|open
14.02-6 Chapter 3)
137(14.02-8 3097 SSC start up test program STP - STP to submit CVAP reports (tied to 12/15/2010 B6/47/2010] 8/26/2010|open
14.02-8 Chapter 3)
138]14.02-14 4581 License info item 14.2 as License Condition Closed 6/30/2010|closed
14.02-14 8/30/2010
139(14.3.2-8 4105 ITAAC for structural analysis for as built data STP - FSAR revision confirmatory
14.3.2-10
140(14.3.2-9 4105 Ext Diesel tanks and vault ITAAC STP - FSAR revision confirmatory
14.3.2-9
141|STD DEP T1 |Chapter 2 Site Parameters See Chapter 2 open
5.0-1 **Ch. 2 Ols not yet
finalized**
142(STD DEP T1 Chapter 5 Ol RCIC Turbine/Pump See Ols 05.04.06-2 and 05.04.06-3 closed
2.4-3 05.04.06-2
05.04.06-3
143[STD DEP T1 Chapters 8 and 9 Ol |IRBSRDG HVAC See Ols 08.03.01-1 and 09.04.05-1 closed
12.15-2 08.03.01-1
09.04.05-1
144(STD DEP T2 Chapter 6 Toxic Gas ITAAC See Ol 06.04-2 7/1/2010|closed
9.41 06.04-2
145(TBD 4861 Intermediate stop and intercept valve test abstract Closed 10/20/2010| 10/20/2010 11/5/2010(closed
14.02-15 update




STP Phase 4 Open Items

Ol # RAI # Description Next Action Next Action| Ol Closure SER| Ol Status
Item Completion Date Completion
# Date Date
146(TBD 4862 Update to Tier 1 Section 2.10 (power cycle systems) |Closed 10/20/2010|  10/20/2010 11/5/2010(closed
14.03.07-4 to make consistent with Tier 2 Section 10.2
147]15.6-1 3387 Control Room radiological analysis Closed 6/1/2010(closed
15.00.03-1
148]15.6-2 n/a TSC Dose Calculation Closed 7/30/2010{closed
149(15.A-1 4300 Suppression pool temp change Closed 6/1/2010|closed
15.08-3
150|15.E -1 3919 ATWS mitigation logic Closed 6/1/2010(closed
15.08-2
151(16.1a n/a Instrument Set-point Methodology STP - FSAR revision confirmatory
RAIl 7.1-15, tied to supp RAI for 7.1-15
152[16.1b n/a RCS P-T Limits, RAI Closed: See Ol 5.3.2-1 closed
153(16.1-1 3973 Division Functional Testing STP - Based on Rev. 4 review, revised response open
16-65 needed
154(TBD 4826 Operation with one MSL isolated STP - FSAR revision 10/30/2010|confirmatory
16-70
155(17.04-7 3089 Mid October 2010 audit to confirm list of risk NRC/STP - Confirmatory item pending audit, 10/15/2010 11/1/2010 11/22/2010 |confirmatory
17.04-7 significant SSCs, STP to put in reading room draft audit plan sent to STP 9/29/10
156(17.04-8 3089 Mid October 2010 audit to confirm RAP NRC/STP - Confirmatory item pending audit, 10/15/2010 11/1/2010 11/22/2010|confirmatory
17.04-8 implementation procedures, STP to put in reading draft audit plan sent to STP 9/29/10
room
157(17.04-9 3998 SSCs in RAP STP - FSAR revision 6/2/2010]confirmatory
17.04-09
158(17.04-10 3998 Table 19K-4 revisions STP - FSAR revision 6/2/2010]confirmatory
17.04-10
159(17.04-11 3998 Deterministic criteria STP - FSAR revision 6/2/2010]confirmatory
17.04-11
160(17.5-9 4373 NEI 06-14 incorporation STP - FSAR revision 6/30/2010|confirmatory
17.5-9
161]19-1 19.01-13 Feedwater Line Break Mitigation STP - FSAR revision 7/1/2010]confirmatory
162]19-2 19.01-22 PRA Level 1 Results Closed 7/1/2010]|closed
163[19-3 19.01-29 Medium Voltage Electrical Design STP - FSAR revision 8/1/2010|confirmatory
164[19-4 19.01-22 Evaluation of Common Cause Failures STP - FSAR revision confirmaton
165(19-5 19-5 Steam Explosion Potential from Premature Opening |STP - FSAR revision 9/2/2010confirmatory
of the Drywell Flooder
166(19-6 19-32 Capability of Containment Isolation Valves NRC/STP - Confirmatory item pending audit, 7/1/2010|confirmatory
draft audit plan sent to STP 9/29/10
167]19-7 19.01-25 Resolution of COL Information Items Closed closed
168(19-8 19-3 Impact of Hydrogen Combustion During Shutdown STP - FSAR revision 9/30/2010confirmatory
169(19-9 19.01-31 Shared Fire Protection System STP - FSAR revision 9/30/2010confirmatory




STP Phase 4 Open Items

Ol # RAI # Description Next Action Next Action| Ol Closure SER| Ol Status
Item Completion Date| Completion
# Date Date
170]19-10 19.01-23 Fire Risk Evaluation in Turbine Building STP - FSAR revision 7/1/2010]confirmatory
171(19-11 19-16 Flushing of RPV Water Level Instrumentation Lines in [STP - FSAR revision confirmatory
Mode 4 & 5
172(19-12 19-30 MCR Breach Evaluation STP - FSAR revision 9/2/2010]confirmatory
173(19-13 19-1 MAAP and Fusible Plug Closed 9/2/2010|closed
19-2
19-28
174(19-14 19-24 Seismic Effect NRC - open until RAI 03.08.04-18 is closed closed 8/2/2010|closed
19-33
175[19-16 19-22 Housing of ACIWA Equipment 7/14/2010|closed
176(19-17 19-31 Demonstrate the Sequence and Plant-Level Seismic [STP - FSAR revision 10/30/2010 |confirmatory
HCLPF Capacity
177|TBD 4974, 17 RAls on Physical Loss of Large Areas NRC - Review 10/4/10 responses 11/4/2010 11/4/2010 12/4/2010|open

Ltr.362 Open -17
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