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October 27, 2010

ATTN: Document Control Desk
U.S. Nuclear Regulatory Commission
Washington, DC 20555-0001

BELL BEND NUCLEAR POWER PLANT
ENVIRONMENTAL REQUEST FOR
ADDITIONAL INFORMATION USACE-2F
AND MET 2.7-1 EXTENSION REQUEST
BNP-2010-284 Docket No. 52-039

References: 1)  Letter from T. L. Harpster (PPL Bell Bend, LLC) to U.S. Nuclear Regulatory
Commission, BNP-2010-175, “July 2010 BBNPP Schedule Update,” dated
July 16, 2010 (ML102030025).

2) Letter from R. R. Sgarro (PPL Bell Bend, LLC) to U.S. Nuclear Regulatory
Commission, BNP-2010-155, “Submittal of BBNPP RAI Schedule
Information,” dated August 4, 2010 (ML102230149)

3) Letter from R. R. Sgarro (PPL Bell Bend, LLC) to U.S. Nuclear Regulatory
Commission, BNP-2010-252, “Environmental Request for Additional
Information MET 2.7-1 Extension Request,” dated October 6, 2010
(ML102861201)

The purpose of this letter is to indicate that additional time is required to finalize the response to
Request for Additional Information (RAI) USACE-2f, slated for submittal coincident with ER
Section 1.3 in Reference 2. Reference 1 indicated that ER Section 1.3 was scheduled for
submittal by October 27, 2010. The revised submittal date for the response to USACE-2f is
February 16, 2011. Additional time is also required to finalize the schedule for the response to
RAI MET 2.7-1. Reference 3 indicated that the schedule for transmitting the MET 2.7-1
response would be provided by October 29, 2010. The schedule for transmitting the MET 2.7-1
response is still under development and will be provided to the staff by December 15, 2010.

This letter creates a new commitment to submit the USACE-2f by February 16, 2011, and a new
commitment to transmit the MET 2.7-1 schedule by December 15, 2010.

If you have any questions, please contact the undersigned at 570-802-8102.
Respectfully,
Rocco R. Sgarfo
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CC:

(w/o Enclosures)

Mr. Michael Canova

Project Manager

U.S. Nuclear Regulatory Commission
11555 Rockville Pike

Rockville, MD 20852

Mr. William Dean

Regional Administrator

U.S. Nuclear Regulatory Commission
Region |

475 Allendale Road

King of Prussia, PA 19406-1415

Ms. Stacey Imboden

Project Manager

U.S. Nuclear Regulatory Commission
11555 Rockville Pike

Rockville, MD 20852

Dr. Donald Palmrose

Senior Project Manager

U.S. Nuclear Regulatory Commission
11555 Rockville Pike

Rockville, MD 20852



