
1

PMSTPCOL PEmails

From: Eudy, Michael
Sent: Tuesday, December 07, 2010 5:37 PM
To: Chappell, Coley; Elton, Loree
Cc: STPCOL
Subject: 12/8/10 Open Item Call
Attachments: OI Master List_12.8.10.pdf

Importance: High

Coley, 
 
Below is our agenda for the call and attached is the revised Open Item list.  Talk to you tomorrow morning v.i.a. 
Mark’s Office phone number. 
 
AGENDA: 
 

1. Chp 12 Spent Fuel Pool issue wrap up – Ed Stutzcatge/Charles Hinson 
2. Chp 17 and 19 Rev 4. Confirmatory Item issues – Todd Hillsmeier 
3. Open Item List Discussion – Mike Eudy 
4. Break out call in the afternoon for Chapter 2 items – Stacy Joseph 

 
Michael A. Eudy - Project Manager 
U.S. Nuclear Regulatory Commission 
NRO/DNRL/NGE1&2 
301-415-3104 
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Open Item Count

5/26/2010 6/1/2010 6/9/2010 6/14/2010 6/22/2010 6/29/2010 7/6/2010
OPEN* 84 86 73 69 62 62 57
CLOSED 16 16 17 20 23 22 24
CONFIRMATORY 26 28 37 38 42 43 46

7/12/2010 7/20/2010 7/27/2010 8/3/2010 8/10/2010 8/16/2010 9/1/2010
OPEN* 68 66 57 55 57 75 73
CLOSED 28 30 38 38 39 39 40
CONFIRMATORY 47 47 48 51 51 54 54

9/15/2010 9/22/2010 9/29/2010 10/6/2010 10/20/2010 10/27/2010 11/3/2010
OPEN* 71 69 66 67 67 67 67
CLOSED 40 43 44 45 45 45 45
CONFIRMATORY 58 58 62 62 65 65 65

11/10/2010 11/17/2010 11/24/2010 12/8/2010
OPEN* 72 70 63 62
CLOSED 43 43 51 51
CONFIRMATORY 75 74 76 79

6/14/2010 6/22/2010 6/29/2010 7/6/2010 7/12/2010 7/20/2010 7/27/2010
STP Action 36 20 22 24 29 27 24
NRC Action 26 35 33 27 32 33 30

8/2/2010 8/10/2010 8/16/2010 9/1/2010 9/15/2010 9/22/2010 9/29/2010
STP Action 22 26 52 47 33 43 40
NRC Action 33 29 21 23 37 30 28

10/6/2010 10/20/2010 10/27/2010 11/3/2010 11/10/2010 11/17/2010 11/24/2010
STP Action 29 26 26 17 52 25 28
NRC Action 36 42 42 47 35 40 37

12/8/2010
STP Action 42
NRC Action 40

*Note: Some Open Items are tracked more than once in two separate chapters.  For this reason, the 
number of items for STP Action and NRC Action may not add up to the total number of Open Items. 



STP Phase 4 Open Items

Item #

OI # RAI # Description Next Action Next Action 
Completion

Date

OI Closure 
Date

SER
Completion

Date

OI Status

1  01-1 n/a Tier 1 Departure exemptions NRC - exemption issuance (depends on 
completion of all other SER chapters and 
FEIS)

2nd Quarter 
2011

End of P4 open

2  01-2  01-17 FSAR editorial errors STP - FSAR revision confirmatory
3  01-3 n/a Plant aging management Closed 8/30/2010 closed
4  01-4 n/a Hydrodynamic loads, Alternate Vendor Issue Closed 7/15/2010 closed
5  01-5 n/a Financial Qualifications NRC - Staff to review pending information in 

10/5 Rev. 4 submission
4th Quarter 

2010
2nd quarter 

2011
2nd quarter 

2011
open

6  01-6 3944
01-15

Parts 30, 40  and 70 Closed 6/30/2010 closed

7  01-7 n/a
01-18

AIA - Compliance with 10CFR50.150 STP - FSAR revision 10/15/2010 9/30/2010 confirmatory

8  01-8 3174
01-14

OQPD RGs - TIED TO RAI 17.5-9 STP - FSAR revision 5/26/2010 confirmatory

9  01-9 n/a Tier 2 Deps Not in table 1.9S-3 STP - FSAR revision 7/30/2010 confirmatory
10  01-10 n/a Construction Impact on Units 1 and 2 NRC - 6/10/10 response under staff review 10/30/2010

11/30/2010
10/30/2010
11/30/2010

10/30/2010
11/30/2010

open

11 2.4.4-1 3141, 02.04.04-14 Threshold maximum velocity and erosion NRC - Review 11/22 response open
12 2.4.4-2 5101, 02.04.04-15 Revised design-basis flood characteristics NRC - Review 11/22 response open
13 2.4.5-1 4477, 5102, 02.04.05-10, 

02.04.05-11
SLOSH Model NRC - Review 11/22 response open

14 2.4.10-1 251, 02.04.10-1 Flooding parameters important for design of safety 
related SSCs

STP - SER Open Item open

15 2.4.12-1 4551, 02.04.12-38 NRC Audit issues and confirm consistency of 
changes in the geometric mean hydraulic 
conductivity values. 

Closed closed

16 2.4.12-1 4551, 02.04.12-39 Complete evaluation of post-construction conditions 
in the Groundwater Model. 

Closed closed

17 2.4.12-1 4551, 02.04.12-40 Complete validation runs of the Groundwater Model 
results.

STP – Submit revised response 12/15/10,to 
be discussed in 12/8/10 break out telecon

12/15/2011 1/15/2011 1/15/2011 open

18 2.4.12-1 4551, 02.04.12-42 Complete Groundwater Model evaluation and 
perform sensitivity analysis. (Qualitative Response) 
(Final Response) 

Closed closed



STP Phase 4 Open Items

Item #

OI # RAI # Description Next Action Next Action 
Completion

Date

OI Closure 
Date

SER
Completion

Date

OI Status

19 2.4.12-1 4551, 02.04.12-43 Perform sensitivity analysis of the impact of flooded 
cells on the Groundwater Model results. 

Closed closed

20 2.4.12-1 4551, 02.04.12-44 Supplemental response to address NRC Audit 
issues and perform sensitivity analysis and 
evaluation of the Groundwater Model. 

Closed closed

21 2.4.12-1 4551, 02.04.12-45 Supplemental response to address NRC Audit 
issues and perform sensitivity analysis and 
evaluation of the Groundwater Model. 

Closed closed

22 2.4.12-1 4551, 02.04.12-46 Complete Groundwater Model evaluation and 
perform sensitivity analysis. (Qualitative Response) 
(Final Response) 

STP - Submit supp response 12/15/10 12/15/2010 1/15/2011 1/15/2011 open

23 2.4.12-1 4551, 02.04.12-47 Complete Groundwater Model sensitivity analysis. 
(Qualitative Response) (Final Response) 

closed closed

24 2.4.12-1 4551, 02.04.12-48a Perform sensitivity analysis of the relief well 
operation on the groundwater levels and model the 
CFRW.

STP - Submit revised response 12/12/10 12/12/2010 1/15/2011 1/15/2011 open

25 2.4.12-1 4551, 02.04.12-48b Complete evaluation of the Groundwater Model (i.e., 
model ground cover and recharge) (Qualitative 
Response) (Final Response) 

STP - Submit revised response 12/12/10 12/12/2010 1/15/2011 1/15/2011 open

26 2.4.12-1 4551, 02.04.12-49 Complete evaluation of the Groundwater Model and 
perform sensitivity analysis. (Qualitative Response) 
(Final Response) 

Closed closed

27 2.4.12-1 4551, 02.04.12-50 Complete evaluation of the Groundwater Model and 
perform sensitivity analysis. (Qualitative Response) 
(Final Response) 

STP - Submit supp response 12/15/10 12/15/2010 1/15/2011 1/15/2011 open

28 2.4.13-1 n/a Tie w/closure of OI 2.4.41 and 2.4.12-1 STP - SER Open Item open

29 TBD 4279, 02.05.02-28 FSAR discrepancy in section 2.5S2 NRC - Review 10/11 response 11/11/2010 12/11/2010 12/11/2010 open

30 2.5.4-37 4824, 02.05.04-37 ITAAC for backfill, shear wave velocity and 
settlement (specific tests, frequency, and standard) 

NRC - closed pending OGC review open



STP Phase 4 Open Items

Item #

OI # RAI # Description Next Action Next Action 
Completion

Date

OI Closure 
Date

SER
Completion

Date

OI Status

31 3.2.2-6 2920 
03.02.02-6
03.02.02-7
03 02 02 9

Request new site specific ITAAC to verify QG and 
ASME code class and seismic classification

STP - FSAR revision 7/9/2010 confirmatory

32 3.2.2-8 2920 
03.02.02-8
03.02.02-11

Request if FSAR figures will be updated to reflect 
classification and boundaries.

STP - FSAR revision 7/9/2010 confirmatory

33 3.4.2-6 4058
03.04.02-2 (3322)
03.04.02-6 (4058)

Watertight doors STP - FSAR revision, response revised 
11/29/10 per audit, NRC relook at status

8/13/2010
10/30/2010

confirmatory

34 3.4.2-7 4058
03.04.02-3 (3322)
03.04.02-7 (4058)

Below grade tunnels STP - FSAR revision 8/13/2010 confirmatory

35 3.4.2-10 4992
03.04.02-4 (3322)
03.04.02-8 (4058)

COL Information item 3.7, Flood Protection 
Requirements for Other Structures

NRC - Review 9/15/10 response, 11/29/10 
revised response in

10/15/2010 10/15/2010 10/30/2010 open

36 3.4.2-11 4993
03.04.02-1 (3322)
03.04.02-9 (4091)

Hydrodynamic loads - Flood Protection NRC - Review 9/15/10 response 10/15/2010 10/15/2010 10/30/2010 open

37 03.07.01-25 03.07.01-17
03.07.01-25 (4817)

Site specific SSI analysis for RB/CB (Three items) NRC - all revised response in on 11/29/10 11/30/2010 
(item 3)

12/30/2010 3/1/2011 open

38 03.07.01-26 03.07.01-18
03.07.01-26 (4817)

SSI model details for RB & CB NRC - Review 9/15/10 response 10/15/2010 10/15/2010 3/1/2011 open

39 03.07.01-27 03.07.01-19
03.07.01-27 (4817)

SSI analysis for DGFOSV  (Items 1a to 1d and Item 
2)

STP - partial response in 9/15/10, 2 supp 
responses due 12/28/10 and 1/17/11

1/17/2010 2/17/2011 3/1/2011 open

40 03.07.01-28
03.07.01-20
03.07.01-28 (4817)

Control Building stress analyses NRC - Review 9/15/10 response 10/15/2010 10/15/2010 3/1/2011 open

41 03.07.02-22
03.07.02-12
03.07.02-13
03.07.02-22 (4818)

Dynamic soil pressures for UHS/RSWPH STP - to submit RAI response 1/31/11 1/6/2011 2/6/2010 3/1/2011 open

42 03.07.02-23 03.07.02-14
03.07.02-23 (4818)

Depth of soil separation for UHS/RSWPH NRC - Review 9/15/10 response 10/15/2010 10/15/2010 3/1/2011 open

43 03.07.02-24 03.07.02-15
03.07.02-24 (4818)

 UHS Basin/RSW Pump House (Items 1a&1b) and 
RSW Piping Tunnel (Items 1&2) 

STP - Supp response in 11/29/10, supp 
response due 12/20/10

12/20/2010 1/20/2011 3/1/2011 open

44 03.07.02-25 03.07.02-16
03.07.02-25 (4818)

Adequacy of the SSI mesh for transmitting 
frequencies of at least 33 Hz (UHS/RSWPH)

STP - to submit RAI response 12/20/10 12/20/2010 1/20/2011 3/1/2011 open

45 03.07.02-26 03.07.02-17
03.07.02-26 (4818)

Quantitative assessment using existing soil mesh 
size (UHS/RSWPH)

STP - to submit RAI response 12/20/10 12/20/2010 1/20/2011 3/1/2011 open

46 03.07.02-27 03.07.02-19
03.07.02-27 (4818)

Dynamic soil pressures on Radwaste Bldg walls STP - to submit RAI response 12/20/10 12/20/2010 1/20/2011 3/1/2011 open



STP Phase 4 Open Items

Item #

OI # RAI # Description Next Action Next Action 
Completion

Date

OI Closure 
Date

SER
Completion

Date

OI Status

47 03.07.02-28 03.07.02-21
03.07.02-28 (4818)

Confirmatory analyses of UHS basin and RSW 
pump house (2 items)

STP - to submit RAI response 1/31/11 1/31/2011 2/31/2011 3/1/2011 open

48 03.08.01-9 03.08.01-6
03.08.01-9 (4832)

Watertight doors (Items 1, 2a, 2b, 3, 4, 5a, 5b, 5c, & 
6)

NRC - Supp response in 11/29/10 11/30/2010 12/30/2010 3/1/2011 open

49 03.08.01-10 03.08.01-7
03.08.01-10 (4832)

Flood and seismic loads for RB/CB (Items 1, 2, & 3) NRC - Supp response in 11/29/10 11/30/2010 12/30/2010 3/1/2011 open

50 03.08.04-17 03.08.04-1 (2964) 
03.08.04-17 (4046)

Compare site specific design loads with DCD loads, 
and provide RB & CB lateral soil pressures.

NRC - Response rec'd 8/19/10.  Potential 
audit item in October 2010.

10/22/2010 11/19/2010 3/1/2011 open

51 03.08.04-18 03.08.04-18 (4046) Demonstrate the RWB design meets RG 1.143 and 
DCD Section 3.7.2.8(2)

NRC - Response rec'd 8/19/10.  Potential 
audit item in October 2010.  Revised 
response in 9/15/10.

10/22/2010 11/19/2010 3/1/2011 open

52 03.08.04-28 03.08.04-28
03.08.04-28 (4833)

Foundation waterproofing material for RB/CB (Items 
1, 2, 3a, 3b, & 4)

NRC - Review 9/15/10 response 10/15/2010 10/15/2010 3/1/2011 open

53 03.08.04-29 03.08.04-22
03.08.04-29 (4833)

Design of site-specific CAT I structures - 
UHS/RSWPH (Items 1 & 2)

NRC - Review 9/15/10 response 10/15/2010 10/15/2010 3/1/2011 open

54 03.08.04-30
03.08.04-23
03.08.04-30 (4833)

GDC 2 requirements for UHS/RSEPH (Items 1, 2a, 
2b, 3, 4, 5, 6, 7),  DGFOSV (item 8), all structures 
(item 9), & DGFOT (item 10)

STP - to submit RAI responses on 1/17/11 
and 1/31/11

1/31/2011 2/31/2011 3/1/2011 open

55 03.08.04-31 03.08.04-25
03.08.04-31 (4833)

Interface between CAT I buildings and tunnels for all 
structures (items 1 & 3) and DGFOT (item 2)

STP - partial response in 9/15/10 and supp 
response due 12/7/10

12/7/2010 1/7/2011 3/1/2011 open

56 03.08.04-32 03.08.04-27
03.08.04-32 (4833)

COL Information item on Structural Integrity Test NRC - Review 9/15/10 response 10/15/2010 10/15/2010 3/1/2011 open

57 03.08.04-33 03.08.04-33 (4833) Part 1 justifies 1997 ACI 349 (vs 1980).  Part 2 
compares 1984 N690 (vs 1994).  Part 3 compares 
ASME III Div 2 Ed 2001 with 2003 Addenda (vs 
1989)

NRC - Review 9/15/10 response 10/15/2010 10/15/2010 3/1/2011 open

58 03.08.05-4 03.08.05-2
03.08.05-4 (4834)

Differential settlement values for RB/CB (Items 1 
&2)

NRC - supp response in 11/18/10 11/18/2010 12/18/2010 3/1/2011 open

59 03.08.05-5
03.08.05-3
03.08.05-5 (4834)

Settlement of foundations and structures for RB/CB 
(Items 1 &2)

NRC - supp response in 11/18/10 11/18/2010 12/18/2010 3/1/2011 open

60 3.9.3-6 4793, 03.09.03-6 Complete audit of design specifications. STP - to complete spec by Dec 15, 2010 for 
NRC audit.

8/16/2010
1/15/2011

open

61 3.9.6-1 2899 
03.09.06-16, -18, -24, -25, 
COL Items 3.9.7.3, 3.9.7.4

Follow-up audit of design and procurement spec STP - FSAR revision 3/4/2011 confirmatory



STP Phase 4 Open Items

Item #

OI # RAI # Description Next Action Next Action 
Completion

Date

OI Closure 
Date

SER
Completion

Date

OI Status

62 3.9.6-5 2899 
03.09.06-5, -7, -8, -9, -14, -
23

Revise IST Table in Table 3.9-8 STP - Submit revised response 12/16/10 12/16/2010 1/16/2011 3/4/2011 open

63 3.11-1 3328 
03.11-1, -2, -3, -5, & -6

Audit of EQ Program in mid-2010 STP - FSAR revision 3/4/2011 confirmatory

64 3.11-7 4668
 3.11-7

Address U3&4 EQP instead of referencing U1&2 STP - FSAR revision 3/4/2011 confirmatory

65 04.03-1 4161
04.03-3

Inconsistencies with figures in COLA vs. DCD Closed 9/30/2010 closed

66 04.03-2 4143
04.03-2

Figure 4.3-2 loading patterns, need for safety finding Closed 9/30/2010 closed

67 04.04-1 4133, 04.04-3, 5047, 04.04-
4

Fuel testing & acceptance criteria STP - to place flow oscillations in reading 
room by 12/1/10

12/1/2010 12/1/2010 12/17/2010 open

68 04.06-1 3975
04.06-4

Provide Backfill RPV report Closed 6/30/2010 closed

69 5.2.1.2-1 2831
05.02.01.02-1

Applicant requested to provide a full description of 
ISI to specify Code cases. 

STP - FSAR revision 6/30/2010 confirmatory

70 5.2.1.2-2 2831
05.02.01.02-2

Applicant requested to provide a full description of 
IST to specify Code cases.

STP - FSAR revision 6/30/2010 confirmatory

71 5.2.3-2 3904
05.02.03-2

Applicant to modify Departures report to clarify 
impact of departure.

STP - FSAR revision 6/30/2010 confirmatory

72 5.2.5-5 4354
05.02.05-5

Alarm response procedures and Surveillance 
procedures to be added to FSAR. 

STP - FSAR revision 6/30/2010 confirmatory

73 5.3.2-1 3744
05.03.02-2

Topical Report to support application plant-specific 
PTLR issues. 

Closed 10/30/2010 closed

74 5.3.2-5 4559
05.03.02-5

PTLR revision Closed 10/30/2010 closed

75 5.4-2 3527
05.04-2

Applicant to provide contingency plan for RIP 
maintenance.

STP - FSAR revision 6/30/2010 confirmatory



STP Phase 4 Open Items

Item #

OI # RAI # Description Next Action Next Action 
Completion

Date

OI Closure 
Date

SER
Completion

Date

OI Status

76 5.4.6-1 2777
05.04.06-2

Issues involving RCIC turbine-pump design. Closed 6/30/2010 closed

77 5.4.6-3 4334
05.04-06-3

NPSH calculations Closed 7/30/2010 closed

78 5.4.7-1 2539
05.04.07-1

Wetwell Spray Closed 6/30/2010 closed

79 5.4.7-8 none SER ERROR Closed 6/30/2010 closed
80 6.2.1.1.C-14 4264

06.02.01.01.C-14
Mass and Energy confirmation STP - FSAR revision 7/26/2010 confirmatory

81 6.2.1.1.C-15 4264
06.02.01.01.C-15

FSAR Update STP - FSAR revision 7/26/2010 confirmatory

82 6.2.1.1.C-16 4264
06.02.01.01.C-16

FSAR Update STP - FSAR revision 7/26/2010 confirmatory

83 6.2.1.1.C-17 4264
06.02.01.01.C-17

Vacuum breaker COL Item Closed 7/26/2010 closed

84 6.2.1.1.C-18 4264
06.02.01.01.C-18

FSAR Update STP - FSAR revision 7/26/2010 confirmatory

85 6.2.2-26 4484
06.02.02-26

Latent Debris Closed closed

86 6.2.2-27 4577, 06.02.02-27  5064, 
06.02.02-28, 29, 30 and 31

Aluminum Corrosion STP - FSAR revision 11/24/2010 11/29/2010 12/23/2010 confirmatory

87 6.4-2 4330
06.04-2
06.04-3

Maximum Puddle Area, Toxic Gas Closed 8/16/2010 closed

88 TBD 4133, 04.04-3 Latent Fiber Assumption for Downstream Effects 
Testing

STP - To be covered by revised response to 
04.04-4

11/24/2010 11/29/2010 12/23/2010 open

89  7-5 3377
7-5

Data communication Closed 6/18/2010 closed

90 TBD 07.01-14 RG 1.152 Rev 2 Applicability Closed 10/23/2010 closed
91 7.1-15 4241

07.01-15
07.01-16

Setpoint Methodology STP - FSAR revision confirmatory

92 7.6-2 4533
07.06-2

COL Item 7.2 Closed 7/13/2010 closed

93 7.6-3 4528
07.06-3

STD DEP T1 2.2-1 impact on 7.6 Closed 7/6/2010 closed

94 8.1-1 3848
08.01-2

EMI Closed 5/26/2010 closed



STP Phase 4 Open Items

Item #

OI # RAI # Description Next Action Next Action 
Completion

Date

OI Closure 
Date

SER
Completion

Date

OI Status

95 8.2-1 3731
08.02-21

Switchyard battery STP - FSAR revision 5/26/2010 confirmatory

96 8.2-2 3494
08.02-22

Transmission line failure Closed 5/26/2010 closed

97 8.2-3 4017
08.02-23
08.02-24

Inaccessible cable testing program Closed 8/15/2010 8/27/2010 closed

98 8.2-4 3731
08.02-20

Communication Closed 5/26/2010 closed

99 8.3.1-1 3619
08.03.01-14

Diesel temp STP - FSAR revision 5/26/2010 confirmatory

100 8.3.1-2 3619
08.03.01-13

Isolation devices Closed 5/26/2010 closed

101 8.3.1-3 2389
08.03.01-4 supp 3

FSAR 8.3.3.5.1 is not revised per 8.3.1-4 S3. 
Inadvertently revised FSAR 8.3.3.5.1.3.  And Part 7, 
Section 2.2 is not revised, but revised Part 7, 
Section 3.0.

STP - Rev 6 revision confirmatory

102 8.4-1 3632
08.04-3

Severe weather STP - FSAR revision 5/26/2010 confirmatory

103 8.4-2 4602
08.04-4

SBO timing Closed 8/27/2010 closed

104 Conf Item 2389, 08.03.01-11 FSAR Subsection 9.5.13.8 is not revised to delete 
item (3).)

STP - Rev 6 revision confirmatory

105 9.2.2-6 3882
09.02.02-6

Adjust refrigerator capacity to chilled water outlet 
temperature.

STP - FSAR revision confirmatory

106 9.4.5-1 4544 
09.04.05-1

RB HVAC Closed closed

107 9.5.1-11 4704 
09.05.01-11

Change process LC STP - FSAR revision confirmatory

108 TBD Chp 9 Criticality analysis NRC - Audit Scheduled for 12/8-12/9 open

109 TBD 4561, 09.01.01-4 Basis for WCAP 17311 and 17331 NRC - Potential audit                                         
STP - to update WCAP 12/9/10

12/9/2010 1/9/2011 1/9/2011 open



STP Phase 4 Open Items

Item #

OI # RAI # Description Next Action Next Action 
Completion

Date

OI Closure 
Date

SER
Completion

Date

OI Status

110 10.2-3 3008, 10.02-1
4103, 10.02-3
4860, 10.02-5

Normal speed control mode NRC -To review 10/15 response, close by end 
of December

12/30/2010 12/30/2010 1/30/2011 open

111 10.2-4 3008, 10.02-2
4103, 10.02-4
4860, 10.02-6, 7, 8

Turbine Trip Set-Points NRC -To review 10/15 response, close by end 
of December

12/30/2010 12/30/2010 1/30/2011 open

112 10.4.3-4 4102
10.04.03-4 (1)

Loop Seal Closed 7/1/2010
7/27/10

closed

113 10.4.3-5 4102
10.04.03-4 (2)

Pressure Switch Closed 7/1/2010
7/27/10

closed

114 10.4.3-6 4102
10.04.03-4 (6)

Check Valve Deletion Closed 7/1/2010
7/27/10

closed

115 10.4.7-3 4440
10.04.07-3

CFS update, STP to put in reading room 
10/27/2010, Applicant to propose new Tier 1 
exemption based on 10/5/10 telecon

NRC -To review 10/20/10 RAI response, 
close by end of December

12/30/2010 12/30/2010 1/30/2011 open

116 11.02-4 2955
11.02-4

FSAR editorial errors regarding compiance with 40 
CFR 190

STP - Rev 6 revision confirmatory

117 11.02-7 3676
11.02-7

CST source term revisions to FSAR Closed - being tracked under 12.02-18 8/18/2010 closed

118 11.02-8 3676
11.02-8

CST descriptions STP - FSAR revision 8/18/2010 confirmatory

119 11.02-9 3676
11.02-9

CST descriptions Closed 8/18/2010 closed

120 11.02-10 4448, 11.02-10

The applicant committed to change the reference in 
the third paragraph of this section to refer to Section 

12.2.2.4.  This change was not made as this 
paragraph still states 12.2.2.2.

STP - Rev 6 revision confirmatory

121 12.02-1 3018
12.02-7
12.02-15
12.02-16
12.02-19

Gaseous effluent data, input parameters, and 
resulting gaseous effluent dose info

NRC - Closed pending finished SER 11/27/2010 open

122 12.02-2 3795
12.02-12
12.02-17

40 CFR Part 190 STP - FSAR revision 7/27/2010 confirmatory

123 12.02-3 3854
12.02-13

Rad source calibration STP - FSAR revision 6/30/2010 confirmatory



STP Phase 4 Open Items

Item #

OI # RAI # Description Next Action Next Action 
Completion

Date

OI Closure 
Date

SER
Completion

Date

OI Status

124 12.02-4 3984, 12.02-14, 5049, 
12.02-20

Spent Fuel Storage, Chapter 9 related issue, revised 
calc in reading room

NRC - to review revised 11/22/10 draft RAI 12-
20 responses in reading room.  Further 
discussion regarding DCD table of gamma 
energys.  To discuss staff expectations 
12/8/10

12/1/2010 open

125 12.02-18 4492, 12.02-18    5050, 
12.02-21

CST radiation source STP - FSAR revision 10/27/2010 confirmatory

126 12.03-12.04-
1

3857
12.03-12.04-12

CUW backwash STP - FSAR revision confirmatory

127 12.03-12.04-
2

3982
12.03-12.04-13

ARM and airborne monitoring calibration methods STP - Rev 6 revision confirmatory

128 12.03-12.04-
3

4286
12.03-12.04-15

Criticality monitoring compliance with 10 CFR 70.24 
or exemption request.

STP - FSAR revision 8/5/2010 confirmatory

129 12.03-12.04-
4

3855
12.03-12.04-11

Operational programs and operating procedures to 
address 10 CFR 20.1406 and radwaste system 
piping locations.

STP - FSAR revision 8/5/2010 confirmatory

130 12.03-12.04-
5

3981
12.03-12.04-14

FSAR revisions requested for bases, models, 
assumptions and input data.  Response received 
and pending staff review.

STP - Rev 6 revision confirmatory

131 12.05-1 3856
12.05-5

High rad areas STP - FSAR revision 6/30/2010 confirmatory

132 12.05-2 4151
12.05-6

Air samplers STP - FSAR revision 6/30/2010 confirmatory

133 13.03-1 3427
13.03-73

Assess TSC radiological consequences STP - FSAR revision 8/31/2010 confirmatory

134 TBD 3271
Ltr. 203

Fitness for Duty
2 questions

STP - FSAR revision 10/28/2010 confirmatory

135 TBD 4535
Ltr. 398 Open - 2 Resolved 
- 9 Confirmatory - 22

Physical Security - PSP
33 questions

NRC - staff reviewing revised RAI responses, 
closed meeting scheduled for 11/3-11/4/2010

11/5/2010 11/30/2010
12/17/2010

open

136 TBD 4530 
Ltr. 399

Cyber Security
1 questions

STP - FSAR revision 7/14/2010 confirmatory

137 TBD 4451
Ltr. 400 Open - 9 Resolved 
- 9 Confirmatory - 0

Physical Security - Target Sets
18 questions

STP - to provide draft revised RAI by 
10/25/2010, closed meeting scheduled for 
11/3-11/4/2010

10/25/2010 11/5/2010 11/30/2010
12/17/2010

open



STP Phase 4 Open Items

Item #

OI # RAI # Description Next Action Next Action 
Completion

Date

OI Closure 
Date

SER
Completion

Date

OI Status

138 TBD 4589
Ltr. 402 Open - 2 Resolved 
- 2 Confirmatory - 7

Physical Security - ICE
11 questions

NRC - reviewing revised RAI responses, 
closed meeting scheduled for 11/3-11/4/2010

11/5/2010 11/5/2010 11/30/2010
12/17/2010

open

139 TBD 4593
Ltr. 402 Open -1 Resolved -
2 Confirmatory - 1

Physical Security - ICE
4 questions

NRC - reviewing revised RAI responses, 
closed meeting scheduled for 11/3-11/4/2010

11/5/2010 11/5/2010 11/30/2010
12/17/2010

open

140 TBD 4604
Ltr. 404 Open - 1 Resolved 
- 4 Confirmatory - 5

SGI related - ICE
10 questions

NRC - reviewing revised RAI responses, 
closed meeting scheduled for 11/3-11/4/2010

11/5/2010 11/5/2010 11/30/2010
12/17/2010

open

141 TBD 4605
Ltr.403 Open - 1 Resolved -
3 Confirmatory - 6

SUNSI related - ICE
10 questions

NRC - reviewing revised RAI responses, 
closed meeting scheduled for 11/3-11/4/2010

11/5/2010 11/5/2010 11/30/2010
12/17/2010

open

142 TBD 4905                    Ltr.361 
Open - 5 Resolved - 1 
Confirmatory - 1

Physical Security - ICE
7 questions

NRC - reviewing revised RAI responses, 
closed meeting scheduled for 11/3-11/4/2010

11/5/2010 11/5/2010 11/30/2010
12/17/2010

open

143 14.02-6 2898, 14.02-6 SSC Pre-Op test abstracts STP - STP to submit CVAP reports (tied to 
Chapter 3)

12/15/2010 6/17/2010 8/26/2010 open

144 14.02-8 3097
14.02-8

SSC start up test program STP - STP to submit CVAP reports (tied to 
Chapter 3)

12/15/2010 6/17/2010 8/26/2010 open

145 14.02-14 4581
14.02-14

License info item 14.2 as License Condition Closed 6/30/2010
 8/30/2010

closed

146 14.3.2-8 4105
14.3.2-10

ITAAC for structural analysis for as built data STP - FSAR revision confirmatory

147 14.3.2-9 4105
14.3.2-9

Ext Diesel tanks and vault ITAAC STP - FSAR revision confirmatory

148 STD  DEP 
T1 5.0-1

Chapter 2
**Ch. 2 OIs not yet 
finalized**

Site Parameters NRC - See Chapter 2 open



STP Phase 4 Open Items

Item #

OI # RAI # Description Next Action Next Action 
Completion

Date

OI Closure 
Date

SER
Completion

Date

OI Status

149 STD DEP T1 
2.4-3

Chapter 5 OI
05.04.06-2
05.04.06-3

RCIC Turbine/Pump See OIs 05.04.06-2 and 05.04.06-3 closed

150 STD DEP T1
12.15-2

Chapters 8 and 9 OI
08.03.01-1
09.04.05-1

RBSRDG HVAC See OIs 08.03.01-1 and 09.04.05-1 closed

151 STD DEP T2
9.4-1

Chapter 6
06.04-2

Toxic Gas ITAAC See OI 06.04-2 1/0/1900 closed

152 TBD 4861, 14.02-15 Intermediate stop and intercept valve test abstract 
update

Closed 10/20/2010 10/20/2010 11/5/2010 confirmatory

153 14.3-1 RAI 14.03-1 Tier 1 needs to reflect ITAAC changes, Tables 
2.12.1(Item 11), 2.12.12(item 8), 2.12.14(Item 10), 
and 2.12.15(Item 9)

STP - Rev 4. not correct confirmatory

154 TBD 4862
14.03.07-4

Update to Tier 1 Section 2.10 (power cycle systems) 
to make consistent with Tier 2 Section 10.2

Closed 10/20/2010 10/20/2010 11/5/2010 confirmatory

155 15.6-1 3387
15.00.03-1

Control Room radiological analysis Closed 6/1/2010 closed

156 15.6-2 n/a TSC Dose Calculation Closed 7/30/2010 closed
157 15.A-1 4300

15.08-3
Suppression pool temp change Closed 6/1/2010 closed

158 15.E -1 3919
15.08-2

ATWS mitigation logic Closed 6/1/2010 closed

159 16.1a n/a Instrument Set-point Methodology
RAI 7.1-15, tied to supp RAI for 7.1-15

STP - FSAR revision confirmatory

160 16.1b n/a RCS P-T Limits, RAI Closed: See OI 5.3.2-1 closed
161 16-3 3042, 16-3 Section 3.1 TS editorial changes STP - Editorial changes to be made in Rev 6 confirmatory

162 16-14 3046, 16-14 Change "DCD" references to "FSAR" STP - Rev 6 revision confirmatory
163 16-21.4 3120, 16-21.4 STD DEP 16.3-104 needs to be listed in the 

beginning of Section
STP - Rev 6 revision confirmatory



STP Phase 4 Open Items

Item #

OI # RAI # Description Next Action Next Action 
Completion

Date

OI Closure 
Date

SER
Completion

Date

OI Status

164 16-21.12 3120, 16-21.12 Bases for SR 3.3.7.1.1 needs to specify 12 hour 
frequency

STP - Rev 6 revision confirmatory

165 16-21.8 3120, 16-21.8 PTS SR 3.3.4.2.4 - should use term "SENSOR 
CHANNEL CHECK" instead of "CHANNEL CHECK"

STP - Rev 6 revision confirmatory

166 16-21.22 3120, 16-21.22 % sign missing from methyl iodide penetration value 
in TS 5.5.7.2

STP - Rev 6 revision confirmatory

167 16-46 3191, 16-46 GTS LCO 3.8.1  - No new STD DEP identified STP - Rev 6 revision confirmatory
168 16-65 3973, 16-65 Division Functional Testing and add "rev 2" to 

WCAP-17119P reference
STP - Rev 6 revision confirmatory

169 16-70 4826
16-70

Operation with one MSL isolated STP - Rev 6 revision confirmatory

170 17.04-2 3089, 17.04-2 Table 19K-1 needs revised text to replace "Multiplex 
Transmission Network" to "Essential Communication 
Function (ECF) CCF" and "Remote Multiplexing 
Units" to "Remote Digital Logic Controller CCF"

STP - Rev 4 not correct confirmatory

171 17.04-7 3089, 17.04-7 Late 2010 audit to confirm list of risk significant 
SSCs

STP - FSAR revision 11/4/2010 12/4/2010 1/4/2011 confirmatory

172 17.04-8 3089, 17.04-8 RAP audit: The D-RAP program procedure provided 
at the Twinbrook office for the staff’s review is based 
on an outdated version of FSAR Section 17.4.  As 
such, the D-RAP program procedure is outdated.

NRC/STP - Confirmatory item pending RAP 
audit, draft audit plan sent to STP 9/29/10

11/4/2010 12/4/2010 1/4/2011 confirmatory

173 17.04-9 3998, 17.04-9 RAP audit: The STP expert panel is to perform 
system reviews to update the list of risk-significant 
SSCs.  Based on the Expert Panel meeting minutes 
provided at the Twinbrook office, it appears that this 
activity has not yet begun.  Based on the meeting 
minutes, the system reviews will begin in December 
2010.  Both ACRS and the NRC staff are interested 
in the results for a sample of the system reviews.
We will not be able to close this confirmatory item 
until after reviewing these results.   We will not be 
able to close this confirmatory item until after 
reviewing these results.

NRC/STP - Confirmatory item pending RAP 
audit, draft audit plan sent to STP 9/29/10

11/4/2010 12/4/2010 1/4/2011 confirmatory



STP Phase 4 Open Items
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SER
Completion

Date
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174 17.04-10 3998, 
17.04-3, 17.04-10

In response to RAI 17.04-3 (dated September 28, 
2009), STP indicated that it would delete from 
Section 19K.7 of the STP FSAR the text “circuit 
breakers that will trip CWS pumps.”  However, 
based on Revision 4 of the FSAR, this text was not 
deleted.

STP - Rev 4 not correct confirmatory

175 17.04-11 3998
17.04-11

Deterministic criteria STP - FSAR revision 6/2/2010 confirmatory

176 17.5-9 4373
17.5-9

NEI 06-14 incorporation STP - FSAR revision 6/30/2010 confirmatory

177 19-1 19.01-13 Feedwater Line Break Mitigation STP - FSAR revision 7/1/2010 confirmatory
178 Conf Item RAI 19-14 STP should correct an editorial error in Table 19.2-2 

under STD DEP 12.3-4, “Alarm Capability for Area 
Radiation Monitors (ARMs),” in the column titled “US 
ABWR/STP Design Basis.”  STP entered the 
statement: “The ARMs will have alarm capability 
andNo effect on the PRA, not modeled. five 
additional monitors are required in the Reactor 
Building.”  The following misplaced text should be 
removed from that statement: “No effect on the 
PRA, not modeled.”

STP - Rev 4 not correct confirmatory

179 19-2 19.01-22 PRA Level 1 Results STP - FSAR revision confirmatory
180 19-3 19.01-29 Medium Voltage Electrical Design STP - FSAR revision 8/1/2010 confirmatory
181 19-4 19.01-22 Evaluation of Common Cause Failures STP - FSAR revision confirmatory
182 19-5 19-5 Steam Explosion Potential from Premature Opening 

of the Drywell Flooder
STP - FSAR revision 9/2/2010 confirmatory

183 19-6 19-32 Capability of Containment Isolation Valves STP - FSAR revision 7/1/2010 confirmatory
184 19-7 19.01-25 Resolution of COL Information Items Closed closed
185 19-8 19-3 Impact of Hydrogen Combustion During Shutdown STP - FSAR revision 9/30/2010 confirmatory

186 19-9 19.01-31 Shared Fire Protection System STP - FSAR revision 9/30/2010 confirmatory
187 19-10 19.01-23 Fire Risk Evaluation in Turbine Building STP - FSAR revision 7/1/2010 confirmatory
188 19-11 19-16 Flushing of RPV Water Level Instrumentation Lines 

in Mode 4 & 5
STP - FSAR revision confirmatory

189 19-12 19-30 MCR Breach Evaluation STP - FSAR revision 9/2/2010 confirmatory

190 19-13 19-1
19-2
19-28

MAAP and Fusible Plug Closed 9/2/2010 closed



STP Phase 4 Open Items

Item #

OI # RAI # Description Next Action Next Action 
Completion
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OI Closure 
Date

SER
Completion

Date

OI Status

191 19-14 19-24
19-33

Seismic Effect Closed closed 8/2/2010 closed

192 19-16 5167, 19-22 Housing of ACIWA Equipment STP - Give feedback on 11/16/10 draft 
supplemental RAI

12/1/2010 12/1/2010 open

193 19-17 19-31 Demonstrate the Sequence and Plant-Level Seismic 
HCLPF Capacity

STP - FSAR revision 10/30/2010 confirmatory

194 TBD 4974, Ltr.362 Open -17 17 RAIs on Physical Loss of Large Areas NRC - Review 10/4/10 responses 11/4/2010 11/4/2010 12/4/2010 open
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