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Coley, 
 
Below is our agenda for the call and attached is the revised Open Item list.  Talk to you tomorrow morning v.i.a. 
Mark’s Office phone number. 
 
AGENDA: 
 

1. Mike Eudy – Master List Discussion 
 
Michael A. Eudy - Project Manager 
U.S. Nuclear Regulatory Commission 
NRO/DNRL/NGE1&2 
301-415-3104 
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Open Item Count

5/26/2010 6/1/2010 6/9/2010 6/14/2010 6/22/2010 6/29/2010 7/6/2010
OPEN* 84 86 73 69 62 62 57
CLOSED 16 16 17 20 23 22 24
CONFIRMATORY 26 28 37 38 42 43 46

7/12/2010 7/20/2010 7/27/2010 8/3/2010 8/10/2010 8/16/2010 9/1/2010
OPEN* 68 66 57 55 57 75 73
CLOSED 28 30 38 38 39 39 40
CONFIRMATORY 47 47 48 51 51 54 54

9/15/2010 9/22/2010 9/29/2010 10/6/2010 10/20/2010 10/27/2010 11/3/2010
OPEN* 71 69 66 67 67 67 67
CLOSED 40 43 44 45 45 45 45
CONFIRMATORY 58 58 62 62 65 65 65

11/10/2010 11/17/2010 11/24/2010
OPEN* 72 70 63
CLOSED 43 43 51
CONFIRMATORY 75 74 76

6/14/2010 6/22/2010 6/29/2010 7/6/2010 7/12/2010 7/20/2010 7/27/2010
STP Action 36 20 22 24 29 27 24
NRC Action 26 35 33 27 32 33 30

8/2/2010 8/10/2010 8/16/2010 9/1/2010 9/15/2010 9/22/2010 9/29/2010
STP Action 22 26 52 47 33 43 40
NRC Action 33 29 21 23 37 30 28

10/6/2010 10/20/2010 10/27/2010 11/3/2010 11/10/2010 11/17/2010 11/24/2010
STP Action 29 26 26 17 52 25 28
NRC Action 36 42 42 47 35 40 37

*Note: Some Open Items are tracked more than once in two separate chapters.  For this reason, the 
number of items for STP Action and NRC Action may not add up to the total number of Open Items. 



STP Phase 4 Open Items

Item #

OI # RAI # Description Next Action Next Action 
Completion

Date

OI Closure 
Date

SER
Completion

Date

OI Status

1  01-1 n/a Tier 1 Departure exemptions NRC - exemption issuance (depends on 
completion of all other SER chapters and 
FEIS)

2nd Quarter 
2011

End of P4 open

2  01-2  01-17 FSAR editorial errors STP - FSAR revision confirmatory
3  01-3 n/a Plant aging management Closed 8/30/2010 closed
4  01-4 n/a Hydrodynamic loads, Alternate Vendor Issue Closed 7/15/2010 closed

5  01-5 n/a Financial Qualifications NRC - Staff to review pending information in 
10/5 Rev. 4 submission

4th Quarter 
2010

2nd quarter 
2011

2nd quarter 
2011

open

6  01-6 3944
01-15

Parts 30, 40  and 70 Closed 6/30/2010 closed

7  01-7 n/a
01-18

AIA - Compliance with 10CFR50.150 STP - FSAR revision 10/15/2010 9/30/2010 confirmatory

8  01-8 3174
01-14

OQPD RGs - TIED TO RAI 17.5-9 STP - FSAR revision 5/26/2010 confirmatory

9  01-9 n/a Tier 2 Deps Not in table 1.9S-3 STP - FSAR revision 7/30/2010 confirmatory
10  01-10 n/a Construction Impact on Units 1 and 2 NRC - 6/10/10 response under staff review 10/30/2010

11/30/2010
10/30/2010
11/30/2010

10/30/2010
11/30/2010

open

11 2.4.4-1 3141, 02.04.04-14 Threshold maximum velocity and erosion NRC - Review 11/22 response open
12 2.4.4-2 5101, 02.04.04-15 Revised design-basis flood characteristics NRC - Review 11/22 response open

13 2.4.5-1 4477, 5102, 02.04.05-10, 
02.04.05-11

SLOSH Model NRC - Review 11/22 response open

14 2.4.10-1 251, 02.04.10-1 Flooding parameters important for design of 
safety related SSCs

STP - SER Open Item open

15 2.4.12-1 4551, 02.04.12-38 NRC Audit issues and confirm consistency of 
changes in the geometric mean hydraulic 
conductivity values. 

Closed closed

16 2.4.12-1 4551, 02.04.12-39 Complete evaluation of post-construction 
conditions in the Groundwater Model. 

Closed closed

17 2.4.12-1 4551, 02.04.12-40 Complete validation runs of the Groundwater 
Model results. 

STP – Submit revised response 12/15/10 12/15/2011 1/15/2011 1/15/2011 open



STP Phase 4 Open Items

Item #

OI # RAI # Description Next Action Next Action 
Completion

Date

OI Closure 
Date

SER
Completion

Date

OI Status

18 2.4.12-1 4551, 02.04.12-42 Complete Groundwater Model evaluation and 
perform sensitivity analysis. (Qualitative 
Response) (Final Response) 

Closed closed

19 2.4.12-1 4551, 02.04.12-43 Perform sensitivity analysis of the impact of 
flooded cells on the Groundwater Model results. 

Closed closed

20 2.4.12-1 4551, 02.04.12-44 Supplemental response to address NRC Audit 
issues and perform sensitivity analysis and 
evaluation of the Groundwater Model. 

Closed closed

21 2.4.12-1 4551, 02.04.12-45 Supplemental response to address NRC Audit 
issues and perform sensitivity analysis and 
evaluation of the Groundwater Model. 

Closed closed

22 2.4.12-1 4551, 02.04.12-46 Complete Groundwater Model evaluation and 
perform sensitivity analysis. (Qualitative 
Response) (Final Response) 

STP - Submit supp response 12/15/10 12/15/2010 1/15/2011 1/15/2011 open

23 2.4.12-1 4551, 02.04.12-47 Complete Groundwater Model sensitivity 
analysis. (Qualitative Response) (Final 
Response)

closed closed

24 2.4.12-1 4551, 02.04.12-48a Perform sensitivity analysis of the relief well 
operation on the groundwater levels and model 
the CFRW. 

STP - Submit revised response 12/12/10 12/12/2010 1/15/2011 1/15/2011 open

25 2.4.12-1 4551, 02.04.12-48b Complete evaluation of the Groundwater Model 
(i.e., model ground cover and recharge) 
(Qualitative Response) (Final Response) 

STP - Submit revised response 12/12/10 12/12/2010 1/15/2011 1/15/2011 open

26 2.4.12-1 4551, 02.04.12-49 Complete evaluation of the Groundwater Model 
and perform sensitivity analysis. (Qualitative 
Response) (Final Response) 

Closed closed

27 2.4.12-1 4551, 02.04.12-50 Complete evaluation of the Groundwater Model 
and perform sensitivity analysis. (Qualitative 
Response) (Final Response) 

STP - Submit supp response 12/15/10 12/15/2010 1/15/2011 1/15/2011 open

28 2.4.13-1 n/a Tie w/closure of OI 2.4.41 and 2.4.12-1 STP - SER Open Item open

29 TBD 4279, 02.05.02-28 FSAR discrepancy in section 2.5S2 NRC - Review 10/11 response 11/11/2010 12/11/2010 12/11/2010 open



STP Phase 4 Open Items

Item #

OI # RAI # Description Next Action Next Action 
Completion

Date

OI Closure 
Date

SER
Completion

Date

OI Status

30 2.5.4-37 4824, 02.05.04-37 ITAAC for backfill, shear wave velocity and 
settlement (specific tests, frequency, and 
standard)

NRC - closed pending OGC review open

31 3.2.2-6 2920 
03.02.02-6
03.02.02-7
03 02 02 9

Request new site specific ITAAC to verify QG 
and ASME code class and seismic 
classification

STP - FSAR revision 7/9/2010 confirmatory

32 3.2.2-8 2920 
03.02.02-8
03.02.02-11

Request if FSAR figures will be updated to 
reflect classification and boundaries.

STP - FSAR revision 7/9/2010 confirmatory

33 3.4.2-6 4058
03.04.02-2 (3322)
03.04.02-6 (4058)

Watertight doors STP - FSAR revision 8/13/2010
10/30/2010

confirmatory

34 3.4.2-7 4058
03.04.02-3 (3322)
03.04.02-7 (4058)

Below grade tunnels STP - FSAR revision 8/13/2010 confirmatory

35 3.4.2-10 4992
03.04.02-4 (3322)
03.04.02-8 (4058)

COL Information item 3.7, Flood Protection 
Requirements for Other Structures

NRC - Review 9/15/10 response 10/15/2010 10/15/2010 10/30/2010 open

36 3.4.2-11 4993
03.04.02-1 (3322)
03.04.02-9 (4091)

Hydrodynamic loads - Flood Protection NRC - Review 9/15/10 response 10/15/2010 10/15/2010 10/30/2010 open

37 03.07.01-25 03.07.01-17
03.07.01-25 (4817)

Site specific SSI analysis for RB/CB (Three 
items)

STP - to submit revised respones on items 1 
and 2 by 9/15/10
STP - to revise item 3 by 11/30/10

11/30/2010
(item 3)

12/30/2010 3/1/2011 open

38 03.07.01-26 03.07.01-18
03.07.01-26 (4817)

SSI model details for RB & CB NRC - Review 9/15/10 response 10/15/2010 10/15/2010 3/1/2011 open

39 03.07.01-27 03.07.01-19
03.07.01-27 (4817)

SSI analysis for DGFOSV  (Items 1a to 1d and 
Item 2)

STP - partial response in 9/15/10, supp 
responses due 12/7/10

12/7/2010 1/7/2011 3/1/2011 open

40 03.07.01-28
03.07.01-20
03.07.01-28 (4817)

Control Building stress analyses NRC - Review 9/15/10 response 10/15/2010 10/15/2010 3/1/2011 open

41 03.07.02-22
03.07.02-12
03.07.02-13
03.07.02-22 (4818)

Dynamic soil pressures for UHS/RSWPH STP - to submit RAI response 1/6/11 1/6/2011 2/6/2010 3/1/2011 open

42 03.07.02-23 03.07.02-14
03.07.02-23 (4818)

Depth of soil separation for UHS/RSWPH NRC - Review 9/15/10 response 10/15/2010 10/15/2010 3/1/2011 open

43 03.07.02-24 03.07.02-15
03.07.02-24 (4818)

 UHS Basin/RSW Pump House (Items 1a&1b) 
and RSW Piping Tunnel (Items 1&2) 

STP - Submit 2 supp responses 12/7/10 12/7/2010 1/7/2010 3/1/2011 open



STP Phase 4 Open Items

Item #

OI # RAI # Description Next Action Next Action 
Completion

Date

OI Closure 
Date

SER
Completion

Date

OI Status

44 03.07.02-25 03.07.02-16
03.07.02-25 (4818)

Adequacy of the SSI mesh for transmitting 
frequencies of at least 33 Hz (UHS/RSWPH)

STP - to submit RAI response 12/7/10 12/7/2010 1/7/2011 3/1/2011 open

45 03.07.02-26 03.07.02-17
03.07.02-26 (4818)

Quantitative assessment using existing soil 
mesh size (UHS/RSWPH)

STP - to submit RAI response 12/7/10 12/7/2010 1/7/2011 3/1/2011 open

46 03.07.02-27 03.07.02-19
03.07.02-27 (4818)

Dynamic soil pressures on Radwaste Bldg walls STP - to submit RAI response 12/7/10 12/7/2010 1/7/2011 3/1/2011 open

47 03.07.02-28 03.07.02-21
03.07.02-28 (4818)

Confirmatory analyses of UHS basin and RSW 
pump house (2 items)

STP - to submit RAI response 1/6/11 1/6/2011 2/6/2011 3/1/2011 open

48 03.08.01-9 03.08.01-6
03.08.01-9 (4832)

Watertight doors (Items 1, 2a, 2b, 3, 4, 5a, 5b, 
5c, & 6)

STP - Supp response 11/30/10 11/30/2010 12/30/2010 3/1/2011 open

49 03.08.01-10 03.08.01-7
03.08.01-10 (4832)

Flood and seismic loads for RB/CB (Items 1, 2, 
& 3)

STP - Supp response 11/30/10 11/30/2010 12/30/2010 3/1/2011 open

50 03.08.04-17 03.08.04-1 (2964) 03.08.04-17 
(4046)

Compare site specific design loads with DCD 
loads, and provide RB & CB lateral soil 
pressures.

NRC - Response rec'd 8/19/10.  Potential 
audit item in October 2010.

10/22/2010 11/19/2010 3/1/2011 open

51 03.08.04-18 03.08.04-18 (4046) Demonstrate the RWB design meets RG 1.143 
and DCD Section 3.7.2.8(2)

NRC - Response rec'd 8/19/10.  Potential 
audit item in October 2010.  Revised 
response in 9/15/10.

10/22/2010 11/19/2010 3/1/2011 open

52 03.08.04-28 03.08.04-28
03.08.04-28 (4833)

Foundation waterproofing material for RB/CB 
(Items 1, 2, 3a, 3b, & 4)

NRC - Review 9/15/10 response 10/15/2010 10/15/2010 3/1/2011 open

53 03.08.04-29 03.08.04-22
03.08.04-29 (4833)

Design of site-specific CAT I structures - 
UHS/RSWPH (Items 1 & 2)

NRC - Review 9/15/10 response 10/15/2010 10/15/2010 3/1/2011 open

54 03.08.04-30
03.08.04-23
03.08.04-30 (4833)

GDC 2 requirements for UHS/RSEPH (Items 1, 
2a, 2b, 3, 4, 5, 6, 7),  DGFOSV (item 8), all 
structures (item 9), & DGFOT (item 10)

STP - to submit RAI responses on 12/7/10 
and 1/6/11

1/6/2011 2/6/2011 3/1/2011 open

55 03.08.04-31 03.08.04-25
03.08.04-31 (4833)

Interface between CAT I buildings and tunnels 
for all structures (items 1 & 3) and DGFOT (item 
2)

STP - partial response in 9/15/10 and supp 
response due 12/7/10

12/7/2010 1/7/2011 3/1/2011 open

56 03.08.04-32 03.08.04-27
03.08.04-32 (4833)

COL Information item on Structural Integrity 
Test

NRC - Review 9/15/10 response 10/15/2010 10/15/2010 3/1/2011 open

57 03.08.04-33 03.08.04-33 (4833) Part 1 justifies 1997 ACI 349 (vs 1980).  Part 2 
compares 1984 N690 (vs 1994).  Part 3 
compares ASME III Div 2 Ed 2001 with 2003 
Addenda (vs 1989)

NRC - Review 9/15/10 response 10/15/2010 10/15/2010 3/1/2011 open

58 03.08.05-4 03.08.05-2
03.08.05-4 (4834)

Differential settlement values for RB/CB (Items 
1 &2)

STP - partial response in 9/15/10 and supp 
response due 11/18/10

11/18/2010 12/18/2010 3/1/2011 open

59 03.08.05-5
03.08.05-3
03.08.05-5 (4834)

Settlement of foundations and structures for 
RB/CB (Items 1 &2)

STP - partial response in 9/15/10 and supp 
response due 11/18/10

11/18/2010 12/18/2010 3/1/2011 open



STP Phase 4 Open Items

Item #

OI # RAI # Description Next Action Next Action 
Completion

Date

OI Closure 
Date

SER
Completion

Date

OI Status

60 3.9.3-6 4793, 03.09.03-6 Complete audit of design specifications. STP - to complete spec by Dec 15, 2010 for 
NRC audit.

8/16/2010
1/15/2011

open

61 3.9.6-1 2899 
03.09.06-16, -18, -24, -25, 
COL Items 3.9.7.3, 3.9.7.4

Follow-up audit of design and procurement spec STP - FSAR revision 3/4/2011 confirmatory

62 3.9.6-5 2899 
03.09.06-5, -7, -8, -9, -14, -23

Revise IST Table in Table 3.9-8 STP - Submit revised response 12/16/10 12/16/2010 1/16/2011 3/4/2011 open

63 3.11-1 3328 
03.11-1, -2, -3, -5, & -6

Audit of EQ Program in mid-2010 STP - FSAR revision 3/4/2011 confirmatory

64 3.11-7 4668
 3.11-7

Address U3&4 EQP instead of referencing 
U1&2

STP - FSAR revision 3/4/2011 confirmatory

65 04.03-1 4161
04.03-3

Inconsistencies with figures in COLA vs. DCD Closed 9/30/2010 closed

66 04.03-2 4143
04.03-2

Figure 4.3-2 loading patterns, need for safety 
finding

Closed 9/30/2010 closed

67 04.04-1 4133, 04.04-3, 5047, 04.04-4   Fuel testing & acceptance criteria NRC - Complete fuel calc reviews in reading 
room

11/24/2010 11/24/2010 12/10/2010 open

68 04.06-1 3975
04.06-4

Provide Backfill RPV report Closed 6/30/2010 closed

69 5.2.1.2-1 2831
05.02.01.02-1

Applicant requested to provide a full description 
of ISI to specify Code cases. 

STP - FSAR revision 6/30/2010 confirmatory

70 5.2.1.2-2 2831
05.02.01.02-2

Applicant requested to provide a full description 
of IST to specify Code cases.

STP - FSAR revision 6/30/2010 confirmatory

71 5.2.3-2 3904
05.02.03-2

Applicant to modify Departures report to clarify 
impact of departure.

STP - FSAR revision 6/30/2010 confirmatory

72 5.2.5-5 4354
05.02.05-5

Alarm response procedures and Surveillance 
procedures to be added to FSAR. 

STP - FSAR revision 6/30/2010 confirmatory

73 5.3.2-1 3744
05.03.02-2

Topical Report to support application plant-
specific PTLR issues. 

Closed 10/30/2010 closed



STP Phase 4 Open Items

Item #

OI # RAI # Description Next Action Next Action 
Completion

Date

OI Closure 
Date

SER
Completion

Date

OI Status

74 5.3.2-5 4559
05.03.02-5

PTLR revision Closed 10/30/2010 closed

75 5.4-2 3527
05.04-2

Applicant to provide contingency plan for RIP 
maintenance.

STP - FSAR revision 6/30/2010 confirmatory

76 5.4.6-1 2777
05.04.06-2

Issues involving RCIC turbine-pump design. Closed 6/30/2010 closed

77 5.4.6-3 4334
05.04-06-3

NPSH calculations Closed 7/30/2010 closed

78 5.4.7-1 2539
05.04.07-1

Wetwell Spray Closed 6/30/2010 closed

79 5.4.7-8 none SER ERROR Closed 6/30/2010 closed
80 6.2.1.1.C-14 4264

06.02.01.01.C-14
Mass and Energy confirmation STP - FSAR revision 7/26/2010 confirmatory

81 6.2.1.1.C-15 4264
06.02.01.01.C-15

FSAR Update STP - FSAR revision 7/26/2010 confirmatory

82 6.2.1.1.C-16 4264
06.02.01.01.C-16

FSAR Update STP - FSAR revision 7/26/2010 confirmatory

83 6.2.1.1.C-17 4264
06.02.01.01.C-17

Vacuum breaker COL Item Closed 7/26/2010 closed

84 6.2.1.1.C-18 4264
06.02.01.01.C-18

FSAR Update STP - FSAR revision 7/26/2010 confirmatory

85 6.2.2-26 4484
06.02.02-26

Latent Debris Closed closed

86 6.2.2-27 4577, 06.02.02-27  5064, 
06.02.02-28, 29, 30 and 31

Aluminum Corrosion STP - to place ZN/AL calcs in e-reading room 
by 11/17/10, responses to -29 and -30 to be in 
by 11/24/10

11/24/2010 11/29/2010 12/23/2010 open

87 6.4-2 4330
06.04-2
06.04-3

Maximum Puddle Area, Toxic Gas Closed 8/16/2010 closed

88 TBD 4133, 04.04-3 Latent Fiber Assumption for Downstream 
Effects Testing

STP - to submit revised RAI response of 
appendix 6C (when DRAFT RAIs 04.04-1, 
06.02.02-28, -29, and -30 formally submitted) 
by 11/24/10

11/24/2010 11/29/2010 12/23/2010 open

89  7-5 3377
7-5

Data communication Closed 6/18/2010 closed

90 TBD 07.01-14 RG 1.152 Rev 2 Applicability Closed 10/23/2010 closed



STP Phase 4 Open Items

Item #

OI # RAI # Description Next Action Next Action 
Completion

Date

OI Closure 
Date

SER
Completion

Date

OI Status

91 7.1-15 4241
07.01-15
07.01-16

Setpoint Methodology STP - FSAR revision confirmatory

92 7.6-2 4533
07.06-2

COL Item 7.2 Closed 7/13/2010 closed

93 7.6-3 4528
07.06-3

STD DEP T1 2.2-1 impact on 7.6 Closed 7/6/2010 closed

94 8.1-1 3848
08.01-2

EMI Closed 5/26/2010 closed

95 8.2-1 3731
08.02-21

Switchyard battery STP - FSAR revision 5/26/2010 confirmatory

96 8.2-2 3494
08.02-22

Transmission line failure Closed 5/26/2010 closed

97 8.2-3 4017
08.02-23
08.02-24

Inaccessible cable testing program Closed 8/15/2010 8/27/2010 closed

98 8.2-4 3731
08.02-20

Communication Closed 5/26/2010 closed

99 8.3.1-1 3619
08.03.01-14

Diesel temp STP - FSAR revision 5/26/2010 confirmatory

100 8.3.1-2 3619
08.03.01-13

Isolation devices Closed 5/26/2010 closed

101 8.3.1-3 2389
08.03.01-4 supp 3

FSAR 8.3.3.5.1 is not revised per 8.3.1-4 S3. 
Inadvertently revised FSAR 8.3.3.5.1.3.  And 
Part 7, Section 2.2 is not revised, but revised 
Part 7, Section 3.0.

STP - Rev 6 revision confirmatory

102 8.4-1 3632
08.04-3

Severe weather STP - FSAR revision 5/26/2010 confirmatory

103 8.4-2 4602
08.04-4

SBO timing Closed 8/27/2010 closed

104 Conf Item 2389, 08.03.01-11 FSAR Subsection 9.5.13.8 is not revised to 
delete item (3).)

STP - Rev 6 revision confirmatory

105 9.2.2-6 3882
09.02.02-6

Adjust refrigerator capacity to chilled water 
outlet temperature.

STP - FSAR revision confirmatory



STP Phase 4 Open Items

Item #

OI # RAI # Description Next Action Next Action 
Completion

Date

OI Closure 
Date

SER
Completion

Date

OI Status

106 9.4.5-1 4544 
09.04.05-1

RB HVAC Closed closed

107 9.5.1-11 4704 
09.05.01-11

Change process LC STP - FSAR revision confirmatory

108 TBD Chp 9 Criticality analysis NRC - Audit Scheduled for 12/8-12/9 open

109 TBD 4561, 09.01.01-4 Basis for WCAP 17311 and 17331 NRC - Potential audit                                         
STP - to update WCAP 12/9/10

12/9/2010 1/9/2011 1/9/2011 open

110 10.2-3 3008, 10.02-1
4103, 10.02-3
4860, 10.02-5

Normal speed control mode NRC -To review 10/15 response, close by end 
of December

12/30/2010 12/30/2010 1/30/2011 open

111 10.2-4 3008, 10.02-2
4103, 10.02-4
4860, 10.02-6, 7, 8

Turbine Trip Set-Points NRC -To review 10/15 response, close by end 
of December

12/30/2010 12/30/2010 1/30/2011 open

112 10.4.3-4 4102
10.04.03-4 (1)

Loop Seal Closed 7/1/2010
7/27/10

closed

113 10.4.3-5 4102
10.04.03-4 (2)

Pressure Switch Closed 7/1/2010
7/27/10

closed

114 10.4.3-6 4102
10.04.03-4 (6)

Check Valve Deletion Closed 7/1/2010
7/27/10

closed

115 10.4.7-3 4440
10.04.07-3

CFS update, STP to put in reading room 
10/27/2010, Applicant to propose new Tier 1 
exemption based on 10/5/10 telecon

NRC -To review 10/20/10 RAI response, 
close by end of December

12/30/2010 12/30/2010 1/30/2011 open

116 11.02-4 2955
11.02-4

FSAR editorial errors regarding compiance with 
40 CFR 190

STP - Rev 6 revision confirmatory

117 11.02-7 3676
11.02-7

CST source term revisions to FSAR Closed - being tracked under 12.02-18 8/18/2010 closed

118 11.02-8 3676
11.02-8

CST descriptions STP - FSAR revision 8/18/2010 confirmatory

119 11.02-9 3676
11.02-9

CST descriptions Closed 8/18/2010 closed

120 11.02-10 4448, 11.02-10

The applicant committed to change the 
reference in the third paragraph of this section 
to refer to Section 12.2.2.4.  This change was 

not made as this paragraph still states 12.2.2.2.

STP - Rev 6 revision confirmatory



STP Phase 4 Open Items

Item #

OI # RAI # Description Next Action Next Action 
Completion

Date

OI Closure 
Date

SER
Completion

Date

OI Status

121 12.02-1 3018
12.02-7
12.02-15
12.02-16
12.02-19

Gaseous effluent data, input parameters, and 
resulting gaseous effluent dose info

NRC - Closed pending finished SER 11/27/2010 open

122 12.02-2 3795
12.02-12
12.02-17

40 CFR Part 190 STP - FSAR revision 7/27/2010 confirmatory

123 12.02-3 3854
12.02-13

Rad source calibration STP - FSAR revision 6/30/2010 confirmatory

124 12.02-4 3984, 12.02-14, 5049, 12.02-20 Spent Fuel Storage, Chapter 9 related issue, 
revised calc in reading room

NRC - to review revised 11/22/10 draft RAI 12-
20 responses in reading room.  Further 
discussion regarding DCD table of gamma 
energys.

12/1/2010 open

125 12.02-18 4492, 12.02-18    5050, 12.02-
21

CST radiation source STP - FSAR revision 10/27/2010 confirmatory

126 12.03-12.04-
1

3857
12.03-12.04-12

CUW backwash STP - FSAR revision confirmatory

127 12.03-12.04-
2

3982
12.03-12.04-13

ARM and airborne monitoring calibration 
methods

STP - Rev 6 revision confirmatory

128 12.03-12.04-
3

4286
12.03-12.04-15

Criticality monitoring compliance with 10 CFR 
70.24 or exemption request.

STP - FSAR revision 8/5/2010 confirmatory

129 12.03-12.04-
4

3855
12.03-12.04-11

Operational programs and operating procedures 
to address 10 CFR 20.1406 and radwaste 
system piping locations.

STP - FSAR revision 8/5/2010 confirmatory

130 12.03-12.04-
5

3981
12.03-12.04-14

FSAR revisions requested for bases, models, 
assumptions and input data.  Response 
received and pending staff review.

STP - Rev 6 revision confirmatory

131 12.05-1 3856
12.05-5

High rad areas STP - FSAR revision 6/30/2010 confirmatory

132 12.05-2 4151
12.05-6

Air samplers STP - FSAR revision 6/30/2010 confirmatory

133 13.03-1 3427
13.03-73

Assess TSC radiological consequences STP - FSAR revision 8/31/2010 confirmatory

134 TBD 3271
Ltr. 203

Fitness for Duty
2 questions

STP - FSAR revision 10/28/2010 confirmatory



STP Phase 4 Open Items

Item #

OI # RAI # Description Next Action Next Action 
Completion

Date

OI Closure 
Date

SER
Completion

Date

OI Status

135 TBD 4535
Ltr. 398 Open - 2 Resolved - 9 
Confirmatory - 22

Physical Security - PSP
33 questions

NRC - staff reviewing revised RAI responses, 
closed meeting scheduled for 11/3-11/4/2010

11/5/2010 11/30/2010
12/17/2010

open

136 TBD 4530 
Ltr. 399

Cyber Security
1 questions

STP - FSAR revision 7/14/2010 confirmatory

137 TBD 4451
Ltr. 400 Open - 9 Resolved - 9 
Confirmatory - 0

Physical Security - Target Sets
18 questions

STP - to provide draft revised RAI by 
10/25/2010, closed meeting scheduled for 
11/3-11/4/2010

10/25/2010 11/5/2010 11/30/2010
12/17/2010

open

138 TBD 4589
Ltr. 402 Open - 2 Resolved - 2 
Confirmatory - 7

Physical Security - ICE
11 questions

NRC - reviewing revised RAI responses, 
closed meeting scheduled for 11/3-11/4/2010

11/5/2010 11/5/2010 11/30/2010
12/17/2010

open

139 TBD 4593
Ltr. 402 Open -1 Resolved - 2 
Confirmatory - 1

Physical Security - ICE
4 questions

NRC - reviewing revised RAI responses, 
closed meeting scheduled for 11/3-11/4/2010

11/5/2010 11/5/2010 11/30/2010
12/17/2010

open

140 TBD 4604
Ltr. 404 Open - 1 Resolved - 4 
Confirmatory - 5

SGI related - ICE
10 questions

NRC - reviewing revised RAI responses, 
closed meeting scheduled for 11/3-11/4/2010

11/5/2010 11/5/2010 11/30/2010
12/17/2010

open

141 TBD 4605
Ltr.403 Open - 1 Resolved - 3 
Confirmatory - 6

SUNSI related - ICE
10 questions

NRC - reviewing revised RAI responses, 
closed meeting scheduled for 11/3-11/4/2010

11/5/2010 11/5/2010 11/30/2010
12/17/2010

open

142 TBD 4905                    Ltr.361 Open - 
5 Resolved - 1 Confirmatory - 1

Physical Security - ICE
7 questions

NRC - reviewing revised RAI responses, 
closed meeting scheduled for 11/3-11/4/2010

11/5/2010 11/5/2010 11/30/2010
12/17/2010

open

143 14.02-6 2898, 14.02-6 SSC Pre-Op test abstracts STP - STP to submit CVAP reports (tied to 
Chapter 3)

12/15/2010 6/17/2010 8/26/2010 open

144 14.02-8 3097
14.02-8

SSC start up test program STP - STP to submit CVAP reports (tied to 
Chapter 3)

12/15/2010 6/17/2010 8/26/2010 open



STP Phase 4 Open Items

Item #

OI # RAI # Description Next Action Next Action 
Completion

Date

OI Closure 
Date

SER
Completion

Date

OI Status

145 14.02-14 4581
14.02-14

License info item 14.2 as License Condition Closed 6/30/2010
 8/30/2010

closed

146 14.3.2-8 4105
14.3.2-10

ITAAC for structural analysis for as built data STP - FSAR revision confirmatory

147 14.3.2-9 4105
14.3.2-9

Ext Diesel tanks and vault ITAAC STP - FSAR revision confirmatory

148 STD  DEP 
T1 5.0-1

Chapter 2
**Ch. 2 OIs not yet finalized**

Site Parameters NRC - See Chapter 2 open

149 STD DEP T1 
2.4-3

Chapter 5 OI
05.04.06-2
05.04.06-3

RCIC Turbine/Pump See OIs 05.04.06-2 and 05.04.06-3 closed

150 STD DEP T1
12.15-2

Chapters 8 and 9 OI
08.03.01-1
09.04.05-1

RBSRDG HVAC See OIs 08.03.01-1 and 09.04.05-1 closed

151 STD DEP T2
9.4-1

Chapter 6
06.04-2

Toxic Gas ITAAC See OI 06.04-2 1/0/1900 closed

152 TBD 4861                   14.02-15 Intermediate stop and intercept valve test 
abstract update

Closed 10/20/2010 10/20/2010 11/5/2010 confirmatory

153 TBD 4862
14.03.07-4

Update to Tier 1 Section 2.10 (power cycle 
systems) to make consistent with Tier 2 Section 
10.2

Closed 10/20/2010 10/20/2010 11/5/2010 confirmatory

154 15.6-1 3387
15.00.03-1

Control Room radiological analysis Closed 6/1/2010 closed

155 15.6-2 n/a TSC Dose Calculation Closed 7/30/2010 closed
156 15.A-1 4300

15.08-3
Suppression pool temp change Closed 6/1/2010 closed

157 15.E -1 3919
15.08-2

ATWS mitigation logic Closed 6/1/2010 closed

158 16.1a n/a Instrument Set-point Methodology
RAI 7.1-15, tied to supp RAI for 7.1-15

STP - FSAR revision confirmatory



STP Phase 4 Open Items

Item #

OI # RAI # Description Next Action Next Action 
Completion

Date

OI Closure 
Date

SER
Completion

Date

OI Status

159 16.1b n/a RCS P-T Limits, RAI Closed: See OI 5.3.2-1 closed
160 16-3 3042, 16-3 Section 3.1 TS editorial changes STP - Editorial changes to be made in Rev 6 confirmatory

161 16-14 3046, 16-14 Change "DCD" references to "FSAR" STP - Rev 6 revision confirmatory
162 16-21.4 3120, 16-21.4 STD DEP 16.3-104 needs to be listed in the 

beginning of Section
STP - Rev 6 revision confirmatory

163 16-21.12 3120, 16-21.12 Bases for SR 3.3.7.1.1 needs to specify 12 hour 
frequency

STP - Rev 6 revision confirmatory

164 16-21.8 3120, 16-21.8 PTS SR 3.3.4.2.4 - should use term "SENSOR 
CHANNEL CHECK" instead of "CHANNEL 
CHECK"

STP - Rev 6 revision confirmatory

165 16-21.x 3120, 16-21.x % sign missing from methyl iodide penetration 
value in TS 5.5.7.2

STP - Rev 6 revision confirmatory

166 16-46 3191, 16-46 GTS LCO 3.8.1  - No new STD DEP identified STP - Rev 6 revision confirmatory

167 16-65 3973, 16-65 Division Functional Testing and add "rev 2" to 
WCAP-17119P reference

STP - Rev 6 revision confirmatory

168 16-70 4826
16-70

Operation with one MSL isolated STP - Rev 6 revision confirmatory

169 17.04-2 3089, 17.04-2 Section 19K revision STP - Rev 4 not correct confirmatory
170 17.04-7 3089, 17.04-7 Late 2010 audit to confirm list of risk significant 

SSCs
NRC/STP - Confirmatory item pending RAP 
audit, draft audit plan sent to STP 9/29/10

11/4/2010 12/4/2010 1/4/2011 confirmatory

171 17.04-8 3089, 17.04-8 Late 2010 audit to confirm RAP implementation 
procedures

NRC/STP - Confirmatory item pending RAP 
audit, draft audit plan sent to STP 9/29/10

11/4/2010 12/4/2010 1/4/2011 confirmatory

172 17.04-9 3998, 17.04-9 Late 2010 audit to confirm SSCs in RAP NRC/STP - Confirmatory item pending RAP 
audit, draft audit plan sent to STP 9/29/10

11/4/2010 12/4/2010 1/4/2011 confirmatory

173 17.04-10 3998
17.04-10

Table 19K-4 revisions STP - Rev 4 not correct confirmatory

174 17.04-11 3998
17.04-11

Deterministic criteria STP - FSAR revision 6/2/2010 confirmatory

175 17.5-9 4373
17.5-9

NEI 06-14 incorporation STP - FSAR revision 6/30/2010 confirmatory

176 19-1 19.01-13 Feedwater Line Break Mitigation STP - FSAR revision 7/1/2010 confirmatory
177 19-2 19.01-22 PRA Level 1 Results STP - Rev 4 not correct confirmatory
178 19-3 19.01-29 Medium Voltage Electrical Design STP - FSAR revision 8/1/2010 confirmatory
179 19-4 19.01-22 Evaluation of Common Cause Failures STP - FSAR revision confirmatory
180 19-5 19-5 Steam Explosion Potential from Premature 

Opening of the Drywell Flooder
STP - FSAR revision 9/2/2010 confirmatory

181 19-6 19-32 Capability of Containment Isolation Valves STP - FSAR revision 7/1/2010 confirmatory



STP Phase 4 Open Items

Item #

OI # RAI # Description Next Action Next Action 
Completion

Date

OI Closure 
Date

SER
Completion

Date

OI Status

182 19-7 19.01-25 Resolution of COL Information Items Closed closed
183 19-8 19-3 Impact of Hydrogen Combustion During 

Shutdown
STP - FSAR revision 9/30/2010 confirmatory

184 19-9 19.01-31 Shared Fire Protection System STP - FSAR revision 9/30/2010 confirmatory
185 19-10 19.01-23 Fire Risk Evaluation in Turbine Building STP - FSAR revision 7/1/2010 confirmatory
186 19-11 19-16 Flushing of RPV Water Level Instrumentation 

Lines in Mode 4 & 5
STP - FSAR revision confirmatory

187 19-12 19-30 MCR Breach Evaluation STP - FSAR revision 9/2/2010 confirmatory

188 19-13 19-1
19-2
19-28

MAAP and Fusible Plug Closed 9/2/2010 closed

189 19-14 19-24
19-33

Seismic Effect Closed closed 8/2/2010 closed

190 19-16 5167, 19-22 Housing of ACIWA Equipment STP - Give feedback on 11/16/10 draft 
supplemental RAI

12/1/2010 12/1/2010 open

191 19-17 19-31 Demonstrate the Sequence and Plant-Level 
Seismic HCLPF Capacity

STP - FSAR revision 10/30/2010 confirmatory

192 TBD 4974, Ltr.362 Open -17 17 RAIs on Physical Loss of Large Areas NRC - Review 10/4/10 responses 11/4/2010 11/4/2010 12/4/2010 open
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