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The purpose of this modification is to: (1) exercise for increased quantities of the contract in
accordance with Subsection A4, Federal Acquisition Regulation Clause 52-217-6, entitled,
"Option for Increase Quantity (MAR 1989), and (2) provide funding in the amount of $86,170.02
thereby increasing the obligation and ceiling amount from $55,355.45 to $141,525.47

Accordingly, the following changes are hereby made:

J

A.2 Consideration and Oblifation-Firm Fixed Price (June 1988)

The firm fixes price of this contract is $141,525.47

Section 20 Schedule of Suppllgs/Services of dellivery order Form 1449. is revised to read
as follows:

Line Part# Description -Unit Cost Quantity1

I~ SF-4 1333 Imation 9940 BkVWtch-
I______ w Ext- Labels (Al 5631)

2 S4-AZ870A TFT Active.
Matrix/KVM Console - - -

13__ S4-Af6l17A Ox2x16 KVM Svr
4 1 SEWP FEE_ _:

! Total
I

N01Nte: imation label nunMberd squencem, to SWt at A 15831

A summary of obligations for this task order from award date through the date of this action is
given below.

Total FY'10 Obligation Amount .................................. $53,355.45
Total FY'I1 -Obligation Amount ................................... $86,170.02

Cumulative Total of NRC Obligations: $141,525.47

This modification does obligate funding in the amount of $86,170.02; all other terms and
conditdons under this contract remain unchanged.


