
Program Element 2011 2012 2013 2014 2015 2016 2017

PROJECT SCHEDULE - SCENARIO F 
Tailings Water Management

LTP Flushing
Toe Drain Collection - treatment / evaporation

LTP  Dewatering / Draindown

Aquifer Remediation
General groundwater restoration Program

Upper Chinle Injection
Middle Chinle Injection

Fresh water Injection
Alluvial Collection / treatment
Irrigation Program Operation

Treatment & Evaporation
RO Operation:

540 GPM Operating Rate
In-Situ Bio-testing and Remediation

Testing
Evaporation Pond #1:

Operation - treatment water input
Evaporative dewatering

Reclamation
Evaporation Pond #2 & Collection Ponds:

Operation - treatment water input
Evaporative dewatering

Reclamation
Evaporation Pond # 3

Planning, design,eng., permitting
Construction

Operation - treatment water input
Evaporative dewatering

Reclamation
Physical Reclamation / Closure

Tailing Piles:
LTP

Radon Barrier Placement on top
Rock Cover Placement on top
STP

Pond Decommission / Regrading
Radon Barrier Placement

Rock Cover Placement
RO Plant:

Decommissioning / demolition
Office / Shop / Bldgs:

Decommissioning / demolition
Misc. & Ancillary Facilities:

Decommissioning / demolition



• The Tailings Flushing program is to continue through 2011.
• The Toe Drain collection is to continue through 2012.
• The Collection for Reinjection program is to continue through 2011.
• The Tailings Dewatering program is to continue through 2012.
• The Upper Chinle Injection program is to continue through 2011.
• The Middle Chinle Injection program is to continue through 2011.
• The Freshwater Injection program is to continue through 2013.
• The placement of the Radon Barrier and the Rock Cover for the Large Tailings Pile is

to occur in 2013.
• R.O. Plant to be operated at a feed rate of 600 gpm from 2011 through 2015.

Practically achievable continuous feed rate is estimated at 540 gpm.
• The Ground-water restoration program is to continue through 2015.
• The Alluvial collection is to continue through 2015.
• The operation of Evaporation Pond No. 1 is to continue through 2012.
•  The reclamation of Evaporation Pond No. 1 is to occur in 2017.
• The operation of Evaporation Ponds No. 2 and No. 3 and the East and West Collection

ponds is to continue through 2016.
• The reclamation of Evaporation Ponds No. 2 and No. 3 and the East and West

Collection ponds is to occur in 2017.
• The placement of the Radon Barrier and the Rock Cover for the Small Tailings Pile is

to occur in 2017.
• The R.O. Plant demolition is to occur in 2017.
• The Office and other on-site demolition are to occur in 2017.
• The irrigation program is to continue through 2017.

The 2010 closure cost estimate for years 2011 through 2017 was developed with the
assumption that the restoration program is to follow the schedule outlined in Scenario F/Case
F January, 2006.  The restoration activities associated with Scenario F are as follows:

Grants Project
Closure Cost Estimate

Scenario F



HMC Cost Estimate 
Instruction Sheet

This spreadsheet contains several individual worksheets detailing the cost breakout for 
Homestake Mining Company's Grants Uranium Project.  The individual worksheets can 
each be selected and printed out by using the print command and selecting
"print active sheets".  Worksheets 1, 2, 3, and 4 contain costs in current 
year dollars for the project calculated from the inputs from worksheets 5, 6, 7, and 8.
Any edits to the spreadsheet should only be done in worksheets 5, 6, 7, and 8.
The values in sheets 1, 2, 3, and 4 are all calculated values from sheets 5, 6, 7, and 8
and should not be modified in any way.  In typical versions of the spreadsheet, the Instructions
worksheet is preceded by a Gantt chart schedule and a text listing of the schedule.

The following is a list of the separate worksheets and their individual functions.  

This worksheet presents a 1 page roll-up of the costs
associated with the project for the life of the project.
This roll-up presents a roll-up of the costs into the 
major categories associated with the project. The
total costs in this worksheet includes 15% contingency
and the long term care and maintenance fee.
The values in this sheet are calculated values from
other sheets.  None of the values in this sheet should
be edited.

This worksheet presents an 8 page roll-up of the costs
associated with the project for the life of the project.
This roll-up presents a more detailed breakup of the
costs associated with the project than the previous
roll-up.  The major categories are broken into several 
sub-categories and the costs associated with these
subcategories is presented.  The values in this sheet
are calculated values from other sheets.  None of 
the values in this sheet should be edited.

This worksheet contains 10 pages of the total costs 
associated with the project for the major categories 
per year as well as for the life of the project.
The values in this worksheet are calculated values
using the inputs in the "Unit Costs-Quantities" work-
sheet.  The values in this sheet should not be modified.
To change these numbers, edits should be made to 
the "Unit Costs-Quantities" sheet.

This worksheet contains 21 pages of the total costs 
for the project.  This sheet presents a more detailed 
breakup of the major categories into several sub-
categories.  Costs are presented per year for the project.
The values in this worksheet are calculated values
using the inputs in the "Unit Costs-Quantities" work-
sheet.  The values in this sheet should not be modified.
To change these numbers, edits should be made to 

(4) Costs per Year 2 :

General Instructions for Navigating the Spreadsheet

(1) Life of Project Roll-Up 1 :

(2) Life of Project Roll-Up 2 :

(3) Costs per Year 1 :

Instructions
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HMC Cost Estimate 
Instruction Sheet

the "Unit Costs-Quantities" sheet.

This worksheet contains 24 pages of comments and,
where designated, a cost adjustment for overhead
or profit. Comments indicate the nature of costs and
whether or not there is a cost adjustment for overhead
or profit. For many line items in the General and Admin.
category, there is a specified percentage increase in 
costs for profit and overhead. This percentage increase 
is converted to a calculated adjustment factor for 
each indicated cost item.  If necessary, the cost increase 
percentage column can be changed, and this will be
reflected in the corresponding adjustment factors.

This worksheet contains 24 pages of unit costs and
quantities for all items associated with the project.
The major categories are broken into sub-categories,
and the sub-categories contain the various items 
associated with the project.  Each item has a unit
cost and a quantity for each year. The unit costs are
the same for every year, but the quantities are varied
for the life of the project.  Some of the unit costs are
actually lump sum values for simplicity in the estimate.
The unit costs and quantities can be modified in this
sheet and the remaining sheets will reflect these 
changes.  The unit costs in red are unit costs that are 
expected to vary on a regular basis.  These unit costs 
should be modified on the "Unit Costs" sheet rather
than this sheet.
Update - 2010:  Modifications were made to some line
items in the Equipment Expenses sub-category starting
at line 52.  In particular, a line item titled Large Equipment
Replacement was added to allocate costs for purchase,  
replacement, or possibly refurbishment of three
large equipment pieces including the backhoe, loader
and forklift.  Corresponding adjustments were made in
annual maintenance costs for this equipment.  The 
equipment in question is used for only a limited number
of hours each year and will not require frequent 
replacement.  

This worksheet contains the unit costs that are
expected to vary on a regular basis.  These unit costs 
should be modified in this sheet, and the rest of
the sheets will reflect these changes.

This worksheet contains the calculations for distributing
the kilowatt-hour usage for meter 453180401 to each
of the systems that are metered by that meter.  
The KWH usage for each system is calculated using 
the gpm for each system and applying a factor to these 
rates to account for pressure difference in the systems

(5) Unit Costs and Quantities :

(6) Unit Costs :

(7) Electrical Meter Calc :

(4A) Comments and Profit :

Instructions
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HMC Cost Estimate 
Instruction Sheet

then distributing the KWH usage accordingly.  The 
gpm for each system can be modified in this sheet
and the KWH usage used in sheet 6 will reflect
these changes.  This sheet was modified in 2005 to
make the power usage for meter 453180501 dependent
on the operational rate of the R.O.

This worksheet contains the calculations for adjusting
the long term care and maintenance fee to the current
years dollars using the CPI Indices.  The CPI for the
current year should be modified in this sheet, and
the value on sheet 1 will reflect this change.

This worksheet contains a 2 page roll-up of all physical
physical reclamation costs associated with the project.

This worksheet was added in 2006 and contains 
calculations to scale quantities of R.O. plant 
consumables according to the plant operating rate.

(10) R.O. Rate Scaling :

(9) Physical Reclamation Costs :

(8) NRC Long Term Maintenance :

Instructions
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Costs for Life of Project
2010 Dollars

$14,057,707

$183,818

$14,241,525

$13,843,378

$1,408,266
$481,874

$1,386,481
$6,957,128

$0
$2,083,384
$1,526,244

$1,238,931

$955,000
$71,506

$194,424
$18,000

$322,000

$322,000

$28,000

$28,000

$0

$0

$6,971,836

$6,092,986
$87,500
$77,000

$223,300
$84,700
$11,550

$184,800
$0

$105,000
$105,000

TOTAL LONG-TERM CARE AND MAINTENANCE COSTS $22,404,144

TOTAL INCOME $0

TOTAL EXPENSES LESS INCOME $36,645,670

$5,496,850

$803,935

$42,946,456

WATER TREATMENT     XXXXX-810-23-5100

Physical Reclamation Costs

LONG-TERM CARE AND MAINTENANCE

Tailings Facility Closure / Reclamation     XXXXX-810-23-3600

Other On-Site Demolition     XXXXX-810-23-3300

TOTAL PHYSICAL RECLAMATION COSTS

General

Groundwater Management
Tailings Water Management

Communication Costs

SECURITY & MAINTENANCE     XXXXX-811-23-5400

SEVERANCE AND RELOCATION     XXXXX-XXX-XX-XXXX

GENERAL & ADMIN.     XXXXX-810-23-5500

Monitoring / Regulatory     XXXXX-810-23-5200

HOLDING     XXXXX-811-23-5300

General

Settlement Monument Monitoring

R.O. Plant Operations

Evaporation System Management
Irrigation Program Operation

In-Situ Biotesting & Remediation

Severance and Relocation

Air / Weather Monitoring
Radiation Monitoring

TOTAL WITH CONTINGENCY AND LT SURVEILLANCE FEE

15% Contingency fee per NUREG-1620 Appendix C

NRC Long-Term Maintenance / Surveillance Fee

Outside Services

Salaries & Benefits
General Office Costs

Occupancy Costs

Travel and Accommodation
Professional Fees

Insurance

Data Processing Costs

Land

Land & Structures

Taxes, Licenses, and Fees

(1) Life of Project Roll-Up 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Costs for Life of Project
2010 Dollars

$14,057,707

711040- Consulting $1,213,850
714090- Outside Services $12,843,857

   Total $14,057,707

$183,818

711040- Consulting $34,116
714090- Outside Services $149,703

   Total $183,818

TOTAL PHYSICAL RECLAMATION COSTS $14,241,525

$13,843,378

$1,408,266

717050 - Fuel: $128,720
718010 - Freight and Transportation: $35,000
717060 - Equipment Expenses: $747,550
717075 - Vehicle Expenses: $284,000
610020 - Utilities: $212,996

   Total $1,408,266

$481,874

711030 - Water Analysis: $24,190
714010 - Driller costs: $241,600
610020 - Utilities: $3,720

   Total $269,510

714090 - Outside Services: $34,000
711040 - Consulting Services: $30,000
711020 - Parts and Supplies: $43,250
712010 - Pumps: $25,000

   Total $132,250

Physical Reclamation Costs

General

Tailings Facility Closure / Reclamation     XXXXX-810-23-3600

Other On-Site Demolition     XXXXX-810-23-3300

LONG-TERM CARE AND MAINTENANCE

Tailings Water Management

Tailings Collection

WATER TREATMENT     XXXXX-810-23-5100

(2) Life of Project Roll-Up 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Costs for Life of Project
2010 Dollars

711040 - Consulting Services: $10,000
714090 - Outside Services: $3,000
711020 - Parts and Supplies: $5,200
712010 - Pumps: $620

   Total $18,820

711040 - Consulting Services: $15,000
714090 - Outside Services: $3,000

711020 - Parts and Supplies: $0

711020 - Parts and Supplies: $0
712010 - Pumps: $2,100
610020 - Utilities: $41,194

   Total $61,294

$1,386,481

711030 - Water Analysis: $221,885
714010 - Driller costs: $435,050

   Total $656,935

714090 - Outside Services: $95,000
711040 - Consulting Services: $100,000
610020 - Utilities: $124,906
C-Line
711020 - Parts and Supplies: $0
712010 - Pumps: $0
K-Line
711020 - Parts and Supplies: $11,250
712010 - Pumps: $10,500
610020 - Utilities: $1,437
B-Line
711020 - Parts and Supplies: $0
712010 - Pumps: $0
D-Line
711020 - Parts and Supplies: $6,750
712010 - Pumps: $6,300
S-Line 
711020 - Parts and Supplies: $6,750
712010 - Pumps: $6,300
610020 - Utilities: $4,311
P-Line 
711020 - Parts and Supplies: $0
712010 - Pumps: $0
610020 - Utilities: $2,012
T-Line 
711020 - Parts and Supplies: $20,000
712010 - Pumps: $21,000
L-Line
711020 - Parts and Supplies: $0
712010 - Pumps: $0
610020 - Utilities: $0

521, 522, and 639
711020 - Parts and Supplies: $0
712010 - Pumps: $0
610020 - Utilities: $0

   Total $416,516

Groundwater Management

Toe Drains and Sumps Collection

Tailings Flushing

Injection System

Injection Supply System

Groundwater Collection

(2) Life of Project Roll-Up 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Costs for Life of Project
2010 Dollars

714090 - Outside Services: $10,000
711040 - Consulting Services: $100,000
Deep Wells 
711020 - Parts and Supplies: $38,150
712010 - Pumps: $35,000
610020 - Utilities: $87,580
WR-Line
711020 - Parts and Supplies: $0
M-Line
711020 - Parts and Supplies: $0
B-Line
711020 - Parts and Supplies: $6,600
C-Line
711020 - Parts and Supplies: $4,500
K-Line
711020 - Parts and Supplies: $0
J-Line 
711020 - Parts and Supplies: $0
X-Line 
711020 - Parts and Supplies: $5,100
G-Line
711020 - Parts and Supplies: $0
D-Line
711020 - Parts and Supplies: $8,500
T-Line 
711020 - Parts and Supplies: $10,300
S-Line 
711020 - Parts and Supplies: $7,300
Upper Chinle
711020 - Parts and Supplies: $0
Middle Chinle
711020 - Parts and Supplies: $0

   Total $313,030

$6,957,128

714090 - Outside Services: $90,000
711040 - Consulting Services: $125,000
610020 - Utilities: $1,131,316
711020 - Parts and Supplies: $5,496,112
712010 - Pumps/Starters: $100,000
711030 - Water Analysis: $14,700

   Total $6,957,128

$0

714090 - Outside Services: $0
711040 - Consulting Services: $0
711020 - Parts and Supplies: $0
712010 - Pumps: $0
711030 - Water Analysis: $0

   Total $0

Groundwater Injection

R.O. Plant Operations

In-Situ Biotesting & Remediation

(2) Life of Project Roll-Up 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Costs for Life of Project
2010 Dollars

$2,083,384

714090 - Outside Services: $179,000
711040 - Consulting Services: $90,000
711030 - Water Analysis: $21,270
610020 - Utilities: $1,085,776

   Total $1,376,046

711020 - Parts and Supplies: $30,000
   Total $30,000

711020 - Parts and Supplies: $75,000
   Total $75,000

711020 - Parts and Supplies: $72,738
712010 - Pumps: $30,000

   Total $102,738

711020 - Parts and Supplies: $359,600
712010 - Pumps: $140,000

   Total $499,600

$1,526,244

714090 - Outside Services: $63,000
711040 - Consulting Services: $140,000
711020 - Parts and Supplies: $116,200
7180?0 - Vegetation Analysis: $50,400
718030 - Soil Analysis: $31,080
711030 - Water Analysis: $101,535
714010 - Driller costs: $36,050

   Total $538,265

711020 - Parts and Supplies: $30,200
   Total $30,200

711020 - Parts and Supplies: $20,300
712010 - Pumps: $49,000
610020 - Utilities: $238,063

   Total $307,363

Section 34 Irrigation Supply System

Irrigation System Management

Evaporation System Management

East Collection Pond

Section 34 Distribution System

West Collection Pond

No. 1 Evaporation Pond

No. 2 & No. 3 Evaporation Ponds

(2) Life of Project Roll-Up 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Costs for Life of Project
2010 Dollars

711020 - Parts and Supplies: $0
712010 - Pumps: $0
610020 - Utilities: $0

   Total $0

711020 - Parts and Supplies: $0
   Total $0

711020 - Parts and Supplies: $14,000
610020 - Utilities: $14,753

   Total $28,753

711020 - Parts and Supplies: $27,200
   Total $27,200

711020 - Parts and Supplies: $20,300
712010 - Pumps: $49,000
610020 - Utilities: $198,498

   Total $267,798

711020 - Parts and Supplies: $14,000
610020 - Utilities: $23,471

   Total $37,471

711020 - Parts and Supplies: $30,200
   Total $30,200

711020 - Parts and Supplies: $15,400
712010 - Pumps: $24,500
610020 - Utilities: $217,945

   Total $257,845

711020 - Parts and Supplies: $0
712010 - Pumps: $0
610020 - Utilities: $1,150

   Total $1,150

711020 - Parts and Supplies: $0
   Total $0

711020 - Parts and Supplies: $0
712010 - Utilities: $0

   Total $0

711020 - Parts and Supplies: $0
   Total $0

Section 28 Injection System

Additional Irrigation Expansion

Additional Irrigation Distribution System

Section 28 Irrigation Supply System

Section 28 Injection Supply System

Section 33 Distribution System

Section 33 Irrigation Supply System

Section 34, 35 and 3 Injection Supply System

Section 34, 35 and 3 Injection System

Section 33 Center Pivot

Section 28 Center Pivot

Section 28 Distribution System

(2) Life of Project Roll-Up 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Costs for Life of Project
2010 Dollars

711020 - Parts and Supplies: $0
712010 - Pumps: $0
610020 - Utilities: $0

   Total $0

$1,238,931

$955,000

718900 - NRC Fees: $350,000
718025 - Permitting Fees: $35,000
711040 - Consulting Services: $570,000

   Total $955,000

$71,506

714090 - Outside Services: $38,500
711020 - Parts and Supplies: $3,500
610020 - Utilities: $29,506

   Total $71,506

$194,424

714090 - Outside Services: $14,000
711020 - Parts and Supplies: $58,055
718030 - Lab Fees: $79,240
610020 - Utilities: $22,130
711040 - Radiation Training: $21,000

   Total $194,424

$18,000

714090 - Outside Services: $18,000
   Total $18,000

$322,000

$322,000

790060- Land Purchase $0
790090- Land Rental $0
790110- Title commitment policy costs $0
790010- Appraisal $0
790120- Land improvements $42,000
623010- Property tax $175,000
790120- Surveying / Mapping $105,000

   Total $322,000

$28,000

$28,000

717030- Surveillance $28,000
   Total $28,000

Additional Irrigation Supply System

Settlement Monument Monitoring

Land

Land & Structures

Monitoring / Regulatory     XXXXX-810-23-5200

HOLDING     XXXXX-811-23-5300

General

SECURITY & MAINTENANCE     XXXXX-811-23-5400

Air / Weather Monitoring

Radiation Monitoring

(2) Life of Project Roll-Up 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Costs for Life of Project
2010 Dollars

$0

$0

717030- Severance and Relocation $0
   Total $0

$6,971,836

$6,092,986
600000- Salaries - General $2,270,884
600040- Benefits - General $913,331
600001- Salaries - Groundwater $1,939,432
600040- Benefits - Groundwater $807,639
600050- Temporary labor $161,700
601060- Workman's compensation $0
601130- Memberships $0
601140- Seminars & training (employees) $0
603000- Employee relations $0

   Total $6,092,986

$87,500
622000- Stationery & supplies $35,000
622010- Kitchen supplies $14,000
622040- Publications & subscriptions $0
622050- Miscellaneous $10,500
622050- Misc. Computer Hardware $28,000
622070- Lunch / Dinners $0

   Total $87,500

$77,000
610030- Office - Other $77,000

   Total $77,000

$223,300
620010- Telecommunications $92,400
620060- Postage $15,400
620070- Courier services $77,000
620080- Data line access $38,500

   Total $223,300

$84,700
621000- Equipment rental / leases $69,300
621020- Computer software $15,400

   Total $84,700

$11,550
623000- Office - Other $11,550

   Total $11,550

$184,800
624040- Insurance $184,800

   Total $184,800

Salaries & Benefits

General Office Costs

Occupancy Costs

Communication Costs

Data Processing Costs

Taxes, Licenses, and Fees

Insurance

GENERAL & ADMIN.     XXXXX-810-23-5500

Severance and Relocation

SEVERANCE AND RELOCATION     XXXXX-XXX-XX-XXXX

(2) Life of Project Roll-Up 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Costs for Life of Project
2010 Dollars

$0
640000- Travel - Air $0
640020- Travel - Accommodation $0
640030- Travel - Taxis $0
640050- Travel - Gas $0
640060- Travel - Meals $0

   Total $0

$105,000
670000- Legal fees $105,000

   Total $105,000

$105,000
714090- W/C Admin. $105,000

   Total $105,000

TOTAL LONG-TERM CARE AND MAINTENANCE COSTS $22,404,144

INCOME $0

TOTAL EXPENSES LESS INCOME $36,645,670

Outside Services

Travel and Accommodation

Professional Fees

(2) Life of Project Roll-Up 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017 Total

711040 - 0 0 403,184 0 0 161,157 649,510 1,213,850
714090 - 25,000 25,000 5,591,131 0 750,000 692,036 5,760,691 12,843,857

Total Closure/Reclamation 25,000 25,000 5,994,314 0 750,000 853,193 6,410,200 14,057,707

711040 - Consulting: 0 0 0 0 0 0 34,116 34,116
714090 - 0 0 0 0 0 0 149,703 149,703

Total Demolition 0 0 0 0 0 0 183,818 183,818

717050 - 18,389 18,389 18,389 18,389 18,389 18,389 18,389 128,720
718010 - 5,000 5,000 5,000 5,000 5,000 5,000 5,000 35,000
717060 - 109,650 105,650 105,650 109,650 105,650 105,650 105,650 747,550
717075 - 74,000 50,000 38,000 38,000 38,000 24,000 22,000 284,000
610020 - 30,428 30,428 30,428 30,428 30,428 30,428 30,428 212,996

Total 237,467 209,467 197,467 201,467 197,467 183,467 181,467 1,408,266

711030 - 10,395 10,395 850 850 850 850 0 24,190
714010 - 8,000 4,000 204,500 0 0 4,300 20,800 241,600
610020 - 2022 1698 0 0 0 0 0 3720

Subtotal 20,417 16,093 205,350 850 850 5,150 20,800 269,510

714090 - 17000 17000 0 0 0 0 0 34000
711040 - 15000 15000 0 0 0 0 0 30000
711020 - 29000 14250 0 0 0 0 0 43250
712010 - 15000 10000 0 0 0 0 0 25000

Subtotal 76,000 56,250 0 0 0 0 0 132,250

XXXXXX-810-23-3600

Fuel:

Consulting:
Outside Services:

Outside Services:

   XXXXXX-810-23-3300

Freight and Transportation:

Tailings Collection

Water Analysis:

Equipment Expenses:

TAILINGS FACILITY CLOSURE / RECLAMATION   

ON-SITE DEMOLITION

WATER TREATMENT
   XXXXXX-810-23-5100

 --General--

Pumps:

Consulting Services:
Outside Services:

Vehicle Expenses:
Utilities:

Utilities:
Driller costs:

Parts and Supplies:

 --Tailings Water Management--

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017 Total

711040 - 5,000 5,000 0 0 0 0 0 10,000
714090 - 1,500 1,500 0 0 0 0 0 3,000
711020 - 2,600 2,600 0 0 0 0 0 5,200
712010 - 310 310 0 0 0 0 0 620

Subtotal 9,410 9,410 0 0 0 0 0 18,820

711040 - 15,000 0 0 0 0 0 0 15,000
714090 - 3,000 0 0 0 0 0 0 3,000

711020 - 0 0 0 0 0 0 0 0

711020 - 0 0 0 0 0 0 0 0
712010 - 2,100 0 0 0 0 0 0 2,100
610020 - 41,194 0 0 0 0 0 0 41,194

Subtotal 61,294 0 0 0 0 0 0 61,294

Total 167,121 81,753 205,350 850 850 5,150 20,800 481,874

711030 - 37,485 37,485 37,485 37,485 37,485 23,485 10,975 221,885
714010 - 20,350 20,350 20,350 2,100 2,100 135,000 174,800 435,050

Subtotal 57,835 57,835 57,835 39,585 39,585 158,485 185,775 656,935

714090 - 19,000 19,000 19,000 19,000 19,000 0 0 95,000
711040 - 20,000 20,000 20,000 20,000 20,000 0 0 100,000
610020 - 26,060 26,060 26,060 23,364 23,364 0 0 124,906

711020 - 0 0 0 0 0 0 0 0
712010 - 0 0 0 0 0 0 0 0

711020 - 2,250 2,250 2,250 2,250 2,250 0 0 11,250
712010 - 2,100 2,100 2,100 2,100 2,100 0 0 10,500
610020 - 287 287 287 287 287 0 0 1,437

711020 - 0 0 0 0 0 0 0 0
712010 - 0 0 0 0 0 0 0 0

711020 - 2,250 2,250 2,250 0 0 0 0 6,750
712010 - 2,100 2,100 2,100 0 0 0 0 6,300

Groundwater Collection

Parts and Supplies:
Pumps:

Pumps:
Parts and Supplies:

Utilities:
B-Line

D-Line

   XXXXXX-810-23-5100
WATER TREATMENT (Cont.)

Outside Services:

Parts and Supplies:

 --Groundwater Management--

Pumps:

Water Analysis:
Driller costs:

Pumps:

Parts and Supplies:

K-Line

Utilities:

Pumps:

Parts and Supplies:

C-Line

Consulting Services:

Toe Drains and Sumps Collection

Parts and Supplies:

Consulting Services:
Outside Services:

Pumps:

Tailings Flushing System

Consulting Services:
Outside Services:

Utilities:

Parts and Supplies:

Injection System

Injection Supply System

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017 Total

711020 - 2,250 2,250 2,250 0 0 0 0 6,750
712010 - 2,100 2,100 2,100 0 0 0 0 6,300
610020 - 1,437 1,437 1,437 0 0 0 0 4,311

711020 - 0 0 0 0 0 0 0 0
712010 - 0 0 0 0 0 0 0 0
610020 - 287 287 287 287 287 287 287 2,012

711020 - 4,000 4,000 4,000 4,000 4,000 0 0 20,000
712010 - 4,200 4,200 4,200 4,200 4,200 0 0 21,000

711020 - 0 0 0 0 0 0 0 0
712010 - 0 0 0 0 0 0 0 0
610020 - 0 0 0 0 0 0 0 0

711020 - 0 0 0 0 0 0 0 0
712010 - 0 0 0 0 0 0 0 0
610020 - 0 0 0 0 0 0 0 0

Subtotal 88,321 88,321 88,321 75,489 75,489 287 287 416,516

714090 - 2,000 2,000 2,000 2,000 2,000 0 0 10,000
711040 - 20,000 20,000 20,000 20,000 20,000 0 0 100,000

711020 - 5,450 5,450 5,450 5,450 5,450 5,450 5,450 38,150
712010 - 5,000 5,000 5,000 5,000 5,000 5,000 5,000 35,000
610020 - 27,916 9,944 9,944 9,944 9,944 9,944 9,944 87,580

711020 - 0 0 0 0 0 0 0 0

711020 - 0 0 0 0 0 0 0 0

711020 - 2,200 2,200 2,200 0 0 0 0 6,600

711020 - 1,700 1,700 1,100 0 0 0 0 4,500

711020 - 0 0 0 0 0 0 0 0

711020 - 0 0 0 0 0 0 0 0

711020 - 1,700 1,700 1,700 0 0 0 0 5,100

711020 - 0 0 0 0 0 0 0 0

711020 - 1,700 1,700 1,700 1,700 1,700 0 0 8,500

711020 - 2,300 2,300 2,300 2,300 1,100 0 0 10,300

711020 - 1,700 1,700 1,700 1,100 1,100 0 0 7,300

711020 - 0 0 0 0 0 0 0 0

WATER TREATMENT (Cont.)

Parts and Supplies:

Groundwater Injection

WR-Line

M-Line

S-Line 
Parts and Supplies:

B-Line
Parts and Supplies:

J-Line 

K-Line

Utilities:

Pumps:

Pumps:

Parts and Supplies:

L-Line

Parts and Supplies:

P-Line 
Parts and Supplies:

Pumps:

Pumps:
Utilities:

Pumps:

T-Line 

Parts and Supplies:

Parts and Supplies:

Utilities:

G-Line

D-Line

T-Line 

Upper Chinle
Parts and Supplies:

Parts and Supplies:

Consulting Services:
Outside Services:

C-Line

Parts and Supplies:

Parts and Supplies:

X-Line 
Parts and Supplies:

Utilities:

Parts and Supplies:

Parts and Supplies:

Parts and Supplies:

Parts and Supplies:

521, 522, and 639

S-Line 

   XXXXXX-810-23-5100

Deep Wells 
Parts and Supplies:
Pumps:
Utilities:

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017 Total

711020 - 0 0 0 0 0 0 0 0

Subtotal 71,666 53,694 53,094 47,494 46,294 20,394 20,394 313,030

Total 217,822 199,850 199,250 162,568 161,368 179,166 206,456 1,386,481

714090 - 18,000 18,000 18,000 18,000 18,000 0 0 90,000
711040 - 25,000 25,000 25,000 25,000 25,000 0 0 125,000
610020 - 224,505 224,505 224,505 224,505 224,505 4,395 4,395 1,131,316
711020 - 1,099,222 1,099,222 1,099,222 1,099,222 1,099,222 0 0 5,496,112
712010 - 20,000 20,000 20,000 20,000 20,000 0 0 100,000
711030 - 2,940 2,940 2,940 2,940 2,940 0 0 14,700

Total 1,389,668 1,389,668 1,389,668 1,389,668 1,389,668 4,395 4,395 6,957,128

714090 - 0 0 0 0 0 0 0 0
711040 - 0 0 0 0 0 0 0 0
711020 - 0 0 0 0 0 0 0 0
712010 - 0 0 0 0 0 0 0 0
711030 - 0 0 0 0 0 0 0 0

Total 0 0 0 0 0 0 0 0

714090 - 27,000 32,000 27,000 27,000 32,000 27,000 7,000 179,000
711040 - 10,000 10,000 10,000 30,000 10,000 10,000 10,000 90,000
711030 - 3,875 3,875 3,875 3,875 3,875 1,895 0 21,270
610020 - 295,772 295,772 134,791 134,791 134,791 89,860 0 1,085,776

Subtotal 336,647 341,647 175,666 195,666 180,666 128,755 17,000 1,376,046

711020 - 5,000 5,000 5,000 5,000 5,000 5,000 0 30,000

Subtotal 5,000 5,000 5,000 5,000 5,000 5,000 0 30,000

711020 - 5,000 50,000 5,000 5,000 5,000 5,000 0 75,000

Subtotal 5,000 50,000 5,000 5,000 5,000 5,000 0 75,000

R.O. Plant Operations

Parts and Supplies:

Consulting Services:

In-Situ Biotesting

Outside Services:
Consulting Services:
Parts and Supplies:
Pumps:
Water Analysis:

Middle Chinle

   XXXXXX-810-23-5100

Utilities:
Water Analysis:

Water Analysis:

Parts and Supplies:

East Collection Pond

West Collection Pond

Consulting Services:

Pumps/Starters:

Outside Services:

 --Evaporation System Management--

Parts and Supplies:
Utilities:

WATER TREATMENT (Cont.)

Outside Services:

Parts and Supplies:

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017 Total

711020 - 36,369 36,369 0 0 0 0 0 72,738
712010 - 15,000 15,000 0 0 0 0 0 30,000

Subtotal 51,369 51,369 0 0 0 0 0 102,738

711020 - 57,600 64,600 57,600 64,600 57,600 57,600 0 359,600
712010 - 26,000 24,000 26,000 24,000 26,000 14,000 0 140,000

Subtotal 83,600 88,600 83,600 88,600 83,600 71,600 0 499,600

Total 481,616 536,616 269,266 294,266 274,266 210,355 17,000 2,083,384

714090 - 9,000 9,000 9,000 9,000 9,000 9,000 9,000 63,000
711040 - 20,000 20,000 20,000 20,000 20,000 20,000 20,000 140,000
711020 - 16,600 16,600 16,600 16,600 16,600 16,600 16,600 116,200
7180?0 - 7,200 7,200 7,200 7,200 7,200 7,200 7,200 50,400
718030 - 4,440 4,440 4,440 4,440 4,440 4,440 4,440 31,080
711030 - 14,505 14,505 14,505 14,505 14,505 14,505 14,505 101,535
714010 - 5,750 5,750 5,750 5,750 5,750 3,650 3,650 36,050

Subtotal 77,495 77,495 77,495 77,495 77,495 75,395 75,395 538,265

711020 - 2,600 5,600 2,600 5,600 2,600 5,600 5,600 30,200

711020 - 2,900 2,900 2,900 2,900 2,900 2,900 2,900 20,300
712010 - 7,000 7,000 7,000 7,000 7,000 7,000 7,000 49,000
610020 - 34,009 34,009 34,009 34,009 34,009 34,009 34,009 238,063

711020 - 0 0 0 0 0 0 0 0
712010 - 0 0 0 0 0 0 0 0
610020 - 0 0 0 0 0 0 0 0

711020 - 0 0 0 0 0 0 0 0

Subtotal 46,509 49,509 46,509 49,509 46,509 49,509 49,509 337,563

711020 - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 14,000
610020 - 2,108 2,108 2,108 2,108 2,108 2,108 2,108 14,753

711020 - 2,600 5,600 2,600 5,600 2,600 5,600 2,600 27,200

711020 - 2,900 2,900 2,900 2,900 2,900 2,900 2,900 20,300
712010 - 7,000 7,000 7,000 7,000 7,000 7,000 7,000 49,000
610020 - 28,357 28,357 28,357 28,357 28,357 28,357 28,357 198,498

Subtotal 44,964 47,964 44,964 47,964 44,964 47,964 44,964 323,751

Pumps:

Pumps:

No. 2 & No. 3 Evaporation Ponds

Section 33 Center Pivot Irrigation

Section 34 Injection Supply System

Utilities:

Utilities:

Section 33 Center Pivot

Section 34 Flood Irrigation

Outside Services:

Parts and Supplies:

Parts and Supplies:

Pumps:

Parts and Supplies:

Parts and Supplies:

WATER TREATMENT (Cont.)
   XXXXXX-810-23-5100

Parts and Supplies:

Section 34 Distribution System

Driller costs:

Soil Analysis:
Water Analysis:

Consulting Services:

 --Irrigation System Management--

Pumps:

Vegetation Analysis:

Parts and Supplies:

Section 33 Distribution System

Section 34 Irrigation Supply System

Parts and Supplies:

Section 33 Irrigation Supply System

Utilities:

Parts and Supplies:

Utilities:

Parts and Supplies:

No. 1 Evaporation Pond

Pumps:

Section 34 Injection System

Parts and Supplies:

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017 Total

711020 - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 14,000
610020 - 3,353 3,353 3,353 3,353 3,353 3,353 3,353 23,471

711020 - 2,600 5,600 2,600 5,600 2,600 5,600 5,600 30,200

711020 - 2,200 2,200 2,200 2,200 2,200 2,200 2,200 15,400
712010 - 3,500 3,500 3,500 3,500 3,500 3,500 3,500 24,500
610020 - 31,135 31,135 31,135 31,135 31,135 31,135 31,135 217,945

711020 - 0 0 0 0 0 0 0 0
712010 - 0 0 0 0 0 0 0 0
610020 - 192 192 192 192 192 192 0 1,150

711020 - 0 0 0 0 0 0 0 0

Subtotal 44,980 47,980 44,980 47,980 44,980 47,980 47,788 326,666

711020 - 0 0 0 0 0 0 0 0
610020 - 0 0 0 0 0 0 0 0

711020 - 0 0 0 0 0 0 0 0

711020 - 0 0 0 0 0 0 0 0
712010 - 0 0 0 0 0 0 0 0
610020 - 0 0 0 0 0 0 0 0

Subtotal 0 0 0 0 0 0 0 0

Total 213,948 222,948 213,948 222,948 213,948 220,848 217,656 1,526,244

Total Water Treatment 2,707,641 2,640,302 2,474,948 2,271,765 2,237,565 803,381 647,774 13,843,378

Parts and Supplies:

Additional Irrigation Supply System

Utilities:

Section 28 Injection System

Utilities:

Utilities:

Section 28 Irrigation Supply System

Parts and Supplies:

Parts and Supplies:

Section 28 Center Pivot Irrigation

Pumps:

Parts and Supplies:

Parts and Supplies:
Pumps:

Additional Irrigation Distribution System
Utilities:

Parts and Supplies:

Parts and Supplies:

   XXXXXX-810-23-5100
WATER TREATMENT (Cont.)

Section 28 Center Pivot

Additional Center Pivot Irrigation

Additional Irrigation Expansion

Pumps:
Utilities:

Parts and Supplies:

Section 28 Injection Supply System

Section 28 Distribution System

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017 Total

718900 - 50,000 50,000 50,000 50,000 50,000 50,000 50,000 350,000
718025 - 5,000 5,000 5,000 5,000 5,000 5,000 5,000 35,000
711040 - 100,000 70,000 70,000 70,000 90,000 100,000 70,000 570,000

Total 155,000 125,000 125,000 125,000 145,000 155,000 125,000 955,000

714090 - 5,500 5,500 5,500 5,500 5,500 5,500 5,500 38,500
711020 - 500 500 500 500 500 500 500 3,500
610020 - 4,215 4,215 4,215 4,215 4,215 4,215 4,215 29,506

Total 10,215 10,215 10,215 10,215 10,215 10,215 10,215 71,506

714090 - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 14,000
711020 - 8,294 8,294 8,294 8,294 8,294 8,294 8,294 58,055
718030 - 11,320 11,320 11,320 11,320 11,320 11,320 11,320 79,240
610020 - 3,161 3,161 3,161 3,161 3,161 3,161 3,161 22,130
711040 - 3,000 3,000 3,000 3,000 3,000 3,000 3,000 21,000

Total 27,775 27,775 27,775 27,775 27,775 27,775 27,775 194,424

714090 - 9,000 9,000 0 0 0 0 0 18,000

Total 9,000 9,000 0 0 0 0 0 18,000

Total Monitoring/Regulatory 201,990 171,990 162,990 162,990 182,990 192,990 162,990 1,238,931

Utilities:

 --Radiation Monitoring--

Parts and Supplies:
Outside Services:

Utilities:

Lab Fees:

 --General--

 XXXXXX-810-23-5200

 --Air / Weather Monitoring--

NRC Fees:

MONITORING/REGULATORY  

Permitting Fees:
Consulting Services:

Radiation Training:

Outside Services:
Parts and Supplies:

 --Settlement Monument Monitoring--

Outside Services:

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017 Total

790060 - 0 0 0 0 0 0 0 0
790090 - 0 0 0 0 0 0 0 0
790110 - 0 0 0 0 0 0 0 0
790010 - 0 0 0 0 0 0 0 0
790120 - 6,000 6,000 6,000 6,000 6,000 6,000 6,000 42,000
623010 - 25,000 25,000 25,000 25,000 25,000 25,000 25,000 175,000
790120 - 15,000 15,000 15,000 15,000 15,000 15,000 15,000 105,000

Total Holding 46,000 46,000 46,000 46,000 46,000 46,000 46,000 322,000

2011 2012 2013 2014 2015 2016 2017 Total

717030 - 4,000 4,000 4,000 4,000 4,000 4,000 4,000 28,000

Total Security/Maintenance 4,000 4,000 4,000 4,000 4,000 4,000 4,000 28,000

2011 2012 2013 2014 2015 2016 2017 Total

xxxxxx - 0 0 0 0 0 0 0 0

Total Severance/Relocation 0 0 0 0 0 0 0 0

SEVERANCE AND RELOCATION

Surveillance:

Property Tax:
Land Improvements:

Surveying / Mapping:

Appraisal :
Title Commitment Policy:

 --Land and Structures--

 --Land--

 XXXXXX-XXX-XX-XXXX

HOLDING

 XXXXXX-811-23-5400
SECURITY AND MAINTENANCE

Land Rental:

 XXXXXX-811-23-5300

Land Purchase:

 --Severance and Relocation--

Severance and Relocation:

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017 Total

Cost adjusted for profit/overhead.
600000 - 324,412 324,412 324,412 324,412 324,412 324,412 324,412 2,270,884
600040 - 135,095 129,706 129,706 129,706 129,706 129,706 129,706 913,331
600001 - 315,436 315,436 315,436 270,666 270,666 225,896 225,896 1,939,432
600040 - 131,357 131,357 131,357 112,714 112,714 94,070 94,070 807,639
600050 - 16,500 16,500 39,600 16,500 16,500 16,500 39,600 161,700
601060 - 0 0 0 0 0 0 0 0
601130 - 0 0 0 0 0 0 0 0
601140 - 0 0 0 0 0 0 0 0
603000 - 0 0 0 0 0 0 0 0

Total 922,800 917,411 940,511 853,998 853,998 790,584 813,684 6,092,986

622000 - 5,000 5,000 5,000 5,000 5,000 5,000 5,000 35,000
622010 - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 14,000
622040 - 0 0 0 0 0 0 0 0
622050 - 1,500 1,500 1,500 1,500 1,500 1,500 1,500 10,500
622050 - 4,000 4,000 4,000 4,000 4,000 4,000 4,000 28,000
622070 - 0 0 0 0 0 0 0 0

Total 12,500 12,500 12,500 12,500 12,500 12,500 12,500 87,500

Cost adjusted for profit/overhead.
610030 - 11,000 11,000 11,000 11,000 11,000 11,000 11,000 77,000

Total 11,000 11,000 11,000 11,000 11,000 11,000 11,000 77,000

Cost adjusted for profit/overhead.
620010 - 13,200 13,200 13,200 13,200 13,200 13,200 13,200 92,400
620060 - 2,200 2,200 2,200 2,200 2,200 2,200 2,200 15,400
620070 - 11,000 11,000 11,000 11,000 11,000 11,000 11,000 77,000
620080 - 5,500 5,500 5,500 5,500 5,500 5,500 5,500 38,500

Total 31,900 31,900 31,900 31,900 31,900 31,900 31,900 223,300

Cost adjusted for profit/overhead.
621000 - 9,900 9,900 9,900 9,900 9,900 9,900 9,900 69,300
621020 - 2,200 2,200 2,200 2,200 2,200 2,200 2,200 15,400

Total 12,100 12,100 12,100 12,100 12,100 12,100 12,100 84,700

Cost adjusted for profit/overhead.
623000 - 1,650 1,650 1,650 1,650 1,650 1,650 1,650 11,550

Total 1,650 1,650 1,650 1,650 1,650 1,650 1,650 11,550

Cost adjusted for profit/overhead.
624040 - 26,400 26,400 26,400 26,400 26,400 26,400 26,400 184,800

Total 26,400 26,400 26,400 26,400 26,400 26,400 26,400 184,800

Salaries - General:

GENERAL AND ADMIN.

Stationary & Supplies:
Kitchen Supplies:

Office - Other:

Telecommunications:

 --Communication Costs--

Miscellaneous:
Misc. Computer Hardware:
Lunch / Dinners:

Temporary Labor:
Workman's Compensation:
Memberships:

 --Insurance--

Insurance:

 --Taxes, Licenses, and Fees--

 --Data Processing Costs--

Postage:
Courier Services:
Data Line Access:

 --General Office Costs--

Publications & Subscriptions:

 XXXXXX-811-23-5500

 --Salaries and Benefits--

Seminars and Training:

Salaries - Groundwater:
Benefits - General:

Benefits - Groundwater:

Equipment Rental / Leases:
Computer Software:

Office - Other:

 --Occupancy Costs--

Employee Relations:

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017 Total

640000 - 0 0 0 0 0 0 0 0
640020 - 0 0 0 0 0 0 0 0
640030 - 0 0 0 0 0 0 0 0
640050 - 0 0 0 0 0 0 0 0
640060 - 0 0 0 0 0 0 0 0

Total 0 0 0 0 0 0 0 0

670000 - 15,000 15,000 15,000 15,000 15,000 15,000 15,000 105,000

Total 15,000 15,000 15,000 15,000 15,000 15,000 15,000 105,000

714090 - 15,000 15,000 15,000 15,000 15,000 15,000 15,000 105,000

Total 15,000 15,000 15,000 15,000 15,000 15,000 15,000 105,000

Total General/Admin. 1,048,350 1,042,961 1,066,061 979,548 979,548 916,134 939,234 6,971,836

Grand Total 4,032,982 3,930,253 9,748,314 3,464,303 4,200,103 2,815,698 8,394,017 36,645,670

2011 2012 2013 2014 2015 2016 2017 Total

499000 - 0 0 0 0 0 0 0 0

Total Misc. Income. 0 0 0 0 0 0 0 0

General Outside Services

Travel - Accommodation:
Travel - Taxis:
Travel - Gas:
Travel - Meals:

 --Professional Fees--

 --Outside Services--

Legal Fees:

GENERAL AND ADMIN. (Cont.)

 XXXXXX-XXX-XX-XXXX

 --Misc. Income--

Misc. Income:

MISCELLANEOUS INCOME

 --Travel and Accommodation--

Travel - Air:

 XXXXXX-811-23-5500

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017 Total

711040 - 0 0 403,184 0 0 161,157 649,510 1,213,850
Large Tailings Pile Closure - 0 0 403,184 0 0 0 0 403,184

0 0 0 0 0 161,157 649,510 810,666
0

Review of Physical Reclamation - 0 0 0 0 0 0 0 0
714090 - 25,000 25,000 5,591,131 0 750,000 692,036 5,760,691 12,843,857

Large Tailings Pile Closure - 0 0 5,567,870 0 0 0 0 5,567,870
Current Reclamation Repairs - 25,000 25,000 0 0 750,000 0 0 800,000

Pond Closure- 0 0 0 0 0 692,036 2,406,633 3,098,669
Small Tailings Pile Closure - 0 0 0 0 0 0 3,157,238 3,157,238

R.O. Plant Demolition - 0 0 0 0 0 0 173,560 173,560
Radiological Survey and Environmental Monitoring - 0 0 23,261 0 0 0 23,261 46,521

Total Closure/Reclamation 25,000 25,000 5,994,314 0 750,000 853,193 6,410,200 14,057,707

TAILINGS FACILITY CLOSURE / RECLAMATION   

Consulting:

Final Closure and Demolition (R.O. Plant, Small Tailings Piles, E. 
and W. Collection ponds and No.1, No. 2 and No. 3 Evap. Ponds) -

XXXXXX-810-23-3600

Outside Services:

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017 Total

711040 - Consulting: 0 0 0 0 0 0 34,116 34,116
Engineering Design / QAQC - 0 0 0 0 0 0 34,116 34,116

714090 - 0 0 0 0 0 0 149,703 149,703
Demolition / Cleanup - 0 0 0 0 0 0 149,703 149,703

Total Demolition 0 0 0 0 0 0 183,818 183,818

ON-SITE DEMOLITION
   XXXXXX-810-23-3300

Outside Services:

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017 Total

717050 - 18,389 18,389 18,389 18,389 18,389 18,389 18,389 128,720
Diesel - 6,168 6,168 6,168 6,168 6,168 6,168 6,168 43,176

Gas - 12,221 12,221 12,221 12,221 12,221 12,221 12,221 85,544
718010 - 5,000 5,000 5,000 5,000 5,000 5,000 5,000 35,000
717060 - 109,650 105,650 105,650 109,650 105,650 105,650 105,650 747,550

Crane - 4,000 4,000 4,000 4,000 4,000 4,000 4,000 28,000
Loader - 1,500 1,500 1,500 1,500 1,500 1,500 1,500 10,500

Backhoe - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 14,000
Cat Dozer - 9,650 9,650 9,650 9,650 9,650 9,650 9,650 67,550

Forklift - 1,500 1,500 1,500 1,500 1,500 1,500 1,500 10,500
Large Equipment Replacement 75,000 75,000 75,000 75,000 75,000 75,000 75,000 525,000

Compressor - 500 500 500 500 500 500 500 3,500
Onan Small Generator - 500 500 500 500 500 500 500 3,500

New Generator - 500 500 500 500 500 500 500 3,500
HDPE Fusion Machines - 1,500 1,500 1,500 1,500 1,500 1,500 1,500 10,500

Pump Unit - 4,000 0 0 4,000 0 0 0 8,000
Misc. Equipment Rental - 7,000 7,000 7,000 7,000 7,000 7,000 7,000 49,000

All Other Equipment - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 14,000
717075 - 74,000 50,000 38,000 38,000 38,000 24,000 22,000 284,000

Vehicle Maintenance and Repair 14,000 14,000 14,000 14,000 14,000 12,000 10,000 92,000
Truck Leasing - 48,000 24,000 12,000 12,000 12,000 0 0 108,000

Support Vehicle Leasing - 12,000 12,000 12,000 12,000 12,000 12,000 12,000 84,000
610020 - 30,428 30,428 30,428 30,428 30,428 30,428 30,428 212,996

Electrical Meter  453097200 - 11,017 11,017 11,017 11,017 11,017 11,017 11,017 77,119
Electrical Meter  453283402 - 0 0 0 0 0 0 0 0
Electrical Meter  453283302 - 0 0 0 0 0 0 0 0
Electrical Meter  606480500 - 115 115 115 115 115 115 115 805
Natural Gas Meter  0812933 - 19,296 19,296 19,296 19,296 19,296 19,296 19,296 135,072
Natural Gas Meter  0814134 - 0 0 0 0 0 0 0 0

Total 237,467 209,467 197,467 201,467 197,467 183,467 181,467 1,408,266

711030 - 10,395 10,395 850 850 850 850 0 24,190
A-list 0 0 0 0 0 0 0 0
B-list 6,300 6,300 0 0 0 0 0 12,600
C-list 0 0 0 0 0 0 0 0
D-list 0 0 0 0 0 0 0 0
E-list 0 0 0 0 0 0 0 0
F-list 0 0 0 0 0 0 0 0
G-list 780 780 0 0 0 0 0 1,560
H-list 3,315 3,315 850 850 850 850 0 10,030
I-list 0 0 0 0 0 0 0 0
J-list 0 0 0 0 0 0 0

WATER TREATMENT
   XXXXXX-810-23-5100

 --General--

Fuel:

Freight and Transportation:

Vehicle Expenses:

Equipment Expenses:

 --Tailings Water Management--

Utilities:

Water Analysis:

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017 Total

714010 - 8,000 4,000 204,500 0 0 4,300 20,800 241,600
New Tailings Wells - 0 0 0 0 0 0 0 0

Tailings Well Development - 8,000 4,000 0 0 0 0 0 12,000
5 "Tailings Well/Sump Abandonment - 0 0 137,600 0 0 3,200 0 140,800

2" Tailings Well Abandonment - 0 0 47,300 0 0 1,100 0 48,400
Perched Alluvial Well Abandonment - 0 0 19,600 0 0 0 0 19600

U. Chinle Well Development - 0 0 0 0 0 0 0 0
U. Chinle Well Abandonment - 0 0 0 0 0 0 11700 11700
M. Chinle Well Development - 0 0 0 0 0 0 0 0
M. Chinle Well Abandonment - 0 0 0 0 0 0 9100 9100

610020 - 2022 1698 0 0 0 0 0 3720
Electrical Meter  453180401 - 2022 1698 0 0 0 0 0 3720
Electrical Meter  453086900 - 0 0 0 0 0 0 0 0

Subtotal 20,417 16,093 205,350 850 850 5,150 20,800 269,510

714090 - 17000 17000 0 0 0 0 0 34000
City Electric - 2000 2000 0 0 0 0 0 4000

Northwest Geophysical - 7000 7000 0 0 0 0 0 14000
Surveyor - 0 0 0 0 0 0 0 0

Pump/motor repair - 8000 8000 0 0 0 0 0 16000
711040 - 15000 15000 0 0 0 0 0 30000

Hydrologist/Engineer - 15000 15000 0 0 0 0 0 30000
711020 - 29000 14250 0 0 0 0 0 43250

Collection Wellhead Materials - 10000 5000 0 0 0 0 0 15000
Piping and Fittings - 4000 2000 0 0 0 0 0 6000

Valves - 4000 2000 0 0 0 0 0 6000
Meters - 1000 250 0 0 0 0 0 1250

Electrical System Parts - 10000 5000 0 0 0 0 0 15000
712010 - 15000 10000 0 0 0 0 0 25000

Submersible Pumps - 15000 10000 0 0 0 0 0 25000

Subtotal 76,000 56,250 0 0 0 0 0 132,250

711040 - 5,000 5,000 0 0 0 0 0 10,000
Hydrologist/Engineer - 5,000 5,000 0 0 0 0 0 10,000

714090 - 1,500 1,500 0 0 0 0 0 3,000
Pump/motor repair - 1,000 1,000 0 0 0 0 0 2,000

City Electric - 500 500 0 0 0 0 0 1,000
711020 - 2,600 2,600 0 0 0 0 0 5,200

Sump Collection Materials - 1,000 1,000 0 0 0 0 0 2,000
Piping and Fittings - 100 100 0 0 0 0 0 200

Valves - 400 400 0 0 0 0 0 800
Meters - 100 100 0 0 0 0 0 200

Electrical System Parts - 1,000 1,000 0 0 0 0 0 2,000
712010 - 310 310 0 0 0 0 0 620

Submersible Pumps - 310 310 0 0 0 0 0 620

Subtotal 9,410 9,410 0 0 0 0 0 18,820

Pumps:

Toe Drains and Sumps Collection

Outside Services:

Consulting Services:

Parts and Supplies:

Parts and Supplies:

Outside Services:

Tailings Collection

Pumps:

Consulting Services:

WATER TREATMENT (Cont.)
   XXXXXX-810-23-5100

Utilities:

Driller costs:

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017 Total

711040 - 15,000 0 0 0 0 0 0 15,000
Hydrologist/Engineer - 15,000 0 0 0 0 0 0 15,000

714090 - 3,000 0 0 0 0 0 0 3,000
City Electric - 2,000 0 0 0 0 0 0 2,000

Pump/motor repair - 1,000 0 0 0 0 0 0 1,000

711020 - 0 0 0 0 0 0 0 0
Injection Wellhead Materials - 0 0 0 0 0 0 0 0

Piping and Fittings - 0 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0

711020 - 0 0 0 0 0 0 0 0
Collection Wellhead Materials - 0 0 0 0 0 0 0 0

Piping and Fittings - 0 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0

Electrical System Parts - 0 0 0 0 0 0 0 0
712010 - 2,100 0 0 0 0 0 0 2,100

Submersible Pumps - 2,100 0 0 0 0 0 0 2,100
610020 - 41,194 0 0 0 0 0 0 41,194

Electrical Meter  453086700 - 8,143 0 0 0 0 0 0 8,143
Electrical Meter  453086800 - 8,143 0 0 0 0 0 0 8,143
Electrical Meter  453096100 - 8,143 0 0 0 0 0 0 8,143
Electrical Meter  453097500 - 4,311 0 0 0 0 0 0 4,311
Electrical Meter  453194300 - 8,143 0 0 0 0 0 0 8,143
Electrical Meter  453181501 - 4,311 0 0 0 0 0 0 4,311

Subtotal 61,294 0 0 0 0 0 0 61,294

Total 167,121 81,753 205,350 850 850 5,150 20,800 481,874

711030 - 37,485 37,485 37,485 37,485 37,485 23,485 10,975 221,885
A-list 250 250 250 250 250 200 200 1,650
B-list 14,280 14,280 14,280 14,280 14,280 8,400 2,100 81,900
C-list 0 0 0 0 0 0 0 0
D-list 0 0 0 0 0 360 360 720
E-list 0 0 0 0 0 0 0 0
F-list 1,560 1,560 1,560 1,560 1,560 975 390 9,165
G-list 1,320 1,320 1,320 1,320 1,320 1,200 900 8,700
H-list 10,030 10,030 10,030 10,030 10,030 6,800 5,100 62,050
I-list 2,990 2,990 2,990 2,990 2,990 1,300 650 16,900
J-list 7,055 7,055 7,055 7,055 7,055 4,250 1,275 40,800

Column Tests 0 0 0 0 0 0 0 0
714010 - 20,350 20,350 20,350 2,100 2,100 135,000 174,800 435,050

New Alluvial Wells - 15,500 15,500 15,500 0 0 0 0 46,500
Alluvial Well Development - 2,750 2,750 2,750 0 0 0 0 8,250
Alluvial Well Abandonment - 0 0 0 0 0 135,000 135,000 270,000

New U. Chinle Wells - 0 0 0 0 0 0 0 0
U. Chinle Well Development - 700 700 700 700 700 0 0 3,500
U. Chinle Well Abandonment - 0 0 0 0 0 0 18,200 18,200

New M. Chinle Wells - 0 0 0 0 0 0 0 0

Water Analysis:

Driller costs:

Parts and Supplies:

Injection System

Pumps:

Consulting Services:

Parts and Supplies:

Injection Supply System

 --Groundwater Management--

   XXXXXX-810-23-5100

Tailings Flushing System

WATER TREATMENT (Cont.)

Outside Services:

Utilities:

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017 Total

714010 -
M. Chinle Well Development - 700 700 700 700 700 0 0 3,500
M. Chinle Well Abandonment - 0 0 0 0 0 0 13,000 13,000

New L. Chinle Wells - 0 0 0 0 0 0 0 0
L. Chinle Well Development - 700 700 700 700 700 0 0 3,500
L. Chinle Well Abandonment - 0 0 0 0 0 0 2,600 2,600

San Andres Well Abandonment - 0 0 0 0 0 0 6,000 6,000
Drilling Mobilization/Demobilization - 6,000 6,000 6,000 6,000 6,000 12,000 18,000 60,000

Subtotal 57,835 57,835 57,835 39,585 39,585 158,485 185,775 656,935

714090 - 19,000 19,000 19,000 19,000 19,000 0 0 95,000
City Electric - 10,000 10,000 10,000 10,000 10,000 0 0 50,000

Continental Divide - 5,000 5,000 5,000 5,000 5,000 0 0 25,000
Surveyor - 2,000 2,000 2,000 2,000 2,000 0 0 10,000

Northwest Geophysical - 2,000 2,000 2,000 2,000 2,000 0 0 10,000
711040 - 20,000 20,000 20,000 20,000 20,000 0 0 100,000

Hydrologist/Engineer - 20,000 20,000 20,000 20,000 20,000 0 0 100,000
610020 - 26,060 26,060 26,060 23,364 23,364 0 0 124,906

Electrical Meter  453180401 - 26,060 26,060 26,060 23,364 23,364 0 0 124,906

711020 - 0 0 0 0 0 0 0 0
Collection Wellhead Materials - 0 0 0 0 0 0 0 0

Piping and Fittings - 0 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0

Electrical System Parts - 0 0 0 0 0 0 0 0
712010 - 0 0 0 0 0 0 0 0

Submersible Pumps - 0 0 0 0 0 0 0 0

711020 - 2,250 2,250 2,250 2,250 2,250 0 0 11,250
Collection Wellhead Materials - 1,000 1,000 1,000 1,000 1,000 0 0 5,000

Piping and Fittings - 500 500 500 500 500 0 0 2,500
Valves - 200 200 200 200 200 0 0 1,000
Meters - 50 50 50 50 50 0 0 250

Electrical System Parts - 500 500 500 500 500 0 0 2,500
712010 - 2,100 2,100 2,100 2,100 2,100 0 0 10,500

Submersible Pumps - 2,100 2,100 2,100 2,100 2,100 0 0 10,500
610020 - 287 287 287 287 287 0 0 1,437

Electrical Meter  453183000 - 287 287 287 287 287 0 0 1,437

711020 - 0 0 0 0 0 0 0 0
Collection Wellhead Materials - 0 0 0 0 0 0 0 0

Piping and Fittings - 0 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0

Electrical System Parts - 0 0 0 0 0 0 0 0
712010 - 0 0 0 0 0 0 0 0

Submersible Pumps - 0 0 0 0 0 0 0 0

711020 - 2,250 2,250 2,250 0 0 0 0 6,750
Collection Wellhead Materials - 1,000 1,000 1,000 0 0 0 0 3,000

Piping and Fittings - 500 500 500 0 0 0 0 1,500
Valves - 200 200 200 0 0 0 0 600
Meters - 50 50 50 0 0 0 0 150

Electrical System Parts - 500 500 500 0 0 0 0 1,500

Parts and Supplies:

B-Line

Pumps:

D-Line

Parts and Supplies:

Utilities:

Parts and Supplies:

Pumps:

K-Line

Driller costs (Cont.):

Outside Services:

Groundwater Collection

Parts and Supplies:

Pumps:

Utilities:

WATER TREATMENT (Cont.)
   XXXXXX-810-23-5100

Consulting Services:

C-Line

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017 Total

712010 - 2,100 2,100 2,100 0 0 0 0 6,300
Submersible Pumps - 2,100 2,100 2,100 0 0 0 0 6,300

711020 - 2,250 2,250 2,250 0 0 0 0 6,750
Collection Wellhead Materials - 1,000 1,000 1,000 0 0 0 0 3,000

Piping and Fittings - 500 500 500 0 0 0 0 1,500
Valves - 200 200 200 0 0 0 0 600
Meters - 50 50 50 0 0 0 0 150

Electrical System Parts - 500 500 500 0 0 0 0 1,500
712010 - 2,100 2,100 2,100 0 0 0 0 6,300

Submersible Pumps - 2,100 2,100 2,100 0 0 0 0 6,300
610020 - 1,437 1,437 1,437 0 0 0 0 4,311

Electrical Meter  453088300 - 1,437 1,437 1,437 0 0 0 0 4,311

711020 - 0 0 0 0 0 0 0 0
Collection Wellhead Materials - 0 0 0 0 0 0 0 0

Piping and Fittings - 0 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0

Electrical System Parts - 0 0 0 0 0 0 0 0
712010 - 0 0 0 0 0 0 0 0

Submersible Pumps - 0 0 0 0 0 0 0 0
610020 - 287 287 287 287 287 287 287 2,012

Electrical Meter  433985700 - 287 287 287 287 287 287 287 2,012

711020 - 4,000 4,000 4,000 4,000 4,000 0 0 20,000
Collection Wellhead Materials - 2,000 2,000 2,000 2,000 2,000 0 0 10,000

Piping and Fittings - 500 500 500 500 500 0 0 2,500
Valves - 400 400 400 400 400 0 0 2,000
Meters - 100 100 100 100 100 0 0 500

Electrical System Parts - 1,000 1,000 1,000 1,000 1,000 0 0 5,000
712010 - 4,200 4,200 4,200 4,200 4,200 0 0 21,000

Submersible Pumps - 4,200 4,200 4,200 4,200 4,200 0 0 21,000

711020 - 0 0 0 0 0 0 0 0
Collection Wellhead Materials - 0 0 0 0 0 0 0 0

Piping and Fittings - 0 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0

Electrical System Parts - 0 0 0 0 0 0 0 0
712010 - 0 0 0 0 0 0 0 0

Submersible Pumps - 0 0 0 0 0 0 0 0
610020 - 0 0 0 0 0 0 0 0

Electrical Meter  453195100 - 0 0 0 0 0 0 0 0

711020 - 0 0 0 0 0 0 0 0
Collection Wellhead Materials - 0 0 0 0 0 0 0 0

Piping and Fittings - 0 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0

Electrical System Parts - 0 0 0 0 0 0 0 0
712010 - 0 0 0 0 0 0 0 0

Submersible Pumps - 0 0 0 0 0 0 0 0
610020 - 0 0 0 0 0 0 0 0

Electrical Meter  453196200 - 0 0 0 0 0 0 0 0

Subtotal 88,321 88,321 88,321 75,489 75,489 287 287 416,516

Pumps:

P-Line 

521, 522, and 639

Utilities:

Parts and Supplies:

Parts and Supplies:

   XXXXXX-810-23-5100

Parts and Supplies:

S-Line 

Utilities:

Pumps:

Pumps:

Utilities:

Utilities:

Parts and Supplies:

Pumps:

Parts and Supplies:
L-Line

WATER TREATMENT (Cont.)

Pumps:

T-Line 

Pumps:

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017 Total

714090 - 2,000 2,000 2,000 2,000 2,000 0 0 10,000
Surveyor - 2,000 2,000 2,000 2,000 2,000 0 0 10,000

711040 - 20,000 20,000 20,000 20,000 20,000 0 0 100,000
Hydrologist/Engineer - 20,000 20,000 20,000 20,000 20,000 0 0 100,000

711020 - 5,450 5,450 5,450 5,450 5,450 5,450 5,450 38,150
Collection Wellhead Materials - 1,500 1,500 1,500 1,500 1,500 1,500 1,500 10,500

Piping and Fittings - 500 500 500 500 500 500 500 3,500
Valves - 450 450 450 450 450 450 450 3,150
Meters - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 14,000

Electrical System Parts - 1,000 1,000 1,000 1,000 1,000 1,000 1,000 7,000
712010 - 5,000 5,000 5,000 5,000 5,000 5,000 5,000 35,000

Submersible Pumps - 5,000 5,000 5,000 5,000 5,000 5,000 5,000 35,000
610020 - 27,916 9,944 9,944 9,944 9,944 9,944 9,944 87,580

 26,958 8,986 8,986 8,986 8,986 8,986 8,986 80,874
Electrical Meter  453190200 - 958 958 958 958 958 958 958 6,706

711020 - 0 0 0 0 0 0 0 0
Injection Wellhead Materials - 0 0 0 0 0 0 0 0

Piping and Fittings - 0 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0

711020 - 0 0 0 0 0 0 0 0
Injection Wellhead Materials - 0 0 0 0 0 0 0 0

Piping and Fittings - 0 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0

711020 - 2,200 2,200 2,200 0 0 0 0 6,600
Injection Wellhead Materials - 700 700 700 0 0 0 0 2,100

Piping and Fittings - 1,000 1,000 1,000 0 0 0 0 3,000
Valves - 400 400 400 0 0 0 0 1,200
Meters - 100 100 100 0 0 0 0 300

711020 - 1,700 1,700 1,100 0 0 0 0 4,500
Injection Wellhead Materials - 700 700 350 0 0 0 0 1,750

Piping and Fittings - 500 500 500 0 0 0 0 1,500
Valves - 400 400 200 0 0 0 0 1,000
Meters - 100 100 50 0 0 0 0 250

711020 - 0 0 0 0 0 0 0 0
Injection Wellhead Materials - 0 0 0 0 0 0 0 0

Piping and Fittings - 0 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0

711020 - 0 0 0 0 0 0 0 0
Injection Wellhead Materials - 0 0 0 0 0 0 0 0

Piping and Fittings - 0 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0

Groundwater Injection

   XXXXXX-810-23-5100

M-Line

Parts and Supplies:

J-Line 

WR-Line

Parts and Supplies:

Parts and Supplies:

Pumps:

Outside Services:

Parts and Supplies:

K-Line

Utilities:

B-Line

C-Line

Parts and Supplies:

Parts and Supplies:

Parts and Supplies:

WATER TREATMENT (Cont.)

Consulting Services:

Deep Wells 

(4) Costs per Year 2
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Scenario F Closure Cost Estimate

Estimated Costs Per Year
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017 Total

711020 - 1,700 1,700 1,700 0 0 0 0 5,100
Injection Wellhead Materials - 700 700 700 0 0 0 0 2,100

Piping and Fittings - 500 500 500 0 0 0 0 1,500
Valves - 400 400 400 0 0 0 0 1,200
Meters - 100 100 100 0 0 0 0 300

711020 - 0 0 0 0 0 0 0 0
Injection Wellhead Materials - 0 0 0 0 0 0 0 0

Piping and Fittings - 0 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0

711020 - 1,700 1,700 1,700 1,700 1,700 0 0 8,500
Injection Wellhead Materials - 700 700 700 700 700 0 0 3,500

Piping and Fittings - 500 500 500 500 500 0 0 2,500
Valves - 400 400 400 400 400 0 0 2,000
Meters - 100 100 100 100 100 0 0 500

711020 - 2,300 2,300 2,300 2,300 1,100 0 0 10,300
Injection Wellhead Materials - 1,050 1,050 1,050 1,050 350 0 0 4,550

Piping and Fittings - 500 500 500 500 500 0 0 2,500
Valves - 600 600 600 600 200 0 0 2,600
Meters - 150 150 150 150 50 0 0 650

711020 - 1,700 1,700 1,700 1,100 1,100 0 0 7,300
Injection Wellhead Materials - 700 700 700 350 350 0 0 2,800

Piping and Fittings - 500 500 500 500 500 0 0 2,500
Valves - 400 400 400 200 200 0 0 1,600
Meters - 100 100 100 50 50 0 0 400

711020 - 0 0 0 0 0 0 0 0
Injection Wellhead Materials - 0 0 0 0 0 0 0 0

Piping and Fittings - 0 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0

711020 - 0 0 0 0 0 0 0 0
Injection Wellhead Materials - 0 0 0 0 0 0 0 0

Piping and Fittings - 0 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0

Subtotal 71,666 53,694 53,094 47,494 46,294 20,394 20,394 313,030

Total 217,822 199,850 199,250 162,568 161,368 179,166 206,456 1,386,481

Parts and Supplies:

T-Line 

Parts and Supplies:

Parts and Supplies:

Upper Chinle

Middle Chinle

S-Line 

D-Line

Parts and Supplies:

Parts and Supplies:

Parts and Supplies:

X-Line 

G-Line
Parts and Supplies:

WATER TREATMENT (Cont.)
   XXXXXX-810-23-5100

(4) Costs per Year 2
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Scenario F Closure Cost Estimate

Estimated Costs Per Year
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017 Total

714090 - 18,000 18,000 18,000 18,000 18,000 0 0 90,000
City Electric - 8,000 8,000 8,000 8,000 8,000 0 0 40,000

Pump/motor repair - 10,000 10,000 10,000 10,000 10,000 0 0 50,000

711040 - 25,000 25,000 25,000 25,000 25,000 0 0 125,000
Hydrologist/Engineer - 10,000 10,000 10,000 10,000 10,000 0 0 50,000

R.O. Engineer - 5,000 5,000 5,000 5,000 5,000 0 0 25,000
Electronics - 10,000 10,000 10,000 10,000 10,000 0 0 50,000

610020 - 224,505 224,505 224,505 224,505 224,505 4,395 4,395 1,131,316
Electrical Meter  453180503 - 221,068 221,068 221,068 221,068 221,068 958 958 1,107,256
Natural Gas Meter 0807957 - 3,437 3,437 3,437 3,437 3,437 3,437 3,437 24,060

711020 - 1,099,222 1,099,222 1,099,222 1,099,222 1,099,222 0 0 5,496,112
Piping and Fittings - 1,000 1,000 1,000 1,000 1,000 0 0 5,000

Valves - 4,000 4,000 4,000 4,000 4,000 0 0 20,000
Meters - 4,000 4,000 4,000 4,000 4,000 0 0 20,000

Computer - 5,000 5,000 5,000 5,000 5,000 0 0 25,000
Equipment Maintenance/Upgrade - 0 0 0 0 0 0 0 0

Instruments - 15,000 15,000 15,000 15,000 15,000 0 0 75,000
Filters - 14,700 14,700 14,700 14,700 14,700 0 0 73,500

Membranes (LPRO) - 308,160 308,160 308,160 308,160 308,160 0 0 1,540,800
Membranes (HPRO) - 99,440 99,440 99,440 99,440 99,440 0 0 497,200

Sand Filter Media - 8,000 8,000 8,000 8,000 8,000 0 0 40,000
Air Diffusers - 2,000 2,000 2,000 2,000 2,000 0 0 10,000

Caustic Soda - 312,000 312,000 312,000 312,000 312,000 0 0 1,560,000
Sulfuric Acid - 160,000 160,000 160,000 160,000 160,000 0 0 800,000
Anti- Scalent - 11,200 11,200 11,200 11,200 11,200 0 0 56,000

Lime (Bulk) - 132,000 132,000 132,000 132,000 132,000 0 0 660,000
Muriatic Acid - 2,058 2,058 2,058 2,058 2,058 0 0 10,292

Membrane Cleaner - 14,664 14,664 14,664 14,664 14,664 0 0 73,320
Building / Facility - 2,000 2,000 2,000 2,000 2,000 0 0 10,000

Heating / AC - 2,000 2,000 2,000 2,000 2,000 0 0 10,000
Electrical - 2,000 2,000 2,000 2,000 2,000 0 0 10,000

712010 - 20,000 20,000 20,000 20,000 20,000 0 0 100,000
Pumps - 20,000 20,000 20,000 20,000 20,000 0 0 100,000

711030 - 2,940 2,940 2,940 2,940 2,940 0 0 14,700
A-list 0 0 0 0 0 0 0 0
B-list 1,260 1,260 1,260 1,260 1,260 0 0 6,300
C-list 0 0 0 0 0 0 0 0
D-list 0 0 0 0 0 0 0 0
E-list 0 0 0 0 0 0 0 0
F-list 0 0 0 0 0 0 0 0
G-list 1,680 1,680 1,680 1,680 1,680 0 0 8,400
H-list 0 0 0 0 0 0 0 0
I-list 0 0 0 0 0 0 0 0
J-list 0 0 0 0 0 0 0 0

Total 1,389,668 1,389,668 1,389,668 1,389,668 1,389,668 4,395 4,395 6,957,128

714090 - 0 0 0 0 0 0 0 0
City Electric - 0 0 0 0 0 0 0 0

711040 - 0 0 0 0 0 0 0 0
Hydrologist/Engineer - 0 0 0 0 0 0 0 0

Bio-Engineer - 0 0 0 0 0 0 0 0
711020 - 0 0 0 0 0 0 0 0

Piping and Fittings - 0 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0

R.O. Plant Operations

Consulting Services:

Parts and Supplies:

WATER TREATMENT (Cont.)
   XXXXXX-810-23-5100

Pumps/Starters:

Parts and Supplies:

Outside Services:

Consulting Services:

In-Situ Biotesting

Outside Services:

Utilities:

Water Analysis:

(4) Costs per Year 2
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Estimated Costs Per Year
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017 Total

711020 -
Instruments - 0 0 0 0 0 0 0 0

Data Control Equipment - 0 0 0 0 0 0 0 0
Phosphorous Source - 0 0 0 0 0 0 0 0

Carbon Source - 0 0 0 0 0 0 0 0
712010 - 0 0 0 0 0 0 0 0

Pumps - 0 0 0 0 0 0 0 0
711030 - Water Analysis: 0 0 0 0 0 0 0 0

A-list 0 0 0 0 0 0 0 0
B-list 0 0 0 0 0 0 0 0
C-list 0 0 0 0 0 0 0 0
D-list 0 0 0 0 0 0 0 0
E-list 0 0 0 0 0 0 0 0
F-list 0 0 0 0 0 0 0 0
G-list 0 0 0 0 0 0 0 0
H-list 0 0 0 0 0 0 0 0
I-list 0 0 0 0 0 0 0 0
J-list 0 0 0 0 0 0 0 0

Total 0 0 0 0 0 0 0 0

714090 - 27,000 32,000 27,000 27,000 32,000 27,000 7,000 179,000
City Electric - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 14,000

Pump/motor Repair - 5,000 10,000 5,000 5,000 10,000 5,000 5,000 45,000
Liner Repair - 20,000 20,000 20,000 20,000 20,000 20,000 0 120,000

Pond 3 Construction - 0 0 0 0 0 0 0 0
711040 - 10,000 10,000 10,000 30,000 10,000 10,000 10,000 90,000

Hydrologist/Engineer - 10,000 10,000 10,000 10,000 10,000 10,000 10,000 70,000
Odor Control - 0 0 0 20,000 0 0 0 20,000

711030 - 3,875 3,875 3,875 3,875 3,875 1,895 0 21,270
A-list 0 0 0 0 0 0 0 0
B-list 1,260 1,260 1,260 1,260 1,260 630 0 6,930
C-list 0 0 0 0 0 0 0 0
D-list 0 0 0 0 0 0 0 0
E-list 0 0 0 0 0 0 0 0
F-list 1,170 1,170 1,170 1,170 1,170 585 0 6,435
G-list 0 0 0 0 0 0 0 0
H-list 1,445 1,445 1,445 1,445 1,445 680 0 7,905
I-list 0 0 0 0 0 0 0 0
J-list 0 0 0 0 0 0 0 0

610020 - 295,772 295,772 134,791 134,791 134,791 89,860 0 1,085,776
Electrical Meter  453180401 - 295,772 295,772 134,791 134,791 134,791 89,860 0 1,085,776

Subtotal 336,647 341,647 175,666 195,666 180,666 128,755 17,000 1,376,046

711020 - 5,000 5,000 5,000 5,000 5,000 5,000 0 30,000
Piping and Fittings - 2,000 2,000 2,000 2,000 2,000 2,000 0 12,000

Valves - 1,000 1,000 1,000 1,000 1,000 1,000 0 6,000
Meters - 2,000 2,000 2,000 2,000 2,000 2,000 0 12,000

Subtotal 5,000 5,000 5,000 5,000 5,000 5,000 0 30,000

711020 - 5,000 50,000 5,000 5,000 5,000 5,000 0 75,000
Piping and Fittings - 2,000 2,000 2,000 2,000 2,000 2,000 0 12,000

Sludge Transfer Materials- 0 45,000 0 0 0 0 0 45,000
Valves - 1,000 1,000 1,000 1,000 1,000 1,000 0 6,000
Meters - 2,000 2,000 2,000 2,000 2,000 2,000 0 12,000

Subtotal 5,000 50,000 5,000 5,000 5,000 5,000 0 75,000

Outside Services:

West Collection Pond

Water Analysis:

Consulting Services:

Utilities:

East Collection Pond

Parts and Supplies (Cont.):

Pumps:

 --Evaporation System Management--

Parts and Supplies:

Parts and Supplies:

   XXXXXX-810-23-5100
WATER TREATMENT (Cont.)

(4) Costs per Year 2
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2011 2012 2013 2014 2015 2016 2017 Total

711020 - 36,369 36,369 0 0 0 0 0 72,738
Piping and Fittings - 2,000 2,000 0 0 0 0 0 4,000

Spray Nozzles - 13,600 13,600 0 0 0 0 0 27,200
Valves - 1,000 1,000 0 0 0 0 0 2,000
Meters - 2,000 2,000 0 0 0 0 0 4,000

Copper Sulfate - 15,840 15,840 0 0 0 0 0 31,680
Nozzle for Turbo-Mist Unit - 1,929 1,929 0 0 0 0 0 3,858

712010 - 15,000 15,000 0 0 0 0 0 30,000
Turbo-Mist Unit - 0 0 0 0 0 0 0 0

Centrifugal Pumps - 10,000 10,000 0 0 0 0 0 20,000
Centrifugal Pump Parts - 2,000 2,000 0 0 0 0 0 4,000

Pump and Motor Repair for Turbo-Mist - 3,000 3,000 0 0 0 0 0 6,000

Subtotal 51,369 51,369 0 0 0 0 0 102,738

711020 - 57,600 64,600 57,600 64,600 57,600 57,600 0 359,600
Piping and Fittings (Pond 2) - 2,000 4,000 2,000 4,000 2,000 2,000 0 16,000

Spray Nozzles (Pond 2) - 1,360 1,360 1,360 1,360 1,360 1,360 0 8,160
Valves (Pond 2) - 1,000 2,000 1,000 2,000 1,000 1,000 0 8,000
Meters (Pond 2) - 2,000 4,000 2,000 4,000 2,000 2,000 0 16,000

Copper Sulfate (Pond 2) - 31,680 31,680 31,680 31,680 31,680 31,680 0 190,080
Piping and Fittings (Pond 3) - 2,000 4,000 2,000 4,000 2,000 2,000 0 16,000

Spray Nozzles (Pond 3) - 1,360 1,360 1,360 1,360 1,360 1,360 0 8,160
Valves (Pond 3) - 1,000 1,000 1,000 1,000 1,000 1,000 0 6,000
Meters (Pond 3) - 2,000 2,000 2,000 2,000 2,000 2,000 0 12,000

Copper Sulfate (Pond 3) - 13,200 13,200 13,200 13,200 13,200 13,200 0 79,200
712010 - 26,000 24,000 26,000 24,000 26,000 14,000 0 140,000

Centrifugal Pumps (Pond 2) - 15,000 15,000 15,000 15,000 15,000 5,000 0 80,000
Centrifugal Pump Parts (Pond 2) - 4,000 2,000 4,000 2,000 4,000 2,000 0 18,000

Centrifugal Pumps (Pond 3) - 5,000 5,000 5,000 5,000 5,000 5,000 0 30,000
Centrifugal Pump Parts (Pond 3) - 2,000 2,000 2,000 2,000 2,000 2,000 0 12,000

Subtotal 83,600 88,600 83,600 88,600 83,600 71,600 0 499,600

Total 481,616 536,616 269,266 294,266 274,266 210,355 17,000 2,083,384

714090 - 9,000 9,000 9,000 9,000 9,000 9,000 9,000 63,000
City Electric - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 14,000

Continental Divide - 5,000 5,000 5,000 5,000 5,000 5,000 5,000 35,000
Surveying - 0 0 0 0 0 0 0 0

Field Prep & Planting - 0 0 0 0 0 0 0 0
Pump/motor Repair - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 14,000

711040 - 20,000 20,000 20,000 20,000 20,000 20,000 20,000 140,000
Hydrologist/Engineer - 15,000 15,000 15,000 15,000 15,000 15,000 15,000 105,000

Other - 5,000 5,000 5,000 5,000 5,000 5,000 5,000 35,000
711020 - 16,600 16,600 16,600 16,600 16,600 16,600 16,600 116,200

Agricultural Equipment Maintenance - 10,000 10,000 10,000 10,000 10,000 10,000 10,000 70,000
Agricultural Equipment Fuel - 3,600 3,600 3,600 3,600 3,600 3,600 3,600 25,200

Lubricants - 1,000 1,000 1,000 1,000 1,000 1,000 1,000 7,000
Alfalfa - 0 0 0 0 0 0 0 0

Cereal Grains - 0 0 0 0 0 0 0 0
Fertilizer - 0 0 0 0 0 0 0 0
Fencing - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 14,000

718030 - 7,200 7,200 7,200 7,200 7,200 7,200 7,200 50,400
718030 - 4,440 4,440 4,440 4,440 4,440 4,440 4,440 31,080
711030 - 14,505 14,505 14,505 14,505 14,505 14,505 14,505 101,535

A-list 0 0 0 0 0 0 0 0
B-list 2,730 2,730 2,730 2,730 2,730 2,730 2,730 19,110
C-list 0 0 0 0 0 0 0 0

Vegetation Analysis:

Consulting Services:

Parts and Supplies:

No. 1 Evaporation Pond

Outside Services:

WATER TREATMENT (Cont.)
   XXXXXX-810-23-5100

Parts and Supplies:

Soil Analysis:
Water Analysis:

Pumps:

No. 2 & No. 3 Evaporation Pond

Pumps:

Parts and Supplies:

 --Irrigation System Management--

(4) Costs per Year 2
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711030 -
D-list 0 0 0 0 0 0 0 0
E-list 0 0 0 0 0 0 0 0
F-list 975 975 975 975 975 975 975 6,825
G-list 840 840 840 840 840 840 840 5,880
H-list 4,165 4,165 4,165 4,165 4,165 4,165 4,165 29,155
I-list 1,885 1,885 1,885 1,885 1,885 1,885 1,885 13,195
J-list 3,910 3,910 3,910 3,910 3,910 3,910 3,910 27,370

714010 - Driller costs: 5,750 5,750 5,750 5,750 5,750 3,650 3,650 36,050
New Alluvial Wells - 3,100 3,100 3,100 3,100 3,100 3,100 3,100 21,700

Alluvial Well Development - 550 550 550 550 550 550 550 3,850
Alluvial Well Abandonment - 0 0 0 0 0 0 0 0

U. Chinle Well Abandonment - 0 0 0 0 0 0 0 0
U. Chinle Well Development - 700 700 700 700 700 0 0 3,500

M. Chinle Well Abandonment - 0 0 0 0 0 0 0 0
M. Chinle Well Development - 700 700 700 700 700 0 0 3,500
L. Chinle Well Abandonment - 0 0 0 0 0 0 0 0
L. Chinle Well Development - 700 700 700 700 700 0 0 3,500

Subtotal 77,495 77,495 77,495 77,495 77,495 75,395 75,395 538,265

Section 34 Flood Irrigation

Section 34 Distribution System
711020 - Parts and Supplies: 2,600 5,600 2,600 5,600 2,600 5,600 5,600 30,200

Piping and Fittings - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 14,000
Valves - 600 600 600 600 600 600 600 4,200
Meters - 0 3,000 0 3,000 0 3,000 3,000 12,000

Section 34 Irrigation Supply System
711020 - Parts and Supplies: 2,900 2,900 2,900 2,900 2,900 2,900 2,900 20,300

Collection Wellhead Materials - 1,000 1,000 1,000 1,000 1,000 1,000 1,000 7,000
Piping and Fittings - 500 500 500 500 500 500 500 3,500

Valves - 400 400 400 400 400 400 400 2,800
Meters - 0 0 0 0 0 0 0 0

Electrical System Parts - 1,000 1,000 1,000 1,000 1,000 1,000 1,000 7,000
712010 - Pumps: 7,000 7,000 7,000 7,000 7,000 7,000 7,000 49,000

Submersible Pumps - 7,000 7,000 7,000 7,000 7,000 7,000 7,000 49,000
610020 - Utilities: 34,009 34,009 34,009 34,009 34,009 34,009 34,009 238,063

Electrical Meter  453372500 - 8,143 8,143 8,143 8,143 8,143 8,143 8,143 57,001
Electrical Meter  453370700 - 7,185 7,185 7,185 7,185 7,185 7,185 7,185 50,295
Electrical Meter  453289200 - 2,874 2,874 2,874 2,874 2,874 2,874 2,874 20,118
Electrical Meter  453287400 - 9,580 9,580 9,580 9,580 9,580 9,580 9,580 67,060
Electrical Meter  453287900 - 3,353 3,353 3,353 3,353 3,353 3,353 3,353 23,471

Electrical Meter  453?????? - 2,874 2,874 2,874 2,874 2,874 2,874 2,874 20,118
Sections 34, 35 and 3 Injection Supply System

711020 - Parts and Supplies: 0 0 0 0 0 0 0 0
Collection Wellhead Materials - 0 0 0 0 0 0 0 0

Piping and Fittings - 0 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0

Electrical System Parts - 0 0 0 0 0 0 0 0
712010 - Pumps: 0 0 0 0 0 0 0 0

Submersible Pumps - 0 0 0 0 0 0 0 0
610020 - Utilities: 0 0 0 0 0 0 0 0

Electrical Meter  453282100 - 0 0 0 0 0 0 0 0
Electrical Meter  453289200 - 0 0 0 0 0 0 0 0
Electrical Meter  453285800 - 0 0 0 0 0 0 0 0

WATER TREATMENT (Cont.)
   XXXXXX-810-23-5100

Water Analysis (Cont.):

(4) Costs per Year 2
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711020 - 0 0 0 0 0 0 0 0
Injection Wellhead Materials - 0 0 0 0 0 0 0 0

Piping and Fittings - 0 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0

Subtotal 46,509 49,509 46,509 49,509 46,509 49,509 49,509 337,563

711020 - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 14,000
Plumbing and Fittings - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 14,000

610020 - 2,108 2,108 2,108 2,108 2,108 2,108 2,108 14,753
Electrical Meter  453267900 - 2,108 2,108 2,108 2,108 2,108 2,108 2,108 14,753

711020 - 2,600 5,600 2,600 5,600 2,600 5,600 2,600 27,200
Piping and Fittings - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 14,000

Valves - 600 600 600 600 600 600 600 4,200
Meters - 0 3,000 0 3,000 0 3,000 0 9,000

711020 - 2,900 2,900 2,900 2,900 2,900 2,900 2,900 20,300
Collection Wellhead Materials - 1,000 1,000 1,000 1,000 1,000 1,000 1,000 7,000

Piping and Fittings - 500 500 500 500 500 500 500 3,500
Valves - 400 400 400 400 400 400 400 2,800
Meters - 0 0 0 0 0 0 0 0

Electrical System Parts - 1,000 1,000 1,000 1,000 1,000 1,000 1,000 7,000
712010 - 7,000 7,000 7,000 7,000 7,000 7,000 7,000 49,000

Submersible Pumps - 7,000 7,000 7,000 7,000 7,000 7,000 7,000 49,000
610020 - 28,357 28,357 28,357 28,357 28,357 28,357 28,357 198,498

Electrical Meter  453168400 - 5,748 5,748 5,748 5,748 5,748 5,748 5,748 40,236
Electrical Meter  453262600 - 6,706 6,706 6,706 6,706 6,706 6,706 6,706 46,942
Electrical Meter  453263700 - 4,311 4,311 4,311 4,311 4,311 4,311 4,311 30,177
Electrical Meter  453265700 - 4,790 4,790 4,790 4,790 4,790 4,790 4,790 33,530
Electrical Meter  453267700 - 2,299 2,299 2,299 2,299 2,299 2,299 2,299 16,094
Electrical Meter  453267900 - 2,108 2,108 2,108 2,108 2,108 2,108 2,108 14,753

Electrical Meter  ????????? - 2,395 2,395 2,395 2,395 2,395 2,395 2,395 16,765

Subtotal 44,964 47,964 44,964 47,964 44,964 47,964 44,964 323,751

711020 - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 14,000
Plumbing and Fittings - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 14,000

Expansion - 0 0 0 0 0 0 0 0
610020 - 3,353 3,353 3,353 3,353 3,353 3,353 3,353 23,471

Electrical Meter  453165000 - 3,353 3,353 3,353 3,353 3,353 3,353 3,353 23,471

711020 - 2,600 5,600 2,600 5,600 2,600 5,600 5,600 30,200
Piping and Fittings - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 14,000

Valves - 600 600 600 600 600 600 600 4,200
Meters - 0 3,000 0 3,000 0 3,000 3,000 12,000

   XXXXXX-810-23-5100

Utilities:

Parts and Supplies:

Section 33 Center Pivot

Section 33 Distribution System

WATER TREATMENT (Cont.)

Section 28 Center Pivot
Parts and Supplies:

Section 28 Distribution System
Parts and Supplies:

Utilities:

Sections 34, 35 and 3 Injection System

Parts and Supplies:

Parts and Supplies:

Section 33 Irrigation Supply System

Pumps:

Section 28 Center Pivot Irrigation

Utilities:

Parts and Supplies:

Section 33 Center Pivot Irrigation

(4) Costs per Year 2
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711020 - 2,200 2,200 2,200 2,200 2,200 2,200 2,200 15,400
Collection Wellhead Materials - 1,000 1,000 1,000 1,000 1,000 1,000 1,000 7,000

Piping and Fittings - 500 500 500 500 500 500 500 3,500
Valves - 200 200 200 200 200 200 200 1,400
Meters - 0 0 0 0 0 0 0 0

Electrical System Parts - 500 500 500 500 500 500 500 3,500
712010 - 3,500 3,500 3,500 3,500 3,500 3,500 3,500 24,500

Submersible Pumps - 3,500 3,500 3,500 3,500 3,500 3,500 3,500 24,500
610020 - 31,135 31,135 31,135 31,135 31,135 31,135 31,135 217,945

Electrical Meter  453164800 - 7,185 7,185 7,185 7,185 7,185 7,185 7,185 50,295
Electrical Meter  153164900 - 7,185 7,185 7,185 7,185 7,185 7,185 7,185 50,295
Electrical Meter  453171200 - 2,874 2,874 2,874 2,874 2,874 2,874 2,874 20,118
Electrical Meter  453079400 - 2,874 2,874 2,874 2,874 2,874 2,874 2,874 20,118
Electrical Meter  453171500 - 7,664 7,664 7,664 7,664 7,664 7,664 7,664 53,648
Electrical Meter  453165000 - 3,353 3,353 3,353 3,353 3,353 3,353 3,353 23,471

711020 - 0 0 0 0 0 0 0 0
Collection Wellhead Materials - 0 0 0 0 0 0 0 0

Piping and Fittings - 0 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0

Electrical System Parts - 0 0 0 0 0 0 0 0
712010 - 0 0 0 0 0 0 0 0

Submersible Pumps - 0 0 0 0 0 0 0 0
610020 - 192 192 192 192 192 192 0 1,150

Electrical Meter  453054002 - 192 192 192 192 192 192 0 1,150

711020 - 0 0 0 0 0 0 0 0
Injection Wellhead Materials - 0 0 0 0 0 0 0 0

Piping and Fittings - 0 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0

Subtotal 44,980 47,980 44,980 47,980 44,980 47,980 47,788 326,666

711020 - 0 0 0 0 0 0 0 0
New Center Pivot System - 0 0 0 0 0 0 0 0

Plumbing and Fittings - 0 0 0 0 0 0 0 0
610020 - 0 0 0 0 0 0 0 0

Electrical Meter  TBD - 0 0 0 0 0 0 0 0

711020 - 0 0 0 0 0 0 0 0
Piping and Fittings - 0 0 0 0 0 0 0 0

Valves - 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0

711020 - 0 0 0 0 0 0 0 0
Collection Wellhead Materials - 0 0 0 0 0 0 0 0

Piping and Fittings - 0 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0

Electrical System Parts - 0 0 0 0 0 0 0 0
712010 - 0 0 0 0 0 0 0 0

Submersible Pumps - 0 0 0 0 0 0 0 0

Utilities:

Parts and Supplies:

Pumps:

WATER TREATMENT (Cont.)
   XXXXXX-810-23-5100

Additional Irrigation Supply System

Section 28 Injection Supply System

Pumps:

Section 28 Irrigation Supply System
Parts and Supplies:

Parts and Supplies:

Utilities:

Section 28 Injection System
Parts and Supplies:

Utilities:

Additional Irrigation Distribution System
Parts and Supplies:

Parts and Supplies:

Pumps:

Additional Center Pivot Irrigation

Additional Irrigation Expansion

(4) Costs per Year 2
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2011 Through Completion

2011 2012 2013 2014 2015 2016 2017 Total

610020 - 0 0 0 0 0 0 0 0
Electrical Meter  TBD - 0 0 0 0 0 0 0 0
Electrical Meter  TBD - 0 0 0 0 0 0 0 0
Electrical Meter  TBD - 0 0 0 0 0 0 0 0
Electrical Meter  TBD - 0 0 0 0 0 0 0 0
Electrical Meter  TBD - 0 0 0 0 0 0 0 0
Electrical Meter  TBD - 0 0 0 0 0 0 0 0
Electrical Meter  TBD - 0 0 0 0 0 0 0 0
Electrical Meter  TBD - 0 0 0 0 0 0 0 0
Electrical Meter  TBD - 0 0 0 0 0 0 0 0
Electrical Meter  TBD - 0 0 0 0 0 0 0 0

Subtotal 0 0 0 0 0 0 0 0

Total 213,948 222,948 213,948 222,948 213,948 220,848 217,656 1,526,244

Total Water Treatment 2,707,641 2,640,302 2,474,948 2,271,765 2,237,565 803,381 647,774 13,843,378

Utilities:

WATER TREATMENT (Cont.)
   XXXXXX-810-23-5100
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718900 - 50,000 50,000 50,000 50,000 50,000 50,000 50,000 350,000
718025 - 5,000 5,000 5,000 5,000 5,000 5,000 5,000 35,000
711040 - 100,000 70,000 70,000 70,000 90,000 100,000 70,000 570,000

Annual Report- 20,000 20,000 20,000 20,000 20,000 20,000 20,000 140,000
CAP- 0 0 0 0 0 0 0 0
ACL- 0 0 0 0 0 0 0 0

Numerical Modeling- 0 0 0 0 0 0 0 0
ALARA Consulting - 20,000 20,000 20,000 20,000 20,000 20,000 20,000 140,000

General Consulting - 10,000 10,000 10,000 10,000 10,000 10,000 10,000 70,000
DOE Reporting - 0 0 0 0 0 0 0 0

DP Renewal - 0 0 0 0 20,000 0 0 20,000
EPA Oversight - 50,000 20,000 20,000 20,000 20,000 50,000 20,000 200,000

Total 155,000 125,000 125,000 125,000 145,000 155,000 125,000 955,000

714090 - 5,500 5,500 5,500 5,500 5,500 5,500 5,500 38,500
711020 - 500 500 500 500 500 500 500 3,500
610020 - 4,215 4,215 4,215 4,215 4,215 4,215 4,215 29,506

Electrical Meter  453184000 - 4,215 4,215 4,215 4,215 4,215 4,215 4,215 29,506

Total 10,215 10,215 10,215 10,215 10,215 10,215 10,215 71,506

714090 - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 14,000
711020 - 8,294 8,294 8,294 8,294 8,294 8,294 8,294 58,055

Bioassay Sample Bottles - 30 30 30 30 30 30 30 207
High Vol Filters - 2,250 2,250 2,250 2,250 2,250 2,250 2,250 15,750
High Vol Parts - 1,700 1,700 1,700 1,700 1,700 1,700 1,700 11,900

Lab Instrument Parts - 1,000 1,000 1,000 1,000 1,000 1,000 1,000 7,000
TLD Badges - 1,734 1,734 1,734 1,734 1,734 1,734 1,734 12,138
Radon Cup - 1,080 1,080 1,080 1,080 1,080 1,080 1,080 7,560

Miscellaneous Parts - 500 500 500 500 500 500 500 3,500
718030 - 11,320 11,320 11,320 11,320 11,320 11,320 11,320 79,240

Bioassay Samples - 500 500 500 500 500 500 500 3,500
High Vol Samples - 7,040 7,040 7,040 7,040 7,040 7,040 7,040 49,280

Radon Cup Analysis - 3,780 3,780 3,780 3,780 3,780 3,780 3,780 26,460
610020 - 3,161 3,161 3,161 3,161 3,161 3,161 3,161 22,130

Electrical Meter  433983700 - 527 527 527 527 527 527 527 3,688
Electrical Meter  453094400 - 527 527 527 527 527 527 527 3,688
Electrical Meter  600986000 - 527 527 527 527 527 527 527 3,688
Electrical Meter  453280400 - 527 527 527 527 527 527 527 3,688
Electrical Meter  600095200 - 527 527 527 527 527 527 527 3,688
Electrical Meter  453191600 - 527 527 527 527 527 527 527 3,688

711040 - 3,000 3,000 3,000 3,000 3,000 3,000 3,000 21,000
Annual Radiation Refresher - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 14,000

Employee Radiation Training - 1,000 1,000 1,000 1,000 1,000 1,000 1,000 7,000

Total 27,775 27,775 27,775 27,775 27,775 27,775 27,775 194,424

Outside Services:

Consulting Services:

Radiation Training:

Utilities:

NRC Fees:
Permitting Fees:

 --General--

Lab Fees:

Utilities:

Parts and Supplies:
Outside Services:

 --Radiation Monitoring--

Parts and Supplies:

 --Air / Weather Monitoring--

 XXXXXX-810-23-5200
MONITORING/REGULATORY  
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017 Total

714090 - 9,000 9,000 0 0 0 0 0 18,000
Surveying - 7,000 7,000 0 0 0 0 0 14,000

Report Development - 2,000 2,000 0 0 0 0 0 4,000

Total 9,000 9,000 0 0 0 0 0 18,000

Total Monitoring/Regulatory 201,990 171,990 162,990 162,990 182,990 192,990 162,990 1,238,931

Outside Services:

 --Settlement Monument Monitoring--

MONITORING/REGULATORY (Cont.) 
 XXXXXX-810-23-5200
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017 Total

790060 - 0 0 0 0 0 0 0 0
790090 - 0 0 0 0 0 0 0 0
790110 - 0 0 0 0 0 0 0 0
790010 - 0 0 0 0 0 0 0 0
790120 - 6,000 6,000 6,000 6,000 6,000 6,000 6,000 42,000

Fencing - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 14,000
Water Development - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 14,000

Clean-up - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 14,000
623010 - 25,000 25,000 25,000 25,000 25,000 25,000 25,000 175,000
790120 - 15,000 15,000 15,000 15,000 15,000 15,000 15,000 105,000

Total Holding 46,000 46,000 46,000 46,000 46,000 46,000 46,000 322,000

2011 2012 2013 2014 2015 2016 2017 Total

717030 - 4,000 4,000 4,000 4,000 4,000 4,000 4,000 28,000

Total Security/Maintenance 4,000 4,000 4,000 4,000 4,000 4,000 4,000 28,000

2011 2012 2013 2014 2015 2016 2017 Total

xxxxxx - 0 0 0 0 0 0 0 0

Total Severance/Relocation 0 0 0 0 0 0 0 0

Land Purchase:

 XXXXXX-811-23-5400

Severance and Relocation:

Title Commitment Policy:

 --Land--

HOLDING

 --Land and Structures--

 XXXXXX-XXX-XX-XXXX

 --Severance and Relocation--

SECURITY AND MAINTENANCE

Property Tax:
Surveying / Mapping:

Appraisal :

Land Rental:

Land Improvements:

 XXXXXX-811-23-5300

Surveillance:

SEVERANCE AND RELOCATION

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017 Total

Cost adjusted for profit/overhead.
600000 - 142,351 142,351 142,351 142,351 142,351 142,351 142,351 996,457
600040 - 59,279 53,890 53,890 53,890 53,890 53,890 53,890 382,621
600000 - 87,340 87,340 87,340 87,340 87,340 87,340 87,340 611,380
600040 - 36,371 36,371 36,371 36,371 36,371 36,371 36,371 254,597
600000 - 94,721 94,721 94,721 94,721 94,721 94,721 94,721 663,047
600040 - 39,445 39,445 39,445 39,445 39,445 39,445 39,445 276,113
600001 - 43,582 43,582 43,582 43,582 43,582 43,582 43,582 305,074
600040 - 18,149 18,149 18,149 18,149 18,149 18,149 18,149 127,042
600001 - 137,544 137,544 137,544 137,544 137,544 137,544 137,544 962,808
600040 - 57,278 57,278 57,278 57,278 57,278 57,278 57,278 400,943
600001 - 134,310 134,310 134,310 89,540 89,540 44,770 44,770 671,550
600040 - 55,931 55,931 55,931 37,287 37,287 18,644 18,644 279,654
600050 - 16,500 16,500 39,600 16,500 16,500 16,500 39,600 161,700
601060 - 0 0 0 0 0 0 0 0
601130 - 0 0 0 0 0 0 0 0
601140 - 0 0 0 0 0 0 0 0
603000 - 0 0 0 0 0 0 0 0

Total 922,800 917,411 940,511 853,998 853,998 790,584 813,684 6,092,986

622000 - 5,000 5,000 5,000 5,000 5,000 5,000 5,000 35,000
622010 - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 14,000
622040 - 0 0 0 0 0 0 0 0
622050 - 1,500 1,500 1,500 1,500 1,500 1,500 1,500 10,500
622050 - 4,000 4,000 4,000 4,000 4,000 4,000 4,000 28,000
622070 - 0 0 0 0 0 0 0 0

Total 12,500 12,500 12,500 12,500 12,500 12,500 12,500 87,500

Cost adjusted for profit/overhead.
610030 - 11,000 11,000 11,000 11,000 11,000 11,000 11,000 77,000

Total 11,000 11,000 11,000 11,000 11,000 11,000 11,000 77,000

Cost adjusted for profit/overhead.
620010 - 13,200 13,200 13,200 13,200 13,200 13,200 13,200 92,400
620060 - 2,200 2,200 2,200 2,200 2,200 2,200 2,200 15,400
620070 - 11,000 11,000 11,000 11,000 11,000 11,000 11,000 77,000
620080 - 5,500 5,500 5,500 5,500 5,500 5,500 5,500 38,500

Total 31,900 31,900 31,900 31,900 31,900 31,900 31,900 223,300

Cost adjusted for profit/overhead.
621000 - 9,900 9,900 9,900 9,900 9,900 9,900 9,900 69,300
621020 - 2,200 2,200 2,200 2,200 2,200 2,200 2,200 15,400

Total 12,100 12,100 12,100 12,100 12,100 12,100 12,100 84,700

Cost adjusted for profit/overhead.
623000 - 1,650 1,650 1,650 1,650 1,650 1,650 1,650 11,550

Total 1,650 1,650 1,650 1,650 1,650 1,650 1,650 11,550

Cost adjusted for profit/overhead.
624040 - 26,400 26,400 26,400 26,400 26,400 26,400 26,400 184,800

Total 26,400 26,400 26,400 26,400 26,400 26,400 26,400 184,800

Benefits: Senior Tech.
Salaries - Groundwater: Technician

Kitchen Supplies:

Memberships:

Salaries - General: Engineering

Publications & Subscriptions:
Miscellaneous:

Lunch / Dinners:
Misc. Computer Hardware:

Employee Relations:

 --General Office Costs--

Salaries - Groundwater: Senior Tech.

Stationary & Supplies:

 --Data Processing Costs--

Data Line Access:

 --Insurance--

Insurance:

Office - Other:

Telecommunications:

 --Communication Costs--

Postage:
Courier Services:

Benefits: Financial
Salaries - Groundwater: Admin. Asst.

Benefits: Technician

Benefits: Admin. Asst.

Salaries - General: Financial

Benefits: Site Manager

Benefits: Engineering

 XXXXXX-811-23-5500

 --Salaries and Benefits--

Salaries - General: Site Manager

GENERAL AND ADMIN.

Seminars and Training:

Temporary Labor:
Workman's Compensation:

 --Taxes, Licenses, and Fees--

Equipment Rental / Leases:
Computer Software:

Office - Other:

 --Occupancy Costs--

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017 Total

640000 - 0 0 0 0 0 0 0 0
640020 - 0 0 0 0 0 0 0 0
640030 - 0 0 0 0 0 0 0 0
640050 - 0 0 0 0 0 0 0 0
640060 - 0 0 0 0 0 0 0 0

Total 0 0 0 0 0 0 0 0

670000 - 15,000 15,000 15,000 15,000 15,000 15,000 15,000 105,000

Total 15,000 15,000 15,000 15,000 15,000 15,000 15,000 105,000

714090 - 15,000 15,000 15,000 15,000 15,000 15,000 15,000 105,000
Worker's Comp. Admin. 0 0 0 0 0 0 0 0

IT Consulting Services 10,000 10,000 10,000 10,000 10,000 10,000 10,000 70,000
Misc.(Grants Clinic) 5,000 5,000 5,000 5,000 5,000 5,000 5,000 35,000

Total 15,000 15,000 15,000 15,000 15,000 15,000 15,000 105,000

Total General/Admin. 1,048,350 1,042,961 1,066,061 979,548 979,548 916,134 939,234 6,971,836

Grand Total 4,032,982 3,930,253 9,748,314 3,464,303 4,200,103 2,815,698 8,394,017 36,645,670

2011 2012 2013 2014 2015 2016 2017 Total

499000 -
0 0 0 0 0 0 0 0

Total Misc. Income. 0 0 0 0 0 0 0 0

General  Outside Services

Travel - Accommodation:
Travel - Taxis:
Travel - Gas:
Travel - Meals:

 --Outside Services--

Legal Fees:

 --Professional Fees--

 --Travel and Accommodation--

Travel - Air:

GENERAL AND ADMIN. (Cont.)
 XXXXXX-811-23-5500

Misc. Income:

MISCELLANEOUS INCOME
 XXXXXX-XXX-XX-XXXX

 --Misc. Income--

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Comments and Profit
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

711040 -
Large Tailings Pile Closure - NA

NA

Review of Physical Reclamation NA
714090 -

Large Tailings Pile Closure - NA
Current Reclamation Repairs NA

Pond Closure- NA
Small Tailings Pile Closure - NA

R.O. Plant Demolition - NA
Radiological Survey and Environmental Monitoring - NA

These services are provided by third party contractors and include all cost to be paid to 
contractor.  Any profit or additional costs for management of the contractors is included in the 
salaries and administrative section.

Final Closure and Demolition (R.O. Plant, Small Tailings Piles, 
E. and W. Collection ponds and No.1, No. 2 and No. 3 Evap. 

COST 
ADJUSTMENT 
PERCENTAGE

Consulting:

Outside Services:

XXXXXX-810-23-3600

These services are provided by third party contractors and include all costs to be paid to 
contractor.  Any profit or additional costs for management of the contractors is included in the 
salaries and administrative section.

TAILINGS FACILITY CLOSURE / RECLAMATION   

(4A) Comments and Profit
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Scenario F Closure Cost Estimate

Comments and Profit
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

711040 - Consulting:
Engineering Design / QAQC - NA

714090 -
Demolition / Cleanup - NA

Consulting and demolition services are provided by third party contractors and include all costs 
to be paid to contractor.  

COST 
ADJUSTMENT 
PERCENTAGE

ON-SITE DEMOLITION

   XXXXXX-810-23-3300

Outside Services:

(4A) Comments and Profit
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Comments and Profit
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

717050 -
Diesel - NA

Gas - NA
718010 - NA
717060 -

Crane - NA
Loader - NA

Backhoe - NA
Cat Dozer NA

Forklift - NA
Large Equipment Replacement NA

Compressor - NA
Onan Small Generator - NA

New Generator - NA
HDPE Fusion Machines - NA

Pump Unit - NA
Misc. Equipment Rental - NA

All Other Equipment - NA
717075 -

Vehicle Maintenance and Repair NA
Truck Leasing - NA

Support Vehicle Leasing - NA
610020 -

Electrical Meter  453097200 - NA
Electrical Meter  453283402 - NA
Electrical Meter  453283302 - NA
Electrical Meter  606480500 - NA
Natural Gas Meter  0812933 - NA
Natural Gas Meter  0814134 - NA

 

711030 -
A-list NA
B-list NA
C-list NA

Direct electrical power costs.

Support vehicle leasing costs.

General vehicle maintenance costs.
Site pickup leasing costs.

Includes costs for replacing or possibly refurbishing/overhauling loader, backhoe or forklift.
General usage air compressor - prorated maintenance and/or replacement.
General usage generator - prorated maintenance and/or replacement.
General usage generator - prorated maintenance and/or replacement.
HDPE fusion machines - prorated maintenance and/or replacement.
Pump unit for sampling or testing - prorated rental or lease.

Direct laboratory costs

Loader maintained on site for occasional usage.  Estimated usage less than 500 hours/year.
Backhoe maintained on site for occasional usage.  Estimated usage less than 500 hours/year.
Dozer leased for one month per year.
Forklift used for loading and unloading equipment.  Estimated usage less than 500 hours/year.

Estimated additional equipment rental.
Miscellaneous equipment costs.

Diesel costs paid directly to supplier - no additional costs involved.
Gasoline costs paid directly to supplier - no additional costs involved.
Freight and Transportation - no additional costs involved.

Contract crane service - estimated use two days per year.

Direct laboratory costs
Direct laboratory costs

COST 
ADJUSTMENT 
PERCENTAGE

Water Analysis:

Vehicle Expenses:

   XXXXXX-810-23-5100

Utilities:

WATER TREATMENT

Freight and Transportation:

Fuel:

 --General--

 --Tailings Water Management--

Equipment Expenses:

(4A) Comments and Profit
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Scenario F Closure Cost Estimate

Comments and Profit
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

711030 -
D-list NA
E-list NA
F-list NA
G-list NA
H-list NA
I-list NA
J-list NA

714010 -
New Tailings Wells - NA

Tailings Well Development - NA
5 "Tailings Well/Sump Abandonment - NA

2" Tailings Well Abandonment - NA
Perched Alluvial Well Abandonment - NA

U. Chinle Well Development - NA
U. Chinle Well Abandonment - NA
M. Chinle Well Development - NA

M. Chinle Well Abandonment - NA
610020 -

Electrical Meter  453180401 - NA
Electrical Meter  453086900 - NA

714090 -
City Electric - NA

Northwest Geophysical - NA
Surveyor - NA

Pump/motor repair - NA
711040 -

Hydrologist/Engineer - NA
711020 -

Collection Wellhead Materials - NA
Piping and Fittings - NA

Valves - NA
Meters - NA

Electrical System Parts - NA
712010 -

Submersible Pumps - NA

Direct laboratory costs

Contract drilling services - no additional cost.

Direct laboratory costs

Direct laboratory costs
Direct laboratory costs

Direct laboratory costs

Direct laboratory costs
Direct laboratory costs

Parts and supplies from hardware, piping or plumbing supplier.

Contract drilling services - no additional cost.

Anticipated costs for contract surveying services.
Anticipated costs for contract geophysical logging services.

Direct electrical power costs.

Parts and supplies from hardware, piping or plumbing supplier.

Estimated pump repair costs at pump service firm.

Payments to consultant for services - no additional profit or costs.

Payments to electrical contractor.

Parts and supplies from pump, piping or plumbing supplier.
Pumps:

   XXXXXX-810-23-5100

Consulting Services:

Parts and Supplies:

Utilities:

Driller costs:

WATER TREATMENT (Cont.)

Water Analysis (Cont.):

COST 
ADJUSTMENT 
PERCENTAGE

Outside Services:

Tailings Collection

Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from electrical equipment supplier.

Contract drilling services - no additional cost.
Contract drilling services - no additional cost.
Contract drilling services - no additional cost.
Contract drilling services - no additional cost.
Contract drilling services - no additional cost.
Contract drilling services - no additional cost.
Contract drilling services - no additional cost.

(4A) Comments and Profit
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Scenario F Closure Cost Estimate

Comments and Profit
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

711040 -
Hydrologist/Engineer - NA

714090 -
Pump/motor repair - NA

City Electric - NA
711020 -

Sump Collection Materials - NA
Piping and Fittings - NA

Valves - NA
Meters - NA

Electrical System Parts - NA
712010 -

Submersible Pumps - NA

711040 -
Hydrologist/Engineer - NA

714090 -
City Electric - NA

Pump/motor repair - NA

711020 -
Injection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

711020 -
Collection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

Electrical System Parts - NA
712010 -

Submersible Pumps - NA
610020 -

Electrical Meter  453086700 - NA
Electrical Meter  453086800 - NA
Electrical Meter  453096100 - NA
Electrical Meter  453097500 - NA
Electrical Meter  453194300 - NA
Electrical Meter  453181501 - NA

Payments to consultant for services - no additional profit or costs.

Estimated pump repair costs at pump service firm.
Payments to electrical contractor.

Parts and supplies from electrical equipment supplier.

Parts and supplies from pump, piping or plumbing supplier.

Consulting Services:

WATER TREATMENT (Cont.) COST 
ADJUSTMENT 
PERCENTAGE   XXXXXX-810-23-5100

Parts and Supplies:

Consulting Services:

Outside Services:

Toe Drains and Sumps Collection

Tailings Flushing System

Parts and Supplies:
Injection System

Parts and Supplies:

Pumps:

Utilities:

Pumps:

Injection Supply System

Outside Services:

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from electrical equipment supplier.

Parts and supplies from pump, piping or plumbing supplier.

Direct electrical power costs.

Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Estimated pump repair costs at pump service firm.

Parts and supplies from hardware, piping or plumbing supplier.

Payments to consultant for services - no additional profit or costs.

Payments to electrical contractor.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Direct electrical power costs.

Direct electrical power costs.

(4A) Comments and Profit
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Scenario F Closure Cost Estimate

Comments and Profit
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

711030 -
A-list NA
B-list NA
C-list NA
D-list NA
E-list NA
F-list NA
G-list NA
H-list NA
I-list NA
J-list NA

Column Tests NA
714010 -

New Alluvial Wells - NA
Alluvial Well Development - NA
Alluvial Well Abandonment - NA

New U. Chinle Wells - NA
U. Chinle Well Development - NA

U. Chinle Well Abandonment - NA
New M. Chinle Wells - NA

M. Chinle Well Development - NA
M. Chinle Well Abandonment - NA

New L. Chinle Wells - NA
L. Chinle Well Development - NA

L. Chinle Well Abandonment - NA
San Andres Well Abandonment - NA

Drilling Mobilization/Demobilization - NA

714090 -
City Electric - NA

Continental Divide - NA
Surveyor - NA

Northwest Geophysical - NA
711040 -

Hydrologist/Engineer - NA
610020 -

Electrical Meter  453180401 - NA

711020 -
Collection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

Electrical System Parts - NA

Contract drilling services - no additional cost.

Direct laboratory costs

Contract drilling services - no additional cost.

COST 
ADJUSTMENT 
PERCENTAGE

Direct laboratory costs
Direct laboratory costs

Contract drilling services - no additional cost.

Direct laboratory costs
Direct laboratory costs
Direct laboratory costs

Contract drilling services - no additional cost.
Contract drilling services - no additional cost.

Direct laboratory costs

Outside Services:

Groundwater Collection

   XXXXXX-810-23-5100

Water Analysis:

Consulting Services:

Utilities:

WATER TREATMENT (Cont.)

C-Line

 --Groundwater Management--

Driller costs:

Parts and Supplies:

Contract drilling services - no additional cost.

Direct laboratory costs

Contract drilling services - no additional cost.

Direct electrical power costs

Contract drilling services - no additional cost.
Contract drilling services - no additional cost.
Contract drilling services - no additional cost.

Direct laboratory costs

Direct laboratory costs
Direct laboratory costs

Anticipated costs for contract geophysical logging services.
Anticipated costs for contract surveying services.

Payments to consultant for services - no additional profit or costs.

Contract drilling services - no additional cost.

Payments to electrical contractor.
Payments to electrical contractor.

Contract drilling services - no additional cost.
Contract drilling services - no additional cost.
Contract drilling services - no additional cost.

Parts and supplies from electrical equipment supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
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Scenario F Closure Cost Estimate

Comments and Profit
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

712010 -
Submersible Pumps - NA

711020 -
Collection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

Electrical System Parts - NA
712010 -

Submersible Pumps - NA
610020 -

Electrical Meter  453183000 - NA

711020 -
Collection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

Electrical System Parts - NA
712010 -

Submersible Pumps - NA

711020 -
Collection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

Electrical System Parts - NA
712010 -

Submersible Pumps - NA

711020 -
Collection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

Electrical System Parts - NA
712010 -

Submersible Pumps - NA
610020 -

Electrical Meter  453088300 - NA

711020 -
Collection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

Electrical System Parts - NA

Parts and supplies from electrical equipment supplier.

Parts and supplies from pump, piping or plumbing supplier.
D-Line

S-Line 

Utilities:

Parts and Supplies:

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from electrical equipment supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from pump, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Direct electrical power costs

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from electrical equipment supplier.

Parts and supplies from pump, piping or plumbing supplier.

Pumps:

Pumps:

Parts and Supplies:

Parts and Supplies:

WATER TREATMENT (Cont.)

P-Line 

Parts and Supplies:

Parts and Supplies:

Pumps:

K-Line

Utilities:

B-Line

   XXXXXX-810-23-5100
Pumps:

COST 
ADJUSTMENT 
PERCENTAGE

Pumps:

Direct electrical power costs

Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from pump, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from electrical equipment supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from pump, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from electrical equipment supplier.
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Scenario F Closure Cost Estimate

Comments and Profit
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

712010 -
Submersible Pumps - NA

610020 -
Electrical Meter  433985700 - NA

711020 -
Collection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

Electrical System Parts - NA
712010 -

Submersible Pumps - NA

711020 -
Collection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

Electrical System Parts - NA
712010 -

Submersible Pumps - NA
610020 -

Electrical Meter  453195100 - NA

711020 -
Collection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

Electrical System Parts - NA
712010 -

Submersible Pumps - NA
610020 -

Electrical Meter  453196200 - NA

714090 -
Surveyor - NA

711040 -
Hydrologist/Engineer - NA

711020 -
Collection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA

Parts and supplies from hardware, piping or plumbing supplier.

Direct electrical power costs

Direct electrical power costs

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from electrical equipment supplier.

Parts and supplies from pump, piping or plumbing supplier.

Payments to consultant for services - no additional profit or costs.

Anticipated costs for contract surveying services.

Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Parts and Supplies:

Groundwater Injection

Utilities:

Utilities:

L-Line

Pumps:

Parts and Supplies:

Deep Wells 
Parts and Supplies:

COST 
ADJUSTMENT 
PERCENTAGE

WATER TREATMENT (Cont.)
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521, 522, and 639

Pumps:

Utilities:

Pumps:

T-Line 

Pumps:

Parts and Supplies:

Consulting Services:

Outside Services:

Direct electrical power costs

Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from pump, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from electrical equipment supplier.

Parts and supplies from pump, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from electrical equipment supplier.

Parts and supplies from pump, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Comments and Profit
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

711020 -
Meters - NA

Electrical System Parts - NA
712010 -

Submersible Pumps - NA
610020 -

Electrical Meter  453180401 - NA
Electrical Meter  453190200 - NA

711020 -
Injection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

711020 -
Injection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

711020 -
Injection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

711020 -
Injection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

711020 -
Injection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

711020 -
Injection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Direct electrical power costs.

Parts and supplies from electrical equipment supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Pumps:

Utilities:

C-Line

Parts and Supplies:

COST 
ADJUSTMENT 
PERCENTAGE

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from pump, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Parts and Supplies:

B-Line

WATER TREATMENT (Cont.)
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K-Line

J-Line 

Parts and Supplies:

Parts and Supplies:

Parts and Supplies:

WR-Line

M-Line

Parts and Supplies (Cont.):

Parts and Supplies:

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
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Scenario F Closure Cost Estimate

Comments and Profit
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

711020 -
Injection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

711020 -
Injection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

711020 -
Injection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

711020 -
Injection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

711020 -
Injection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

711020 -
Injection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

711020 -
Injection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

WATER TREATMENT (Cont.)

Parts and Supplies:
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Parts and Supplies:

COST 
ADJUSTMENT 
PERCENTAGE

Parts and Supplies:

Parts and Supplies:
X-Line 

G-Line

T-Line 

D-Line

Parts and Supplies:

Parts and Supplies:

Upper Chinle

Middle Chinle

S-Line 
Parts and Supplies:
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Comments and Profit
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

714090 -
City Electric - NA

Pump/motor repair - NA

711040 -
Hydrologist/Engineer - NA

R.O. Engineer - NA
Electronics - NA

610020 -
Electrical Meter  453180503 - NA
Natural Gas Meter  0807957 - NA

711020 -
Piping and Fittings - NA

Valves - NA
Meters - NA

Computer - NA
Equipment Maintenance/Upgrade - NA

Instruments - NA
Filters - NA

Membranes (LPRO) - NA
Membranes (HPRO) - NA

Sand Filter Media - NA
Air Diffusers - NA

Caustic Soda - NA
Sulfuric Acid - NA
Anti- Scalant - NA

Lime (Bulk) - NA
Muriatic Acid - NA

Membrane Cleaner - NA
Building / Facility - NA

Heating / AC - NA
Electrical - NA

712010 -
Pumps/Starters - NA

711030 -
A-list NA
B-list NA
C-list NA
D-list NA
E-list NA
F-list NA
G-list NA
H-list NA
I-list NA
J-list NA

Building electrical system maintenance costs - likely done by contract service.

Parts and supplies from pump, piping or plumbing supplier.

General building maintenance costs - no additional profit or costs.

Direct laboratory costs
Direct laboratory costs

Direct laboratory costs

Direct laboratory costs

Consumables purchased for operation of R.O.
Consumables purchased for operation of R.O.

Consumables purchased for operation of R.O.

Sand filter media requiring regular replacement.

Consumables purchased for operation of R.O.

Building heating/AC maintenance costs - likely done by contract service.

Parts and supplies from electronics/computer supplier.

Payments to consultant for services - no additional profit or costs.

Direct electrical power costs

Payments to consultant for services - no additional profit or costs.

Payments to electrical contractor.

Direct laboratory costs
Direct laboratory costs
Direct laboratory costs

Direct natural gas costs

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Consumables purchased for operation of R.O.
Consumables purchased for operation of R.O.

Parts and supplies from electronics/computer supplier.
Unspecified equipment - direct equipment purchase - no additional costs or profit.

Consumables purchased for operation of R.O.

Consumables purchased for operation of R.O.

Consumables purchased for operation of R.O.

Outside Services:

Air diffusers requiring regular replacement.

R.O. Plant Operations

Pumps:

Utilities:

Consulting Services:

COST 
ADJUSTMENT 
PERCENTAGE

Payments to consultant for services - no additional profit or costs.

Direct laboratory costs

WATER TREATMENT (Cont.)

Water Analysis:

   XXXXXX-810-23-5100

Parts and Supplies:
Parts and supplies from hardware, piping or plumbing supplier.

Direct laboratory costs

Direct laboratory costs

Estimated pump repair costs at pump service firm.
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Scenario F Closure Cost Estimate

Comments and Profit
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

714090 -
City Electric - NA

711040 -
Hydrologist/Engineer - NA

Bio-Engineer - NA
711020 -

Piping and Fittings - NA
Valves - NA
Meters - NA

Instruments - NA
Data Control Equipment - NA

Phosphorous Source - NA
Carbon Source - NA

712010 -
Pumps - NA

711030 -
A-list NA
B-list NA
C-list NA
D-list NA
E-list NA
F-list NA
G-list NA
H-list NA
I-list NA
J-list NA

714090 -
City Electric - NA

Pump/motor Repair - NA
Liner Repair - NA

Pond 3 Construction NA
711040 -

Hydrologist/Engineer - NA
Odor Control - NA

711030 -
A-list NA
B-list NA
C-list NA
D-list NA
E-list NA
F-list NA
G-list NA
H-list NA
I-list NA
J-list NA

Direct laboratory costs
Direct laboratory costs
Direct laboratory costs

Direct laboratory costs
Direct laboratory costs
Direct laboratory costs
Direct laboratory costs

Payments to consultant for services - no additional profit or costs.

Direct laboratory costs
Direct laboratory costs
Direct laboratory costs
Direct laboratory costs

Parts and supplies from electronics/computer supplier.
Parts and supplies from electronics/computer supplier.

Consumables purchased for In-Situ Bioremediation.
Consumables purchased for In-Situ Bioremediation.

Parts and supplies from pump, piping or plumbing supplier.

Payments to consultant for services - no additional profit or costs.

Payments to construction contractor - no additional profit or costs.

Payments to electrical contractor.
Estimated pump repair costs at pump service firm.

Payments to liner repair contractor - no additional profit or costs.

Direct laboratory costs

Payments to consultant for services - no additional profit or costs.
Payments to consultant for services - no additional profit or costs.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Payments to electrical contractor.

Pumps:

Water Analysis:

In-Situ Biotesting & Remediation

COST 
ADJUSTMENT 
PERCENTAGE

Direct laboratory costs
Direct laboratory costs

Direct laboratory costs
Direct laboratory costs

Outside Services:

Consulting Services:
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WATER TREATMENT (Cont.)

 --Evaporation System Management--

Water Analysis:

Outside Services:

Consulting Services:

Parts and Supplies:

Direct laboratory costs

Direct laboratory costs
Direct laboratory costs
Direct laboratory costs
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Scenario F Closure Cost Estimate

Comments and Profit
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

610020 -
Electrical Meter  453180401 - NA

711020 -
Piping and Fittings - NA

Valves - NA
Meters - NA

711020 -
Piping and Fittings - NA

Sludge Transfer Materials- NA
Valves - NA
Meters - NA

711020 -
Piping and Fittings - NA

General Spray Nozzles - NA
Valves - NA
Meters - NA

Copper Sulfate - NA
Nozzle for Turbo-Mist Unit - NA

712010 -
Turbo-Mist Unit - NA

Centrifugal Pumps - NA
Centrifugal Pump Parts - NA

Pump and Motor Repair for Turbo-Mist Unit - NA

711020 -
Piping and Fittings (Pond 2)- NA

Spray Nozzles (Pond 2)- NA
Valves (Pond 2)- NA

Meters (Pond 2) - NA
Copper Sulfate (Pond 2)- NA

Piping and Fittings (Pond 3)- NA
Spray Nozzles (Pond 3)- NA

Valves (Pond 3)- NA
Meters (Pond 3) - NA

Copper Sulfate (Pond3)- NA
712010 -

Centrifugal Pumps (Pond 2)- NA
Centrifugal Pump Parts(Pond 2) - NA

Centrifugal Pumps (Pond 3)- NA
Centrifugal Pump Parts(Pond 3) - NA

714090 -
City Electric - NA

Continental Divide - NA
Payments to electrical contractor.
Payments to electrical contractor.

Purchase of spray system supply pumps.
Purchase of spray system supply pump parts.

Purchase of spray system supply pumps.
Purchase of spray system supply pump parts.

Consumables for algae control on ponds.

Consumables for algae control on ponds.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Purchase of Turbo-Mist evaporator.

Parts and supplies from Turbo-Mist equipment supplier.

Purchase of evaporator supply pumps.
Purchase of evaporator supply pump parts.

Direct electrical power costs
Utilities:

Parts and Supplies:

COST 
ADJUSTMENT 
PERCENTAGE

Outside Services:

 --Irrigation System Management--

Parts and Supplies:

No. 1 Evaporation Pond

Parts and Supplies:

No. 2 and No. 3 Evaporation Pond

West Collection Pond

East Collection Pond

Pumps:

Pumps:

Parts and Supplies:

Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Specialty sludge pumps or other equipment from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Consumables for algae control on ponds.

WATER TREATMENT (Cont.)
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Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from Turbo-Mist equipment supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
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Scenario F Closure Cost Estimate

Comments and Profit
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

714090 -
Surveying - NA

Field Prep & Planting - NA
Pump/motor Repair - NA

711040 -
Hydrologist/Engineer- NA

Other - NA
711020 -

Agricultural Equipment Maintenance - NA
Agricultural Equipment Fuel - NA

Lubricants - NA
Alfalfa - NA

Cereal Grains - NA
Fertilizer - NA
Fencing - NA

7180?0 - NA
718030 - NA
711030 -

A-list NA
B-list NA
C-list NA
D-list NA
E-list NA
F-list NA
G-list NA
H-list NA
I-list NA

J-List NA
714010 -

New Alluvial Wells - NA
Alluvial Well Development - NA

Alluvial Well Abandonment - NA
U. Chinle Well Abandonment - NA
U. Chinle Well Development - NA

M. Chinle Well Abandonment - NA
M. Chinle Well Development - NA
L. Chinle Well Abandonment - NA
L. Chinle Well Development - NA

711020 -
Piping and Fittings - NA

Valves - NA
Meters - NA

711020 -
Collection Wellhead Materials - NA

Piping and Fittings - NA

Outside Services (Cont.):

Consulting Services:

Parts and Supplies:

WATER TREATMENT (Cont.)

Section 34 Flood Irrigation
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Parts and Supplies:

Water Analysis:

Vegetation Analysis:
Soil Analysis:

Driller costs:

Section 34 Distribution System

Parts and Supplies:
Section 34 Irrigation Supply System

COST 
ADJUSTMENT 
PERCENTAGE

Payments to contract surveyor for services - no additional profit or costs.

Agricultural equipment repair and maintenance.

Contract drilling services - no additional cost.
Contract drilling services - no additional cost.

Payment for unspecified services - no additional profit or costs.

Payment for agricultural fieldwork services.

Direct laboratory costs

Direct laboratory costs

Contract drilling services - no additional cost.

Direct laboratory costs
Direct laboratory costs
Direct laboratory costs
Direct laboratory costs

Direct laboratory costs
Direct laboratory costs
Direct laboratory costs

Payments to consultant for services - no additional profit or costs.
Payment for unspecified services - no additional profit or costs.

Contract drilling services - no additional cost.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Estimated pump repair costs at pump service firm.

Contract drilling services - no additional cost.
Contract drilling services - no additional cost.
Contract drilling services - no additional cost.

Direct laboratory costs

Purchase of lubricants for equipment.
Alfalfa seed

Grain seed (barley, wheat, oats etc.)
Fertilizer for fields

Fencing of agricultural fields

Direct laboratory costs
Direct laboratory costs

Contract drilling services - no additional cost.
Contract drilling services - no additional cost.
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Scenario F Closure Cost Estimate

Comments and Profit
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

Valves - NA
Meters - NA

Electrical System Parts - NA
712010 -

Submersible Pumps - NA
610020 -

Electrical Meter  453372500 - NA
Electrical Meter  453370700 - NA
Electrical Meter  453289200 - NA
Electrical Meter  453287400 - NA
Electrical Meter  453287900 - NA

Electrical Meter  453?????? - NA

711020 -
Collection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

Electrical System Parts - NA
712010 -

Submersible Pumps - NA
610020 -

Electrical Meter  453282100 - NA
Electrical Meter  453289200 - NA
Electrical Meter  453285800 - NA

711020 -
Injection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

711020 -
Plumbing and Fittings - NA

610020 -
Electrical Meter  453267900 - NA

711020 -
Piping and Fittings - NA

Valves - NA
Meters - NA

Sections 34, 35, and 3 Injection System

Pumps:

Parts and Supplies:

Parts and Supplies:

Section 33 Center Pivot

Section 34 Irrigation Supply System (Cont.)

Parts and Supplies:
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Utilities:

Parts and Supplies:

Section 33 Center Pivot Irrigation

Section 33 Distribution System

Sections 34, 35, and 3 Injection Supply System

Utilities:

COST 
ADJUSTMENT 
PERCENTAGE

WATER TREATMENT (Cont.)

Parts and supplies from electrical equipment supplier.

Parts and supplies from pump, piping or plumbing supplier.
Pumps:

Utilities:

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Direct electrical power costs

Direct electrical power costs
Direct electrical power costs
Direct electrical power costs

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from electrical equipment supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Direct electrical power costs

Direct electrical power costs
Direct electrical power costs

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from pump, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Direct electrical power costs
Direct electrical power costs

Direct electrical power costs

Parts and supplies from hardware, piping or plumbing supplier.
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Scenario F Closure Cost Estimate

Comments and Profit
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

711020 -
Collection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

Electrical System Parts - NA
712010 -

Submersible Pumps - NA
610020 -

Electrical Meter  453168400 - NA
Electrical Meter  453262600 - NA
Electrical Meter  453263700 - NA
Electrical Meter  453265700 - NA
Electrical Meter  453267700 - NA
Electrical Meter  453267900 - NA

Electrical Meter  ????????? - NA

711020 -
Plumbing and Fittings - NA

Expansion - NA
610020 -

Electrical Meter  453165000 - NA

711020 -
Piping and Fittings - NA

Valves - NA
Meters - NA

711020 -
Collection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

Electrical System Parts - NA
712010 -

Submersible Pumps - NA
610020 -

Electrical Meter  453164800 - NA
Electrical Meter  453164900 - NA
Electrical Meter  453171200 - NA
Electrical Meter  453079400 - NA
Electrical Meter  453171500 - NA
Electrical Meter  453165000 - NA

Utilities:

Pumps:

Parts and Supplies:

Parts and Supplies:

Parts and Supplies:

Utilities:

Parts and Supplies:

Utilities:

Direct electrical power costs

Direct electrical power costs

COST 
ADJUSTMENT 
PERCENTAGE

WATER TREATMENT (Cont.)

Section 33 Irrigation Supply System

Section 28 Irrigation Supply System

Section 28 Distribution System

Section 28 Center Pivot Irrigation

Section 28 Center Pivot
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Pumps:

Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from electrical equipment supplier.

Parts and supplies from pump, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Direct electrical power costs
Direct electrical power costs

Parts and supplies from hardware, piping or plumbing supplier.

Direct electrical power costs

Expansion of irrigation system

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Direct electrical power costs
Direct electrical power costs
Direct electrical power costs

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from electrical equipment supplier.

Parts and supplies from pump, piping or plumbing supplier.

Direct electrical power costs
Direct electrical power costs
Direct electrical power costs
Direct electrical power costs

Direct electrical power costs

Direct electrical power costs
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Scenario F Closure Cost Estimate

Comments and Profit
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

711020 -
Collection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

Electrical System Parts - NA
712010 -

Submersible Pumps - NA
610020 -

Electrical Meter  453054002 - NA

711020 -
Injection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

711020 -
New Center Pivot System - NA

Plumbing and Fittings - NA
610020 -

Electrical Meter  TBD - NA

711020 -
Piping and Fittings - NA

Valves - NA
Meters - NA

711020 -
Collection Wellhead Materials - NA

Piping and Fittings - NA
Valves - NA
Meters - NA

Electrical System Parts - NA
712010 -

Submersible Pumps - NA
610020 -

Electrical Meter  TBD - NA
Electrical Meter  TBD - NA
Electrical Meter  TBD - NA
Electrical Meter  TBD - NA
Electrical Meter  TBD - NA
Electrical Meter  TBD - NA
Electrical Meter  TBD - NA
Electrical Meter  TBD - NA
Electrical Meter  TBD - NA
Electrical Meter  TBD - NA

Section 28 Injection Supply System

Pumps:

Parts and Supplies:

Parts and Supplies:

Section 28 Injection System

Utilities:

Parts and Supplies:

Parts and Supplies:

WATER TREATMENT (Cont.)

Utilities:

Additional Irrigation Distribution System

Additional Irrigation Supply System

Parts and Supplies:

COST 
ADJUSTMENT 
PERCENTAGE   XXXXXX-810-23-5100

Additional Center Pivot Irrigation

Utilities:

Pumps:

Additional Irrigation Expansion

Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from pump, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Direct electrical power costs

Direct electrical power costs
Direct electrical power costs

Parts and supplies from hardware, piping or plumbing supplier.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from electrical equipment supplier.

Parts and supplies from pump, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Direct electrical power costs

Additional center pivot sprinkler.
Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Parts and supplies from hardware, piping or plumbing supplier.

Direct electrical power costs

Direct electrical power costs
Direct electrical power costs
Direct electrical power costs
Direct electrical power costs

Direct electrical power costs
Direct electrical power costs
Direct electrical power costs
Direct electrical power costs
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Comments and Profit
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

718900 - NA
718025 - NA
711040 -

Hydrologist/Engineer -
Annual Report- NA

CAP- NA
ACL- NA

Numerical Modeling- NA
ALARA Consulting - NA
General Consulting - NA

DOE Reporting - NA
DP Renewal - NA

EPA Oversight - NA

714090 - NA
711020 - NA
610020 -

Electrical Meter  453181900 - NA

714090 - NA
711020 -

Bioassay Sample Bottles - NA
High Vol Filters - NA
High Vol Parts - NA

Lab Instrument Parts - NA
OSL Badges - NA
Radon Cups - NA

Miscellaneous Parts - NA
718030 -

Bioassay Samples - NA
High Vol Samples - NA

Radon Cup Analysis - NA
610020 -

Electrical Meter  433983700 - NA
Electrical Meter  453094400 - NA
Electrical Meter  600986000 - NA
Electrical Meter  453280400 - NA
Electrical Meter  600095200 - NA
Electrical Meter  453191600 - NA

711040 -
Annual Radiation Refresher - NA

Employee Radiation Training - NA

 XXXXXX-810-23-5200

Radiation Training:

Permitting Fees:

Lab Fees:

Utilities:

Outside Services:

 --General--

NRC Fees:

Consulting Services:

 --Radiation Monitoring--

Outside Services:
Parts and Supplies:

MONITORING/REGULATORY  

Direct electrical power costs

Parts and Supplies:

COST 
ADJUSTMENT 
PERCENTAGE

Direct electrical power costs
Direct electrical power costs
Direct electrical power costs

Direct laboratory costs
Direct laboratory costs

Radiation sampling supplies

Direct electrical power costs
Direct electrical power costs
Direct electrical power costs

Payments to consultant for services - no additional profit or costs.
Payments to consultant for services - no additional profit or costs.
Payments to consultant for services - no additional profit or costs.

 --Air / Weather Monitoring--

Utilities:

Fees paid to NRC
Other permitting fees.

Payments to consultant for services - no additional profit or costs.

Payments to consultant for services - no additional profit or costs.

Payments to consultant for services - no additional profit or costs.
Payments to consultant for services - no additional profit or costs.
Payments to consultant for services - no additional profit or costs.
Payments to consultant for services - no additional profit or costs.

Contract services for weather station maintenance/calibration etc.- no additional profit or costs.
Parts for weather and air monitoring equipment.

Contract services for equipment calibration etc.- no additional profit or costs.

Direct laboratory costs

Radiation sampling supplies
Radiation sampling supplies
Radiation sampling supplies
Radiation sampling supplies
Radiation sampling supplies
Radiation sampling supplies

Fees paid to contract training service.
Fees paid to contract training service.
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Comments and Profit
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

714090 -
Surveying - NA

Report Development - NA

MONITORING/REGULATORY (Cont.) 

 XXXXXX-810-23-5200

Outside Services:

COST 
ADJUSTMENT 
PERCENTAGE

 --Settlement Monument Monitoring--

Payments to contract surveyor for services - no additional profit or costs.
Payments to contract surveyor for services - no additional profit or costs.
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Comments and Profit
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

790060 - NA
790090 - NA
790110 - NA
790010 - NA
790120 -

Fencing - NA
Water Development - NA

Clean-up - NA
623010 - NA
790120 - NA

Property Tax:
Surveying / Mapping:

Title Commitment Policy:

Land Improvements:

Land Rental:

HOLDING

 XXXXXX-811-23-5300

Land Purchase:

 --Land--

COST 
ADJUSTMENT 
PERCENTAGE

Appraisal :

No planned land purchases or land rental.

General property fencing by contract service.
Installation of water supply by contract service.
General property clean-up by contract service.

Property taxes
Payments to contract surveyor for services - no additional profit or costs.
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Comments and Profit
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

717030 - NA

SECURITY AND MAINTENANCE

 XXXXXX-811-23-5400

COST 
ADJUSTMENT 
PERCENTAGE

Surveillance:

 --Land and Structures--

Payments to contract security service - no additional profit or costs.
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Comments and Profit
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

xxxxxx - NASeverance and Relocation:

 --Severance and Relocation--

COST 
ADJUSTMENT 
PERCENTAGE

 XXXXXX-XXX-XX-XXXX
SEVERANCE AND RELOCATION

No severance or relocation costs anticipated
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Comments and Profit
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

Adjustment Factor
600000 - 10 1.1 1.1 1.1 1.1 1.1 1.1 1.1
600040 - 10 1.1 1 1 1 1 1 1
600000 - 10 1.1 1.1 1.1 1.1 1.1 1.1 1.1
600040 - 10 1.1 1.1 1.1 1.1 1.1 1.1 1.1
600000 - 10 1.1 1.1 1.1 1.1 1.1 1.1 1.1
600040 - 10 1.1 1.1 1.1 1.1 1.1 1.1 1.1
600001 - 10 1.1 1.1 1.1 1.1 1.1 1.1 1.1
600040 - 10 1.1 1.1 1.1 1.1 1.1 1.1 1.1
600001 - 10 1.1 1.1 1.1 1.1 1.1 1.1 1.1
600040 - 10 1.1 1.1 1.1 1.1 1.1 1.1 1.1
600001 - 10 1.1 1.1 1.1 1.1 1.1 1.1 1.1
600040 - 10 1.1 1.1 1.1 1.1 1.1 1.1 1.1
600050 - 10 1.1 1.1 1.1 1.1 1.1 1.1 1.1
601060 - NA
601130 - NA
601140 - NA
603000 - NA

622000 - NA
622010 - NA
622040 - NA
622050 - NA
622050 - NA
622070 - NA

Adjustment Factor
610030 - 10 1.1 1.1 1.1 1.1 1.1 1.1 1.1

Adjustment Factor
620010 - 10 1.1 1.1 1.1 1.1 1.1 1.1 1.1
620060 - 10 1.1 1.1 1.1 1.1 1.1 1.1 1.1
620070 - 10 1.1 1.1 1.1 1.1 1.1 1.1 1.1
620080 - 10 1.1 1.1 1.1 1.1 1.1 1.1 1.1

Adjustment Factor
621000 - 10 1.1 1.1 1.1 1.1 1.1 1.1 1.1
621020 - 10 1.1 1.1 1.1 1.1 1.1 1.1 1.1

Adjustment Factor
623000 - 10 1.1 1.1 1.1 1.1 1.1 1.1 1.1

Adjustment Factor
624040 - 10 1.1 1.1 1.1 1.1 1.1 1.1 1.1

COST 
ADJUSTMENT 
PERCENTAGE

GENERAL AND ADMIN.

 XXXXXX-811-23-5500

 --Insurance--

Insurance:

 --Taxes, Licenses, and Fees--

Equipment Rental / Leases:
Computer Software:

Office - Other:

 --Communication Costs--

Office - Other:

Telecommunications:

 --Data Processing Costs--

Postage:
Courier Services:
Data Line Access:

Misc. Computer Hardware:

Publications & Subscriptions:
Miscellaneous:

Benefits - Financial
GW Salaries - Admin. Asst.
Benefits - Admin. Asst.

 --Occupancy Costs--

Employee Relations:

 --General Office Costs--

Stationary & Supplies:
Kitchen Supplies:

Benefits - Engineering
General Salaries - Financial

Benefits - Senior Tech

Benefits - Site Manager

GW Salaries - Technicians

General Salaries - Engineering 

Temporary Labor:
Workman's Compensation:

Lunch / Dinners:

Seminars and Training:
Memberships:

General Salaries - Site Manager

 --Salaries and Benefits--

Benefits - Technicians

GW Salaries - Senior Tech.

No cost adjustment percentage
No cost adjustment percentage
No cost adjustment percentage
No cost adjustment percentage

No cost adjustment percentage
No cost adjustment percentage
No cost adjustment percentage
No cost adjustment percentage
No cost adjustment percentage
No cost adjustment percentage
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Comments and Profit
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

640000 - NA
640020 - NA
640030 - NA
640050 - NA
640060 - NA

670000 - NA

714090 - NA
NA
NA

2011 2012 2013 2014 2015 2016 2017

499000 -
NA

IT Consulting Services
Misc.(Grants Clinic)

COST 
ADJUSTMENT 
PERCENTAGE XXXXXX-XXX-XX-XXXX

Payments to Grants Medical Clinic for services - no additional profit or costs.

 --Misc. Income--

Misc. Income:

MISCELLANEOUS INCOME

Payments to consultant for services - no additional profit or costs.
Worker's Comp. Admin:

Travel - Accommodation:
Travel - Taxis:
Travel - Gas:
Travel - Meals:

COST 
ADJUSTMENT 
PERCENTAGE

 --Professional Fees--

 --Outside Services--

Legal Fees:

 --Travel and Accommodation--

Travel - Air:

GENERAL AND ADMIN. (Cont.)

 XXXXXX-811-23-5500

No income anticipated

No cost assigned

No cost assigned

No cost assigned
No cost assigned

Legal fees paid to contract law firm.

No cost assigned

No cost assigned
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Scenario F Closure Cost Estimate

Unit Costs/Quantities
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

711040 -
Large Tailings Pile Closure - 403,183.59 0 0 1 0 0 0 0

488,353.14 0 0 0 0 0 0.33 1.33

Review of Physical Reclamation 30,000.00 0 0 0 0 0 0 0
714090 -

Large Tailings Pile Closure - 5,567,869.93 0 0 1 0 0 0 0
Current Reclamation Repairs 25,000.00 1 1 0 0 30 0 0

Pond Closure- 1,032,889.55 0 0 0 0 0 0.67 2.33
Small Tailings Pile Closure - 3,157,237.64 0 0 0 0 0 0 1

R.O. Plant Demolition - 173,559.80 0 0 0 0 0 0 1
Radiological Survey and Environmental Monitoring - 46,521.18 0 0 0.5 0 0 0 0.5

TAILINGS FACILITY CLOSURE / RECLAMATION   
UNIT COST

Consulting:

Outside Services:

XXXXXX-810-23-3600

Final Closure and Demolition (R.O. Plant, Small Tailings Piles, 
E. and W. Collection ponds and No.1, No. 2 and No. 3 Evap. 

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

711040 - Consulting:
Engineering Design / QAQC - 34,115.53 0 0 0 0 0 0 1

714090 -
Demolition / Cleanup - 149,702.78 0 0 0 0 0 0 1

   XXXXXX-810-23-3300
ON-SITE DEMOLITION

UNIT COST

Outside Services:

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

717050 -
Diesel - 2.40 2570 2570 2570 2570 2570 2570 2570

Gas - 2.64 4629 4629 4629 4629 4629 4629 4629
718010 - 5,000.00 1 1 1 1 1 1 1
717060 -

Crane - 4,000.00 1 1 1 1 1 1 1
Loader - 1,500.00 1 1 1 1 1 1 1

Backhoe - 2,000.00 1 1 1 1 1 1 1
Cat Dozer 9,650.00 1 1 1 1 1 1 1

Forklift - 1,500.00 1 1 1 1 1 1 1
Large Equipment Replacement 75,000.00 1 1 1 1 1 1 1

Compressor - 500.00 1 1 1 1 1 1 1
Onan Small Generator - 500.00 1 1 1 1 1 1 1

New Generator - 500.00 1 1 1 1 1 1 1
HDPE Fusion Machines - 1,500.00 1 1 1 1 1 1 1

Pump Unit - 4,000.00 1 0 0 1 0 0 0
Misc. Equipment Rental - 7,000.00 1 1 1 1 1 1 1

All Other Equipment - 2,000.00 1 1 1 1 1 1 1
717075 -

Vehicle Maintenance and Repair 2,000.00 7 7 7 7 7 6 5
Truck Leasing - 12,000.00 4 2 1 1 1 0 0

Support Vehicle Leasing - 12,000.00 1 1 1 1 1 1 1
610020 -

Electrical Meter  453097200 - 0.0958 115000 115000 115000 115000 115000 115000 115000
Electrical Meter  453283402 - 0.0958 0 0 0 0 0 0 0
Electrical Meter  453283302 - 0.0958 0 0 0 0 0 0 0
Electrical Meter  606480500 - 0.0958 1200 1200 1200 1200 1200 1200 1200
Natural Gas Meter  0812933 - 0.6030 32000 32000 32000 32000 32000 32000 32000
Natural Gas Meter  0814134 - 0.6030 0 0 0 0 0 0 0

 

711030 -
A-list 50.00 0 0 0 0 0 0 0
B-list 210.00 30 30 0 0 0 0 0
C-list 30.00 0 0 0 0 0 0 0

Freight and Transportation:

Utilities:

Equipment Expenses:

 --Tailings Water Management--

UNIT COST
   XXXXXX-810-23-5100

Fuel:

 --General--

WATER TREATMENT

Water Analysis:

Vehicle Expenses:

(5) Unit Costs and Quantities
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Scenario F Closure Cost Estimate

Unit Costs/Quantities
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

711030 -
D-list 360.00 0 0 0 0 0 0 0
E-list 50.00 0 0 0 0 0 0 0
F-list 195.00 0 0 0 0 0 0 0
G-list 60.00 13 13 0 0 0 0 0
H-list 85.00 39 39 10 10 10 10 0
I-list 65.00 0 0 0 0 0 0 0
J-list 85.00 0 0 0 0 0 0 0

714010 -
New Tailings Wells - 3,400.00 0 0 0 0 0 0 0

Tailings Well Development - 400.00 20 10 0 0 0 0 0
 5"Tailings Well/Sump Abandonment - 640.00 0 0 215 0 0 5 0

2" Tailings Well Abandonment - 220.00 0 0 215 0 0 5 0
Perched Alluvial Well Abandonment - 350.00 0 0 56 0 0 0 0

U. Chinle Well Development - 700.00 0 0 0 0 0 0 0
U. Chinle Well Abandonment - 1,300.00 0 0 0 0 0 0 9
M. Chinle Well Development - 700.00 0 0 0 0 0 0 0

M. Chinle Well Abandonment - 1,300.00 0 0 0 0 0 0 7
610020 -

Electrical Meter  453180401 - 0.0958 21105 17728 0 0 0 0 0
Electrical Meter  453086900 - 0.0958 0 0 0 0 0 0 0

714090 -
City Electric - 2,000.00 1 1 0 0 0 0 0

Northwest Geophysical - 7,000.00 1 1 0 0 0 0 0
Surveyor - 5,000.00 0 0 0 0 0 0 0

Pump/motor repair - 8,000.00 1 1 0 0 0 0 0
711040 -

Hydrologist/Engineer - 15,000.00 1 1 0 0 0 0 0
711020 -

Collection Wellhead Materials - 500.00 20 10 0 0 0 0 0
Piping and Fittings - 1,000.00 4 2 0 0 0 0 0

Valves - 200.00 20 10 0 0 0 0 0
Meters - 50.00 20 5 0 0 0 0 0

Electrical System Parts - 500.00 20 10 0 0 0 0 0
712010 -

Submersible Pumps - 500.00 30 20 0 0 0 0 0

Outside Services:

Utilities:

Driller costs:

WATER TREATMENT (Cont.)

Pumps:

Parts and Supplies:

Tailings Collection

Water Analysis (Cont.):

   XXXXXX-810-23-5100
UNIT COST

Consulting Services:

(5) Unit Costs and Quantities
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Scenario F Closure Cost Estimate

Unit Costs/Quantities
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

711040 -
Hydrologist/Engineer - 5,000.00 1 1 0 0 0 0 0

714090 -
Pump/motor repair - 1,000.00 1 1 0 0 0 0 0

City Electric - 500.00 1 1 0 0 0 0 0
711020 -

Sump Collection Materials - 500.00 2 2 0 0 0 0 0
Piping and Fittings - 100.00 1 1 0 0 0 0 0

Valves - 200.00 2 2 0 0 0 0 0
Meters - 50.00 2 2 0 0 0 0 0

Electrical System Parts - 500.00 2 2 0 0 0 0 0
712010 -

Submersible Pumps - 310.00 1 1 0 0 0 0 0

711040 -
Hydrologist/Engineer - 15,000.00 1 0 0 0 0 0 0

714090 -
City Electric - 2,000.00 1 0 0 0 0 0 0

Pump/motor repair - 1,000.00 1 0 0 0 0 0 0

711020 -
Injection Wellhead Materials - 300.00 0 0 0 0 0 0 0

Piping and Fittings - 1,000.00 0 0 0 0 0 0 0
Valves - 200.00 0 0 0 0 0 0 0
Meters - 50.00 0 0 0 0 0 0 0

711020 -
Collection Wellhead Materials - 1,000.00 0 0 0 0 0 0 0

Piping and Fittings - 2,000.00 0 0 0 0 0 0 0
Valves - 200.00 0 0 0 0 0 0 0
Meters - 50.00 0 0 0 0 0 0 0

Electrical System Parts - 1,000.00 0 0 0 0 0 0 0
712010 -

Submersible Pumps - 2,100.00 1 0 0 0 0 0 0
610020 -

Electrical Meter  453086700 - 0.0958 85000 0 0 0 0 0 0
Electrical Meter  453086800 - 0.0958 85000 0 0 0 0 0 0
Electrical Meter  453096100 - 0.0958 85000 0 0 0 0 0 0
Electrical Meter  453097500 - 0.0958 45000 0 0 0 0 0 0
Electrical Meter  453194300 - 0.0958 85000 0 0 0 0 0 0
Electrical Meter  453181501 - 0.0958 45000 0 0 0 0 0 0

Tailings Flushing System

Parts and Supplies:
Injection System

Parts and Supplies:

Pumps:

WATER TREATMENT (Cont.)

Pumps:

   XXXXXX-810-23-5100

Outside Services:

Consulting Services:

Injection Supply System

Utilities:

Parts and Supplies:

Consulting Services:

Outside Services:

Toe Drains and Sumps Collection

UNIT COST

(5) Unit Costs and Quantities
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Scenario F Closure Cost Estimate

Unit Costs/Quantities
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

711030 -
A-list 50.00 5 5 5 5 5 4 4
B-list 210.00 68 68 68 68 68 40 10
C-list 30.00 0 0 0 0 0 0 0
D-list 360.00 0 0 0 0 0 1 1
E-list 50.00 0 0 0 0 0 0 0
F-list 195.00 8 8 8 8 8 5 2
G-list 60.00 22 22 22 22 22 20 15
H-list 85.00 118 118 118 118 118 80 60
I-list 65.00 46 46 46 46 46 20 10
J-list 85.00 83 83 83 83 83 50 15

Column Tests 118.00 0 0 0 0 0 0 0
714010 -

New Alluvial Wells - 3,100.00 5 5 5 0 0 0 0
Alluvial Well Development - 550.00 5 5 5 0 0 0 0
Alluvial Well Abandonment - 750.00 0 0 0 0 0 180 180

New U. Chinle Wells - 7,300.00 0 0 0 0 0 0 0
U. Chinle Well Development - 700.00 1 1 1 1 1 0 0

U. Chinle Well Abandonment - 1,300.00 0 0 0 0 0 0 14
New M. Chinle Wells - 7,300.00 0 0 0 0 0 0 0

M. Chinle Well Development - 700.00 1 1 1 1 1 0 0
M. Chinle Well Abandonment - 1,300.00 0 0 0 0 0 0 10

New L. Chinle Wells - 7,300.00 0 0 0 0 0 0 0
L. Chinle Well Development - 700.00 1 1 1 1 1 0 0

L. Chinle Well Abandonment - 1,300.00 0 0 0 0 0 0 2
San Andres Well Abandonment - 3,000.00 0 0 0 0 0 0 2

Drilling Mobilization/Demobilization - 6,000.00 1 1 1 1 1 2 3

714090 -
City Electric - 10,000.00 1 1 1 1 1 0 0

Continental Divide - 5,000.00 1 1 1 1 1 0 0
Surveyor - 2,000.00 1 1 1 1 1 0 0

Northwest Geophysical - 2,000.00 1 1 1 1 1 0 0
711040 -

Hydrologist/Engineer - 20,000.00 1 1 1 1 1 0 0
610020 -

Electrical Meter  453180401 - 0.0958 272020 272020 272020 243880 243880 0 0

711020 -
Collection Wellhead Materials - 1,000.00 0 0 0 0 0 0 0

Piping and Fittings - 500.00 0 0 0 0 0 0 0
Valves - 200.00 0 0 0 0 0 0 0
Meters - 50.00 0 0 0 0 0 0 0

Electrical System Parts - 500.00 0 0 0 0 0 0 0

Water Analysis:

Outside Services:

Groundwater Collection

Consulting Services:

C-Line

WATER TREATMENT (Cont.)
   XXXXXX-810-23-5100

Utilities:

 --Groundwater Management--

Driller costs:

Parts and Supplies:

UNIT COST
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Scenario F Closure Cost Estimate

Unit Costs/Quantities
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

712010 -
Submersible Pumps - 2,100.00 0 0 0 0 0 0 0

711020 -
Collection Wellhead Materials - 1,000.00 1 1 1 1 1 0 0

Piping and Fittings - 500.00 1 1 1 1 1 0 0
Valves - 200.00 1 1 1 1 1 0 0
Meters - 50.00 1 1 1 1 1 0 0

Electrical System Parts - 500.00 1 1 1 1 1 0 0
712010 -

Submersible Pumps - 2,100.00 1 1 1 1 1 0 0
610020 -

Electrical Meter  453183000 - 0.0958 3000 3000 3000 3000 3000 0 0

711020 -
Collection Wellhead Materials - 1,000.00 0 0 0 0 0 0 0

Piping and Fittings - 500.00 0 0 0 0 0 0 0
Valves - 200.00 0 0 0 0 0 0 0
Meters - 50.00 0 0 0 0 0 0 0

Electrical System Parts - 500.00 0 0 0 0 0 0 0
712010 -

Submersible Pumps - 2,100.00 0 0 0 0 0 0 0

711020 -
Collection Wellhead Materials - 1,000.00 1 1 1 0 0 0 0

Piping and Fittings - 500.00 1 1 1 0 0 0 0
Valves - 200.00 1 1 1 0 0 0 0
Meters - 50.00 1 1 1 0 0 0 0

Electrical System Parts - 500.00 1 1 1 0 0 0 0
712010 -

Submersible Pumps - 2,100.00 1 1 1 0 0 0 0

711020 -
Collection Wellhead Materials - 1,000.00 1 1 1 0 0 0 0

Piping and Fittings - 500.00 1 1 1 0 0 0 0
Valves - 200.00 1 1 1 0 0 0 0
Meters - 50.00 1 1 1 0 0 0 0

Electrical System Parts - 500.00 1 1 1 0 0 0 0
712010 -

Submersible Pumps - 2,100.00 1 1 1 0 0 0 0
610020 -

Electrical Meter  453088300 - 0.0958 15000 15000 15000 0 0 0 0

711020 -
Collection Wellhead Materials - 1,000.00 0 0 0 0 0 0 0

Piping and Fittings - 500.00 0 0 0 0 0 0 0
Valves - 200.00 0 0 0 0 0 0 0
Meters - 50.00 0 0 0 0 0 0 0

Electrical System Parts - 500.00 0 0 0 0 0 0 0

Parts and Supplies:

Pumps:

Pumps:

   XXXXXX-810-23-5100
Pumps:

K-Line

Utilities:

Pumps:

Utilities:

B-Line

WATER TREATMENT (Cont.)

Parts and Supplies:

P-Line 

Pumps:

UNIT COST

Parts and Supplies:

Parts and Supplies:

D-Line

S-Line 

Parts and Supplies:
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Scenario F Closure Cost Estimate

Unit Costs/Quantities
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

712010 -
Submersible Pumps - 2,100.00 0 0 0 0 0 0 0

610020 -
Electrical Meter  433985700 - 0.0958 3000 3000 3000 3000 3000 3000 3000

711020 -
Collection Wellhead Materials - 1,000.00 2 2 2 2 2 0 0

Piping and Fittings - 500.00 1 1 1 1 1 0 0
Valves - 200.00 2 2 2 2 2 0 0
Meters - 50.00 2 2 2 2 2 0 0

Electrical System Parts - 500.00 2 2 2 2 2 0 0
712010 -

Submersible Pumps - 2,100.00 2 2 2 2 2 0 0

711020 -
Collection Wellhead Materials - 1,000.00 0 0 0 0 0 0 0

Piping and Fittings - 500.00 0 0 0 0 0 0 0
Valves - 200.00 0 0 0 0 0 0 0
Meters - 50.00 0 0 0 0 0 0 0

Electrical System Parts - 500.00 0 0 0 0 0 0 0
712010 -

Submersible Pumps - 2,100.00 0 0 0 0 0 0 0
610020 -

Electrical Meter  453195100 - 0.0958 0 0 0 0 0 0 0

711020 -
Collection Wellhead Materials - 1,000.00 0 0 0 0 0 0 0

Piping and Fittings - 500.00 0 0 0 0 0 0 0
Valves - 200.00 0 0 0 0 0 0 0
Meters - 50.00 0 0 0 0 0 0 0

Electrical System Parts - 500.00 0 0 0 0 0 0 0
712010 -

Submersible Pumps - 2,100.00 0 0 0 0 0 0 0
610020 -

Electrical Meter  453196200 - 0.0958 0 0 0 0 0 0 0

714090 -
Surveyor - 2,000.00 1 1 1 1 1 0 0

711040 -
Hydrologist/Engineer - 20,000.00 1 1 1 1 1 0 0

711020 -
Collection Wellhead Materials - 1,500.00 1 1 1 1 1 1 1

Piping and Fittings - 500.00 1 1 1 1 1 1 1
Valves - 450.00 1 1 1 1 1 1 1

Pumps:

521, 522, and 639

Parts and Supplies:

Pumps:

UNIT COST

Pumps:

T-Line 

Consulting Services:

Outside Services:

Utilities:

WATER TREATMENT (Cont.)
   XXXXXX-810-23-5100

Groundwater Injection

Utilities:

Utilities:

Parts and Supplies:

Pumps:

Parts and Supplies:

Deep Wells 
Parts and Supplies:

L-Line

(5) Unit Costs and Quantities
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Unit Costs/Quantities
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

711020 -
Meters - 2,000.00 1 1 1 1 1 1 1

Electrical System Parts - 1,000.00 1 1 1 1 1 1 1
712010 -

Submersible Pumps - 5,000.00 1 1 1 1 1 1 1
610020 -

Electrical Meter  453180401 - 0.0958 281400 93800 93800 93800 93800 93800 93800
Electrical Meter  453190200 - 0.0958 10000 10000 10000 10000 10000 10000 10000

711020 -
Injection Wellhead Materials - 350.00 0 0 0 0 0 0 0

Piping and Fittings - 500.00 0 0 0 0 0 0 0
Valves - 200.00 0 0 0 0 0 0 0
Meters - 50.00 0 0 0 0 0 0 0

711020 -
Injection Wellhead Materials - 350.00 0 0 0 0 0 0 0

Piping and Fittings - 500.00 0 0 0 0 0 0 0
Valves - 200.00 0 0 0 0 0 0 0
Meters - 50.00 0 0 0 0 0 0 0

711020 -
Injection Wellhead Materials - 350.00 2 2 2 0 0 0 0

Piping and Fittings - 500.00 2 2 2 0 0 0 0
Valves - 200.00 2 2 2 0 0 0 0
Meters - 50.00 2 2 2 0 0 0 0

711020 -
Injection Wellhead Materials - 350.00 2 2 1 0 0 0 0

Piping and Fittings - 500.00 1 1 1 0 0 0 0
Valves - 200.00 2 2 1 0 0 0 0
Meters - 50.00 2 2 1 0 0 0 0

711020 -
Injection Wellhead Materials - 350.00 0 0 0 0 0 0 0

Piping and Fittings - 500.00 0 0 0 0 0 0 0
Valves - 200.00 0 0 0 0 0 0 0
Meters - 50.00 0 0 0 0 0 0 0

711020 -
Injection Wellhead Materials - 350.00 0 0 0 0 0 0 0

Piping and Fittings - 500.00 0 0 0 0 0 0 0
Valves - 200.00 0 0 0 0 0 0 0
Meters - 50.00 0 0 0 0 0 0 0

M-Line
Parts and Supplies:

B-Line

Parts and Supplies:

Parts and Supplies:

Parts and Supplies (Cont.):

Parts and Supplies:

WR-Line

UNIT COST

Pumps:

Utilities:

Parts and Supplies:

Parts and Supplies:

WATER TREATMENT (Cont.)
   XXXXXX-810-23-5100

C-Line

K-Line

J-Line 

(5) Unit Costs and Quantities
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Unit Costs/Quantities
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

711020 -
Injection Wellhead Materials - 350.00 2 2 2 0 0 0 0

Piping and Fittings - 500.00 1 1 1 0 0 0 0
Valves - 200.00 2 2 2 0 0 0 0
Meters - 50.00 2 2 2 0 0 0 0

711020 -
Injection Wellhead Materials - 350.00 0 0 0 0 0 0 0

Piping and Fittings - 500.00 0 0 0 0 0 0 0
Valves - 200.00 0 0 0 0 0 0 0
Meters - 50.00 0 0 0 0 0 0 0

711020 -
Injection Wellhead Materials - 350.00 2 2 2 2 2 0 0

Piping and Fittings - 500.00 1 1 1 1 1 0 0
Valves - 200.00 2 2 2 2 2 0 0
Meters - 50.00 2 2 2 2 2 0 0

711020 -
Injection Wellhead Materials - 350.00 3 3 3 3 1 0 0

Piping and Fittings - 500.00 1 1 1 1 1 0 0
Valves - 200.00 3 3 3 3 1 0 0
Meters - 50.00 3 3 3 3 1 0 0

711020 -
Injection Wellhead Materials - 350.00 2 2 2 1 1 0 0

Piping and Fittings - 500.00 1 1 1 1 1 0 0
Valves - 200.00 2 2 2 1 1 0 0
Meters - 50.00 2 2 2 1 1 0 0

711020 -
Injection Wellhead Materials - 350.00 0 0 0 0 0 0 0

Piping and Fittings - 500.00 0 0 0 0 0 0 0
Valves - 200.00 0 0 0 0 0 0 0
Meters - 50.00 0 0 0 0 0 0 0

711020 -
Injection Wellhead Materials - 350.00 0 0 0 0 0 0 0

Piping and Fittings - 500.00 0 0 0 0 0 0 0
Valves - 200.00 0 0 0 0 0 0 0
Meters - 50.00 0 0 0 0 0 0 0

Upper Chinle

Middle Chinle

S-Line 
Parts and Supplies:

   XXXXXX-810-23-5100

D-Line

T-Line 

UNIT COST

Parts and Supplies:

Parts and Supplies:

Parts and Supplies:
X-Line 

G-Line

Parts and Supplies:

Parts and Supplies:

WATER TREATMENT (Cont.)

Parts and Supplies:

(5) Unit Costs and Quantities
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Unit Costs/Quantities
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

714090 -
City Electric - 8,000.00 1 1 1 1 1 0 0

Pump/motor repair - 10,000.00 1 1 1 1 1 0 0

711040 -
Hydrologist/Engineer - 10,000.00 1 1 1 1 1 0 0

R.O. Engineer - 5,000.00 1 1 1 1 1 0 0
Electronics - 10,000.00 1 1 1 1 1 0 0

610020 -
Electrical Meter  453180503 - 0.0958 2307600 2307600 2307600 2307600 2307600 10000 10000
Natural Gas Meter  0807957 - 0.6030 5700 5700 5700 5700 5700 5700 5700

711020 -
Piping and Fittings - 1,000.00 1 1 1 1 1 0 0

Valves - 4,000.00 1 1 1 1 1 0 0
Meters - 4,000.00 1 1 1 1 1 0 0

Computer - 5,000.00 1 1 1 1 1 0 0
Equipment Maintenance/Upgrade - 10,000.00 0 0 0 0 0 0 0

Instruments - 15,000.00 1 1 1 1 1 0 0
Filters - 10.50 1,400.00 1,400.00 1,400.00 1,400.00 1,400.00 0.00 0.00

Membranes (LPRO) - 1,070.00 288.00 288.00 288.00 288.00 288.00 0.00 0.00
Membranes (HPRO) - 1,130.00 88.00 88.00 88.00 88.00 88.00 0.00 0.00

Sand Filter Media - 8,000.00 1 1 1 1 1 0 0
Air Diffusers - 2,000.00 1 1 1 1 1 0 0

Caustic Soda - 0.26 1,200,000 1,200,000 1,200,000 1,200,000 1,200,000 0 0
Sulfuric Acid - 0.16 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 0 0
Anti- Scalant - 700.00 16.00 16.00 16.00 16.00 16.00 0.00 0.00

Lime (Bulk) - 0.11 1,200,000 1,200,000 1,200,000 1,200,000 1,200,000 0 0
Muriatic Acid - 6.64 310.00 310.00 310.00 310.00 310.00 0.00 0.00

Membrane Cleaner - 1,833.00 8.00 8.00 8.00 8.00 8.00 0.00 0.00
Building / Facility - 2,000.00 1 1 1 1 1 0 0

Heating / AC - 2,000.00 1 1 1 1 1 0 0
Electrical - 2,000.00 1 1 1 1 1 0 0

712010 -
Pumps/Starters - 20,000.00 1 1 1 1 1 0 0

711030 -
A-list 50.00 0 0 0 0 0 0 0
B-list 210.00 6 6 6 6 6 0 0
C-list 30.00 0 0 0 0 0 0 0
D-list 360.00 0 0 0 0 0 0 0
E-list 50.00 0 0 0 0 0 0 0
F-list 195.00 0 0 0 0 0 0 0
G-list 60.00 28 28 28 28 28 0 0
H-list 85.00 0 0 0 0 0 0 0
I-list 65.00 0 0 0 0 0 0 0
J-list 85.00 0 0 0 0 0 0 0

Consulting Services:

WATER TREATMENT (Cont.)
   XXXXXX-810-23-5100

Utilities:

Parts and Supplies:

Water Analysis:

Pumps:

UNIT COST

Outside Services:

R.O. Plant Operations

(5) Unit Costs and Quantities
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Unit Costs/Quantities
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

714090 -
City Electric - 1,000.00 0 0 0 0 0 0 0

711040 -
Hydrologist/Engineer - 15,000.00 0 0 0 0 0 0 0

Bio-Engineer - 50,000.00 0 0 0 0 0 0 0
711020 -

Piping and Fittings - 1,000.00 0 0 0 0 0 0 0
Valves - 200.00 0 0 0 0 0 0 0
Meters - 50.00 0 0 0 0 0 0 0

Instruments - 1,000.00 0 0 0 0 0 0 0
Data Control Equipment - 12,000.00 0 0 0 0 0 0 0

Phosphorous Source - 1.00 0 0 0 0 0 0 0
Carbon Source - 0.00300 0 0 0 0 0 0 0

712010 -
Pumps - 2,100.00 0 0 0 0 0 0 0

711030 -
A-list 50.00 0 0 0 0 0 0 0
B-list 210.00 0 0 0 0 0 0 0
C-list 30.00 0 0 0 0 0 0 0
D-list 360.00 0 0 0 0 0 0 0
E-list 50.00 0 0 0 0 0 0 0
F-list 195.00 0 0 0 0 0 0 0
G-list 60.00 0 0 0 0 0 0 0
H-list 85.00 0 0 0 0 0 0 0
I-list 65.00 0 0 0 0 0 0 0
J-list 85.00 0 0 0 0 0 0 0

714090 -
City Electric - 2,000.00 1 1 1 1 1 1 1

Pump/motor Repair - 5,000.00 1 2 1 1 2 1 1
Liner Repair - 20,000.00 1 1 1 1 1 1 0

Pond 3 Construction 2,238,667.28 0 0 0 0 0 0 0
711040 -

Hydrologist/Engineer - 10,000.00 1 1 1 1 1 1 1
Odor Control - 20,000.00 0 0 0 1 0 0 0

711030 -
A-list 50.00 0 0 0 0 0 0 0
B-list 210.00 6 6 6 6 6 3 0
C-list 30.00 0 0 0 0 0 0 0
D-list 360.00 0 0 0 0 0 0 0
E-list 50.00 0 0 0 0 0 0 0
F-list 195.00 6 6 6 6 6 3 0
G-list 60.00 0 0 0 0 0 0 0
H-list 85.00 17 17 17 17 17 8 0
I-list 65.00 0 0 0 0 0 0 0
J-list 85.00 0 0 0 0 0 0 0

Outside Services:

Consulting Services:

Parts and Supplies:

Pumps:

Water Analysis:

Outside Services:

Consulting Services:

Water Analysis:

In-Situ Biotesting & Remediation

 --Evaporation System Management--

   XXXXXX-810-23-5100
UNIT COST

WATER TREATMENT (Cont.)

(5) Unit Costs and Quantities
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610020 -
Electrical Meter  453180401 - 0.0958 3087389.5 3087389.5 1407000 1407000 1407000 938000 0

711020 -
Piping and Fittings - 2,000.00 1 1 1 1 1 1 0

Valves - 1,000.00 1 1 1 1 1 1 0
Meters - 2,000.00 1 1 1 1 1 1 0

711020 -
Piping and Fittings - 2,000.00 1 1 1 1 1 1 0

Sludge Transfer Materials- 45,000.00 0 1 0 0 0 0 0
Valves - 1,000.00 1 1 1 1 1 1 0
Meters - 2,000.00 1 1 1 1 1 1 0

711020 -
Piping and Fittings - 2,000.00 1 1 0 0 0 0 0

General Spray Nozzles - 68.00 200 200 0 0 0 0 0
Valves - 1,000.00 1 1 0 0 0 0 0
Meters - 2,000.00 1 1 0 0 0 0 0

Copper Sulfate - 2.64 6000 6000 0 0 0 0 0
Nozzle for Turbo-Mist Unit - 32.15 60 60 0 0 0 0 0

712010 -
Turbo-Mist Unit - 50,000.00 0 0 0 0 0 0 0

Centrifugal Pumps - 5,000.00 2 2 0 0 0 0 0
Centrifugal Pump Parts - 2,000.00 1 1 0 0 0 0 0

Pump and Motor Repair for Turbo-Mist Unit - 3,000.00 1 1 0 0 0 0 0

711020 -
Piping and Fittings (Pond 2)- 2,000.00 1 2 1 2 1 1 0

Spray Nozzles (Pond 2)- 68.00 20 20 20 20 20 20 0
Valves (Pond 2)- 1,000.00 1 2 1 2 1 1 0

Meters (Pond 2) - 2,000.00 1 2 1 2 1 1 0
Copper Sulfate (Pond 2)- 2.64 12000 12000 12000 12000 12000 12000 0

Piping and Fittings (Pond 3)- 2,000.00 1 2 1 2 1 1 0
Spray Nozzles (Pond 3)- 68.00 20 20 20 20 20 20 0

Valves (Pond 3)- 1,000.00 1 1 1 1 1 1 0
Meters (Pond 3) - 2,000.00 1 1 1 1 1 1 0

Copper Sulfate (Pond3)- 2.64 5000 5000 5000 5000 5000 5000 0
712010 -

Centrifugal Pumps (Pond 2)- 5,000.00 3 3 3 3 3 1 0
Centrifugal Pump Parts(Pond 2) - 2,000.00 2 1 2 1 2 1 0

Centrifugal Pumps (Pond 3)- 5,000.00 1 1 1 1 1 1 0
Centrifugal Pump Parts(Pond 3) - 2,000.00 1 1 1 1 1 1 0

714090 -
City Electric - 2,000.00 1 1 1 1 1 1 1

Continental Divide - 5,000.00 1 1 1 1 1 1 1

Pumps:

Parts and Supplies:

No. 1 Evaporation Pond

Parts and Supplies:

Parts and Supplies:

No. 2 and No. 3 Evaporation Pond

 --Irrigation System Management--

East Collection Pond

Parts and Supplies:

Utilities:

West Collection Pond

Outside Services:

WATER TREATMENT (Cont.)
   XXXXXX-810-23-5100

UNIT COST

Pumps:

(5) Unit Costs and Quantities
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Unit Costs/Quantities
2011 Through Completion
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714090 -
Surveying - 2,000.00 0 0 0 0 0 0 0

Field Prep & Planting - 5,000.00 0 0 0 0 0 0 0
Pump/motor Repair - 2,000.00 1 1 1 1 1 1 1

711040 -
Hydrologist/Engineer- 15,000.00 1 1 1 1 1 1 1

Other - 5,000.00 1 1 1 1 1 1 1
711020 -

Agricultural Equipment Maintenance - 10,000.00 1 1 1 1 1 1 1
Agricultural Equipment Fuel - 2.40 1500 1500 1500 1500 1500 1500 1500

Lubricants - 1,000.00 1 1 1 1 1 1 1
Alfalfa - 2.55 0 0 0 0 0 0 0

Cereal Grains - 0.90 0 0 0 0 0 0 0
Fertilizer - 0.15 0 0 0 0 0 0 0
Fencing - 2,000.00 1 1 1 1 1 1 1

7180?0 - 45.00 160 160 160 160 160 160 160
718030 - 185.00 24 24 24 24 24 24 24
711030 -

A-list 50.00 0 0 0 0 0 0 0
B-list 210.00 13 13 13 13 13 13 13
C-list 30.00 0 0 0 0 0 0 0
D-list 360.00 0 0 0 0 0 0 0
E-list 50.00 0 0 0 0 0 0 0
F-list 195.00 5 5 5 5 5 5 5
G-list 60.00 14 14 14 14 14 14 14
H-list 85.00 49 49 49 49 49 49 49
I-list 65.00 29 29 29 29 29 29 29

J-List 85.00 46 46 46 46 46 46 46
714010 -

New Alluvial Wells - 3,100.00 1 1 1 1 1 1 1
Alluvial Well Development - 550.00 1 1 1 1 1 1 1

Alluvial Well Abandonment - 750.00 0 0 0 0 0 0 0
U. Chinle Well Abandonment - 1,300.00 0 0 0 0 0 0 0
U. Chinle Well Development - 700.00 1 1 1 1 1 0 0

M. Chinle Well Abandonment - 1,300.00 0 0 0 0 0 0 0
M. Chinle Well Development - 700.00 1 1 1 1 1 0 0
L. Chinle Well Abandonment - 1,300.00 0 0 0 0 0 0 0
L. Chinle Well Development - 700.00 1 1 1 1 1 0 0

711020 -
Piping and Fittings - 2,000.00 1 1 1 1 1 1 1

Valves - 600.00 1 1 1 1 1 1 1
Meters - 3,000.00 0 1 0 1 0 1 1

711020 -
Collection Wellhead Materials - 1,000.00 1 1 1 1 1 1 1

Piping and Fittings - 500.00 1 1 1 1 1 1 1

Vegetation Analysis:

Section 34 Irrigation Supply System

Driller costs:

Soil Analysis:

UNIT COST

Section 34 Flood Irrigation

Water Analysis:

   XXXXXX-810-23-5100
WATER TREATMENT (Cont.)

Parts and Supplies:
Section 34 Distribution System

Outside Services (Cont.):

Consulting Services:

Parts and Supplies:

Parts and Supplies:

(5) Unit Costs and Quantities
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Unit Costs/Quantities
2011 Through Completion
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Valves - 200.00 2 2 2 2 2 2 2
Meters - 500.00 0 0 0 0 0 0 0

Electrical System Parts - 500.00 2 2 2 2 2 2 2
712010 -

Submersible Pumps - 3,500.00 2 2 2 2 2 2 2
610020 -

Electrical Meter  453372500 - 0.0958 85000 85000 85000 85000 85000 85000 85000
Electrical Meter  453370700 - 0.0958 75000 75000 75000 75000 75000 75000 75000
Electrical Meter  453289200 - 0.0958 30000 30000 30000 30000 30000 30000 30000
Electrical Meter  453287400 - 0.0958 100000 100000 100000 100000 100000 100000 100000
Electrical Meter  453287900 - 0.0958 35000 35000 35000 35000 35000 35000 35000

Electrical Meter  453?????? - 0.0958 30000 30000 30000 30000 30000 30000 30000

711020 -
Collection Wellhead Materials - 1,000.00 0 0 0 0 0 0 0

Piping and Fittings - 500.00 0 0 0 0 0 0 0
Valves - 200.00 0 0 0 0 0 0 0
Meters - 50.00 0 0 0 0 0 0 0

Electrical System Parts - 500.00 0 0 0 0 0 0 0
712010 -

Submersible Pumps - 2,100.00 0 0 0 0 0 0 0
610020 -

Electrical Meter  453282100 - 0.0958 0 0 0 0 0 0 0
Electrical Meter  453289200 - 0.0958 0 0 0 0 0 0 0
Electrical Meter  453285800 - 0.0958 0 0 0 0 0 0 0

711020 -
Injection Wellhead Materials - 350.00 0 0 0 0 0 0 0

Piping and Fittings - 500.00 0 0 0 0 0 0 0
Valves - 200.00 0 0 0 0 0 0 0
Meters - 50.00 0 0 0 0 0 0 0

711020 -
Plumbing and Fittings - 2,000.00 1 1 1 1 1 1 1

610020 -
Electrical Meter  453267900 - 0.0958 22000 22000 22000 22000 22000 22000 22000

711020 -
Piping and Fittings - 2,000.00 1 1 1 1 1 1 1

Valves - 600.00 1 1 1 1 1 1 1
Meters - 3,000.00 0 1 0 1 0 1 0

Section 33 Distribution System

Sections 34, 35, and 3 Injection System

Sections 34, 35, and 3 Injection Supply System

Parts and Supplies:

Section 33 Center Pivot Irrigation

Section 33 Center Pivot

UNIT COST
WATER TREATMENT (Cont.)

   XXXXXX-810-23-5100
Section 34 Irrigation Supply System (Cont.)

Pumps:

Parts and Supplies:

Utilities:

Utilities:

Parts and Supplies:

Pumps:

Utilities:

Parts and Supplies:

(5) Unit Costs and Quantities
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2011 Through Completion
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711020 -
Collection Wellhead Materials - 1,000.00 1 1 1 1 1 1 1

Piping and Fittings - 500.00 1 1 1 1 1 1 1
Valves - 200.00 2 2 2 2 2 2 2
Meters - 500.00 0 0 0 0 0 0 0

Electrical System Parts - 500.00 2 2 2 2 2 2 2
712010 -

Submersible Pumps - 3,500.00 2 2 2 2 2 2 2
610020 -

Electrical Meter  453168400 - 0.0958 60000 60000 60000 60000 60000 60000 60000
Electrical Meter  453262600 - 0.0958 70000 70000 70000 70000 70000 70000 70000
Electrical Meter  453263700 - 0.0958 45000 45000 45000 45000 45000 45000 45000
Electrical Meter  453265700 - 0.0958 50000 50000 50000 50000 50000 50000 50000
Electrical Meter  453267700 - 0.0958 24000 24000 24000 24000 24000 24000 24000
Electrical Meter  453267900 - 0.0958 22000 22000 22000 22000 22000 22000 22000

Electrical Meter  ????????? - 0.0958 25000 25000 25000 25000 25000 25000 25000

711020 -
Plumbing and Fittings - 2,000.00 1 1 1 1 1 1 1

Expansion - 15,000.00 0 0 0 0 0 0 0
610020 -

Electrical Meter  453165000 - 0.0958 35000 35000 35000 35000 35000 35000 35000

711020 -
Piping and Fittings - 2,000.00 1 1 1 1 1 1 1

Valves - 600.00 1 1 1 1 1 1 1
Meters - 3,000.00 0 1 0 1 0 1 1

711020 -
Collection Wellhead Materials - 1,000.00 1 1 1 1 1 1 1

Piping and Fittings - 500.00 1 1 1 1 1 1 1
Valves - 200.00 1 1 1 1 1 1 1
Meters - 500.00 0 0 0 0 0 0 0

Electrical System Parts - 500.00 1 1 1 1 1 1 1
712010 -

Submersible Pumps - 3,500.00 1 1 1 1 1 1 1
610020 -

Electrical Meter  453164800 - 0.0958 75000 75000 75000 75000 75000 75000 75000
Electrical Meter  453164900 - 0.0958 75000 75000 75000 75000 75000 75000 75000
Electrical Meter  453171200 - 0.0958 30000 30000 30000 30000 30000 30000 30000
Electrical Meter  453079400 - 0.0958 30000 30000 30000 30000 30000 30000 30000
Electrical Meter  453171500 - 0.0958 80000 80000 80000 80000 80000 80000 80000
Electrical Meter  453165000 - 0.0958 35000 35000 35000 35000 35000 35000 35000

   XXXXXX-810-23-5100
WATER TREATMENT (Cont.)

Section 28 Distribution System

Section 28 Center Pivot Irrigation

Section 28 Center Pivot

Section 28 Irrigation Supply System

Utilities:

Utilities:

Pumps:

Parts and Supplies:

Parts and Supplies:

Pumps:

Utilities:

Parts and Supplies:

UNIT COST

Section 33 Irrigation Supply System
Parts and Supplies:

(5) Unit Costs and Quantities
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711020 -
Collection Wellhead Materials - 1,500.00 0 0 0 0 0 0 0

Piping and Fittings - 500.00 0 0 0 0 0 0 0
Valves - 450.00 0 0 0 0 0 0 0
Meters - 2,000.00 0 0 0 0 0 0 0

Electrical System Parts - 500.00 0 0 0 0 0 0 0
712010 -

Submersible Pumps - 5,000.00 0 0 0 0 0 0 0
610020 -

Electrical Meter  453054002 - 0.0958 2000 2000 2000 2000 2000 2000 0

711020 -
Injection Wellhead Materials - 350.00 0 0 0 0 0 0 0

Piping and Fittings - 500.00 0 0 0 0 0 0 0
Valves - 200.00 0 0 0 0 0 0 0
Meters - 50.00 0 0 0 0 0 0 0

711020 -
New Center Pivot System - 45,000.00 0 0 0 0 0 0 0

Plumbing and Fittings - 2,000.00 0 0 0 0 0 0 0
610020 -

Electrical Meter  TBD - 0.0958 0 0 0 0 0 0 0

711020 -
Piping and Fittings - 2,000.00 0 0 0 0 0 0 0

Valves - 600.00 0 0 0 0 0 0 0
Meters - 3,000.00 0 0 0 0 0 0 0

711020 -
Collection Wellhead Materials - 1,000.00 0 0 0 0 0 0 0

Piping and Fittings - 500.00 0 0 0 0 0 0 0
Valves - 200.00 0 0 0 0 0 0 0
Meters - 500.00 0 0 0 0 0 0 0

Electrical System Parts - 500.00 0 0 0 0 0 0 0
712010 -

Submersible Pumps - 3,500.00 0 0 0 0 0 0 0
610020 -

Electrical Meter  TBD - 0.0958 0 0 0 0 0 0 0
Electrical Meter  TBD - 0.0958 0 0 0 0 0 0 0
Electrical Meter  TBD - 0.0958 0 0 0 0 0 0 0
Electrical Meter  TBD - 0.0958 0 0 0 0 0 0 0
Electrical Meter  TBD - 0.0958 0 0 0 0 0 0 0
Electrical Meter  TBD - 0.0958 0 0 0 0 0 0 0
Electrical Meter  TBD - 0.0958 0 0 0 0 0 0 0
Electrical Meter  TBD - 0.0958 0 0 0 0 0 0 0
Electrical Meter  TBD - 0.0958 0 0 0 0 0 0 0
Electrical Meter  TBD - 0.0958 0 0 0 0 0 0 0

Additional Center Pivot Irrigation

Utilities:

Pumps:

Additional Irrigation Expansion
Parts and Supplies:

   XXXXXX-810-23-5100

Section 28 Injection System

UNIT COST

Pumps:

WATER TREATMENT (Cont.)

Parts and Supplies:

Utilities:

Additional Irrigation Distribution System

Additional Irrigation Supply System

Parts and Supplies:

Utilities:

Parts and Supplies:

Parts and Supplies:

Section 28 Injection Supply System

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

718900 - 50,000.00 1 1 1 1 1 1 1
718025 - 5,000.00 1 1 1 1 1 1 1
711040 -

Hydrologist/Engineer -
Annual Report- 20,000.00 1 1 1 1 1 1 1

CAP- 20,000.00 0 0 0 0 0 0 0
ACL- 40,000.00 0 0 0 0 0 0 0

Numerical Modeling- 40,000.00 0 0 0 0 0 0 0
ALARA Consulting - 20,000.00 1 1 1 1 1 1 1
General Consulting - 10,000.00 1 1 1 1 1 1 1

DOE Reporting - 50,000.00 0 0 0 0 0 0 0
DP Renewal - 20,000.00 0 0 0 0 1 0 0

EPA Oversight - 20,000.00 2.5 1 1 1 1 2.5 1

714090 - 5,500.00 1 1 1 1 1 1 1
711020 - 500.00 1 1 1 1 1 1 1
610020 -

Electrical Meter  453181900 - 0.0958 44000 44000 44000 44000 44000 44000 44000

714090 - 2,000.00 1 1 1 1 1 1 1
711020 -

Bioassay Sample Bottles - 0.59 50 50 50 50 50 50 50
High Vol Filters - 450.00 5 5 5 5 5 5 5
High Vol Parts - 1,700.00 1 1 1 1 1 1 1

Lab Instrument Parts - 1,000.00 1 1 1 1 1 1 1
OSL Badges - 17.34 100 100 100 100 100 100 100
Radon Cups - 20.00 54 54 54 54 54 54 54

Miscellaneous Parts - 500.00 1 1 1 1 1 1 1
718030 -

Bioassay Samples - 25.00 20 20 20 20 20 20 20
High Vol Samples - 220.00 32 32 32 32 32 32 32

Radon Cup Analysis - 70.00 54 54 54 54 54 54 54
610020 -

Electrical Meter  433983700 - 0.0958 5500 5500 5500 5500 5500 5500 5500
Electrical Meter  453094400 - 0.0958 5500 5500 5500 5500 5500 5500 5500
Electrical Meter  600986000 - 0.0958 5500 5500 5500 5500 5500 5500 5500
Electrical Meter  453280400 - 0.0958 5500 5500 5500 5500 5500 5500 5500
Electrical Meter  600095200 - 0.0958 5500 5500 5500 5500 5500 5500 5500
Electrical Meter  453191600 - 0.0958 5500 5500 5500 5500 5500 5500 5500

711040 -
Annual Radiation Refresher - 2,000.00 1 1 1 1 1 1 1

Employee Radiation Training - 1,000.00 1 1 1 1 1 1 1

Permitting Fees:
Consulting Services:

 XXXXXX-810-23-5200

 --Air / Weather Monitoring--

Parts and Supplies:
Utilities:

UNIT COST

 --Radiation Monitoring--

Outside Services:
Parts and Supplies:

MONITORING/REGULATORY  

 --General--

NRC Fees:

Lab Fees:

Utilities:

Radiation Training:

Outside Services:

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

714090 -
Surveying - 7,000.00 1 1 0 0 0 0 0

Report Development - 2,000.00 1 1 0 0 0 0 0

UNIT COST

 --Settlement Monument Monitoring--

 XXXXXX-810-23-5200

Outside Services:

MONITORING/REGULATORY (Cont.) 

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

790060 - 0.00 0 0 0 0 0 0 0
790090 - 0.00 0 0 0 0 0 0 0
790110 - 0.00 0 0 0 0 0 0 0
790010 - 0.00 0 0 0 0 0 0 0
790120 -

Fencing - 2,000.00 1 1 1 1 1 1 1
Water Development - 2,000.00 1 1 1 1 1 1 1

Clean-up - 2,000.00 1 1 1 1 1 1 1
623010 - 25,000.00 1 1 1 1 1 1 1
790120 - 15,000.00 1 1 1 1 1 1 1

 --Land--

UNIT COST

Title Commitment Policy:
Land Rental:

 XXXXXX-811-23-5300

Appraisal :
Land Improvements:

Land Purchase:

Property Tax:
Surveying / Mapping:

HOLDING

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

717030 - 4,000.00 1 1 1 1 1 1 1Surveillance:

 --Land and Structures--

SECURITY AND MAINTENANCE
 XXXXXX-811-23-5400

UNIT COST

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

xxxxxx - 0.00 0 0 0 1 0 2 6

UNIT COST
 XXXXXX-XXX-XX-XXXX

SEVERANCE AND RELOCATION

Severance and Relocation:

 --Severance and Relocation--

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

600000 - 129,410.00 1 1 1 1 1 1 1
600040 - 53,890.28 1 1 1 1 1 1 1
600000 - 79,400.00 1 1 1 1 1 1 1
600040 - 33,064.59 1 1 1 1 1 1 1
600000 - 86,110.00 1 1 1 1 1 1 1
600040 - 35,858.84 1 1 1 1 1 1 1
600001 - 39,620.00 1 1 1 1 1 1 1
600040 - 16,498.98 1 1 1 1 1 1 1
600001 - 62,520.00 2 2 2 2 2 2 2
600040 - 26,035.24 2 2 2 2 2 2 2
600001 - 40,700.00 3 3 3 2 2 1 1
600040 - 16,948.73 3 3 3 2 2 1 1
600050 - 15,000.00 1 1 2.4 1 1 1 2.4
601060 - 60,000.00 0 0 0 0 0 0 0
601130 - 16,400.00 0 0 0 0 0 0 0
601140 - 2,500.00 0 0 0 0 0 0 0
603000 - 1,000.00 0 0 0 0 0 0 0

622000 - 5,000.00 1 1 1 1 1 1 1
622010 - 2,000.00 1 1 1 1 1 1 1
622040 - 250.00 0 0 0 0 0 0 0
622050 - 1,500.00 1 1 1 1 1 1 1
622050 - 4,000.00 1 1 1 1 1 1 1
622070 - 500.00 0 0 0 0 0 0 0

610030 - 10,000.00 1 1 1 1 1 1 1

620010 - 12,000.00 1 1 1 1 1 1 1
620060 - 2,000.00 1 1 1 1 1 1 1
620070 - 10,000.00 1 1 1 1 1 1 1
620080 - 5,000.00 1 1 1 1 1 1 1

621000 - 9,000.00 1 1 1 1 1 1 1
621020 - 2,000.00 1 1 1 1 1 1 1

623000 - 1,500.00 1 1 1 1 1 1 1

624040 - 24,000.00 1 1 1 1 1 1 1

Benefits - Site Manager

GW Salaries - Technicians
Benefits - Technicians

Benefits - Financial
GW Salaries - Admin. Asst.
Benefits - Admin. Asst.
GW Salaries - Senior Tech.

Temporary Labor:
Workman's Compensation:
Memberships:

General Salaries - Site Manager

 --Salaries and Benefits--

General Salaries - Engineering 
Benefits - Engineering
General Salaries - Financial

Benefits - Senior Tech

Miscellaneous:

Lunch / Dinners:

Seminars and Training:

 --Occupancy Costs--

Employee Relations:

 --General Office Costs--

Stationary & Supplies:
Kitchen Supplies:

Misc. Computer Hardware:

Office - Other:

Telecommunications:

 --Data Processing Costs--

Postage:
Courier Services:
Data Line Access:

 --Taxes, Licenses, and Fees--

Equipment Rental / Leases:
Computer Software:

Office - Other:

 --Communication Costs--

Publications & Subscriptions:

 --Insurance--

Insurance:

UNIT COST
GENERAL AND ADMIN.
 XXXXXX-811-23-5500

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2011 Through Completion

2011 2012 2013 2014 2015 2016 2017

640000 - 5,000.00 0 0 0 0 0 0 0
640020 - 1,000.00 0 0 0 0 0 0 0
640030 - 100.00 0 0 0 0 0 0 0
640050 - 4,800.00 0 0 0 0 0 0 0
640060 - 1,000.00 0 0 0 0 0 0 0

670000 - 15,000.00 1 1 1 1 1 1 1

714090 - 8,000.00 0 0 0 0 0 0 0
10,000.00 1 1 1 1 1 1 1
5,000.00 1 1 1 1 1 1 1

2011 2012 2013 2014 2015 2016 2017

499000 -
-25,000.00 0 0 0 0 0 0 0

Worker's Comp. Admin:

Travel - Accommodation:
Travel - Taxis:
Travel - Gas:
Travel - Meals:

UNIT COST

 --Professional Fees--

 --Outside Services--

Legal Fees:

 --Travel and Accommodation--

Travel - Air:

GENERAL AND ADMIN. (Cont.)
 XXXXXX-811-23-5500

UNIT COST
 XXXXXX-XXX-XX-XXXX

 --Misc. Income--

Misc. Income:

MISCELLANEOUS INCOME

IT Consulting Services
Misc.(Grants Clinic)

(5) Unit Costs and Quantities
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GRANTS PROJECT
Unit Costs

1

2
3
4
5

6
7
8
9
10
11
12

13
14
15
16
17
18
19
20
21
22
23
24
25
26
27

28
29
30
31
32
33

34
35
36
37
38
39

40
41
42
43
44
45
46

47
48
49
50

A B C D E F

unit cost units
Diesel 2.40 $/gal
Gasoline 2.64 $/gal

Analytical Constituent Lists unit cost units
A-LIST 50 $/sample
B-LIST 210 $/sample
C-LIST 30 $/sample
D-LIST 360 $/sample
E-LIST 50 $/sample
F-LIST 195 $/sample
G-LIST 60 $/sample
H-LIST 85 $/sample
I-LIST 65 $/sample

COLUMN TESTS 118 $/sample
J-LIST 85 $/sample

unit cost units
45.00 $/sample

unit cost units
185.00 $/sample

unit cost units
Electric 0.0958 $/KWH
Natural Gas 0.603 $/CCF

unit cost units
New Tailings Well 3,400.00 $/well
New Alluvial Well 3,100.00 $/well

UNIT COSTS 

 --Fuel--

 --Water Analysis--

 --Soil Analysis--

 --Utilities--

 --Driller Costs--

 --Vegetation Analysis--

(6) Unit Costs
Page 94 of 102

Revised: 3/23/2010;  Printed: 1/12/2011



GRANTS PROJECT
Unit Costs

51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71

72
73
74
75
76
77
78
79
80
81

82
83
84
85
86
87
88
89
90

91
92
93
94
95
96
97
98

99
100

A B C D E F
New U. Chinle Well 7,300.00 $/well
New M. Chinle Well 7,300.00 $/well
New L. Chinle Well 7,300.00 $/well
Develop Tailings Well 400.00 $/well
Develop Alluvial Well 550.00 $/well
Develop U. Chinle Well 700.00 $/well
Develop M. Chinle Well 700.00 $/well
Develop L. Chinle Well 700.00 $/well
Abandon 5" Tailings Well 640.00 $/well
Abandon 2" Tailings Well 220.00 $/well
Abandon Alluvial Well 750.00 $/well
Abandon Perched Alluvial Well 350.00 $/well
Abandon U. Chinle Well 1,300.00 $/well
Abandon M. Chinle Well 1,300.00 $/well
Abandon L. Chinle Well 1,300.00 $/well
Abandon San Andres Well 3,000.00 $/well
Abandon Sumps 500.00 $/sump
Drilling Mob/Demob 6,000.00 $/rig

unit cost units
Collection Wellheads 500.00 $/wellhead
2" Valves 200.00 $/valve
3/4", 5/8", 1" Meters 50.00 $/meter
Submersible Pumps 500.00 $/pump
Vacuum Pumps 500.00 $/pump

unit cost units
Collection Plumbing 500.00 $/wellhead
2", 3"  Valves 200.00 $/valve
3/4", 5/8", 1" Meters 50.00 $/meter
Submersible Pumps 310.00 $/pump

unit cost units
Injection Wellheads 300.00 $/wellhead
2" Valves 200.00 $/valve
3/4", 5/8", 1" Meters 50.00 $/meter

unit cost units

 -- Tailings Injection Parts and Supplies--

 -- Alluvial/Chinle Collection Parts and Supplies--

 -- Tailings Sumps Parts and Supplies--

 -- Tailings Collection Parts and Supplies--

(6) Unit Costs
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Unit Costs

101
102
103
104
105
106
107

108
109
110
111
112
113
114
115
116

117
118
119
120
121
122
123
124

125
126
127
128
129
130
131
132
133
134
135
136
137
138
139

140
141
142
143
144
145
146
147
148
149
150

A B C D E F
Collection Wellheads 1,000.00 $/wellhead
2" Valves 200.00 $/valve
3/4", 5/8", 1" Meters 50.00 $/meter
Submersible Pumps 2,100.00 $/pump

unit cost units
Collection Wellheads 1,500.00 $/wellhead
6" Valves 450.00 $/valve
6" Meters 2,000.00 $/meter
Submersible Pumps 5,000.00 $/pump

unit cost units
Injection Wellheads 350.00 $/wellhead
2" Valves 200.00 $/valve
3/4", 5/8", 1" Meters 50.00 $/meter

unit cost units
Collection Wellheads 1,000.00 $/wellhead
2", 3" Valves 200.00 $/valve
6", 10", 12" Valves 600.00 $/valve
2", 3" Meters 500.00 $/meter
6", 10", 12" Meters 3,000.00 $/meter
Submersible Pumps 3,500.00 $/pump
Alfalfa 2.55 $/lb
Millet 0.40 $/lb
Cereal Grains 0.90 $/lb
Fertilizer 0.15 $/lb

unit cost units
Pumps 5,000.00 $/pump
Valves 4,000.00 $/valve
Meters 4,000.00 $/meter
Filters 10.50 $/filter
Membranes (LPRO) 1,070.00 $/membrane
Membranes (HPRO) 1,130.00 $/membrane
Sand Filter Media 8,000.00 L.S.
Air Diffuser 2,000.00 L.S.
Caustic Soda 0.2600 $/lb

 -- San Andres Collection Parts and Supplies--

 -- Alluvial/Chinle Injection Parts and Supplies--

 -- Irrigation Parts and Supplies--

 -- R.O. Plant Parts and Supplies--

(6) Unit Costs
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Unit Costs

151
152
153
154
155
156
157
158
159
160
161
162
163
164
165

166
167
168
169
170
171
172
173
174
175
176
177
178

179
180
181
182
183
184
185
186
187
188
189

190
191
192
193
194
195
196
197
198
199

A B C D E F
Sulfuric Acid 0.1600 $/lb
Anti-Scalent 700.00 $/barrel
Citric Acid 1.51 $/lb
Test Reagents 0.00 $/?
Lime 0.1100 $/lb
Muriatic Acid 6.64 $/gal
Membrane Cleaner 1,833.00 $/drum

unit cost units
R.O. Plant Refurbishment 1,000,000.00 lump sum
R.O. Plant Upgrades 5,000.00 $/upgrade
Miscellaneous R.O. Plant Equipm 1,000.00 $/unit

unit cost units
Pumps 5,000.00 $/pump
Valves 1,000.00 $/valve
Meters 2,000.00 $/meter
Copper Sulfate 2.64 $/lb
Citric Acid 1.51 $/lb
Spray Nozzles 68.00 $/nozzle
Pump & Motor for Turbo-Mist 6,000.00 $/pump
Nozzles for Turbo-Mist Unit 32.15 $/nozzle

unit cost units
Pumps 2,100.00 $/pump
Valves 200.00 $/valve
Meters 50.00 $/meter
Molasses 1.00 $/gal
Phosphorous Source 1.00 $/lb
Carbon Source 0.00300 $/gal treated

unit cost units
Bioassay Sample Bottles 0.59 $/bottle
OSL Badges 17.34 $/badge
Bioassay Samples 25.00 $/sample
OSL Badges Analysis 17.34 $/badge
High Vol Samples 220.00 $/sample
Radon Cups 20.00 $/cup
Radon Cup Analysis 70.00 $/sample
High Vol Filters 450.00 $/pack

 -- Monitoring Parts and Supplies--

 -- Evaporation Parts and Supplies--

 -- In-situ Biotesting Parts and Supplies--

(6) Unit Costs
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Electrical Meter 453180401 Electrical Meter 453180501

Unit Pressure
Cost Factor 2009 2010 2011 2012 2013 2014 2015 2016 2017

Alluvial Collection 469 1 580 580 580 580 580 520 520 0 0
Toe Drains / Sumps 469 0.36 25 25 25 25 0 0 0 0 0
Tailings Collection 469 0.36 120 110 100 80 0 0 0 0 0
Spray Evaporation System 469 1 4700 4700 4700 4700 3000 3000 3000 2000 0
Turbo-Mist 469 12.07 156 156 156 156 0 0 0
No. 2 Well 469 2 300 300 300 100 100 100 100 100 100

2009 2010 2011 2012 2013 2014 2015 2016 2017
Alluvial Collection 272020 272020 272020 272020 272020 243880 243880 0 0
Toe Drains / Sumps 4221 4221 4221 4221 0 0 0 0 0
Tailings Collection 20260.8 18572.4 16884 13507.2 0 0 0 0 0
Spray Evaporation System 2204300 2204300 2204300 2204300 1407000 1407000 1407000 938000 0
Turbo-Mist 883089 883089 883089 883089 0 0 0 0 0
No. 2 Well 281400 281400 281400 93800 93800 93800 93800 93800 93800

Total 3665291 3663603 3661914 3470938 1772820 1744680 1744680 1031800 93800

Unit 
Cost 2009 2010 2011 2012 2013 2014 2015 2016 2017

R.O. Plant Rate Formula 600 600 600 600 600 600 600 0 0

2009 2010 2011 2012 2013 2014 2015 2016 2017
R.O. Plant 2307600 2307600 2307600 2307600 2307600 2307600 2307600 10000 10000

!!!!!!!!!!!!DO NOT CHANGE RED VALUES IN THIS SHEET.  CHANGE ONLY THE YEARLY GPM VALUES!!!!!!!!!!!!

Electrical Meter 453180401 KWH Breakout

R.O. Plant Electrical Meter 453180501 

For the purposes of costing, the maximum R.O. feed rate was assumed to be 600 gpm.  
The maximum practical rate is estimated at 540 gpm.

(7) Electrical Meter 453180401
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GRANTS PROJECT
Long-Term Maintenance

Surveillance Fee

216.741
67.4

CPI Factor = 3.215742

Fee in March, Current year dollars = $803,935

LONG-TERM MAINTENANCE & SURVEILLANCE FEE

$250,000 Fee in 1978 Dollars

 Most current CPI Index for Current Year =
CPI Index for November, 1978 =

NRC Long Term Maintenance and Surveillance Fee

(8) NRC Long Term Maintenance
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GRANTS PROJECT
Physical Reclamation Costs

2010 Dollars

SUMMARY ESTIMATE CPI Calculations to convert the 2003 unit cost $ to current year $
HOMESTAKE MINING COMPANY OF CALIFORNIA Most Current CPI Value 216.741

GRANTS PROJECT MILLING COMPLEX 181.7
CEBOLA COUNTY NEAR MILAN, NM 1.192850853

Item No. Description Unit Quantity Unit Cost Total Cost

(Current Year $) ($)

1.0 FACILITY DECOMMISSIONING
  Mill Decommissioning & Demolition $0

2.0 GROUND WATER RESTORATION
2.1   Groundwater Restoration (Operations & Monitoring) YR $0
2.2   RO Treatment Plant Operation YR $0
2.3   Well Abandonment EA $0

Groundwater Restoration Subtotal $0

3.0 INTERIM STABILIZATION OF TAILINGS
  Interim Cover Maintenance 

4.0 TAILING IMPOUNDMENT AREA RESTORATION

4.1 Large Tailings Pile Closure
4.1.1   Settlement Monitoring
4.1.2   Borrow Area Investigation Acre 400 150.90 $60,358
4.1.3   Clear & Grub Borrow Areas Acre 240 1,431.42 $343,541
4.1.4   Radon Barrier material: haul & placement CY 770,000 5.01 $3,857,680
4.1.5   Rock Cover material: haul & placement CY 87,000 5.13 $446,246
4.1.6   Construction QA/QC Month 7 65,606.80 $459,248
4.1.7   Revegetation of Borrow Areas Acre 240 1,669.99 $400,798

Large Tailings Pile Closure Subtotal $5,567,870

4.2 Pond Closure
.

4.2.1   Dewatering and/or Water Treatment (allowance) LS 1 59,642.54 $59,643
4.2.2   Removal of sediment - placement in EP1 CY 80,000 4.53 $362,627
4.2.3   Removal of liners, & piping - placement in EP1 SY 86,000 1.07 $92,327
4.2.4   Excavate underlying impacted soil CY 37,500 3.58 $134,196
4.2.5   Remove/regrade earthen berms CY 122,000 1.19 $145,528
4.2.6   Confirmation Sampling Acre 25 954.28 $23,857
4.2.7   Import Fill placement & grading CY 50,000 3.46 $172,963
4.2.8   Revegetation Acre 25 1,669.99 $41,750

Pond Closure Subtotal $1,032,890

4.3 Small Tailing Pile Closure
4.3.1   Clear & Grub Borrow Areas Acre 105 1,431.42 $150,299
4.3.2   Prep and grade of tailings pile surface CY 170,000 2.33 $395,430
4.3.3   Radon Barrier material: haul & placement CY 340,000 5.19 $1,764,226
4.3.4   Rock Cover material: haul & placement

    Top of Impoundment CY 32,000 5.25 $167,953
    Impoundment side slopes CY 28,000 7.46 $208,749

4.3.5   Construction QA/QC Month 4.5 65,606.80 $295,231
4.3.6   Revegetation of Borrow Areas Acre 105 1,669.99 $175,349

Small Tailing Pile Closure $3,157,238

5.0 RADIOLOGICAL SURVEY AND ENVIRONMENTAL MONITORING

Radon Flux Measurements on Tailing Piles (post-closure) LS 1 46,521.18 $46,521

6.0 DEMOLITION OF REMAINING FACILITIES

6.1 RO Plant Demolition

(Included in ongoing gw restoration operations costs)

Complete

Jan 2003 CPI Value

Reclamation cost estimate was developed by a consulting engineering firm (MFG) in 2003.  This 
reclamation cost estimate was reviewed by the NRC using NUREG-1620 Rev. 1 and was found to be 
acceptable.  The letter indicating acceptance of the reclamation cost estimates was issued by the NRC 
on October 29, 2003.  The estimated reclamation cost is adjusted annually based on the CPI.

MFG, Inc.
(9) Physical Reclamation Costs
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GRANTS PROJECT
Physical Reclamation Costs

2010 Dollars

SUMMARY ESTIMATE CPI Calculations to convert the 2003 unit cost $ to current year $
HOMESTAKE MINING COMPANY OF CALIFORNIA Most Current CPI Value 216.741

GRANTS PROJECT MILLING COMPLEX 181.7
CEBOLA COUNTY NEAR MILAN, NM 1.192850853

Item No. Description Unit Quantity Unit Cost Total Cost

(Current Year $) ($)

Jan 2003 CPI Value

Reclamation cost estimate was developed by a consulting engineering firm (MFG) in 2003.  This 
reclamation cost estimate was reviewed by the NRC using NUREG-1620 Rev. 1 and was found to be 
acceptable.  The letter indicating acceptance of the reclamation cost estimates was issued by the NRC 
on October 29, 2003.  The estimated reclamation cost is adjusted annually based on the CPI.

6.1.1   Demolition of plant - placement in EP1 LS 1 164,016.99 $164,017
6.1.2   Backfill/regrade demolition area CY 1,500 3.58 $5,368
6.1.3   Revegetation Acre 2.5 1,669.99 $4,175

RO Plant Demolition Subtotal $173,560

6.2 Office/Shop Area Demolition
(office-truck shop, warehouse bdg, & rel. bdg in admin compound)

6.2.1   Demolition of buildings LS 1 83,499.56 $83,500
6.2.2   Demolition of Water Tanks EA 2 17,892.76 $35,786
6.2.3   Removal of yard gravel - placement in EP1 CY 4,000 4.17 $16,700
6.2.4   Backfill/regrade demolition area CY 1,500 3.58 $5,368
6.2.5   Revegetation Acre 5 1,669.99 $8,350

Office/Shop Area Demoltion Subtotal $149,703

7.0 PROJECT MGMNT - CONSULTING/ENGINEERING SUPPORT

7.1 Large Tailings Pile Closure
7.1.1   Final Design & Contract Document Prep LS 1 42,942.63 $42,943
7.1.2   Proj Management & Construction Oversight Month 7 45,328.33 $317,298
7.1.3   Prepare Completion Report LS 1 42,942.63 $42,943

LTP Project Management Subtotal $403,184

7.2 Final Closure & Demolition (RO plant, ponds, STP)
7.2.1   Final Design & Contract Document Prep LS 1 51,531.16 $51,531
7.2.2   Proj Management & Construction Oversight Month 8.5 45,328.33 $385,291
7.2.3   Prepare Completion Report LS 1 51,531.16 $51,531

STP Project Management Subtotal $488,353

7.3 Shop Area Demolition
7.3.1   Final Design & Contract Document Prep LS 1 5,725.68 $5,726
7.3.2   Proj Management & Construction Oversight Month 0.5 45,328.33 $22,664
7.3.3   Prepare Completion Report LS 1 5,725.68 $5,726

Shop Area Project Management Subtotal $34,116

TOTAL $11,053,433

MFG, Inc.
(9) Physical Reclamation Costs
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Base Rate -

Base 
Rate 2009 2010 2011 2012 2013 2014 2015 2016 2017

R.O. Plant Rate 300 600 600 600 600 600 600 600 0 0

Filters - 700 1400 1400 1400 1400 1400 1400 1400 0 0
Membranes (LPRO) - 144 288 288 288 288 288 288 288 0 0
Membranes (HPRO) - 44 88 88 88 88 88 88 88 0 0

Caustic Soda - 600000 1200000 1200000 1200000 1200000 1200000 1200000 1200000 0 0
Sulfuric Acid - 500000 1000000 1000000 1000000 1000000 1000000 1000000 1000000 0 0
Anti- Scalant - 8 16 16 16 16 16 16 16 0 0

Lime (Bulk) - 600000 1200000 1200000 1200000 1200000 1200000 1200000 1200000 0 0
Muriatic Acid - 155 310 310 310 310 310 310 310 0 0

Membrane Cleaner - 4 8 8 8 8 8 8 8 0 0

R.O. Plant Consumables

!!!!!!!!!!!!DO NOT CHANGE RED VALUES IN THIS SHEET.  CHANGE ONLY THE YEARLY GPM VALUES!!!!!!!!!!!!

For the purposes of costing, the maximum R.O. feed rate was assumed to be 600 gpm.  
The maximum practical rate is estimated at 540 gpm.
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