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Comanche Peak Project Status Table

SRP 
Chap. SRP Section Title SRP Section Phase1 RAI # Phase 1 Final RAI 

Issuance Date Phase 1 Comments Phase 1 Luminant Response 
Date

Phase 1 ECD for 
RAIs / Complete

Phase 2 
Telecon Date Phase 2 RAI # Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date Phase 2 Comments Phase 2 Luminant Response Date Proprietary 
Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)
Phase 2 Issue SER 
W/ OI and ECD

Part 2 
Chap 1

Introduction and 
Interfaces 1

20(2218) 7/15/2009 completed, response to RAI 
received August 24, 2009 ML092380344 on 08/24/2009 Yes

153(4449)
DOE Contract 
Numbers 27-Apr-10

ML101241023 dated April 30, 2010 is the 
RAI response. N/A Yes No open items review complete

Part 2 
Chap 1

Introduction and 
Interfaces 1 yes

154 (4494) DC rulemaking 27-Apr-10 after outcome of DC rulemaking RAI 01-3 is an open item February-11

Site Location and description 2.1.1 N/A N/A RSAC PSER and review 
complete N/A yes N/A N/A N/A N/A RSAC SER and review 

complete N/A Yes No open items review complete
Exclusion Area Authority and 
Control 2.1.2 N/A N/A RSAC PSER and review 

complete N/A yes N/A N/A N/A N/A RSAC SER and review 
complete N/A Yes No open items review complete

Population Distribution 2.1.3 N/A N/A RSAC PSER and review 
complete N/A yes N/A N/A N/A N/A RSAC SER and review 

complete N/A Yes No open items review complete

Identification of potential 
hazards in site vicinity 2.2.1 - 2.2.2 30(2843) 9/3/2009 RSAC PSER and review 

complete

Responded to RAI 30 on 
October 15, 2009;  

ML093090162
yes N/A N/A N/A N/A RSAC SER and review 

complete
RAIs 02.02.02-1 and 02.02.02-2 are confirmatory items. review complete

Evaluation of Potential 
Accidents 2.2.3 31 (2844) 9/3/2009 RSAC PSER and review 

complete

Responded to RAI 31 on 
October 15, 2009;  

ML093090162
yes N/A N/A N/A N/A RSAC SER and review 

complete
RAIs 02.02.03-1 and 02.02.03-5 are confirmatory items. review complete

Evaluation of Potential 
Accidents 2.2.3  32 (2864) 9/3/2009 RSAC PSER and review 

complete

On November 18, 2009, RAI 
responses were provided.  

ML093240321
yes

125(3968)

refrigerants and 
applicability to 
RG 1.78 1/4/2010

RSAC SER and review 
complete On February 22, 2010, Luminant provided 

its responses to RAIs 125, 129, 130, 131, 
and 132. ML100550345 RAIs 02.02.03-1 and 02.02.03-5 are confirmatory items. review complete

Regional Climatology 2.3.1 51(3555) 9/9/2009 RSAC PSER and review 
complete ML092990303; 10/21/09 Yes

N/A
155(4606) 
195(5287)

04/27/2010 for RAI 
155, 12/120/2010 
for RAI 195

RAI 195 response due January 19, 2011. 
RAI Response provided on June 7, 2010.  
ML101610137.  Luminant provided 
supplemental responses on 9/29/2010 
(ML102780288) and 10/29/2010 
(ML103060043).  N/A RAI 51 is closed. RAI 155, 02.03.01-6 open item January-11

Local Meteorology 2.3.2 45(3556) 9/5/2009 RSAC PSER and review 
complete

RAI response submitted on 
October 19, 2009 
(ML093370170)

Yes

156(4607) 27-Apr-10

Luminant provided a 
supplemental response to RAIs 
45 and 46 on February 5, 2010.  
ML100481138

RAI Response provided on June 7, 2010.  
ML101610137.  Based on conference call 
on 8/13/2010, Luminant provided 
supplemental response 9/29/2010 
(ML102780288). RAI 45 is closed. RAI 156, 02.03.02-4 is open item January-11

Onsite Meteorological 
Measurements Programs 2.3.3 3(2584)

04/24/2009
ML091270429 RSAC PSER and review 

complete
5/8/2009 ML091330346 for 

RAI 3; Yes
N/A 157(4608) 27-Apr-10

RAI Response provided on June 7, 2010.  
ML101610137 N/A RAI 3 is closed. RAI 157 is closed. January-11

Onsite Meteorological 
Measurements Programs 2.3.3 46(3557) 9/5/2009 RSAC PSER and review 

complete

RAI response submitted on 
October 19, 2009 
(ML093370170)

Yes

190 (5250) 23-Nov-10

Luminant provided a 
supplemental response to RAIs 
45 and 46 on February 5, 2010.  
ML100481138

luminant provided its response on 
December 9, 2010. (ML103470144) RAI 46 is closed. January-11

Short-term Dispersion 
Estimates for Accident 
Releases

2.3.4 72(3558) 9/23/2009 RSAC PSER and review 
complete

Response provided on 
November 11, 2009;  

ML093220204
Yes

158(4613) 27-Apr-10
Luminant provided its response on June 
25, 2010.  ML101810450 RAI 158 is closed. RAI 72 is closed. January-11

Long-Term Atmospheric 
Dispersion Estimates for 
Routine Releases

2.3.5 61(3559) 9/18/2009 RSAC PSER and review 
complete

RAI response on 10/30/2009; 
ML093090163 Yes

N/A 160(4609) 27-Apr-10
RAI Response provided on June 7, 2010.  
ML101610137 N/A RAI 160 is closed.  RAI 61 is closed. January-11

Hydrology January-11

Hydrologic Description 2.4.1 95(3675) 9/30/2009 RHEB PSER complete November 13, 2009, RAI 
response on ML093230705 Yes

138(4308) 2/18/2010

On March 3, 2010, Luminant 
submitted supporting 
calculations. ML100750040

Response to RAI provided July 16, 2010 
ADAMS ML102070358 RAI 95 closed.  RAI 101 is closed. February-11

Hydrologic Description 2.4.1  101(3663) 10/01/2009 RHEB PSER complete November 13, 2009, RAI 
response on ML093230705 Yes

RAI 138 if follow-up to RAI 101 February-11

Floods 2.4.2 102(3664) 10/1/2009 RHEB PSER complete November 13, 2009, RAI 
response on ML093230705 Yes

139(4309) 2/18/2010

On March 3, 2010, Luminant 
submitted supporting 
calculations. ML100750040

Response to RAI provided July 16, 2010 
ADAMS ML102070358.  Supplemental 
response to RAI 139 provided 10/8/2010 
(ML10286723). RAI 139 if follow-up to RAI 102.  RAI 102 is closed. February-11

Probable Maximum Flood 
(PMF) on Streams and 
Rivers

2.4.3 105(3665) 10/1/2009 RHEB PSER complete November 13, 2009, RAI 
response on ML093230705 Yes

143(4310) RAI 
188 (5225)

02/24/2010 for RAI 
143; November 15, 
2010 for RAI 188

On March 3, 2010, Luminant 
submitted supporting 
calculations. ML100750040

Response to RAI provided July 16, 2010 
ADAMS ML102070358; Response to RAI 
188 due 35 days from 11/15/2010. RAI 143 is a follow-up to RAI 105.  RAI 105 is closed. February-11

Potential Dam Failures 2.4.4 111(3666) 10/2/2009 RHEB PSER complete November 13, 2009, RAI 
response on ML093230705 Yes

140(4311) 2/21/2010

On March 3, 2010, Luminant 
submitted supporting 
calculations. ML100750040

Response to RAI provided July 16, 2010 
ADAMS ML102070358 RAI 140 is a follow-up to RAI 111.  RAI 111 is closed. February-11

Probable Maximum 
Surge and Seiche 
Flooding

2.4.5 112(3667) 10/2/2009 RHEB PSER complete November 13, 2009, RAI 
response on ML093230705: Yes

144(4312) 2/21/2010

On March 3, 2010, Luminant 
submitted supporting 
calculations. ML100750040

Response provided on April 20, 2010 
(ML101120090) and August 26, 2010 
(ML102440672) RAI 144 is closed.  RAI 112 is closed. February-11
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Issuance Date Phase 1 Comments Phase 1 Luminant Response 
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Phase 1 ECD for 
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Phase 2 Final RAI 
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Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)
Phase 2 Issue SER 
W/ OI and ECD

Probable Maximum 
Tsunami Hazards 2.4.6 107(3668) 10/2/2009 RHEB PSER complete November 13, 2009, RAI 

response on ML093230705 Yes

RAI 107 is closed February-11

Ice Effects 2.4.7 104(3669) 10/1/2009 RHEB PSER complete November 13, 2009, RAI 
response on ML093230705 Yes

141(4313) 2/21/2010

On March 3, 2010, Luminant 
submitted supporting 
calculations. ML100750040

Response on May 6, 2010 
(ML101310141) RAI 141 is closed.  RAI 104 is closed. February-11

Cooling Water Canals 
and Reservoirs 2.4.8 N/A N/A RHEB PSER complete N/A Yes February-11

Channel Diversions 2.4.9 N/A N/A RHEB PSER complete N/A Yes February-11

Flooding Protection 
Requirements 2.4.10 103(3670) 10/1/2009 RHEB PSER complete November 13, 2009, RAI 

response on ML093230705 Yes

RAI 103 is closed February-11

Low Water 
Considerations 2.4.11 113(3671) 10/2/2009 RHEB PSER complete November 13, 2009, RAI 

response on ML093230705 Yes

RAI 113 closed February-11

Groundwater 2.4.12 114(3672) 10/2/2009 RHEB PSER complete November 13, 2009, RAI 
response on ML093230705 Yes

147 (4314) 2/26/2010

On March 3, 2010, Luminant 
submitted supporting 
calculations. ML100750040

Response provided on August 26, 2010 
(ML102440672) RAI 147 is a follow up to RAI 114.  RAI 114 is closed. February-11

Accidental Releases of 
Radioactive Liquid 
Effluents in Ground and 
Surface Waters

2.4.13 116 (3673) 10/5/2009 RHEB PSER complete; 
CHPB review complete

On November 16, 2009, RAI 
responses on ML093230229 Yes

145(4315) 2/26/2010

On March 3, 2010, Luminant 
submitted supporting 
calculations. ML100750040

ON September 16, 2010, Luminant 
submitted its response to RAI 145 
(ML102660635). RAI 145 is a follow-up to RAI 116.  RAI 116 is closed. February-11

Technical Specifications 
and Emergency 
Operation Requirements

2.4.14 96(3674) 9/30/2009 RHEB PSER complete November 11, 2009, RAI 
response on ML093200501 Yes

142(4316) 2/23/2010
On March 30, 2010, Luminant submitted 
its response to RAI 142. (ML100910084) RAI 142 is closed.  RAI 96 is closed. February-11

Basic Geologic and 
Seismic Information 2.5.1 21(3015) 7/15/2009

ML092440357, dated 
8/28/2009; ML092740182, 

dated 9/28/2009; and 
ML092820486 dated 

9/10/2009

Yes

RAI 179 (5052) 10-Sep-10
Response to RAI 179 submitted October 
11, 2010 ML102861203. RAI 179 is a follow-up to RAI 21.  RAI 21 is closed. January-11

Basic Geologic and 
Seismic Information 2.5.1 15(3080) 7/13/2009 ML092820486, dated 

9/10/2009 Yes
RAI 15 is closed. January-11

Basic Geologic and 
Seismic Information 2.5.1 14(3037) 7/13/2009 RGS1 PSER and RAIs are 

complete.  

ML092440357, dated 
8/28/2009 provided response 

to RAI 14  
yes

RAI 14 is closed. January-11

Vibratory Ground Motion 2.5.2 21-Jun-10

RAI 168 (4725) 6/9/2010

RAI response 168 received 8/19/2010 
(ML102370665).  Supplemental response 
to RAIs 168 and 170 submitted 
10/21/2010 (ML102980032). January-11

Vibratory Ground Motion 2.5.2 11(1889) 7/1/2009 RGS1 PSER complete; 

ML092440357, dated 
8/28/2009; ML092740182, 

dated 9/28/2009; and 
ML092820486 dated 
9/10/2009 provided 

responses. Responded to RAI 
1 and 3 on October 28, 2009; 

ML093080116; Additional 
response on December 14, 

2009 (ML093561101) 

yes

11/16/2009 RAI # 11

ground motion

N/A

Response on December 14, 
2009 ML093561101 for RAI 11.  
Sensitivity analyses and results 
submitted March 3, 2010 
(ML100640193). Luminant 
submitted replacement  figure 
A3-7 on March 22, 2010 
ML100830218.

Response on December 14, 2009 
ML093561101 for RAI 11.  Sensitivity 
analyses and results submitted March 3, 
2010 (ML100640193). Supplemental 
response to RAIs 11 and 109 was 
provided on February 22, 2010 
(ML100550203). N/A RAI 11  is closed. January-11

Surface Faulting 2.5.3 18(3016) 7/14/2009 RGS1 PSER complete. ML092820486, dated 
9/10/2009 yes

RAI 18 closed January-11

Stability of Subsurface 
Materials and 
Foundations

2.5.4 22(2929) 7/17/2009 RGS1 PSER complete, 

ML092440357, dated 
8/28/2009; ML092740182, 

dated 9/28/2009; 
ML092820486 dated 

9/10/2009 provided RAI 
responses. RAI responses 1, 

2, 3, 4; 9, 10, and 17 on 
October 28, 2009; 

ML093080116

yes

170(4841) 8-Jul-10

Luminant provided response on 
September 10, 2010 for RAI 170.  
Supplemental response to RAIs 168 and 
170 submitted 10/21/2010 
(ML102980032).

RAI 170 is a follow-up to RAI 22.  RAIs 22 and 170 are 
closed. January-11
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SRP 
Chap. SRP Section Title SRP Section Phase1 RAI # Phase 1 Final RAI 

Issuance Date Phase 1 Comments Phase 1 Luminant Response 
Date

Phase 1 ECD for 
RAIs / Complete
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Telecon Date Phase 2 RAI # Phase 2 RAI 
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Phase 2 Final RAI 

Issuance Date Phase 2 Comments Phase 2 Luminant Response Date Proprietary 
Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)
Phase 2 Issue SER 
W/ OI and ECD

Stability of Slopes 2.5.5 19(2930) 7/14/2009
RGS1 PSER complete. All 
other RAI responses on 
September 10, 2009

ML092740182, dated 
9/28/2009; and ML092820486, 
dated 9/10/2009 provided RAI 
responses. Responded to RAI 
2.5.5-1 on October 28, 2009; 

ML093080116

yes

RAI 19 is closed. January-11

Seismic Classification 3.2.1 47(2758) N/A EMB2 PSER complete, IBR
RAI response submitted on 

October 19, 2009 
(ML093370170)

yes

February-11

System Quality Group 
Classification 3.2.2 67(2757) 9/20/2009 EMB2 PSER completed

Luminant provided response 
on 11/5/2009.  See 

ML093130123
yes

180 (5090) 27-Sep-10
Response received November 18, 2010 
(ML103260234). February-11

Wind Loadings 3.3.1 54(2818) 9/14/2009 SEB1 PSER complete RAI 54 response received 
10/26/2009 ML093010366 Yes On November 8, 2010, 

Luminant provided its 
supplemental response to RAIs 
2818 and 2819 (ML103130379) RAI 54 is closed. February-11

Tornado Loadings 3.3.2 66(2819) 9/20/2009 SEB1 PSER complete
Luminant provided response 

on 11/5/2009.  See 
ML093130123

yes

150(4397) 3-Mar-10

On November 8, 2010, 
Luminant provided its 
supplemental response to RAIs 
2818 and 2819 (ML103130379)

Luminant provided its response on April 
5, 2010, ML100970215 RAI 66 is closed. February-11

Internal Flood Protection 
for Onsite Equipment 
Failures

3.4.1 N/A N/A
SBPA PSER completed; 
RHEB secondary reviewer on 
Phase 2

N/A yes
RHEB secondary reviewer February-11

Analysis Procedures 3.4.2 N/A N/A SEB1 PSER and review 
complete N/A Yes February-11

Internally Generated 
Missiles (Outside 
Containment)

3.5.1.1 N/A N/A SBPA PSER complete IBR, 
monitor DCD N/A Yes

February-11
Internally-Generated 
Missiles (Inside 
Containment)

3.5.1.2 N/A N/A SBPA PSER complete IBR N/A yes
February-11

Turbine Missiles 3.5.1.3 12(2664) 7/12/2009

CIB PSER complete; RSAC 
secondary reviewer complete 
with PSER; RAI response 
received

ML092380343 August 24, 
2009 yes

February-11
Missiles Generated by 
Tornadoes and Extreme 
Winds

3.5.1.4 N/A N/A SBPA PSER complete IBR N/A yes
February-11

Site Proximity Missiles 
(Except Aircraft) 3.5.1.5 33(2875) 9/3/2009 RSAC PSER and review 

complete
RAI 33 response on 

10/15/2009,ML093090162 Yes
N/A N/A N/A N/A

RSAC SER and review 
complete N/A N/A Yes No open items review complete

Aircraft Hazards 3.5.1.6 N/A N/A RSAC PSER and review 
complete N/A yes N/A N/A N/A N/A

RSAC SER and review 
complete N/A N/A Yes No open items review complete

Structures, Systems, and 
Components to be 
Protected from Externally-
Generated Missiles

3.5.2 80(2840) 9/25/2009 SBPA PSER complete Response on 11/13/2009; 
ML093210468 Yes

N/A N/A N/A N/A N/A N/A No open items February-11

Barrier Design 
Procedures 3.5.3 124(2828) 10/9/2009 SEB 1 PSER complete

Response provided on 
November 20, 2009;  

ML093280698
yes

February-11

Plant Design for 
Protection Against 
Postulated Piping 
Failures in Fluid Systems 
Outside Containment

3.6.1 N/A N/A
SBPA PSER and review are 
complete. No secondary 
reviewer.

N/A Yes

February-11

Determination of Rupture 
Locations and Dynamic 
Effects Associated with 
the Postulated Rupture of 
Piping

3.6.2 27(2737) 8/11/2009 EMB2 Phase 1 PSER 
complete ML092670160, 9/22/2009 Yes

February-11
Leak-Before-Break 
Evaluation Procedures 3.6.3 N/A N/A CIB PSER complete, IBR N/A yes February-11

Seismic Design 
Parameters 3.7.1 55(2876) 9/14/2009 SEB 1 PSER complete RAI 55 response received 

10/26/2009;  ML093010366 Yes
RAI 193 (5254) 6-Dec-10

Response to RAIs 192 and 193 is due 
February 9, 2011. No issues with responses to RAI 55. February-11

Seismic System Analysis 3.7.2 N/A N/A N/A N/A N/A
184 (5121) 25-Oct-10

Response to RAIs 173, 184, and 186 
submitted November 24, 2010. 
(ML103340109)

3.7.2 N/A N/A N/A N/A N/A
RAI 192 (5255) 6-Dec-10

Response to RAIs 192 and 193 is due 
February 9, 2011.
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SRP 
Chap. SRP Section Title SRP Section Phase1 RAI # Phase 1 Final RAI 

Issuance Date Phase 1 Comments Phase 1 Luminant Response 
Date

Phase 1 ECD for 
RAIs / Complete

Phase 2 
Telecon Date Phase 2 RAI # Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date Phase 2 Comments Phase 2 Luminant Response Date Proprietary 
Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)
Phase 2 Issue SER 
W/ OI and ECD

Seismic System Analysis 3.7.2 60(2879) 9/15/2009 SEB 1 PSER complete
On November 24, 2009, RAI 
response was provided on 

ML093340449.
yes

171(4760) 12-Jul-10

RAI response received August 13, 2010 
(ML102290040). Luminant sent 
supplemental response on 10/6/2010 
(ML102810218). February-11

Seismic Subsystem 
Analysis 3.7.3 64(2883) 9/18/2009 SEB 1 PSER complete RAI response on 10/30/2009; 

ML093090163 yes

162(4714) 5/18/2010
On August 9, 2010, Luminant provided its 
response to RAI 162 (ML102240247). No issues with responses to RAI 64. February-11

Seismic Instrumentation 3.7.4 53(2814) 9/9/2009 RGS1 PSER complete ML092990303  10/21/2009 yes

146(4294) CAV 2/26/2010
Luminant provided its response on April 
1, 2010, ML100950107 No Yes

Open item RAI 146, question 3.7.4-2. Note: pending 
completion of review of DCD. review complete

Concrete Containment 3.8.1 106(2990) 10/2/2009 SEB 1 PSER complete November 13, 2009, RAI 
response on ML093230705 yes

148(4297)
concrete and 
tendons 2/26/2010

Luminant provided its response on April 
1, 2010, ML100950107

RAI 106 (2990), 3.8.01-1,5,6,7 are confirmatory items.  RAI 
148 (4297) closed. February-11

Concrete and Steel 
Internal Structures of 
Steel or Concrete 
Containments

3.8.3 N/A N/A SEB 1 PSER and review 
complete N/A Yes

February-11

Other Seismic Category I 
Structures 3.8.4 108(2994) 10/2/2009 SEB 1 PSER complete Response received December 

10, 2009 (ML093480182) Yes

RAI 167 (4542) 5/21/2010
On August 9, 2010, Luminant provided its 
response to RAI 167 (ML102240247). RAI 108 (3994) closed.  RAI 167 closed. February-11

Other Seismic Category I 
Structures 3.8.4  122(3006) 10/9/2009 SEB 1 PSER complete Response received December 

14, 2009 (ML093500123) yes

185 (5092) 10/25/2010
Response due for RAI 185 by  November 
29, 2010 RAI 122 (3006) closed. February-11

Foundations 3.8.5 115(2999) 10/2/2009 SEB 1 PSER complete November 13, 2009, RAI 
response on ML093230705 yes

RAI 115, 3.8.05-3 thru 5 are confirmatory items. February-11

Special Topics for 
Mechanical Components 3.9.1 N/A N/A EMB2 IBR PSER completed 

for Phase 1 N/A yes
January-11

Dynamic Testing and 
Analysis of Systems, 
Structures, and 
Components

3.9.2 N/A N/A EMB1 PSER completed for 
Phase 1 N/A Yes

N/A N/A N/A N/A N/A N/A N/A Yes No open items review complete
ASME Code Class 1, 2, 
and 3 Components, and 
Component Supports, 
and Core Support 
Structures

3.9.3 84(2736) 9/25/2009 EMB1 PSER completed for 
Phase 1

Response on 11/13/2009; 
ML093210468 Yes

February-11
Control Rod Drive 
Systems 3.9.4 N/A N/A EMB2 IBR PSER completed 

for Phase 1 N/A yes February-11
Reactor Pressure Vessel 
Internals 3.9.5 N/A N/A EMB2 IBR PSER completed 

for Phase 1 N/A yes February-11
Functional Design, 
Qualification, and 
Inservice Testing 
Programs for Pumps, 
Valves, and Dynamic 
Restraints

3.9.6 57(2772) 9/14/2009 CIB PSER complete RAI 57 response received 
10/26/2009; ML093010366 yes

Luminant's responses to RAI 57 
focused on DCD.  As such, staff 
reviewing DCD before 
addressing responses to COLA 
RAI February-11

Seismic/Dynamic Qual of 
Mech/Elec Eqmt 3.10 25(2730) 8/11/2009 EMB PSER complete, EEB 

secondary PSER complete. ML092670160, 9/22/2009 Yes February-11

Environmental 
Qualification of 
Mechanical and Electrical 
Equipment

3.11 73(2765); 9/23/2009 for 
RAI 73 

CIB PSER complete; EEB 
primary reviewer- PSER 
complete

Response provided on 
November 11, 2009;  

ML093220204
yes

February-11

Environmental 
Qualification of 
Mechanical and Electrical 
Equipment

3.11 97(3705) 9/30/2009 for 
RAI 97

CIB PSER complete; EEB 
primary reviewer- PSER 
complete

November 11, 2009, RAI 
response on ML093200501 yes

2/1/2010

Supplemental response to RAI 97 was 
provided on March 5, 2010 
(ML100700263) February-11

ASME Code Class 1, 2, 
and 3 Piping Systems, 
Piping Components and 
their Associated 
Supports

3.12 N/A N/A EMB1 PSER completed for 
Phase 1 N/A yes

February-11
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Comanche Peak Project Status Table

SRP 
Chap. SRP Section Title SRP Section Phase1 RAI # Phase 1 Final RAI 

Issuance Date Phase 1 Comments Phase 1 Luminant Response 
Date

Phase 1 ECD for 
RAIs / Complete

Phase 2 
Telecon Date Phase 2 RAI # Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date Phase 2 Comments Phase 2 Luminant Response Date Proprietary 
Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)
Phase 2 Issue SER 
W/ OI and ECD

Threaded Fasteners - 
ASME Code Class 1, 2, 
and 3

3.13 N/A N/A

April 2, 2009 letter incorp 
deletion of COL items from 
DCD, need to verify DCD; 
CIB PSER complete

N/A Yes N/A N/A N/A N/A

CIB review complete CIB SER complete No Yes No open items review complete

Fuel System Design 4.2 N/A N/A SRSB PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A N/A Yes No open items review complete

Nuclear Design 4.3 N/A N/A SRSB PSER complete, IBR N/A yes
N/A N/A N/A N/A

IBR
N/A N/A Yes No open items review complete

Thermal and Hydraulic 
Design 4.4 N/A N/A SRSB PSER complete, IBR N/A Yes N/A N/A N/A N/A IBR N/A N/A Yes No open items review complete

Control Rod Drive 
Structural Materials 4.5.1 N/A N/A CIB review complete IBR 

PSER completed for Phase 1 N/A yes
N/A N/A N/A N/A

IBR
N/A N/A Yes No open items review complete

Reactor Internal and 
Core Support Structure 
Materials

4.5.2 N/A N/A CIB PSER complete IBR N/A yes
N/A N/A N/A N/A

IBR
N/A N/A Yes No open items review complete

Functional Design of 
Control Rod Drive 
System

4.6 N/A N/A SRSB PSER complete, IBR N/A Yes
N/A N/A N/A N/A

IBR
N/A N/A Yes No open items review complete

Compliance with the 
Codes and Standards 
Rule, 10 CFR 50.55a

5.2.1.1 40(2751) 9/4/2009

CIB secondary reviewer 
completed PSER; EMB 
primary review PSER 
completed

RAI response submitted on 
October 19, 2009 
(ML093370170)

Yes

N/A N/A N/A N/A
CIB review complete, SE on 
October 4, 2010 EMB SE complete. N/A RAI 40 is closed. review complete

Applicable Code Cases 5.2.1.2 41(2760) 
42(2795)

09/04/2009 for 
both RAIs

CIB secondary reviewer 
completed PSER; EMB 
primary review PSER 
completed

Both RAI responses submitted 
on October 19, 2009 

(ML093370170)
Yes

N/A N/A N/A N/A
CIB review complete, SE on 
October 4, 2010. EMB SE complete. N/A RAIs 41 and 42 are closed. review complete

Overpressure Protection 5.2.2 N/A N/A SRSB PSER complete, IBR N/A yes N/A N/A N/A N/A
SRSB review complete IBR N/A No Yes No open items review complete

Reactor Coolant 
Pressure Boundary 
Materials

5.2.3 N/A N/A CIB complete, IBR PSER 
completed for Phase 1 N/A yes

N/A N/A N/A N/A CIB SER March 8, 2010 N/A N/A Yes No open items review complete

Reactor Coolant 
Pressure Boundary 
Inservice Inspection and 
Testing

5.2.4 87(2969) 9/26/2009 CIB PSER complete, no 
secondary reviewer 

Luminant provided response 
on 11/5/2009.  See 

ML093130124.
yes

N/A N/A N/A N/A
CIB SER completed February 
18, 2010 N/A No Yes

5.2.4-2 confirmatory item on ISI and preservice inspection. 
RAI 87, 5.2.4-1 is a confirmatory item. review complete

Reactor Coolant 
Pressure Boundary 
Leakage Detection

5.2.5 58(3457) 9/14/2009 SBPA PSER complete RAI 58 response received 
10/26/2009; ML093010366 yes

127(4089)
RC leakage 
detection 11-Jan-10

SBPB SER complete March 26, 
2010

By letter dated February 19, 2010, 
Luminant provided response to RAIs 127, 
128 and supplemental to RAI 10.  
ML100550214 N/A Yes RAI 127;  RAI 05.02.05-3 is a confirmatory item. review complete

Reactor Vessel Materials 5.3.1 62(3193) 
65(3127) 9/18/2009 CIB PSER complete, no 

secondary reviewer 
RAI 62 and 65 responses on 
10/30/2009;  ML093090163 yes

128(4200)

capsule 
withdraw 
schedule 12-Jan-10

January 26, 2010 CIB SER 
completed

By letter dated February 19, 2010, 
Luminant provided response to RAIs 127, 
128 and supplemental to RAI 10.  
ML100550214 N/A Yes

RAI 128; RAI 05.03.01-3 is a confirmatory item.  RAI 65, 
05.03.01-2 is a confirmatory item. review complete

Pressure-Temperature 
Limits, Upper-Shelf 
Energy, and Pressurized 
Thermal Shock

5.3.2 2 (2317) 
8(2353)

RAI 8: 6/26/2009 
RAI 2: 

04/01/2009 
ML090920061

CIB PSER complete RAI 
response received for RAI 2; 
response for RAI 8 received.

RAI 2 response on 5/1/2009, 
ML091250488; RAI 8 
response on 8/7/09, 

ML092230162

yes

N/A N/A N/A N/A CIB review and SER complete N/A N/A Yes No open items review complete

Reactor Vessel Integrity 5.3.3 N/A N/A CIB PSER complete,  N/A yes
N/A N/A N/A N/A CIB review and SER complete N/A N/A Yes No open items review complete

Reactor Coolant System 
Component and 
Subsystem Design

5.4 N/A N/A SRSB PSER complete, IBR N/A yes N/A N/A N/A N/A
SRSB and CIB review complete

N/A
No Yes No open items review complete

Pump Flywheel Integrity 
(PWR) 5.4.1.1 N/A N/A CIB PSER complete, IBR N/A yes N/A N/A N/A N/A CIB PSER complete, IBR N/A No Yes No open items review complete
Steam Generator 
Materials 5.4.2.1 N/A N/A CIB PSER complete, IBR N/A yes N/A N/A N/A N/A CIB SER provided, March 11, 

2010
N/A

no
yes

No open items review complete

Steam Generator 
Program 5.4.2.2 N/A N/A CIB PSER complete, IBR N/A yes N/A N/A N/A N/A CIB SER provided, March 11, 

2010
N/A

no
yes

No open items review complete

Residual Heat Removal 
(RHR) System 5.4.7 N/A N/A SRSB PSER complete, IBR N/A yes N/A N/A N/A N/A

SRSB review complete IBR N/A No Yes No open items review complete

Pressurizer Relief Tank 5.4.11 N/A N/A SRSB PSER complete, IBR N/A yes N/A N/A N/A N/A SRSB review complete IBR N/A No Yes No open items review complete

Reactor Coolant System 
High Point Vents 5.4.12 N/A N/A SRSB PSER complete, IBR N/A yes N/A N/A N/A N/A

SRSB review complete IBR N/A No Yes No open items review complete
Engineered Safety 
Features Materials 6.1.1 N/A N/A CIB PSER complete, IBR N/A yes N/A N/A N/A N/A CIB PSER complete, IBR N/A N/A

Yes No open items review complete

Protective Coating 
Systems (Paints) - 
Organic Materials

6.1.2 13(2805); 
94(3677)

07/12/2009 for 
RAI 13; RAI 94 

issued on 
9/30/2009

CIB PSER complete.  RAI 
response received.  

08/24/2009 ML092380343 for 
RA 13; RAI 94 response due 
11/5/2009; On 11/11/2009, 

Luminant provided response 
to RAI 94 (ML093200501).

yes

N/A N/A N/A N/A CIB SER March 8, 2010 N/A N/A Yes No open items review complete

Containment Functional 
Design 6.2.1 N/A N/A SPCV PSER complete IBR N/A yes

review completed
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Comanche Peak Project Status Table

SRP 
Chap. SRP Section Title SRP Section Phase1 RAI # Phase 1 Final RAI 

Issuance Date Phase 1 Comments Phase 1 Luminant Response 
Date

Phase 1 ECD for 
RAIs / Complete

Phase 2 
Telecon Date Phase 2 RAI # Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date Phase 2 Comments Phase 2 Luminant Response Date Proprietary 
Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)
Phase 2 Issue SER 
W/ OI and ECD

Sub compartment 
Analysis 6.2.1.2 N/A N/A SPCV PSER complete IBR N/A yes

review completed
Mass and Energy 
Release Analysis for 
Postulated Loss-of-
Coolant Accidents 
(LOCAs)

6.2.1.3 N/A N/A SPCV PSER complete IBR N/A yes

review completed
Mass and Energy 
Release Analysis for 
Postulated Secondary 
System Pipe Ruptures

6.2.1.4 N/A N/A SPCV PSER complete IBR N/A yes

review completed

Minimum Containment 
Pressure Analysis for 
Emergency Core Cooling 
System Performance 
Capability Studies

6.2.1.5 N/A N/A SPCV PSER complete IBR N/A yes

review completed

Containment Heat 
Removal Systems 6.2.2 76(3105) N/A

SPCV PSER complete IBR, 
CIB secondary review also 
complete

Response provided November 
12, 2009 on ML093510532. yes

CIB SER March 8, 2010 February-11

Secondary Containment 
Functional Design 6.2.3 deleted deleted deleted deleted deleted

February-11
Containment Isolation 
System 6.2.4 N/A N/A SPCV PSER complete IBR N/A yes

February-11
Combustible Gas Control 
in Containment 6.2.5 N/A N/A SPCV PSER complete IBR N/A yes

February-11
Containment Leakage 
Testing 6.2.6 N/A N/A SPCV PSER complete IBR N/A yes February-11
Fracture Prevention of 
Containment Pressure 
Boundary

6.2.7 N/A N/A CIB PSER complete IBR N/A yes
N/A N/A N/A N/A N/A N/A N/A Yes No open items review complete

Emergency Core Cooling 
System 6.3 N/A N/A SRSB PSER complete, IBR N/A yes February-11

Control Room Habitability 
System 6.4

172 (4678) 28-Jul-10 follow up to RAI 3451 (77)
Response provided to RAI 172 on 
October 6, 2010. (ML102810224) February-11

Control Room Habitability 
System 6.4 77(3451) 9/24/2009

RSAC secondary review 
PSER complete; SPCV 
primary reviewer PSER also 
complete

Response provided November 
12, 2009 on ML093510532. Yes

125(3968)

refrigerants and 
applicability to 
RG 1.78 1/4/2010

On February 22, 2010, Luminant provided 
its responses to RAIs 125, 129, 130, 131, 
and 132. ML100550345 February-11

ESF Atmosphere 
Cleanup Systems 6.5.1 N/A N/A

SPCV primary review. RSAC 
completed PSER. IBR N/A yes

review completed

Containment Spray as a 
Fission Product Cleanup 
System

6.5.2 N/A N/A
SPCV, RSAC, and CIB 

completed review. IBR PSER 
completed for Phase 1

N/A yes

CIB SER March 8, 2010 review completed

Fission Product Control 
Systems and Structures 6.5.3 N/A N/A

RSAC primary review and 
SPCV completed review, IBR 
PSER completed for Phase 1

N/A yes

review completed

Pressure Suppression 
Pool as a Fission Product 
Cleanup System

6.5.5 N/A N/A

CIB primary and RSAC 
secondary reviews complete, 

IBR PSER completed for 
Phase 1 

N/A yes

CIB SER March 8, 2010 review completed

Inservice Inspection and 
Testing of Class 2 and 3 
Components

6.6 43(2970) 
44(2971)

9/4/2009 for both 
RAIs

CIB PSER complete, no 
secondary reviewer 

Both RAI responses submitted 
on October 19, 2009 

(ML093370170)
yes

RAIs 43 and 44 are closed. review completed
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Comanche Peak Project Status Table

SRP 
Chap. SRP Section Title SRP Section Phase1 RAI # Phase 1 Final RAI 

Issuance Date Phase 1 Comments Phase 1 Luminant Response 
Date

Phase 1 ECD for 
RAIs / Complete

Phase 2 
Telecon Date Phase 2 RAI # Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date Phase 2 Comments Phase 2 Luminant Response Date Proprietary 
Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)
Phase 2 Issue SER 
W/ OI and ECD

Instrumentation and 
Controls -- Introduction 7.1 N/A N/A ICE review complete IBR 

PSER completed for Phase 1 N/A yes N/A N/A N/A N/A
ICE review complete N/A No Yes No open items review complete

Reactor Trip System 7.2 N/A N/A ICE review complete IBR 
PSER completed for Phase 1 N/A yes N/A N/A N/A N/A

ICE review complete N/A No Yes No open items review complete

Engineered Safety 
Features Systems 7.3 N/A N/A ICE review complete IBR 

PSER completed for Phase 1 N/A yes N/A N/A N/A N/A
ICE review complete N/A No Yes No open items review complete

Safe Shutdown Systems 7.4 4 (2504) 04/24/2009 
ML091270423

RAI response received ICE 
review complete PSER 
completed

05/26/2009, ML091480014 yes N/A N/A N/A N/A
ICE review complete N/A No Yes No open items review complete

Information Systems 
Important to Safety 7.5 5 (2506) 04/24/2009 

ML091270419

RAI response received ICE 
review complete PSER 
completed; CHPB review 
completed

05/26/2009, ML091480014 yes N/A N/A N/A N/A

ICE review complete N/A No Yes No open items review complete

Interlock Systems 
Important to Safety 7.6 N/A N/A ICE review complete IBR 

PSER completed for Phase 1 N/A yes N/A N/A N/A N/A
ICE review complete N/A No Yes No open items review complete

Control Systems 7.7 N/A N/A ICE review complete IBR 
PSER completed for Phase 1 N/A yes N/A N/A N/A N/A

ICE review complete N/A No Yes No open items review complete

Diverse Instrumentation 
and Control Systems 7.8 N/A N/A ICE review complete IBR 

PSER completed for Phase 1 N/A yes N/A N/A N/A N/A

ICE review complete N/A No Yes No open items review complete

Data Communication 
Systems 7.9 N/A N/A ICE review complete IBR 

PSER completed for Phase 1 N/A yes N/A N/A N/A N/A

ICE review complete N/A No Yes No open items review complete

Electric Power - 
Introduction 8.1 9(2576) N/A EEB Review PSER complete; 

RAI response received 8/11/2009 ML092240406 yes

No February-11

Offsite Power System 8.2 N/A N/A N/A N/A N/A

182 (5116) 10/19/2010
Response to RAI 182 and 183 due 
December 17, 2010. February-11

Offsite Power System 8.2 24(2577) 6/30/2009
EEB Review complete, 
PSER; RAI response RAI 
response received

RAI 24 response on 9/8/09  
ML092530470 yes

152(4538) 4/13/2010
Response to RAI 152 submitted on May 
18, 2010.  ML101400030 No No

RAIs 08.02-7, 14, 15, 16, 18, 19, and 25 are 
confirmatory items. February-11

23(2581)
EEB Review complete, 
PSER; RAI response RAI 
response received

RAI 23 response on 9/8/09  
ML092530470 yes

No RAI 08.03.01-01 is a confirmatory item. February-11
February-11

N/A EEB Review complete, PSER N/A yes No February-11
February-11

Station Blackout 8.4 N/A N/A EEB Review complete, PSER N/A yes
183 (5117) 10/19/2010

Response to RAI 182 and 183 due 
December 17, 2010. February-11

Criticality Safety of Fresh 
and Spent Fuel Storage 
and Handling

9.1.1 N/A N/A CIB and SRSB PSERS 
complete IBR N/A yes

CIB SER March 8, 2010 February-11
New and Spent Fuel 
Storage 9.1.2 N/A N/A SBPA IBR review complete 

IBR, CIB PSER complete N/A yes
CIB SER March 8, 2010 February-11

Spent Fuel Pool Cooling 
and Cleanup System 9.1.3 N/A N/A CIB PSER review complete; 

SBPA to review N/A yes
N/A CIB SER March 8, 2010 N/A yes review complete

Light Load Handling 
System (Related to 
Refueling)

9.1.4 N/A N/A SBPA IBR review complete N/A yes
N/A N/A yes review complete

Overhead Heavy Load 
Handling Systems 9.1.5 52(3294) 9/9/2009 SBPA PSER complete ML092990303; 10/21/2009 yes

N/A N/A yes review complete

Station Service Water 
System 9.2.1 109(3698) 10/2/2009 SBPA PSER complete

Response provided on 
November 20, 2009;  

ML093280698
yes

On February 22, 2010, Luminant 
provided supplemental response 
to RAIs 11 and 109 
(ML100550203). January-11

Reactor Auxiliary Cooling 
Water Systems 9.2.2 N/A N/A SBPA IBR review complete N/A yes

January-11

Potable and Sanitary 
Water Systems 9.2.4 N/A N/A SBPA PSER complete N/A yes

N/A 126(3909) PSWS 1/4/2010 N/A
Response received February 18, 2010 
(ML100540110) N/A Yes RAI 126 has confirmatory items. review completed

Ultimate Heat Sink 9.2.5 121(3762) 10/9/2009 SBPA PSER complete
Response provided on 
December 16, 2009 on 

ML093520667
yes

February-11

N/AD-C Power Systems 
(Onsite) 8.3.2

8.3.1 7/27/2009A-C Power Systems 
(Onsite)
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Comanche Peak Project Status Table

SRP 
Chap. SRP Section Title SRP Section Phase1 RAI # Phase 1 Final RAI 

Issuance Date Phase 1 Comments Phase 1 Luminant Response 
Date

Phase 1 ECD for 
RAIs / Complete

Phase 2 
Telecon Date Phase 2 RAI # Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date Phase 2 Comments Phase 2 Luminant Response Date Proprietary 
Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)
Phase 2 Issue SER 
W/ OI and ECD

Condensate Storage 
Facilities 9.2.6 N/A N/A SBPA PSER and review 

complete N/A yes February-11
Chilled Water system 9.2.7 N/A N/A SBPA IBR review complete N/A yes February-11
Turbine Building Cooling 
Water System 9.2.8 N/A N/A SBPA IBR review complete N/A yes February-11
Non-Essential Service 
Water system 9.2.9 N/A N/A SBPA IBR review complete N/A yes February-11

Compressed Air System 9.3.1 N/A N/A SBPA PSER review complete N/A yes SBPA SER complete review complete
Process and Post-
accident Sampling 
Systems

9.3.2 N/A N/A CIB PSER review complete; 
CHPB review complete  N/A yes

February-11
Equipment and Floor 
Drainage System 9.3.3 N/A N/A SBPA PSER IBR N/A yes February-11
Chemical and Volume 
Control System (PWR) 
(Including Boron 
Recovery System)

9.3.4 N/A N/A
CIB PSER review complete; 

SRSB PSER secondary 
review complete

N/A yes

February-11

Control Room Area 
Ventilation System 9.4.1 63(3219) 9/18/2009 SPSV PSER and review 

complete
RAI responded on 

10/30/2009; ML093090163 yes Supplemental response provided on 
10/29/2010 (ML103060043). February-11

Spent Fuel Pool Area 
Ventilation System 9.4.2 N/A N/A SPSV PSER and review 

complete, IBR N/A yes N/A N/A N/A N/A N/A N/A N/A N/A N/A review complete

Auxiliary and Radwaste 
Area Ventilation System 9.4.3 48(3225) 9/7/2009

SPSV PSER and review 
complete; CHPB secondary 
review ongoing

RAI response submitted on 
October 19, 2009 
(ML093370170)

yes

RAI 48 is closed. January-11

Turbine Area Ventilation 
System 9.4.4 N/A N/A SPSV PSER and review 

complete, IBR N/A Yes N/A N/A N/A N/A N/A N/A N/A N/A N/A
review complete

Engineered Safety 
Feature Ventilation 
System

9.4.5 110(3230) 10/2/2009 SPSV PSER and review 
complete,

November 13, 2009, RAI 
response on ML093230705 yes

Supplemental response for RAI 110 
\provided on 10/29/2010 (ML103060043). RAI 110 is closed with 9.4.5-1 as an open item. February-11

Engineered Safety 
Feature Ventilation 
System

9.4.5  123(3232) 10/9/2009 SPSV PSER and review 
complete,

Response provided on 
December 16, 2009 on 

ML093520667
yes

Supplemental response for RAI 110 
\provided on 10/29/2010 (ML103060043). February-11

Containment Ventilation 
System 9.4.6 N/A N/A related to SRP 9.4.5 N/A yes

February-11

Fire Protection Program 9.5.1 10(2328) 
1(2332)

RAI 10: 
6/30/2009  RAI 
1: 03/30/2009 
ML090890669

see RAI 1 (2328) SFPB 
review RAI response; SFPB 
PSER complete; RAI 10 
received

RAI 1: 05/01/2009 
ML091250488  RAI: 10 

8/11/2009 ML092240406
yes

By letter dated February 19, 2010, 
Luminant provided response to RAIs 127, 
128 and supplemental to RAI 10.  
ML100550214 RAI 10, 09.05.01-8 and -9 are confirmatory items. February-11

Communications 
Systems 9.5.2 34(2764) 9/3/2009 ICE1 PSER complete RAI 34 response on October 

15, 2009; ML093090162 Yes

RAI 178 (4957) 9-Sep-10
RAI 178 response submitted October 11, 
2010, ML102861203. N/A RAI 34 is closed. February-11

Lighting Systems 9.5.3 N/A N/A EEB IBR N/A Yes N/A N/A N/A N/A EEB IBR EEB IBR N/A N/A N/A
review complete

Emergency Diesel 
Engine Fuel Oil Storage 
and Transfer System

9.5.4 N/A N/A CIB PSER complete, IBR; 
SBPA also reviews N/A yes

CIB SER March 8, 2010 February-11

Emergency Diesel 
Engine Cooling Water 
System

9.5.5 N/A N/A SPBA IBR review complete N/A yes

review complete

Emergency Diesel 
Engine Starting System 9.5.6 N/A N/A SPBA IBR review complete N/A yes

review complete

Emergency Diesel 
Engine Lubrication 
System

9.5.7 N/A N/A SPBA IBR review complete N/A yes

review complete
Emergency Diesel 
Engine Combustion Air 
Intake and Exhaust 
System

9.5.8 N/A N/A SPBA IBR review complete N/A yes

review complete
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Comanche Peak Project Status Table

SRP 
Chap. SRP Section Title SRP Section Phase1 RAI # Phase 1 Final RAI 

Issuance Date Phase 1 Comments Phase 1 Luminant Response 
Date

Phase 1 ECD for 
RAIs / Complete

Phase 2 
Telecon Date Phase 2 RAI # Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date Phase 2 Comments Phase 2 Luminant Response Date Proprietary 
Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)
Phase 2 Issue SER 
W/ OI and ECD

Turbine Generator 10.2 N/A N/A SBPA PSER complete IBR N/A yes N/A SBPA SER complete No Yes No open items review complete

Turbine Rotor Integrity 10.2.3 6 (2614) 04/29/2009 
ML091270403 CIB PSER complete, 06/17/2009; ML091740112 Yes

169 (4846) 7/8/2010 Submitted August 9, 2010 ML102230154 No yes RAIs 6 and 169 are closed.  No open items. review complete
Main Steam Supply 
System 10.3 16(2700) 7/13/2009 SBPA PSER complete, RAI 

response received. 
ML092380343; August 24, 

2009 Yes N/A N/A N N/A SBPA SER complete No Yes No open items review complete

Steam and Feed water 
System Materials 10.3.6 January-00 6/26/2009

CIB and SBPA review 
complete for phase 1, PSER; 
RAI response received

RAI 7; 8/7/09;  ML092230162 Yes

N/A N/A N/A N/A CIB SER complete N/A No Yes No open items review complete

Main Condensers 10.4.1 N/A N/A SBPA PSER complete, IBR N/A yes N/A N/A N/A N/A SBPA SER complete No Yes No open items review complete
Main Condenser 
Evacuation System 10.4.2 N/A N/A SBPA PSER complete, IBR N/A yes

N/A N/A N/A N/A SBPA SER complete No Yes No open items review complete
Turbine Gland Sealing 
System 10.4.3 N/A N/A SBPA PSER complete, IBR N/A yes

N/A N/A N/A N/A SBPA SER complete No Yes No open items review complete

Turbine Bypass System 10.4.4 N/A N/A SBPA PSER complete, IBR N/A yes
N/A N/A N/A N/A SBPA SER complete No Yes No open items review complete

Circulating Water System 10.4.5 N/A N/A SBPA phase 1 PSER review 
complete N/A yes

N/A N/A N/A N/A SBPA SER complete No Yes No open items review complete

Condensate Cleanup 
System 10.4.6 N/A N/A CIB PSER review complete 

IBR N/A yes
N/A N/A N/A N/A

CIB SER completed March 8, 
2010 No Yes No open items review complete

Condensate and Feed 
water System 10.4.7 N/A N/A SBPA PSER complete, IBR N/A yes

N/A N/A N/A N/A
SBPA SER completed June 4, 
2010 N/A No Yes No open items review complete

Steam Generator Blow 
down System (PWR) 10.4.8 17(2708) 7/14/2009 CIB phase 1 PSER review 

complete, response received ML092380344; 08/24/2009 yes
N/A N/A N/A N/A

CIB SER provided, March 11, 
2010 N/A No Yes RAI 17 is closed. review complete

Auxiliary Feed water 
System (PWR) 10.4.9 N/A N/A SBPA PSER complete, IBR N/A yes

N/A N/A N/A N/A
SBPA SER completed June 4, 
2010 N/A No Yes No open items review complete

Source Terms 11.1 N/A N/A
RSAC primary reviewer 
completed PSER, CHPB 
concurred, IBR

N/A yes
February-11

Liquid Waste 
Management System 11.2 29 (2747) 8/14/2009

SBPA secondary reviewer 
completed PSER. CHPB 
primary review complete. 

RAI 29 response 
ML092720676 on 9/24/2009. Yes

February-11

Liquid Waste 
Management System 11.2   49(3398) 9/7/2009

SBPA secondary reviewer 
completed PSER. CHPB 
primary review complete. 

RAI response submitted on 
October 19, 2009 

(ML093370170); On 
November 5, 2009, revised 

response to RAI 49 was 
provided. (ML093160476)

Yes

February-11

Gaseous Waste 
Management System 11.3 35 (2748) 9/3/2009

SBPA secondary reviewer 
completed PSER. CHPB 
primary review complete. 

RAI 35 response on October 
15, 2009;  ML093090162 Yes

February-11

Gaseous Waste 
Management System 11.3  36(3400) 9/3/2009

SBPA secondary reviewer 
completed PSER. CHPB 
primary review complete. 

RAI 36 response on October 
15, 2009;  ML093090178 Yes

February-11

Solid Waste 
Management System 11.4 38(2749)  

39(3401)
9/4/2009 for both 

RAIs

SBPA secondary reviewer 
completed PSER. CHPB 
primary review complete.

Both RAI responses submitted 
on October 19, 2009 

(ML093370170)
Yes

February-11

Process and Effluent 
Radiological Monitoring 
Instrumentation and 
Sampling Systems

11.5 50(3402) 9/7/2009 CHPB, ICE, CTSB review 
and PSER complete.

RAI response submitted on 
October 19, 2009 
(ML093370170)

yes

February-11
Process and Effluent 
Radiological Monitoring 
Instrumentation and 
Sampling Systems

11.5  59(3602) 9/15/2009 CHPB, ICE, CTSB review 
and PSER complete.

RAI 59 response received 
10/26/2009;  ML093010366 yes

February-11P
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Comanche Peak Project Status Table

SRP 
Chap. SRP Section Title SRP Section Phase1 RAI # Phase 1 Final RAI 

Issuance Date Phase 1 Comments Phase 1 Luminant Response 
Date

Phase 1 ECD for 
RAIs / Complete

Phase 2 
Telecon Date Phase 2 RAI # Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date Phase 2 Comments Phase 2 Luminant Response Date Proprietary 
Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)
Phase 2 Issue SER 
W/ OI and ECD

Assuring that 
Occupational Radiation 
Exposures Are As Low 
As Is Reasonably 
Achievable

12.1 118(3316) 10/5/2009 CHPB PSER complete On November 16, 2009, RAI 
responses on ML093230229 yes

February-11

Radiation Sources 12.2 85(3509); 
89(3317)

9/26/2009 for 
RAI 85 and 

9/26/2009 for 
RAI 89

CHPB PSER complete

Luminant provided response 
on 11/5/2009.  See 

ML093130124 for both 
responses.

yes

February-11

Radiation Protection 
Design Features 12.3-12.4 99(3511); 9/30/2009 for 

RAI 99 CHPB PSER complete November 11, 2009, RAI 
response on ML093200501 yes

RAI 133 (4207) ALARA 1/21/2010
On February 24, 2010, Luminant provided 
its response to RAI 133.  ML100560480 No February-11

Radiation Protection 
Design Features 12.3-12.4 119(3318) 10/5/2009 for 

RAI 119 CHPB PSER complete On November 16, 2009, RAI 
responses on ML093230229 yes

RAI 135 (4206) 10 CFR 20.1406 1/29/2010

Luminant's response received March 5, 
2010 (ML100700263).  On September 22, 
2010, Luminant provided a supplemental 
response to RAI 135. (ML102670158) No February-11

Operational Radiation 
Protection Program 12.5 100(3319) 9/30/2009 for 

RAI 100 CHPB PSER complete November 11, 2009, RAI 
response on ML093200501 yes

RAI 136 (4208) use of respirator 2/1/2010
Luminant's response received 
ML100710028 on March 9, 2010 No February-11

Operational Radiation 
Protection Program 12.5 117(3510) 10/5/2009 for 

RAI 117 CHPB PSER complete On November 16, 2009, RAI 
responses on ML093230229 yes

February-11

Management and 
Technical Support 
Organization

13.1.1 68(2836) 9/20/2009 NRO/DCIP/COLP PSER 
received

Luminant provided response 
on 11/5/2009.  See 

ML093130123
Yes

N/A N/A N/A N/A N/A N/A N/A Yes
RAI 68 (2836) 13.01.01-2, 13.01.01-3 are confirmatory 
items review complete

Operating Organization 13.1.2-13.1.3 69(2837) 9/20/2009 NRO/DCIP/COLP PSER 
received

Luminant provided response 
on 11/5/2009.  See 

ML093130123
Yes

N/A N/A N/A N/A N/A N/A N/A Yes
RAI 69 (2837) 13.01.02-13.01.03-2, 13.01.02-13.01.03-5 
are confirmatory items review complete

Reactor Operator 
Requalification Program; 
Reactor Operator 
Training

13.2.1 N/A N/A NRO/DCIP/COLP PSER 
received N/A Yes

N/A N/A N/A N/A N/A N/A N/A Yes No open items review complete
Non-Licensed Plant Staff 
Training 13.2.2 N/A N/A NRO/DCIP/COLP PSER 

received N/A Yes N/A N/A N/A N/A N/A N/A N/A Yes No open items review complete

Emergency Planning 13.3 70(3295); 9/20/2009 NSIR/DPR/DDEP/ONRLB 
PSER complete

On November 18, 2009, RAI 
responses were provided.  

ML093240321
Yes Luminant submitted 

supplemental information on 
RAI 70 on 9/16/2010 
ML102630014.

Luminant provided supplemental 
information on March 5, 2010 to RAI 70 
(ML100700262).   Luminant provided 
clean copy of EALs on January 21, 2010 
(ML100250427). review complete

Emergency Planning 13.3 78(3327); 9/24/2009 NSIR/DPR/DDEP/ONRLB 
PSER complete

On November 18, 2009, RAI 
responses were provided on 

ML093240321.  Supplemental 
RAI responses provided 
November 12, 2009 on 

ML093510532.

Yes

RAI 134 (4224)  
137(4372) ETE

01/25/2010 for RAI 
134 and 2/18/10 
for RAI 137

RAI 137 is a supplemental 
question to RAI 134

Response to RAI 134 (ML100620831) 
dated March 1, 2010 was received.  
Response to RAI 137 was received 
March 5, 2010 (ML100700262).  On June 
3, 2010, Luminant submitted ETE Report 
Revision 3 (ML101610147).   Note:  There are 65 confirmatory items review complete

Emergency Planning 13.3  88(3183) 9/26/2009 NSIR/DPR/DDEP/ONRLB 
PSER complete

November 16, 2009 for RAI 
response (ML093230239) Yes

N/A RAI 159 (4579) 27-Apr-10
RAI Response provided on 
June 7, 2010.  ML101610137

Luminant provided clean copy of 
EALs on January 21, 2010 
(ML100250427). This submittal 
resolved open items. Based on 
8/16/10 call, Luminant provided 
supplemental EAL response on 
9/16/10.  N/A review complete
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Comanche Peak Project Status Table

SRP 
Chap. SRP Section Title SRP Section Phase1 RAI # Phase 1 Final RAI 

Issuance Date Phase 1 Comments Phase 1 Luminant Response 
Date

Phase 1 ECD for 
RAIs / Complete

Phase 2 
Telecon Date Phase 2 RAI # Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date Phase 2 Comments Phase 2 Luminant Response Date Proprietary 
Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)
Phase 2 Issue SER 
W/ OI and ECD

Operational Programs 13.4 71(3592) 9/20/2009 CHPB PSER complete

Luminant provided response 
on 11/5/2009.  See 

ML093130123.  Supplemental 
response provided on January 

13, 2010, (ML100150328).

Yes

N/A
RAI 151(4454) 
RAI 187 (5201) SG program

03/10/2010 for RAI 
151; RAI 187 
issued 11/9/2010

Response received April 12, 2010 
ML101040259. 9/29/2010, Luminant 
provided supplemental response to RAI 
71 (ML102780288).  Luminant provided 
response to RAI 187 on 11/22/2010 
(ML103280046). No RAI 71 (3592) has confirmatory items. review complete

Administrative 
Procedures - General 13.5.1.1 N/A N/A NRO/DCIP/COLP PSER 

received N/A Yes
N/A N/A N/A N/A N/A N/A N/A Yes No open items review complete

Administrative 
Procedures - Initial Test 
Program

13.5.1.2 N/A N/A NRO/DCIP/COLP PSER 
received N/A Yes

N/A N/A N/A N/A N/A N/A N/A Yes No open items review complete

Operating and 
Emergency Operating 
Procedures

13.5.2.1 37(3033) 9/4/2009 NRO/DCIP/COLP PSER 
received

RAI response submitted on 
October 19, 2009 
(ML093370170)

Yes

N/A N/A N/A N/A N/A N/A N/A Yes

RAI 37 (3033) 13.05.02.01-01, 13.05.02.01-03, 
13.05.02.01-04, 13.05.02.01-05, 13.05.02.01-06 are 
confirmatory items. review complete

Physical Security 13.6 N/A N/A deferred to phases 2 and 4 N/A yes

RAI 161 (4585)  
RAI 194 (5203)

04/30/2010 for 161 
and 12/13/2010 for 
RAI 194

35 days for Luminant to respond to RAI 
194, and Luminant provided its response 
on June 24, 2010. ML101790155 Phase 2 review complete, proceed to phase 4 review complete

Fitness for Duty 13.7 N/A N/A deferred to phases 2 and 4 N/A Yes

RAI 130 (4243) NEI 06-06 17-Jan-10

On February 22, 2010, Luminant provided 
its responses to RAIs 125, 129, 130, 131, 
and 132. ML100550345 January-11

Fitness for Duty 13.7 N/A N/A deferred to phases 2 and 4 N/A yes

 (RAI 132) 4245 19-Jan-10

On February 22, 2010, Luminant provided 
its responses to RAIs 125, 129, 130, 131, 
and 132. ML100550345 January-11

Fitness for Duty 13.7 N/A N/A deferred to phases 2 and 4 N/A Yes

(RAI 131) 4244 NEI 06-06 19-Jan-10

On February 22, 2010, Luminant provided 
its responses to RAIs 125, 129, 130, 131, 
and 132. ML100550345 January-11

Cyber Security 13.8 N/A N/A deferred to phases 2 and 4 N/A Yes

15-Jun-10 N/A n N/A
Luminant submitted cyber security plan 
December 2009.  yes Yes non public SE issued review completed

86(3593) 9/26/2009 CHPB PSER complete
Luminant provided response 

on 11/5/2009.  See 
ML093130124

yes

(RAI 129) 4209
consensus 
standard 17-Jan-10

On February 22, 2010, Luminant provided 
its responses to RAIs 125, 129, 130, 131, 
and 132. ML100550345 CHPB reviewing RAI 86, chapter 12 January-11

74(3074) 9/23/2009 CQVP PSER complete
Response provided on 
November 11, 2009;  

ML093220204
yes

RAI 173 (4682) 25-Aug-10

Response to RAIs 173, 184, and 186 
submitted November 24, 2010. 
(ML103340109) RAI 74 (3074) is closed January-11

75(2954) 9/23/2009
Response provided on 
November 11, 2009;  

ML093220204
yes

RAI 163 (4712)
follow up to RAI 
75 19-May-10

Luminant provided its response on June 
25, 2010,  ML101810450 RAI 163 (4712) is closed; most of RAI 75 is closed. January-11

98(3790) 9/30/2009
November 11, 2009, RAI 

response provided on 
ML093200501

yes

RAI 164 (4681)
Table 1.9-201 
RG table 19-May-10

Luminant provided its response on June 
25, 2010,  ML101810450 RAI 164 is closed. January-11

Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3 1 (2328) 03/30/2009 
ML090890669

RAI response received; 
CTSB PSER complete 05/01/2009 ML091250488 Yes

RAI 1 is closed. January-11
Structural and Systems 
Engineering - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.2 N/A N/A SEB 1 PSER and review 
complete N/A Yes

February-11
Piping Systems and 
Components - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.3 56(2583) 9/14/2009 EMB1 PSER completed for 
Phase 1

RAI 56 response received 
10/26/2009;  ML093010366 Yes

January-11
Reactor Systems - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.4 N/A N/A SRSB PSER complete, IBR N/A Yes

N/A N/A N/A N/A SRSB SER IBR No yes No open items review complete
Instrumentation and 
Controls - Inspections, 
Tests, Analyses, and 
Acceptance Criteria

14.3.5 N/A N/A ICE1 PSER complete N/A yes

N/A N/A N/A N/A
ICE SER completed as part of 
chapter 7 No yes No open items review complete

Electrical Systems - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.6 N/A N/A EEB Review complete, PSER N/A Yes

January-11
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Comanche Peak Project Status Table

SRP 
Chap. SRP Section Title SRP Section Phase1 RAI # Phase 1 Final RAI 

Issuance Date Phase 1 Comments Phase 1 Luminant Response 
Date

Phase 1 ECD for 
RAIs / Complete

Phase 2 
Telecon Date Phase 2 RAI # Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date Phase 2 Comments Phase 2 Luminant Response Date Proprietary 
Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)
Phase 2 Issue SER 
W/ OI and ECD

Plant Systems - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.7 N/A N/A N/A N/A N/A

RAI 177 (5027)  
RAI 181 (5099)

09/09/2010 for RAI 
177  10/19/2010 
for RAI 181

Response to RAI 181 submitted October 
29, 2010 (ML103060049).  Response to 
RAI 177 submitted October 11, 2010 
(ML102861203). January-11

Plant Systems - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.7
81(3293)  
82(3366)  
83(3532)

9/25/2009 for all 
three RAIs 

CTSB PSER complete  
SPCV wrote RAI 83

Response on 11/13/2009; 
ML093210468 Yes

RAI 174 (5004) 
RAI 175 (5005)  
RAI 176 (5029)

September 2, 2010 
for RAIs 174, 175, 
176

Responses to RAI 174, 175, 176 
submitted October 6, 2010 ML102810223

RAIs 81, 82, and 83 closed.  RAI 83, 14.3.7-22, 26 are 
confirmatory items.- January-11

Radiation Protection - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.8 N/A N/A CHPB PSER complete N/A Yes

January-11
Human Factors 
Engineering - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.9 N/A N/A COLP PSER complete, IBR N/A yes

N/A N/A N/A N/A COLP SER completed IBR No yes No open items review complete
Emergency Planning - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.10 N/A N/A NSIR/DPR/DDEP/ONRLB 
PSER complete N/A yes

N/A N/A N/A review complete
Containment Systems - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.11 N/A N/A SPCV PSER complete IBR. 
Other secondary reviewers. N/A yes

January-11

Physical Security 
Hardware - Inspections, 
Tests, Analyses, and 
Acceptance Criteria

14.3.12 N/A N/A deferred to phases 2 and 4 N/A N/A

January-11

Introduction - Transient 
and Accident Analyses 15 N/A N/A RSAC review and PSER 

complete N/A Yes N/A N/A N/A N/A IBR
N/A No YES No open items review complete

Review of Transient and 
Accident Analysis 
Method

15.0.2 N/A N/A RSAC review and PSER 
complete N/A yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete
Design Basis Accident 
Radiological 
Consequences of 
Analyses for Advanced 
Light Water Reactors

15.0.3 N/A N/A RSAC review and PSER 
complete N/A Yes N/A N/A N/A N/A

RSAC SER and review complete No YES No open items review complete

Decrease in Feed water 
Temperature, Increase in 
Feed water Flow, 
Increase in Steam Flow, 
and Inadvertent Opening 
of a Steam Generator 
Relief or Safety Valve

15.1.1-15.1.4 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete

Steam System Piping 
Failures Inside and 
Outside of Containment 
(PWR)

15.1.5. N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete

Loss of External Load; 
Turbine Trip; Loss of 
Condenser Vacuum; and 
Steam Pressure 
Regulator Failure 
(Closed)

15.2.1-15.2.5 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete
Loss of Nonemergency 
AC Power to the Station 
Auxiliaries

15.2.6 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR
N/A No YES No open items review complete

Loss of Normal Feed 
water Flow 15.2.7 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR N/A No YES No open items review complete
Feed water System Pipe 
Breaks Inside and 
Outside Containment 
(PWR)

15.2.8 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete
Loss of Forced Reactor 
Coolant Flow Including 
Trip of Pump Motor and 
Flow Controller 
Malfunctions

15.3.1-15.3.2 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete
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Comanche Peak Project Status Table

SRP 
Chap. SRP Section Title SRP Section Phase1 RAI # Phase 1 Final RAI 

Issuance Date Phase 1 Comments Phase 1 Luminant Response 
Date

Phase 1 ECD for 
RAIs / Complete

Phase 2 
Telecon Date Phase 2 RAI # Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date Phase 2 Comments Phase 2 Luminant Response Date Proprietary 
Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)
Phase 2 Issue SER 
W/ OI and ECD

Reactor Coolant Pump 
Rotor Seizure and 
Reactor Coolant Pump 
Shaft Break

15.3.3-15.3.4 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete

Uncontrolled Control Rod 
Assembly Withdrawal 
from a Subcritical or Low 
Power Startup Condition

15.4.1 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete
Uncontrolled Control Rod 
Assembly Withdrawal at 
Power

15.4.2 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR
N/A No YES No open items review complete

Control Rod Misoperation 
(System Malfunction or 
Operator Error)

15.4.3 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete
Startup of an Inactive 
Loop or Recirculation 
Loop at an Incorrect 
Temperature, and Flow 
Controller Malfunction 

15.4.4-15.4.5 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete

Inadvertent Decrease in 
Boron Concentration in 
the Reactor Coolant 
System (PWR)

15.4.6 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete
Inadvertent Loading and 
Operation of a Fuel 
Assembly in an Improper 
Position

15.4.7 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete

Spectrum of Rod Ejection 
Accidents (PWR) 15.4.8 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete
Inadvertent Operation of 
ECCS and Chemical and 
Volume Control System 
Malfunction that 
Increases Reactor 
Coolant Inventory

15.5.1-15.5.2 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete
Radioactive Releases 
from a Subsystem or 
Component

15.5.7 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR
N/A No YES No open items review complete

Inadvertent Opening of a 
PWR Pressurizer 
Pressure Relief Valve 

15.6.1 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR
N/A No YES No open items review complete

Radiological 
Consequences of Steam 
Generator Tube Failure

15.6.3 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete

Loss-of-Coolant 
Accidents Resulting From 
Spectrum of Postulated 
Piping Breaks Within the 
Reactor Coolant 
Pressure Boundary

15.6.5 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete
Radioactive Release from 
a Subsystem or 
Component

15.7 N/A N/A
CHPB to review, Refer to 
BTP 11-6, review done as 
part of chapter 11 

N/A Yes N/A N/A N/A N/A IBR
N/A No YES No open items review complete

Anticipated Transients 
Without Scram 15.8 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete

Evaluation Models and 
parameters for Analysis 
of Radiological 
Consequences of 
Accidents

15A N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR

N/A No YES No open items review complete
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Comanche Peak Project Status Table

SRP 
Chap. SRP Section Title SRP Section Phase1 RAI # Phase 1 Final RAI 

Issuance Date Phase 1 Comments Phase 1 Luminant Response 
Date

Phase 1 ECD for 
RAIs / Complete

Phase 2 
Telecon Date Phase 2 RAI # Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date Phase 2 Comments Phase 2 Luminant Response Date Proprietary 
Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)
Phase 2 Issue SER 
W/ OI and ECD

General, Plant Sys, 
Refueling, & Adm Ctrls:  
Technical Specifications

16.1 90(3113)  
91(3315) 

9/29/2009 for 
both RAIs

CTSB PSER complete, all 
secondary reviewers 
complete

On November 11, 2009, RAI 
responses on ML093200501 Yes

RAI 149 (4406) 3-Mar-10
Luminant provided its response on April 
5, 2010, ML100970215

RAI 90, 16-1 thru 6, and -8 and 9 are confirmatory items.  
RAI 91, 16-13, 14, 16 are confirmatory items. February-11

General, Plant Sys, 
Refueling, & Adm Ctrls:  
Technical Specifications

16.1 120(3834) 10/5/2009
CTSB PSER complete, all 
secondary reviewers 
complete

On November 11, 2009, RAI 
responses on ML093200501 Yes

RAI 149, question 16-19 confirmatory item. RAI 120 closed. February-11

SLs, Reactivity, Core Op 
Limits, & Special Ops: 
Technical Specifications

16.2 N/A N/A CTSB PSER complete N/A Yes

RAI 186 (5164)

Response to RAIs 173, 184, and 186 
submitted November 24, 2010. 
(ML103340109) February-11

Instrumentation: 
Technical Specifications 16.3 N/A N/A CTSB PSER complete N/A Yes

February-11

RCS & ECCS: Technical 
Specifications 16.4 N/A N/A CTSB PSER complete N/A Yes

February-11

Containment Systems: 
Technical Specifications 16.5 N/A N/A SPCV PSER complete.  

CTSB PSER complete. N/A Yes
February-11

Electrical Power Sys: 
Technical Specifications 16.6 N/A N/A CTSB PSER complete N/A Yes

February-11
Quality Assurance During 
the Design and 
Construction Phases

17.1 N/A N/A N/A N/A N/A CQVA SER completed May 27, 
2010 No RAI 79, 17.5-5 site inspection is open item review complete

Reliability Assurance 
Program (RAP) 17.4 92(3688) 9/29/2009 SPLB PSER complete

RAI response provided on 
December 9, 2009 

(ML093440887)
yes

RAI 189 (5237) QAPD 11/16/2010
RAI 189 response due in 35 days from 
11/16/2010. no RAI 92, 17.04-1 through 4 are confirmatory items. January-11

Quality Assurance 
Program Description - 
Design Certification, 
Early Site Permit and 
New License Applicants

17.5 79(2996) 9/25/2009 CQVP PSER Complete Response on 11/13/2009; 
ML093210468 yes

CQVA SER completed May 27, 
2010 No

RAI 79, 17.5-1, 17.5-6, 17.5-8 are confirmatory items.  17.5-
3 and 17.5-9 are open items January-11

Maintenance Rule 17.6 N/A N/A SPLB PSER complete N/A yes January-11
HFE Program 
Management 18.1 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A N/A Yes No open items review complete
Operating Experience 
Review 18.2 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A N/A Yes No open items review complete
Functional Requirements 
Analysis and Function 
Allocation

18.3 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A N/A
Yes No open items review complete

Task Analysis 18.4 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A N/A Yes No open items review complete
Staffing and 
Qualifications 18.5 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A N/A Yes No open items review complete
Human Reliability 
Analysis 18.6 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A N/A Yes No open items review complete
Human-System Interface 
Design 18.7 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A N/A Yes No open items review complete
Procedure Development 18.8 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A N/A Yes No open items review complete
Training Program 
Development 18.9 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A N/A Yes No open items review complete
Human Factors 
Verification and 
Validation

18.1 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A N/A
Yes No open items review complete

Design Implementation 18.11 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A N/A Yes No open items review complete
Human Performance 
Monitoring 18.12 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A N/A Yes No open items review complete
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Comanche Peak Project Status Table

SRP 
Chap. SRP Section Title SRP Section Phase1 RAI # Phase 1 Final RAI 

Issuance Date Phase 1 Comments Phase 1 Luminant Response 
Date

Phase 1 ECD for 
RAIs / Complete

Phase 2 
Telecon Date Phase 2 RAI # Phase 2 RAI 

Subject 
Phase 2 Final RAI 

Issuance Date Phase 2 Comments Phase 2 Luminant Response Date Proprietary 
Withholding Letter

Phase 2 
Complete

Phase 2 Open Item (ML Number of chapter SER)
Phase 2 Issue SER 
W/ OI and ECD

N/A N/A SEB1 and SPLA PSER 
complete N/A Yes

February-11

Determining the Technical 
Adequacy of Probabilistic 
Risk Assessment Results for 
Risk-Informed Activities

19.1 26(3287) 
28(3214) 

08/11/2009 
8/14/2009

RAI 26 response is 
ML092670160 on 9/22/2009; 
and RAI 28 response is 
ML092720676 on 9/24/2009

RAI 26 response is 
ML092670160 and RAI 28 
response is ML092720676; 

Yes

RAI 165 (4619)
follow up to RAI 
26 5/19/2010

Luminant provided its response on June 
24, 2010.  ML101810138 RAIs 26 and 28 were closed. February-11

Determining the Technical 
Adequacy of Probabilistic 
Risk Assessment Results for 
Risk-Informed Activities

19.1 93(3729) 9/29/2009 November 11, 2009, RAI 
response on ML093200501 Yes

RAI 166 (4638)
follow up to RAI 
28 5/20/2010

Luminant provided its response on June 
24, 2010.  ML101810138 February-11

Review of Risk Information 
Used to Support Permanent 
Plant-Specific Changes to 
the Licensing Basis: General 
Guidance

19.2 N/A N/A SEB1 and SPLA PSER 
complete N/A Yes

February-11

February-11

Part 1
Administrative and 
Financial Information

N/A

N/A N/A N/A N/A N/A N/A
financial 
assurance

March 9, 2010  
ML093570057

Luminant submitted draft 
construction operation service 
agreement September 1, 2010. June 10, 2010 ML101670095 for Public YES February-11

Part 1
Administrative and 
Financial Information

N/A

N/A N/A N/A N/A N/A

foreign 
ownership 
mitigation

RAI issued 
October 14, 2010 
ML102220164

December 16, 2010 is date of response.  
Public version is ML103540244. yes

Part 1
Administrative and 
Financial Information

N/A

N/A
06/25/2009; 
ML091460089

RAI response received, dated 
August 31, 2009

August 31. 2009; 
ML092520269; ADAMS 
package ML092520302 yes

N/A N/A
financial 
assurance

11/23/2009; 
ML092931712

11/23/2009 letter was second 
RAI

Luminant submitted its response  on 
January 27, 2010 YES February-11

Part 4 Technical Specifications

Part 5 Emergency Plan

Part 10 
ITAAC and License 
Conditions

81(3293)  
82(3366)  
83(3532) 9/25/2009 for all 

three RAIs 

N/A Response on 11/13/2009; 
ML093210468

Yes

Part 11 COLA Enclosures QAPD

On June 24, 2010, Luminant 
provided Revision 1to Part 11 
and Rev 2 to QAPD June 24, 2010 submittal - ML101810400

19

Probabilistic Risk 
Assessment and Severe 
Accident Evaluation for New 
Reactors

P
ar

t  2
 C

h a
p  

19

1/14/2011 15



<<
  /ASCII85EncodePages false
  /AllowTransparency false
  /AutoPositionEPSFiles true
  /AutoRotatePages /PageByPage
  /Binding /Left
  /CalGrayProfile (None)
  /CalRGBProfile (sRGB IEC61966-2.1)
  /CalCMYKProfile (U.S. Web Coated \050SWOP\051 v2)
  /sRGBProfile (sRGB IEC61966-2.1)
  /CannotEmbedFontPolicy /OK
  /CompatibilityLevel 1.4
  /CompressObjects /Tags
  /CompressPages true
  /ConvertImagesToIndexed true
  /PassThroughJPEGImages true
  /CreateJDFFile false
  /CreateJobTicket true
  /DefaultRenderingIntent /Default
  /DetectBlends true
  /DetectCurves 0.1000
  /ColorConversionStrategy /UseDeviceIndependentColor
  /DoThumbnails false
  /EmbedAllFonts true
  /EmbedOpenType false
  /ParseICCProfilesInComments true
  /EmbedJobOptions true
  /DSCReportingLevel 0
  /EmitDSCWarnings false
  /EndPage -1
  /ImageMemory 1048576
  /LockDistillerParams false
  /MaxSubsetPct 100
  /Optimize true
  /OPM 1
  /ParseDSCComments true
  /ParseDSCCommentsForDocInfo true
  /PreserveCopyPage true
  /PreserveDICMYKValues true
  /PreserveEPSInfo true
  /PreserveFlatness true
  /PreserveHalftoneInfo false
  /PreserveOPIComments true
  /PreserveOverprintSettings true
  /StartPage 1
  /SubsetFonts true
  /TransferFunctionInfo /Preserve
  /UCRandBGInfo /Preserve
  /UsePrologue false
  /ColorSettingsFile ()
  /AlwaysEmbed [ true
  ]
  /NeverEmbed [ true
  ]
  /AntiAliasColorImages false
  /CropColorImages true
  /ColorImageMinResolution 150
  /ColorImageMinResolutionPolicy /OK
  /DownsampleColorImages false
  /ColorImageDownsampleType /Bicubic
  /ColorImageResolution 300
  /ColorImageDepth 8
  /ColorImageMinDownsampleDepth 1
  /ColorImageDownsampleThreshold 1.50000
  /EncodeColorImages true
  /ColorImageFilter /FlateEncode
  /AutoFilterColorImages false
  /ColorImageAutoFilterStrategy /JPEG
  /ColorACSImageDict <<
    /QFactor 0.76
    /HSamples [2 1 1 2] /VSamples [2 1 1 2]
  >>
  /ColorImageDict <<
    /QFactor 0.76
    /HSamples [2 1 1 2] /VSamples [2 1 1 2]
  >>
  /JPEG2000ColorACSImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 15
  >>
  /JPEG2000ColorImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 15
  >>
  /AntiAliasGrayImages false
  /CropGrayImages true
  /GrayImageMinResolution 150
  /GrayImageMinResolutionPolicy /OK
  /DownsampleGrayImages false
  /GrayImageDownsampleType /Bicubic
  /GrayImageResolution 300
  /GrayImageDepth 8
  /GrayImageMinDownsampleDepth 2
  /GrayImageDownsampleThreshold 1.50000
  /EncodeGrayImages true
  /GrayImageFilter /FlateEncode
  /AutoFilterGrayImages false
  /GrayImageAutoFilterStrategy /JPEG
  /GrayACSImageDict <<
    /QFactor 0.76
    /HSamples [2 1 1 2] /VSamples [2 1 1 2]
  >>
  /GrayImageDict <<
    /QFactor 0.76
    /HSamples [2 1 1 2] /VSamples [2 1 1 2]
  >>
  /JPEG2000GrayACSImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 15
  >>
  /JPEG2000GrayImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 15
  >>
  /AntiAliasMonoImages false
  /CropMonoImages true
  /MonoImageMinResolution 1200
  /MonoImageMinResolutionPolicy /OK
  /DownsampleMonoImages false
  /MonoImageDownsampleType /Bicubic
  /MonoImageResolution 450
  /MonoImageDepth -1
  /MonoImageDownsampleThreshold 1.50000
  /EncodeMonoImages true
  /MonoImageFilter /CCITTFaxEncode
  /MonoImageDict <<
    /K -1
  >>
  /AllowPSXObjects false
  /CheckCompliance [
    /None
  ]
  /PDFX1aCheck false
  /PDFX3Check false
  /PDFXCompliantPDFOnly true
  /PDFXNoTrimBoxError true
  /PDFXTrimBoxToMediaBoxOffset [
    0.00000
    0.00000
    0.00000
    0.00000
  ]
  /PDFXSetBleedBoxToMediaBox true
  /PDFXBleedBoxToTrimBoxOffset [
    0.00000
    0.00000
    0.00000
    0.00000
  ]
  /PDFXOutputIntentProfile (None)
  /PDFXOutputConditionIdentifier ()
  /PDFXOutputCondition ()
  /PDFXRegistryName ()
  /PDFXTrapped /False

  /Description <<
    /CHS <FEFF4f7f75288fd94e9b8bbe5b9a521b5efa7684002000410064006f006200650020005000440046002065876863900275284e8e55464e1a65876863768467e5770b548c62535370300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c676562535f00521b5efa768400200050004400460020658768633002>
    /CHT <FEFF4f7f752890194e9b8a2d7f6e5efa7acb7684002000410064006f006200650020005000440046002065874ef69069752865bc666e901a554652d965874ef6768467e5770b548c52175370300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c4f86958b555f5df25efa7acb76840020005000440046002065874ef63002>
    /DAN <>
    /DEU <>
    /ESP <>
    /FRA <>
    /ITA (Utilizzare queste impostazioni per creare documenti Adobe PDF adatti per visualizzare e stampare documenti aziendali in modo affidabile. I documenti PDF creati possono essere aperti con Acrobat e Adobe Reader 5.0 e versioni successive.)
    /JPN <>
    /KOR <FEFFc7740020c124c815c7440020c0acc6a9d558c5ec0020be44c988b2c8c2a40020bb38c11cb97c0020c548c815c801c73cb85c0020bcf4ace00020c778c1c4d558b2940020b3700020ac00c7a50020c801d569d55c002000410064006f0062006500200050004400460020bb38c11cb97c0020c791c131d569b2c8b2e4002e0020c774b807ac8c0020c791c131b41c00200050004400460020bb38c11cb2940020004100630072006f0062006100740020bc0f002000410064006f00620065002000520065006100640065007200200035002e00300020c774c0c1c5d0c11c0020c5f40020c2180020c788c2b5b2c8b2e4002e>
    /NLD (Gebruik deze instellingen om Adobe PDF-documenten te maken waarmee zakelijke documenten betrouwbaar kunnen worden weergegeven en afgedrukt. De gemaakte PDF-documenten kunnen worden geopend met Acrobat en Adobe Reader 5.0 en hoger.)
    /NOR <>
    /PTB <>
    /SUO <>
    /SVE <>
    /ENU (Use these settings to create Adobe PDF documents suitable for compliance with 10CFR1, Appendix A.  Created PDF documents can be opened with Adobe Reader 5.0 and later.)
  >>
>> setdistillerparams
<<
  /HWResolution [300 300]
  /PageSize [612.000 792.000]
>> setpagedevice


