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Comanche Peak COL Project Status Table

SRP SRP Section Title SRP Section Phasel RAI # Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Phase 1 ECD for
Chap. Issuance Date Date RAls / Complete
Part 2 20(2218) 7/15/2009 °°"‘P'e‘§‘i ’es"“’z"fez‘goz"*' ML092380344 on 08/24/2009 Yes DOE Contract ML101241023 dated April 30, 2010 is the
Chap 1 |Introduction and Interfaces| received Augus ' 153(4449) Numbers 27-Apr-10 RAI response.
Part 2 N/A N/A N/A N/A N/A Part 30, 40, and Response to RAI 198 due 35 days from
Chap 1 |Introduction and Interfaces| 1 RAI 198 70 licenses 14-Jan-11 january 14, 2011.
Site Location and description 211 NIA NIA ?::SeTeSER and review N/A yes N/A NIA NIA NIA RSAC SER and review complete
Exclusion Area Authority and 212 N/A N/A RSAC PSER and review N/A ves N/A N/A N/A N/A RSAC SER and review complete
Control complete
Population Distribution 213 NA NA ?::SeTeSER and review NA yes NA NA NA NA RSAC SER and review complete
I . . Responded to RAI 30 on
:fg:ng:osrl“sfv?g‘:‘x'a' 221-222 30(2843) 9/3/2009 CR::(E:ER and review October 15, 2009; ves NA N/A NA NA RSAC SER and review complete
P ML093090162
. . . Responded to RAI 31 on
/E"a,'sa“:’” of Potential 223 31 (2844) 9/3/2009 RSA? TSER and review October 15, 2009; yes N/A N/A NA NA RSAC SER and review complete
ccidents complete ML0O93090162
. . . On November 18, 2009, RAI
i\c’?ilsz:\l:)sn of Potential 223 32 (2864) 9/3/2009 cRoSrrAﬁe}:eSER and review responses were provided. yes refrigerants and RSAC SER and review complete |On February 22, 2010, Luminant provided
P ML093240321 applicability to its responses to RAIs 125, 129, 130, 131,
125(3968) RG 1.78 1/4/2010 and 132. ML100550345
RAI 195 response due January 19, 2011.
. . RSAC PSER and review . RAI Response provided on June 7, 2010.
Regional Climatology 231 51(3555) 9/9/2009 complete ML092990303; 10/21/09 Yes ML101610137. Luminant provided
04/27/2010 for RAI supplemental responses on 9/29/2010
155(4606) 155, 12/120/2010 (ML102780288) and 10/29/2010
N/A 195(5287) for RAI 195 (ML103060043).
RSAC PSER and review RAI response submitted on ) ) RAI Response provided on June 7, 2010.
Local Meteorology 2.3.2 45(3556) 9/5/2009 October 19, 2009 Yes Luminant provided a ML101610137. Based on conference call
complete (ML093370170) supplemental response to RAIs  (on 8/13/2010, Luminant provided
45 and 46 on February 5, 2010. [supplemental response 9/29/2010
156(4607) 27-Apr-10|ML100481138 (ML102780288).
Onsite Meteorological 233 3(2584 MOL‘(t)lngggigg RSAC PSER and review 5/8/2009 ML091330346 for v .
Measurements Programs e (2584) complete RAI 3; s RAI Response provided on June 7, 2010.
N/A 157(4608) 27-Apr-10 ML101610137
. . . RAI response submitted on Luminant provided a
3"5"9 Me‘eo"o:fg'ca' 233 46(3557) 9/5/2009 RSA? TSER and review October 19, 2009 Yes supplemental response to RAIs
easurements Programs complete (ML093370170) 45 and 46 on February 5, 2010. (luminant provided its response on
190 (5250) 23-Nov-10{ML100481138 December 9, 2010. (ML103470144)
Short-term Dispersion . Response provided on
Estimates for Accident 2.3.4 72(3558) 9/23/2009 CR:"/?SGEER and review November 11, 2009; Yes
Releases ML093220204 Luminant provided its response on June
158(4613) 27-Apr-10 25, 2010. ML101810450
Long-Term Atmospheric . .
Dispersion Estimates for 2.35 61(3559) o/18/2009  |RSAC PSER and review RAI response on 10/30/2009; Yes )
Routine Releases complete ML093090163 RAI Response provided on June 7, 2010.
N/A 160(4609) 27-Apr-10 ML101610137
Hydrology
. s November 13, 2009, RAI
Hydrologic Description 24.1 95(3675) 9/30/2009 RHEB PSER complete response on ML093230705 Yes On March 3, 2010, Luminant
submitted supporting calculations. [Response to RAI provided July 16, 2010
138(4308) 2/18/2010{ML100750040 ADAMS ML102070358
. s November 13, 2009, RAI
Hydrologic Description 24.1 101(3663) 10/01/2009 RHEB PSER complete response on ML093230705 Yes
Response to RAI provided July 16, 2010
Floods 242 102(3664) 10/1/2009  |RHEB PSER complete re'\sk"éf‘g‘:z’nlﬁi_gggg'sm')s Yes On March 3, 2010, Luminant  [ADAMS ML102070358. Supplemental
P submitted supporting calculations. [response to RAI 139 provided 10/8/2010
139(4309) 2/18/2010{ML100750040 (ML10286723).
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Comanche Peak COL Project Status Table

SRP SRP Section Title SRP Section Phasel RAI # Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Phase 1 ECD for
Chap. Issuance Date Date RAls / Complete
Probable Maximum Flood
(PMF) on Streams and 243 105(3665) 10/1/2009  |RHEB PSER complete November 13, 2009, RA Yes Response to RAIl provided July 16, 2010
Rivers response on ML093230705 02/24/2010 for RAI [On March 3, 2010, Luminant ADAMS ML102070358; Luminant provided
143(4310) RAI 143; November 15, |submitted supporting calculations.|Response to RAI 188 on December 16,
188 (5225) 2010 for RAI 188 [ML100750040 2010 (ML110180520).
Potential Dam Failures 2.4.4 111(3666) 10/2/2009  |RHEB PSER complete November 1;;_5322’35%5 Yes On March 3, 2010, Luminant
response on submitted supporting calculations. [Response to RAI provided July 16, 2010
140(4311) 2/21/2010{ML100750040 ADAMS ML102070358
Probab!e Maximum Surge 245 112(3667) 10/2/2009 RHEB PSER complete November 13, 2009, RAI ) Yes On March 3, 2010, Luminant Response provided on April 20, 2010
and Seiche Flooding response on ML093230705: submitted supporting calculations.|(ML101120090) and August 26, 2010
144(4312) 2/21/2010{ML100750040 (ML102440672)
o~
Q
g Probable Maximum November 13, 2009, RAI
= 3 s
S Tsunami Hazards 246 107(3668) 10/2/2009 RHEB PSER complete response on ML093230705 Yes
o~
<
o
Ice Effects 2.4.7 104(3669) 10/1/2009  |RHEB PSER complete Novermber 1;;_5322'35%5 Yes On March 3, 2010, Luminant
response on submitted supporting calculations.[Response on May 6, 2010
141(4313) 2/21/2010{ML100750040 (ML101310141)
Cooling Water Canals and 248 N/A NA RHEB PSER complete NA Yes
Reservoirs
Channel Diversions 249 N/A N/A RHEB PSER complete N/A Yes
Flooding Protection November 13, 2009, RAI
Requirements 2.4.10 103(3670) 10/1/2009 RHEB PSER complete response on ML093230705 Yes
Low Water November 13, 2009, RAI
Considerations 2411 113(3671) 10/2/2009 RHEB PSER complete response on ML093230705 Yes
Groundwater 2.4.12 114(3672) 10/2/2009  |RHEB PSER complete November 13, 2009, RAI Yes On March 3, 2010, Luminant )
response on ML093230705 submitted supporting calculations. |[Response provided on August 26, 2010
147 (4314) 2/26/2010{ML100750040 (ML102440672)
Accidental Releases of
Radloactlye Liquid 2413 116 (3673) 10/5/2009 RHEB PSER complete; CHPB | On November 16, 2009, RAI Yes On March 3, 2010, Luminant ON September 16, 2010, Luminant
Effluents in Ground and review complete responses on ML093230229 submitted supporting calculations. [submitted its response to RAI 145
Surface Waters 145(4315) 2/26/2010|ML100750040 (ML102660635).
Technical Specifications
and Emergency Operation 2.4.14 96(3674) 9/30/2009  |RHEB PSER complete November 1&L§gg§b§§; . Yes
Requirements response on On March 30, 2010, Luminant submitted its
142(4316) 2/23/2010 response to RAI 142. (ML100910084)
ML092440357, dated
Basic Geologic and 8/28/2009; ML092740182,
Seismic Inf 9 ti 251 21(3015) 7/15/2009 dated 9/28/2009; and Yes
elsmic Information ML092820486 dated )
9/10/2009 Response to RAI 179 submitted October
RAI 179 (5052) 10-Sep-10 11, 2010 ML102861203.
Basic Geologic and ML092820486, dated
Seismic Information 251 15(3080) 711312009 9/10/2009 Yes
. . ML092440357, dated
Basic Geologic and 251 14(3037) 71132000  |RCSL PSER and RAIs are 8/28/2009 provided response yes
Seismic Information complete.
to RAI 14
Vibratory Ground Motion 25.2 21-Jun-10 RAl response 168 received 8/19/2010
(ML102370665). Supplemental response
to RAIs 168 and 170 submitted 10/21/2010
RAI 168 (4725) 6/9/2010 (ML102980032).
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Comanche Peak COL Project Status Table

SRP SRP Section Title SRP Section Phasel RAI # Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Phase 1 ECD for
Chap. Issuance Date Date RAls / Complete
ML092440357, dated
8/28/2009; ML092740182,
dated 9/28/2009; and
9/10/2"()'_0099282(?:8: dated Response on December 14,
Vibratory Ground Motion 252 11(1889) 7/1/2009  |RGS1 PSER complete; R | Z’?"'RZI {eSpggseS' yes ground motion 2009 ML093561101 for RAI 11. |Response on December 14, 2009
esponded to and 3 on Sensitivity analyses and results |ML093561101 for RAI 11. Sensitivity
October 28_‘ 200,9,' submitted March 3, 2010 analyses and results submitted March 3,
MLO83080116; Additional (ML100640193). Luminant 2010 (ML100640193). Supplemental
response on December 14, submitted replacement figure A3- [response to RAls 11 and 109 was
2009 (ML093561101) 7 on March 22, 2010 provided on February 22, 2010
11/16/2009|RAI # 11 N/A ML100830218. (ML100550203).
. ML092820486, dated
Surface Faulting 253 18(3016) 7/14/2009 RGS1 PSER complete. 9/10/2009 yes
ML092440357, dated
8/28/2009; ML092740182,
dated 9/28/2009;
. ML092820486 dated
Stability of Subsurface 2.5.4 22(2929) 7/17/2009  |RGS1 PSER complete, 9/10/2009 provided RAI ves
Materials and Foundations
responses. RAI responses 1, . .
A Luminant provided response on September
2,3,4;9,10,and 17 on
. 10, 2010 for RAI 170. Supplemental
October 28, 2009; 5
MLO93080116 response to RAIs 168 and 170 submitted
170(4841) 8-Jul-10 10/21/2010 (ML102980032).
ML092740182, dated
Stability of Slopes 255 19(2930) 7/14/2009 other RAI responses on p yes
September 10, 2009 responses. Responded to RAI
P ! 2.5.5-1 on October 28, 2009;
ML093080116
RAI response submitted on
Seismic Classification 3.21 47(2758) N/A EMB2 PSER complete, IBR October 19, 2009 yes
(ML093370170)
System Quality Group Luminant provided response on
Classification 322 67(2757) 9/20/2009 |EMB2 PSER completed 11/5/2009. See ML093130123 yes Response received November 18, 2010
180 (5090) 27-Sep-10 (ML103260234).
. . RAI 54 response received On November 8, 2010, Luminant
Wind Loadings 33.1 54(2818) 9/14/2009 SEB1 PSER complete 10/26/2009 ML093010366 Yes provided its supplemental
response to RAIs 2818 and 2819
(ML103130379)
" Luminant provided response on On November 8, 2010, Luminant
Tornado Loadings 332 66(2819) 9/20/2009 SEB1 PSER complete 11/5/2009. See ML093130123 yes provided its supplemental
response to RAIs 2818 and 2819 |Luminant provided its response on April 5,
150(4397) 3-Mar-10|(ML103130379) 2010, ML100970215
Internal Flood Protection SBPA PSER completed; RHEB
for Onsite Equipment 34.1 N/A N/A secondary reviewer on Phase N/A yes
Failures 2 RHEB secondary reviewer
Analysis Procedures 3.4.2 N/A NIA SEB1 PSER and review NIA Yes
complete
Internally Generated
Missiles (Outside 35.1.1 N/A N/A SBPA PSER complete IBR, N/A Yes
: monitor DCD
Containment)
Internally-Generated
Missiles (Inside 3.5.1.2 N/A N/A SBPA PSER complete IBR N/A yes
Containment)
CIB PSER complete; RSAC
. - secondary reviewer complete ML092380343 August 24,
Turbine Missiles 3.5.1.3 12(2664) 7/12/2009 with PSER; RAI response 2009 yes
received
Missiles Generated by
Tornadoes and Extreme 3514 N/A N/A SBPA PSER complete IBR N/A yes

Winds
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Comanche Peak COL Project Status Table

SRP SRP Section Title SRP Section Phasel RAI # Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Phase 1 ECD for
Chap. Issuance Date Date RAls / Complete
Site Proximity Missiles RSAC PSER and review RAI 33 response on .
(Except Aircrafr) 3.5.15 33(2875) 9/3/2009 complete 10/15/2009,ML093090162 Yes RSAC SER and review complete
N/A N/A N/A N/A N/A
Aircraft Hazards 35.16 N/A NA ?::ﬁeTeSER and review N/A ves RSAC SER and review complete
P NA NA NA NA NA
Structures, Systems, and
Components to be Response on 11/13/2009;
Protected from Externally- 352 80(2840) 9/25/2009 SBPA PSER complete ML093210468 Yes
Generated Missiles NA NA NA NA NA
Barrier Design Response provided on
Procedures 9 3.5.3 124(2828) 10/9/2009 SEB 1 PSER complete November 20, 2009; yes
ML093280698
Plant Design for
Protection Against SBPA PSER and review are
Postulated Piping Failures 36.1 N/A N/A complete. No secondary N/A Yes
in Fluid Systems Outside reviewer.
Containment
Determination of Rupture
Locations and Dynamic
Effects Associated with 3.6.2 27(2737) 8/11/2009 EMB2 Phase 1 PSER ML092670160, 9/22/2009 Yes
complete
the Postulated Rupture of
Piping
Leak-Before-Break 36.3 NA NA CIB PSER complete, IBR NIA yes
Evaluation Procedures
Seismic Design RAI 55 response received .
Parameters 3.7.1 55(2876) 9/14/2009  |SEB 1 PSER complete 10/26/2009; ML0S3010356 Yes Response to RAIs 192 and 193 is due
RAI 193 (5254) 6-Dec-10 February 9, 2011.
Response to RAIs 173, 184, and 186
Seismic System Analysis 3.7.2 N/A N/A N/A N/A N/A submitted November 24, 2010.
184 (5121) 25-Oct-10 (ML103340109)
3.7.2 N/A N/A N/A N/A N/A Response to RAIs 192 and 193 is due
RAI 192 (5255) 6-Dec-10 February 9, 2011.
On November 24, 2009, RAI RAI response received August 13, 2010
Seismic System Analysis 3.7.2 60(2879) 9/15/2009 SEB 1 PSER complete response was provided on yes (ML102290040). Luminant sent
ML093340449. supplemental response on 10/6/2010
og- 171(4760) 12-Jul-10 (ML102810218).
15
<
8 Seismic Subsystem RAI response on 10/30/2009;
~  |Analysis 3.7.3 64(2883) 9/18/2009  |SEB 1 PSER complete ML093090163 yes On August 9, 2010, Luminant provided its
E 162(4714) 5/18/2010 response to RAI 162 (ML102240247).
Seismic Instrumentation 3.7.4 53(2814) 9/9/2009 RGS1 PSER complete ML092990303 10/21/2009 yes . . . "
Luminant provided its response on April 1,
146(4294) CAV 2/26/2010 2010, ML100950107
. November 13, 2009, RAI
Concrete Containment 3.8.1 106(2990) 10/2/2009 SEB 1 PSER complete response on ML093230705 yes ) ) ) )
concrete and Luminant provided its response on April 1,
148(4297) tendons 2/26/2010 2010, ML100950107
Concrete and Steel
Internal Structures of 383 NA NA SEB 1 PSER and review NA Yes
Steel or Concrete complete
Containments
Other Seismic Category | Response received December
Structures 3.84 108(2994) 10/2/2009 SEB 1 PSER complete 10, 2009 (ML093480182) Yes
On August 9, 2010, Luminant provided its
RAI 167 (4542) 5/21/2010 response to RAI 167 (ML102240247).
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Comanche Peak COL Project Status Table

SRP SRP Section Title SRP Section Phasel RAI # Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Phase 1 ECD for
Chap. Issuance Date Date RAls / Complete
Other Seismic Category | Response received December
Structures 3.84 122(3006) 10/9/2009 SEB 1 PSER complete 14, 2009 (ML093500123) yes
Response to RAI 185 received January 6,
185 (5092) 10/25/2010 2011 (ML110070358).
. November 13, 2009, RAI
Foundations 3.85 115(2999) 10/2/2009 SEB 1 PSER complete response on ML093230705 yes
e ] ser [ [ [ "
P NA NA NA NA NA NA
Dynamic Testing and
Analysis of Systems, 392 NA NA EMB1 PSER completed for NA Yes
Structures, and Phase 1
Components N/A N/A N/A N/A N/A N/A
ASME Code Class 1, 2,
and 3 Components, and EMB1 PSER completed for Response on 11/13/2009;
Component Supports, and 393 84(2736) 9/25/2009 Phase 1 ML093210468 ves
Core Support Structures
Control Rod Drive 304 NA NA EMB2 IBR PSER completed NA yes
Systems for Phase 1
N/A N/A N/A N/A N/A N/A
Reactor Pressure Vessel 3905 NA NA EMB2 IBR PSER completed NA yes
Internals for Phase 1
N/A N/A N/A N/A IBR N/A
Functional Design,
Qualification, and Luminant's responses to RAI 57
Inservice Testing RAI 57 response received focused on DCD. As such, staff
Programs for Pumps, 396 512772) 9/14/2009 |CIB PSER complete 10/26/2009; ML093010366 yes reviewing DCD before
Valves, and Dynamic addressing responses to COLA
Restraints RAI
Seismic/Dynamic Qual of EMB PSER complete, EEB
Mech/Elec Eqmt 3.10 25(2730) 8/11/2009 secondary PSER complete. ML092670160, 9/22/2009 Yes
Environmental .
Qualification of 9/23/2009 for RAI CIvB PSER gomplete, EEB Response provided on
. . 3.11 73(2765); primary reviewer- PSER November 11, 2009; yes
Mechanical and Electrical 73
N complete ML093220204
Equipment
Environmental CIB PSER complete; EEB
Qualification of 311 97(3705 9/30/2009 for RAI| ~. comp PéER November 11, 2009, RAI
Mechanical and Electrical . ¢ ) 97 primary reviewer- response on ML093200501 yes
Equipment complete Supplemental response to RAI 97 was
a provided on March 5, 2010
2/1/2010 (ML100700263)
ASME Code Class 1, 2,
ar\d}i Piping Systems, 312 NA NA EMB1 PSER completed for NA yes NA NA NA NA NA NA
Piping Components and Phase 1
their Associated Supports
e v
::(;VISE Code Class 1, 2, 3.13 N/A N/A DCD, need to verify DCD: CIB N/A Yes N/A N/A N/A N/A
PSER complete CIB review complete CIB SER complete
Fuel System Design 4.2 N/A N/A SRSB PSER complete, IBR N/A yes IBR
N/A N/A N/A N/A N/A
Nuclear Design 4.3 N/A N/A SRSB PSER complete, IBR N/A yes IBR
N/A N/A N/A N/A N/A
Thermal and Hydraulic
Design 4.4 N/A N/A SRSB PSER complete, IBR N/A Yes NA NA NA NA IBR NA
oo aonve wn | e | Samen e ua
P NA NA NA NA NA
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Comanche Peak COL Project Status Table

SRP SRP Section Title SRP Section Phasel RAI # Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Phase 1 ECD for
Chap. Issuance Date Date RAls / Complete
Reactor Internal and Core
:_ Support Structure 452 N/A N/A CIB PSER complete IBR N/A yes IBR
& |Materials N/A N/A N/A N/A N/A
)
b . .
= EZ’:‘?::)"I';‘(')EG’DS[:\?Q ‘;f <tem 4.6 N/A N/A SRSB PSER complete, IBR N/A Yes IBR
& 4 NA NA NA N/A N/A
Compliance with the S)?“SIZ f:g‘;?ésgi‘;’; r RAI response submitted on
Codes and Standards 5211 40(2751) 9/4/2009 e N . October 19, 2009 Yes .
Rule, 10 CFR 50.55a primary review PSER (ML093370170) CIB review complete, SE on
) completed N/A N/A N/A N/A October 4, 2010 EMB SE complete.
CIB secondary reviewer "
i Both RAI responses submitted
Applicable Code Cases 52.1.2 g(ggg) 09{]0‘::‘220; for |completed FSEE'SE“R"B on October 19, 2009 Yes
( ) 0 S primary review (ML093370170) CIB review complete, SE on
completed N/A N/A N/A N/A October 4, 2010. EMB SE complete.
Overpressure Protection 522 N/A N/A SRSB PSER complete, IBR N/A yes N/A N/A N/A N/A SRSB review complete IBR NA
ool sas | owa | owa | o s "
v P NA NA NA NA CIB SER March 8, 2010 NA
Reactor Coolant Pressure Luminant provided response on
Boundary Inservice 5.2.4 87(2969) 9/26/2009 i‘g;ﬁ:R f:;‘g";’;f no 11/5/2009. See yes
Inspection and Testing i ML093130124. CIB SER completed February 18,
N/A N/A N/A N/A 2010 N/A
Reactor Coolant Pressure RAI 58 response received By letter dated February 19, 2010,
Bound;ry Leakage 5.25 58(3457) 9/14/2009 SBPA PSER complete 10/26/2009: ML093010366 yes Luminant provided response to RAls 127,
Detection RC leakage SBPB SER complete March 26, |128 and supplemental to RAI 10.
127(4089) detection 11-Jan-10|2010 ML100550214
) By letter dated February 19, 2010,
& |Reactor Vessel Materials 5.3.1 62(3193) o/18/2000  |C'B PSER complete, no RAI 62 and 65 responses on yes Luminant provided response to RAIs 127,
5 65(3127) secondary reviewer 10/30/2009; ML093090163 capsule withdraw January 26, 2010 CIB SER 128 and supplemental to RAI 10.
; 128(4200) schedule 12-Jan-10|completed ML100550214
S
. Eif‘ist:“ﬁ‘T::‘gE;ft“’e 2 a1n) RA 8&%2;/ 2009 RAI 2 response on 5/1/2009,
» pp 5 532 . CIB PSER complete RAI ML091250488; RAI 8 response yes
Energy, and Pressurized 8(2353) 04/01/2009 . .
Thermal Shock ML090920061 |€SPonse received for RAI 2; on 8/7/09, ML092230162
response for RAI 8 received. N/A N/A N/A N/A CIB review and SER complete N/A
Reactor Vessel Integrity 533 N/A N/A CIB PSER complete, N/A yes
N/A N/A N/A N/A CIB review and SER complete N/A
Reactor Coolant System
Component and 5.4 N/A N/A SRSB PSER complete, IBR N/A yes N/A N/A N/A N/A N/A
Subsystem Design SRSB and CIB review complete
':;\;\'/‘E)F ywheel Integrity 54.1.1 N/A N/A CIB PSER complete, IBR N/A yes N/A N/A N/A N/A CIB PSER complete, IBR N/A
Steam Generator 5421 N/A N/A CIB PSER complete, IBR NA yes NA NA NA NA CIB SER provided, March 11, NA

Materials

2010
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Comanche Peak COL Project Status Table

SRP SRP Section Title SRP Section Phasel RAI # Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Phase 1 ECD for
Chap. Issuance Date Date RAls / Complete
Steam Generator Program| 5.4.2.2 NA NA CIB PSER complete, IBR N/A yes N/A NA NA NA CIB SER provided, March 11, NA
2010
Residual Heat Removal 547 NA NA SRSB PSER complete, IBR NA yes N/A NIA N/A N/A
(RHR) System .
SRSB review complete IBR N/A
Pressurizer Relief Tank 5.4.11 N/A NA SRSB PSER complete, IBR N/A yes N/A N/A N/A N/A SRSB review complete IBR N/A
Reactor Coolant System 5.4.12 N/A NA SRSB PSER complete, IBR N/A ves N/A N/A N/A N/A
High Point Vents
SRSB review complete IBR N/A
Engineered Safety
N 6.1.1 N/A N/A CIB PSER complete, IBR N/A yes N/A N/A N/A N/A CIB PSER complete, IBR N/A
Features Materials
Protective Coating 07/12/2009 for OslAzi/SZOROAgI Z{;?E:sgr?::zggr
Systems (Paints) - 6.1.2 13(2805); | RAI 13; RAI 94 |CIB PSER complete. RAI 11/5/2009; On 11/11/2009, yes
N . 94(3677) issued on response received. N N
Organic Materials 9/30/2009 Luminant provided response to
RAI 94 (ML093200501).
N/A N/A N/A N/A CIB SER March 8, 2010 N/A
Containment Functional 621 NA NA SPCV PSER complete IBR NA yes
Design
Sub compartment Analysis 6.2.1.2 N/A N/A SPCV PSER complete IBR N/A yes
Mass and Energy Release
Analysis for Postulated
Loss-of-Coolant Accidents 6.2.1.3 N/A N/A SPCV PSER complete IBR N/A yes
(LOCAs)
Mass and Energy Release
Analysis for Postulated 6.2.1.4 N/A N/A SPCV PSER complete IBR NA ves
Secondary System Pipe
Ruptures
Minimum Containment
Pressure Analysis for
Emergency Core Cooling 6.2.1.5 N/A N/A SPCV PSER complete IBR N/A yes
System Performance
Capability Studies
Containment Heat 6.0.2 76(3105) NA (S:TBC;/eSSr!\EdE corr:\l:::s :?Si' Response provided November s
Removal Systems & v 12,2009 on ML093510532. v
complete
CIB SER March 8, 2010
Secondary Containment 623 deleted deleted deleted deleted deleted
Functional Design
© - -
o |Containment Isolation 6.2.4 N/A N/A SPCV PSER complete IBR N/A ves
E] System
8 "
«~  |Combustible Gas Control 6.2.5 NA N/A SPCV PSER complete IBR NA yes
5 in Containment
a -
Containment L eakage 6.2.6 N/A N/A SPCV PSER complete IBR NA yes
Testing
Fracture Prevention of
Containment Pressure 6.2.7 N/A N/A CIB PSER complete IBR N/A yes
Boundary N/A N/A N/A N/A N/A N/A
Emergency Core Cooling 6.3 NA NA SRSB PSER complete, IBR NA yes
System
Control Room Habitability 6.4
System Response provided to RAI 172 on October
172 (4678) 28-Jul-10|follow up to RAI 3451 (77) 6, 2010. (ML102810224)
RSAC secondary review
Control Room Habitability PSER complete; SPCV Response provided November
System 6.4 77(3451) 9/2412009 primary reviewer PSER also 12, 2009 on ML093510532. Yes refrigerants and On February 22, 2010, Luminant provided
complete applicability to its responses to RAIs 125, 129, 130, 131,
125(3968) RG 1.78 1/4/2010 and 132. ML100550345
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SRP SRP Section Title SRP Section Phasel RAI # Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Phase 1 ECD for
Chap. Issuance Date Date RAls / Complete
ESF Atmosphere Cleanup SPCV primary review. RSAC
5. NA
Systems 651 NA completed PSER. IBR NA yes
Containment Spray as a SPCV, RSAC, and CIB
Fission Product Cleanup 6.5.2 N/A N/A completed review. IBR PSER N/A yes
System completed for Phase 1 CIB SER March 8, 2010
. RSAC primary review and
;'S;'grrr‘spz“;“grﬁ;ﬁ’; 6.5.3 N/A NA SPCV completed review, IBR N/A yes
4 PSER completed for Phase 1
Pressure Suppression Seccoln%i;”":zze?nrl‘:;ﬁ(lzele
Pool as a Fission Product 6.5.5 N/A N/A Y plete, N/A yes
IBR PSER completed for
Cleanup System Ph 1
ase CIB SER March 8, 2010
'T":Se“r:'czf'g::sg‘);‘nzng o6 43(2970) | 9/4/2009 for both [CIB PSER complete, no BolhoFi‘A(I)L?zE(e):\slzs nggg"“ed o
9 : 44(2971) RAIs secondary reviewer . ¥

Components

(ML093370170)
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Comanche Peak COL Project Status Table

SRP SRP Section Title SRP Section Phasel RAI # Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Phase 1 ECD for
Chap. Issuance Date Date RAls / Complete
Instrumentation andv 71 NA NA ICE review complete IBR NA yes NA NA NA NA
Controls -- Introduction PSER completed for Phase 1 .
ICE review complete N/A
Reactor Trip System 7.2 N/A N/A ICE review complete IBR N/A ves NA N/A NA N/A
PSER completed for Phase 1 .
ICE review complete N/A
Engineered Safety 73 NA NA ICE review complete IBR NA yes NA NA NA NA
Features Systems PSER completed for Phase 1 .
ICE review complete N/A
04/24/2009 RAI response received ICE
Safe Shutdown Systems 7.4 4 (2504) review complete PSER 05/26/2009, ML091480014 yes N/A N/A N/A N/A
ML091270423 .
completed ICE review complete N/A
RAl response received ICE
Information Systems 04/24/2009 review complete PSER
Important to Safety 75 5 (2506) ML091270419 (completed; CHPB review 05/26/2009, ML091480014 yes NA NA NA NA
completed ICE review complete N/A
etk N R et a e || a a
P Y P ICE review complete N/A
Control Systems 7.7 N/A N/A ICE review complete IBR NA ves N/A NA NA NA
PSER completed for Phase 1 .
ICE review complete N/A
Diverse Instrumentation ICE review complete IBR
and Control Systems 78 NA NA PSER completed for Phase 1 NA ves NA NA NA NA
ICE review complete N/A
’\DIC icati ICE revi lete IBR
% |Data Communication review complete
§. Systems 79 NA NA PSER completed for Phase 1 NA ves NA NA NA NA
'LI:) ICE review complete N/A
Electric Power - 8.1 9(2576) NA EEB Review PSER complete; | o) 1 009 1 092240406 ves
Introduction RAI response received
. Luminant submitted Response to RAIs 182,
Offsite Power System 8.2 N/A N/A N/A N/A N/A 183, 188, and 189 on December 16, 2010.
182 (5116) 10/19/2010 (ML110180520)
EEB Review complete, PSER;
. N ' RAI 24 response on 9/8/09
Offsite Power System 8.2 24(2577) 6/30/2009 RAI reszonse RAI response MLO092530470 yes Response to RAI 152 submitted on May
receive 152(4538) 4/13/2010 18, 2010. ML101400030
EEB Review complete, PSER;
" RAI 23 response on 9/8/09
A-C Eower Systems 8.3.1 23(2581) 7/27/2009 RAI response RAIl response ML092530470 yes
(Onsite) received
D-C Eower Systems 8.3.2 N/A NA EEB Review complete, PSER N/A yes
@ |(Onsite)
Q
@
<
2 . X Luminant submitted Response to RAls 182,
% Station Blackout 8.4 N/A N/A EEB Review complete, PSER N/A yes 183, 188, and 189 on December 16, 2010.
o 183 (5117) 10/19/2010 (ML110180520)
Criticality Safety of Fresh
and Spent Fuel Storage 9.1.1 N/A N/A CIB and SRSB PSERs N/A yes
d Handli complete IBR
and Handling CIB SER March 8, 2010
New and Spent Fuel SBPA IBR review complete
Storage .12 NA NA IBR, CIB PSER complete NA yes CIB SER March 8, 2010
Spent Fuel Pool Cooling CIB PSER review complete;
and Cleanup System 913 NA NA SBPA to review NA yes
N/A CIB SER March 8, 2010
Light Load Handling
System (Related to 9.1.4 N/A N/A SBPA IBR review complete N/A yes
Refueling) NA
Overhead Heavy Load 9.15 52(3294) 9/9/2009  [SBPA PSER complete ML092990303; 10/21/2009 yes
Handling Systems
N/A

1/25/2011
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SRP SRP Section Title SRP Section Phasel RAI # Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Phase 1 ECD for
Chap. Issuance Date Date RAls / Complete
Station Service Water Response provided on On February 22, 2010, Luminant
System 9.2.1 109(3698) 10/2/2009 SBPA PSER complete November 20, 2009; yes provided supplemental response
Y ML093280698 to RAIs 11 and 109
(ML100550203).
Reactor Auxiliary Cooling 9.22 N/A N/A SBPA IBR review complete N/A yes
Water Systems
Potable and Sanital
Water Systems 24 9.24 N/A N/A SBPA PSER complete N/A yes Response received February 18, 2010
N/A 126(3909) PSWS 1/4/2010|N/A (ML100540110)
Response provided on
Ultimate Heat Sink 9.25 121(3762) 10/9/2009 SBPA PSER complete December 16, 2009 on yes

ML093520667

1/25/2011
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Comanche Peak COL Project Status Table

SRP SRP Section Title SRP Section Phasel RAI # Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Phase 1 ECD for
Chap. Issuance Date Date RAls / Complete
Convdvevnsate Storage 9.2.6 NA NA SBPA PSER and review NA yes
Facilities complete
Chilled Water system 9.2.7 N/A N/A SBPA IBR review complete N/A yes
Turbine Building Cooling 9.2.8 NA NA SBPA IBR review complete NA yes
Water System
Non-Essential Service 9.2.9 NA NA SBPA IBR review complete NA yes
Water system
Compressed Air System 9.3.1 N/A N/A SBPA PSER review complete N/A yes SBPA SER complete
Process and Post- . .
accident Sampling 9.3.2 N/A N/A CIB PSER review complete; N/A ves
CHPB review complete
Systems
Equipment and Floor 9.3.3 N/A N/A SBPA PSER IBR NA yes
Drainage System
gzi{:)clz zr:gmvi:;\/\"ﬁ) CIB PSER review complete;
. Y 934 N/A N/A SRSB PSER secondary N/A yes
(Including Boron Recovery| .
o |system) review complete
5]
g .
@ [Control Room Area SPSV PSER and review RAI responded on 10/30/2009; X
S |Ventilation System 941 63(3219) /1812009 | lete ML093090163 yes Supplemental response provided on
o~ 10/29/2010 (ML103060043).
= -
g Spent Euel Pool Area 9.4.2 NA NA SPSV PSER and review NA yes NA NA NA NA NA NA
Ventilation System complete, IBR
Awiliary and Radwaste SPSV PSER and review RAI response submitted on
Area VZmiIation System 9.4.3 48(3225) 9/7/2009 complete; CHPB secondary October 19, 2009 yes
Y review ongoing (ML093370170)
Turbine Area Ventilation 9.4.4 NA NA SPSV PSER and review NA Yes NA NA NA NA NA NA
System complete, IBR
Engineered Safety .
Feature Ventilation 9.4.5 110(3230) 10/2/2009 SPS\{ TSER and review November 1&;_3322'35%5 ves
System complete, response on Supplemental response for RAI 110
\provided on 10/29/2010 (ML103060043).
Engineered Safety . Response provided on
Feature Ventilation 9.45 123(3232) 10/9/2009 SPS\{ TSER and review December 16, 2009 on yes
System compiete, ML093520667
Supplemental response for RAI 110
\provided on 10/29/2010 (ML103060043).
Containment Ventilation 9.4.6 N/A NA related to SRP 9.4.5 NA ves
System
RAI 10: RAI 1 (2328) SFPB
[5ee (2328) SFF RAI 1: 05/01/2009 By letter dated February 19, 2010,
. . 10(2328) 6/30/2009 RAI 1:[review RAI response; SFPB . N .
Fire Protection Program 9.5.1 ML091250488 RAI: 10 yes Luminant provided response to RAls 127,
1(2332) 03/30/2009 PSER complete; RAI 10 '
ML090890669 |received 8/11/2009 ML092240406 128 and supplemental to RAI 10.
ML100550214
Communications Systems 9.5.2 34(2764) 9/3/2009  [ICE1 PSER complete RAI 34 response on October Yes 09/09/2010 for RAI RAI 178 response submitted October 11,
15, 2009; ML093090162 RAI 196 (5369) 178; RAI 196 2010, ML102861203. Response to RAI
RAI 178 (4957) issued 1/14/2011 196 due 35 days from January 17, 2011.
Lighting Systems 953 N/A N/A EEB IBR N/A Yes N/A N/A N/A N/A EEB IBR EEB IBR
Emergency Diesel Engine .
Fuel Oil Storage and 954 N/A N/A CIB PSER complete, IBR; N/A yes
SBPA also reviews
Transfer System
CIB SER March 8, 2010
Emergency Diesel Engine 955 N/A NIA SPBA IBR review complete NIA es
Cooling Water System e P ¥
Emergency Diesel Engine 9.5.6 NA NA SPBA IBR review complete N/A ves
Starting System
Emergency Diesel Engine .
9.5.7 N/A N/A SPBA IBR review complete N/A yes

Lubrication System

1/25/2011
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SRP SRP Section Title SRP Section Phasel RAI # Phase 1 Final RAI Phase 1 Gomments. Phase 1 Luminant Response Phase 1 ECD for
Chap. Issuance Date Date RAls / Complete
Emergency Diesel Engine
Combustion Air Intake and 958 N/A N/A SPBA IBR review complete N/A yes

Exhaust System

1/25/2011
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SRP

Phase 1 Final RAI

Phase 1 Luminant Response

Phase 1ECD for

Chap. SRP Section Title SRP Section Phasel RAI # \ssuance Date Phase 1 Comments Date RAls / Complete
Turbine Generator 10.2 N/A N/A SBPA PSER complete IBR N/A yes NA SBPA SER complete
Turbine Rotor Integrity 10.2.3 6 (2614) M%/:fggi?)g CIB PSER complete, 06/17/2009; ML091740112 Yes
169 (4846) 7/8/2010 Submitted August 9, 2010 ML102230154
Main Steam Supply SBPA PSER complete, RAI ML092380343; August 24,
System 103 16(2700) 711312009 response received. 2009 Yes N/A N/A N N/A SBPA SER complete
Steam and Feed water CIB and SBPA review
. 10.3.6 January-00 6/26/2009 complete for phase 1, PSER; RAI 7; 8/7/09; ML092230162 Yes
System Materials RAI response received
P N/A N/A N/A N/A CIB SER complete N/A
Main Condensers 10.4.1 N/A N/A SBPA PSER complete, IBR N/A yes NA NA NA NA SBPA SER complete
Main Condenser 104.2 NA NA SBPA PSER complete, IBR NA yes
o |[Evacuation System NA NA NA NA SBPA SER complete
S - -
' |Turbine Gland Sealing 10.4.3 NA NA SBPA PSER complete, IBR NA yes
§_ System N/A N/A N/A N/A SBPA SER complete
<
O | Turbine Bypass System 10.4.4 N/A N/A SBPA PSER complete, IBR N/A yes NA NA NA NA SBPA SER et
complete
Circulating Water System 10.4.5 N/A N/A SBPAI ﬁhase 1 PSER review N/A yes
complete N/A N/A N/A N/A SBPA SER complete
(S:ondensate Cleanup 10.4.6 NA NA CIB PSER rIeE\'I';,ew complete NA yes CIB SER completed March 8,
ystem N/A N/A N/A N/A 2010
ﬁggegs::zr:"d Feed 10.4.7 N/A N/A SBPA PSER complete, IBR N/A ves SBPA SER completed June 4,
4 N/A N/A N/A N/A 2010 N/A
:;ﬁ]ms(;:{;?‘ag\’/ﬂ‘;w 10.4.8 17(2708) 711412009 Sgi\g:;?:eésiiii ';‘gzne 4 | ML092380344; 0812472009 ves CIB SER provided, March 11,
! N/A N/A N/A N/A 2010 N/A
Auliary Feed water 10.4.9 N/A N/A SBPA PSER complete, IBR N/A ves SBPA SER completed June 4,
System (PWR) NA N/A NIA NA 2010 NA
RSAC primary reviewer
Source Terms 11.1 N/A N/A completed PSER, CHPB N/A yes
concurred, IBR
- SBPA secondary reviewer
Liquid Waste RAI 29 response
Management System 112 29 (2747) 8/14/2009  |completed PSER. CHPB ML092720676 on 9/24/2009. Yes
primary review complete.
RAI response submitted on
. October 19, 2009
- SBPA secondary reviewer o
Liquid Waste 1.2 49(3398) 9/7/2009  [completed PSER. CHPB (ML093370170); On November Yes
Management System rimary review complete 5, 2009, revised response to
p Y plete. RAI 49 was provided.
(ML093160476)
SBPA secondary reviewer
Gaseous Waste RAI 35 response on October
Management System 11.3 35 (2748) 9/3/2009 cqmpleted FSER. CHPB 15, 2009: ML093090162 Yes
primary review complete.
SBPA secondary reviewer
Gaseous Waste RAI 36 response on October
Management System 11.3 36(3400) 9/3/2009 cqmpleted FSER. CHPB 15, 2009: ML093090178 Yes
primary review complete.
. SBPA secondary reviewer Both RAI responses submitted
:02?9\:‘“’“‘9 Management 114 gggzgi; 9/4/20222" both | - ompleted PSER. CHPB on October 19, 2009 Yes
4 primary review complete. (ML093370170)
Process and Effluent .
. . - . RAI response submitted on
Fai"""’g'c‘a:,"”"”"‘;””g 115 50(3402) 9/7/2009 (P::Eg' ICE, IC‘TSB review and October 19, 2009 yes
o |Instrumentation an complete. (ML093370170)
5 Sampling Systems
E' Process and Effluent
O [Radiological Monitoring CHPB, ICE, CTSB review and RAI 59 response received
% |instrumentation and 115 59(3602) 91512009 oo complete. 10/26/2009; ML093010366 yes
& |sampling Systems
Assuring that
Occupational Radiation 121 118(3316) 10/5/2009 CHPB PSER complete On November 16, 2009, RAI yes

Exposures Are As Low As
Is Reasonably Achievable

responses on ML093230229

1/25/2011
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SRP SRP Section Title SRP Section Phasel RAI # Phase 1 Final RAI Phase 1 Gomments. Phase 1 Luminant Response Phase 1 ECD for
Chap. Issuance Date Date RAls / Complete
85(3500); 9/26/2009 for RAI Luminant provided response on
Radiation Sources 12.2 ' |85 and 9/26/2009|CHPB PSER complete 11/5/2009. See ML093130124 yes
89(3317)
for RAI 89 for both responses.
Rad!atlon Protection 123124 99(3511); 9/30/2009 for RAI CHPB PSER complete November 11, 2009, RAI yes
Design Features 99

response on ML093200501

RAI 133 (4207)

ALARA

1/21/2010

On February 24, 2010, Luminant provided

its response to RAI 133. ML100560480

1/25/2011
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SRP SRP Section Title SRP Section Phasel RAI # Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Phase 1 ECD for
Chap. Issuance Date Date RAls / Complete
gad!anan Ptrotectlon 123124 119(3318) 10/5/2010199for RAI CHPB PSER complete On November;‘ﬁbgggg,o?g yes Luminant's response received March 5,
esign Features responses on 2010 (ML100700263). On September 22,
2010, Luminant provided a supplemental
RAI 135 (4206) |10 CFR 20.1406 1/29/2010 response to RAI 135. (ML102670158)
Operational Radiation 9/30/2009 for RAI November 11, 2009, RAI
Protection Program 125 100(3319) 100 CHPB PSER complete response on ML093200501 yes
~ Luminant's response received
- RAI 136 (4208) |use of respirator 2/1/2010 ML100710028 on March 9, 2010
Q
g
S |Operational Radiation 10/5/2009 for RAI On November 16, 2009, RAI
) g )
o [Protection Program 125 117(3510) 117 CHPB PSER complete responses on ML093230229 yes
5
a
Management and NRO/DCIP/COLP PSER Luminant provided response on
Techn!caIvSuppon 13.1.1 68(2836) 9/20/2009 received 11/5/2009. See ML093130123 Yes
Organization
N/A N/A N/A N/A N/A N/A
. -~ g NRO/DCIP/COLP PSER Luminant provided response on
Operating Organization 13.1.2-13.1.3 69(2837) 9/20/2009 received 11/5/2009. See ML093130123 Yes
N/A N/A N/A N/A N/A N/A
Reactor Operator
Requalification Program; 13.2.1 N/A N/A NRO,/DCIP/COLP PSER N/A Yes
Reactor Operator Training received
N/A N/A N/A N/A N/A N/A
_II\_IZ‘ri\;‘Ii_rl‘censed Plant Staff 1322 NA NA :\élz(;/\’ZCdIP/COLP PSER NA Yes
9 NA NA NA NA NA NA
On November 18, 2009, RAI Luminant provided supplemental
Emergency Planning 13.3 70(3295); 9/20/2009 ';‘:Eélbcz'::IDISSPIONRLB responses were provided. Yes information on March 5, 2010 to RAI 70
P ML093240321 Luminant submitted supplemental |{(ML100700262). Luminant provided clean
information on RAI 70 on copy of EALs on January 21, 2010
9/16/2010 ML102630014. (ML100250427).
On November 18, 2009, RAI
responses were provided on Response to RAI 134 (ML100620831)
. . NSIR/DPR/DDEP/ONRLB ML093240321. Supplemental dated March 1, 2010 was received.
Emergency Planning 133 78(3327); 912412009 PSER complete RAI responses provided Yes Response to RAI 137 was received March
November 12, 2009 on 01/25/2010 for RAI 5, 2010 (ML100700262). On June 3,
ML093510532. RAI 134 (4224) 134 and 2/18/10 for |RAI 137 is a supplemental 2010, Luminant submitted ETE Report
137(4372) ETE RAI 137 question to RAI 134 Revision 3 (ML101610147).
Luminant provided clean copy of EALs
. NSIR/DPR/DDEP/ONRLB November 16, 2009 for RAI on January 21, 2010 (ML100250427).
Emergency Plannin 13.3 88(3183, 9/26/2009 Yes . * .
gency g ( ) PSER complete response (ML093230239) This submittal resolved open items.
Based on 8/16/10 call, Luminant
a RAI Response provided on June |provided supplemental EAL response
§ N/A RAI 159 (4579) 27-Apr-10|7, 2010. ML101610137 on 9/16/10.
Q
@
S5 Luminant provided response on Response received April 12, 2010
; 11/5/2009. See ML101040259. 9/29/2010, Luminant
g Operational Programs 13.4 71(3592) 9/20/2009 CHPB PSER complete ML093130123. Supplemental Yes provided supplemental response to RAI 71
response provided on January 03/10/2010 for RAI (ML102780288). Luminant provided
13, 2010, (ML100150328). RAI 151(4454) 151; RAI 187 response to RAI 187 on 11/22/2010
N/A RAI 187 (5201) |SG program issued 11/9/2010 (ML103280046).
Administrative Procedures 13511 NA NA NRQ/DCIP/COLP PSER NA Yes
- General received
N/A N/A N/A N/A N/A N/A
Adm!nlstratlve Procedures 13512 NA NA NRQ/DCIP/COLP PSER NA Yes
- Initial Test Program received
N/A N/A N/A N/A N/A N/A

1/25/2011
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SRP SRP Section Title SRP Section Phasel RAI # Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Phase 1 ECD for
Chap. Issuance Date Date RAls / Complete
. RAI response submitted on
8”::::::9 :’r‘gciz‘;’eg:"cy 135.2.1 37(3033) 9/4/2009 :\;Fz(;/v Decd'P/COLP PSER October 19, 2009 Yes
perating (ML093370170)
N/A N/A N/A N/A N/A N/A
Physical Security 13.6 N/A N/A deferred to phases 2 and 4 N/A yes .
04/30/2010 for 161 35 days for Luminant to respond to RAI
RAI 161 (4585) and 12/13/2010 for 194, and Luminant provided its response
RAI 194 (5203) RAI 194 on June 24, 2010. ML101790155
Fitness for Duty 13.7 N/A N/A deferred to phases 2 and 4 N/A Yes On February 22, 2010, Luminant provided
its responses to RAls 125, 129, 130, 131,
RAI 130 (4243) |NEI 06-06 17-Jan-10 and 132. ML100550345
Fitness for Duty 13.7 N/A N/A deferred to phases 2 and 4 N/A yes On February 22, 2010, Luminant provided
its responses to RAIs 125, 129, 130, 131,
(RAI 132) 4245 19-Jan-10 and 132. ML100550345
Fitness for Duty 13.7 N/A N/A deferred to phases 2 and 4 N/A Yes On February 22, 2010, Luminant provided
its responses to RAIs 125, 129, 130, 131,
(RAI 131) 4244 [NEI 06-06 19-Jan-10 and 132. ML100550345
Cyber Security 13.8 N/A N/A deferred to phases 2 and 4 N/A Yes
Luminant submitted cyber security plan
15-Jun-10|N/A n N/A December 2009.
1/25/2011 16
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SRP SRP Section Title SRP Section Phasel RAI # Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Phase 1 ECD for
Chap. Issuance Date Date RAls / Complete
Luminant provided response on " :
86(3593) 9/26/2009  |CHPB PSER complete yes On February 22, 2010, Luminant provided
11/5/2009. See ML093130124 consensus its responses to RAIs 125, 129, 130, 131,
(RAI 129) 4209 |standard 17-Jan-10 and 132. ML100550345
Response provided on
Initial Plant Test Program - 74(3074) 9/23/2009 CQVP PSER complete Noﬁgl;eg;;tz%(iog; yes Response to RAIs 173, 184, and 186
Design Certification and 14.2 submitted November 24, 2010.
New License Applicants RAI 173 (4682) 25-Aug-10 (ML103340109)
Response provided on
75(2954) 9/23/2009 NO\;SZZ;;E’ZEZOQ; yes follow up to RAI Luminant provided its response on June
RAI 163 (4712) |75 19-May-10 25,2010, ML101810450
November 11, 2009, RAI
98(3790) 9/3012009 resi;)[\gggpzrgglsdoeld on yes Table 1.9-201 Luminant provided its response on June
RAI 164 (4681) |RG table 19-May-10 25,2010, ML101810450
Inspections, Tests .
! y 03/30/2009 RAI response received; CTSB
Angly§es, and Acceptance 143 1(2328) ML090890669 |PSER complete 05/01/2009 ML091250488 Yes
Criteria
Structural and Systems
Engineering - Inspections, 1432 NA NA SEB 1 PSER and review NA Yes
Tests, Analyses, and complete
Acceptance Criteria
Piping Systems and
Components - .
. EMB1 PSER completed for RAI 56 response received
Inspections, Tests, 14.3.3 56(2583) 9/14/2009 Phase 1 10/26/2009; ML093010366 Yes
Analyses, and Acceptance
Criteria
Reactor Systems -
Inspections, Tests, 14.3.4 NIA NIA SRSB PSER complete, IBR NIA Yes
Analyses, and Acceptance
Criteria N/A N/A N/A N/A SRSB SER IBR
Instrumentation and
Controls - Inspections,
3 Tests, Analyses, and 1435 NA NA ICEL PSER complete NA yes ICE SER completed as part of
& |Acceptance Criteria N/A N/A N/A N/A chapter 7
E Electrical Systems -
O Inspections, Tests, 14.36 NIA NIA EEB Review complete, PSER NIA Yes
P Analyses, and Acceptance
§ |Criteria
Plant Systems -
Inspections, Tests,
Analyses, and Acceptance 1437 NA NA NA NA NA Response to RAI 181 submitted October
Criteria 09/09/2010 for RAI 29, 2010 (ML103060049). Response to
RAI 177 (5027) 177 10/19/2010 for RAI 177 submitted October 11, 2010
RAI 181 (5099) RAI 181 (ML102861203).
Plant Systems - 81(3293
Inspections, Tests, 1437 82(3366) CTSB PSER complete SPCV Response on 11/13/2009; Yes
Analyses, and Acceptance - 83 3532) \wrote RAI 83 ML093210468
Criteria (3532) RAI 174 (5004) September 2, 2010
9/25/2009 for all RAI 175 (5005) for RAIs 174, 175, Responses to RAI 174, 175, 176 submitted
three RAIs RAI 176 (5029) 176 October 6, 2010 ML102810223
Radiation Protection -
Inspections, Tests, 1438 NIA NIA CHPB PSER complete NIA Yes
Analyses, and Acceptance
Criteria
Human Factors
Engineering - Inspections,
Tests, Analyses, and 14.3.9 N/A N/A COLP PSER complete, IBR N/A yes
Acceptance Criteria N/A N/A N/A N/A COLP SER completed IBR
Emergency Planning -
Inspections, Tests, NSIR/DPR/DDEP/ONRLB
Analyses, and Acceptance 14310 NA NA PSER complete NA yes
Criteria N/A N/A N/A
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SRP SRP Section Title SRP Section Phasel RAI # Phase 1 Final RAI Phase 1 Gomments. Phase 1 Luminant Response Phase 1 ECD for

Chap. Issuance Date Date RAls / Complete
Containment Systems -
Inspections, Tests, SPCV PSER complete IBR.
Analyses, and Acceptance 14311 NA NA Other secondary reviewers. NA yes
Criteria
Physical Security
Hardware - Inspections, 14.3.12 N/A N/A deferred to phases 2 and 4 N/A N/A
Tests, Analyses, and

Acceptance Criteria
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SRP
Chap.

SRP Section Title

SRP Section

Phasel RAI #

Phase 1 Final RAI
Issuance Date

Phase 1 Comments

Phase 1 Luminant Response
Date

Phase 1ECD for
RAls / Complete

Part 2 Chapter 15

Introduction - Transient
and Accident Analyses

15

N/A

N/A

RSAC review and PSER
complete

N/A

Yes

N/A

N/A

N/A

N/A

IBR

N/A

Review of Transient and
Accident Analysis Method

15.0.2

N/A

N/A

RSAC review and PSER
complete

N/A

N/A

N/A

N/A

N/A

IBR

N/A

Design Basis Accident
Radiological
Consequences of
Analyses for Advanced
Light Water Reactors

15.0.3

N/A

N/A

RSAC review and PSER
complete

N/A

N/A

N/A

N/A

N/A

RSAC SER and review complete

Decrease in Feed water
Temperature, Increase in
Feed water Flow,
Increase in Steam Flow,
and Inadvertent Opening
of a Steam Generator
Relief or Safety Valve

15.1.1-15.1.4

N/A

N/A

SRSB review complete IBR

N/A

N/A

N/A

N/A

N/A

IBR

N/A

Steam System Piping
Failures Inside and
Outside of Containment
(PWR)

15.1.5.

N/A

N/A

SRSB review complete IBR

N/A

N/A

N/A

N/A

N/A

IBR

N/A

Loss of External Load;
Turbine Trip; Loss of
Condenser Vacuum; and
Steam Pressure Regulator
Failure (Closed)

15.2.1-15.25

N/A

N/A

SRSB review complete IBR

N/A

N/A

N/A

N/A

N/A

IBR

N/A

Loss of Nonemergency
AC Power to the Station
Auxiliaries

15.2.6

N/A

N/A

SRSB review complete IBR

N/A

N/A

N/A

N/A

N/A

IBR

N/A

Loss of Normal Feed
water Flow

15.2.7

N/A

N/A

SRSB review complete IBR

N/A

N/A

N/A

N/A

N/A

IBR

N/A

Feed water System Pipe
Breaks Inside and Outside
Containment (PWR)

15.2.8

N/A

N/A

SRSB review complete IBR

N/A

N/A

N/A

N/A

N/A

IBR

N/A

Loss of Forced Reactor
Coolant Flow Including
Trip of Pump Motor and
Flow Controller
Malfunctions

15.3.1-15.3.2

N/A

N/A

SRSB review complete IBR

N/A

N/A

N/A

N/A

N/A

IBR

N/A

Reactor Coolant Pump
Rotor Seizure and
Reactor Coolant Pump
Shaft Break

15.3.3-15.3.4

N/A

N/A

SRSB review complete IBR

N/A

N/A

N/A

N/A

N/A

IBR

N/A

Uncontrolled Control Rod
Assembly Withdrawal from
a Subcritical or Low
Power Startup Condition

15.4.1

N/A

N/A

SRSB review complete IBR

N/A

N/A

N/A

N/A

N/A

IBR

N/A

Uncontrolled Control Rod
Assembly Withdrawal at
Power

15.4.2

N/A

N/A

SRSB review complete IBR

N/A

N/A

N/A

N/A

N/A

IBR

N/A

Control Rod Misoperation
(System Malfunction or
Operator Error)

15.4.3

N/A

N/A

SRSB review complete IBR

N/A

N/A

N/A

N/A

N/A

IBR

N/A

Startup of an Inactive
Loop or Recirculation
Loop at an Incorrect
Temperature, and Flow
Controller Malfunction

15.4.4-15.45

N/A

N/A

SRSB review complete IBR

N/A

N/A

N/A

N/A

N/A

IBR

N/A

Inadvertent Decrease in
Boron Concentration in
the Reactor Coolant
System (PWR)

15.4.6

N/A

N/A

SRSB review complete IBR

N/A

N/A

N/A

N/A

N/A

IBR

N/A
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SRP
Chap.

SRP Section Title

SRP Section

Phasel RAI #

Phase 1 Final RAI
Issuance Date

Phase 1 Comments

Phase 1 Luminant Response
Date

Phase 1ECD for
RAls / Complete

Inadvertent Loading and
Operation of a Fuel
[Assembly in an Improper
Position

15.4.7

N/A

N/A

SRSB review complete IBR

N/A

N/A

N/A

N/A

N/A

IBR

N/A

Spectrum of Rod Ejection
Accidents (PWR)

15.4.8

N/A

N/A

SRSB review complete IBR

N/A

N/A

N/A

N/A

N/A

IBR

N/A

Inadvertent Operation of
ECCS and Chemical and
Volume Control System
Malfunction that Increases
Reactor Coolant Inventory

15.5.1-15.5.2

N/A

N/A

SRSB review complete IBR

N/A

N/A

N/A

N/A

N/A

IBR

N/A

Radioactive Releases
from a Subsystem or
Component

15.5.7

N/A

N/A

SRSB review complete IBR

N/A

N/A

N/A

N/A

N/A

IBR

N/A

Inadvertent Opening of a
PWR Pressurizer
Pressure Relief Valve

15.6.1

N/A

N/A

SRSB review complete IBR

N/A

N/A

N/A

N/A

N/A

N/A
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SRP SRP Section Title SRP Section Phasel RAI # Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Phase 1 ECD for
Chap. Issuance Date Date RAls / Complete
Radiological
Consequences of Steam 15.6.3 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR
Generator Tube Failure NA
Loss-of-Coolant Accidents
Resulting From Spectrum
of Postulated Piping .
Breaks Within the Reactor 15.6.5 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR
Coolant Pressure
Boundary NA
Radioactive Release from CHPB to review, Refer to BTP
a Subsystem or 15.7 N/A N/A 11-6, review done as part of N/A Yes N/A N/A N/A N/A IBR
Component chapter 11 N/A
Anticipated Transients 15.8 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR
Without Scram N/A
Evaluation Models and
parameters for Analysis of
Radiological 15A N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR
Consequences of
Accidents
N/A
General, Plant Sys,
Refueling, & Adm Ctrls: 161 90(3113) 9/29/2009 for |CTSB PSER complete, all On November 11, 2009, RAI Yes
ing. P : 91(3315) both RAIs secondary reviewers complete | responses on ML093200501
Technical Specifications
Luminant provided its response on April 5,
RAI 149 (4406) 3-Mar-10 2010, ML100970215
General, Plant Sys,
Refueling, & Adm Ctrls: 16.1 120(3834) 10/5/2009  |CTSB PSER complete, al On November 11, 2009, RAI Yes
. I secondary reviewers complete | responses on ML093200501
Technical Specifications
SLs, Reactivity, Core Op
Limits, & Special Ops: 16.2 N/A N/A CTSB PSER complete N/A Yes Sj;f&’f:,\ﬁ\i":;ﬁf‘t 128&;"" 186
Technical Specifications ' :
RAI 186 (5164) (ML103340109)
Instrumentation: Technical 163 NIA NIA CTSB PSER complete NIA Yes
Specifications
RCS & ECCS: Technical 16.4 NA NA CTSB PSER complete NIA Yes
Specifications
© . .
1 Conta{nment Sy;ten@. 165 NA NA SPCV PSER complete. CTSB NA Yes
g Technical Specifications PSER complete.
)
o~ i .
S Electrical Power Sys: 16.6 N/A N/A CTSB PSER complete N/A Yes
& |Technical Specifications
Quality Assurance During
the Design and 17.1 N/A N/A N/A N/A N/A CQVA SER completed May 27,
Construction Phases 2010
L RAI response provided on
Reliability Assurance
Program (RAP) 17.4 92(3688) 9/29/2009 SPLB PSER complete D(e’\;:f(r)r;l);‘tr‘tg(),82807())9 yes Luminant submitted Response to RAIs 182,
183, 188, and 189 on December 16, 2010.
RAI 189 (5237) |QAPD 11/16/2010 (ML110180520)
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SRP SRP Section Title SRP Section Phasel RAI # Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response Phase 1 ECD for
Chap. Issuance Date Date RAls / Complete
r, |Refiability Assurance 17.4 NA NA SPLB PSER complete NA NA
o Program (RAP)
s Response to RAI 197 due in 35 days from
g RAI 197 (5312) |PRA and D-RAP 1/18/2011 January 18, 2011.
E Maintenance Rule 17.6 N/A N/A SPLB PSER complete N/A yes N/A N/A N/A N/A N/A
HFE Program 18.1 NA NA COLP PSER complete, IBR NA yes NA NA NA NA IBR NA
Management
gzsi’:‘:'l"g Experience 18.2 NA NA COLP PSER complete, IBR NA yes NA NA NA NA IBR NA
Functional Requirements
Analysis and Function 18.3 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A
Allocation
Task Analysis 18.4 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A
Staffing and Qualifications 18.5 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A
©
=
o Human Reliability Analysis 18.6 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A
<
Q | Human-System Interface 18.7 NA N/A COLP PSER complete, IBR N/A yes NA NA NA NA IBR NA
= Design
<
A |Procedure Development 18.8 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A
Training Program 18.9 NA NA COLP PSER complete, IBR NA yes NA NA NA NA IBR NA
Development
Human Facors 18.1 NA N/A COLP PSER complete, IBR N/A ves NA N/A NA N/A IBR N/A
Verification and Validation
Design Implementation 18.11 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR N/A
Human Performance 18.12 N/A N/A COLP PSER complete, IBR N/A yes NA NA NA NA IBR NA
Monitoring
Probabilistic Risk
Assessment and Severe
Accident Evaluation for New 19 N/A N/A SEBL and SPLA PSER N/A Yes
Reactors complete
Determining the Technical RAI 26 response is .
|Adequacy of Probabilistic 26(3287) 08/11/2009  |ML092670160 on 9/22/2009; | A 26 response is
auacy 19.1 ML092670160 and RAI 28 Yes
o Risk Assessment Resullts for . 28(3214) 8/14/2009 and RAI 28 response is is MLO92720676: . . .
-;_‘ Risk-Informed Activities ML092720676 on 9/24/2009 response Is 5 follow up to RAI Luminant provided its response on June
8 RAI 165 (4619) |26 5/19/2010 24,2010. ML101810138
2 Determining the Technical
5 Qdiq:acy of P’°f’:b"'5"’; ; 191 93(3729) /29/2009 November 11M2ng§§'goAéo . Yes
Rlskl ?Sessgi"u isu or response on follow up to RAI Luminant provided its response on June
iskinformed Activites RAI 166 (4638) |28 5/20/2010 24,2010. ML101810138
Review of Risk Information
Used to Support Permanent
Plant-Specific Changes to 19.2 N/A N/A SEB1 and SPLA PSER N/A Yes

the Licensing Basis: General
Guidance

complete
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Phase 1 Final RAI

Phase 1 Luminant Response

Phase 1ECD for

and Rev 2 to QAPD

Chap. SRP Section Title SRP Section Phasel RAI # \ssuance Date Phase 1 Comments Date RAls / Complete
N/A Luminant submitted draft
Administrative and financial March 9, 2010 construction operation service
Part 1 |Financial Information N/A N/A N/A N/A N/A N/A assurance ML093570057 agreement September 1, 2010.  |June 10, 2010 ML101670095 for Public
NiA RAl issued October
Administrative and foreign ownership|14, 2010 December 16, 2010 is date of response.
Part 1 |Financial Information N/A N/A N/A N/A N/A mitigation ML102220164 Public version is ML103540244.
NA August 31. 2009; NA NA
Administrative and 06/25/2009; RAI response received, dated [ML092520269; ADAMS financial 11/23/2009; 11/23/2009 letter was second Luminant submitted its response on
Part 1 |Financial Information N/A ML091460089 August 31, 2009 package ML092520302 yes assurance ML092931712 RAl January 27, 2010
Part 4 | Technical Specifications
Part 5 |Emergency Plan
81(3293) Response on 11/13/2009;
82(3366) NA ML093210468
ITAAC and License 83(3532) 9/25/2009 for all
Part 10|Conditions three RAIs Yes
On June 24, 2010, Luminant
provided Revision 1to Part 11
Part 11|COLA Enclosures QAPD

June 24, 2010 submittal - ML101810400
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N/A Yes No open items review complete
technical input provided by
N/A . :
Yes No open items reviewers
technical input provided by
N/A . :
Yes No open items reviewers
technical input provided by
N/A . :
Yes No open items reviewers
RAls 02.02.02-1 and 02.02.02-2 are technical input provided by
confirmatory items. reviewers
RAls 02.02.03-1 and 02.02.03-5 are technical input provided by
confirmatory items. reviewers
RAls 02.02.03-1 and 02.02.03-5 are technical input provided by
confirmatory items. reviewers
N/A RAI 51 is closed. RAI 155, 02.03.01-6 open ite! January-11
RAI 45 is closed. RAI 156, 02.03.02-4 is open i| January-11
N/A RAI 3 is closed. RAI 157 is closed. January-11
RAI 46 is closed. January-11
RAI 158 is closed. RAI 72 is closed. January-11
N/A RAI 160 is closed. RAI 61 is closed. January-11
January-11
RAI 95 closed. RAI 101 is closed. Technical review completed
RAI 138 if follow-up to RAI 101 Technical review completed
RAI 139 if follow-up to RAI 102. RAI 102 is
closed. March-11
1/25/2011
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RAI 143 is a follow-up to RAI 105. RAI 105 is

closed. March-11
RAI 140 is a follow-up to RAI 111. RAI 111 is
closed. March-11

RAI 144 is closed. RAI 112 is closed.

Technical review completed

RAI 107 is closed

Technical review completed

RAI 141 is closed. RAI 104 is closed.

Technical review completed

Technical review completed

Technical review completed

RAI 103 is closed

March-11

RAI 113 closed

Technical review completed

RAI 147 is a follow up to RAI 114. RAI 114 is

March-11

RAI 145 is a follow-up to RAI 116. RAI 116 is d

March-11

RAI 142 is closed. RAI 96 is closed.

Technical review completed

RAI 179 is a follow-up to RAI 21. RAI 21 is clo: February-11
RAI 15 is closed. February-11
RAI 14 is closed. February-11

February-11
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N/A RAI 11 is closed. February-11
RAI 18 closed February-11
RAI 170 is a follow-up to RAI 22. RAIs 22 and
170 are closed. February-11
RAI 19 is closed. February-11

February-11

February-11

RAI 54 is closed. February-11
RAI 66 is closed. February-11
April-11

February-11

February-11

March-11

February-11

February-11
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technical input provided by
N/A Yes No open items reviewers
technical input provided by
N/A Yes No open items reviewers
N/A No open items February-11
February-11
February-11
February-11
February-11
No issues with responses to RAI 55. to be determined
to be determined
to be determined
to be determined
No issues with responses to RAI 64. to be determined
Open item RAI 146, question 3.7.4-2. Note:
No Yes pending completion of review of DCD. to be determined
RAI 106 (2990), 3.8.01-1,5,6,7 are
confirmatory items. RAI 148 (4297) closed. to be determined
to be determined
RAI 108 (3994) closed. RAI 167 closed. to be determined
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No RAI 122 (3006) closed. to be determined
RAI 115, 3.8.05-3 thru 5 are confirmatory items|to be determined
technical input provided by
N/A Yes No Open items reviewers
technical input provided by
N/A Yes No open items reviewers
February-11
technical input provided by
N/A yes No open items reviewers
technical input provided by
N/A Yes No open items reviewers
February-11
February-11
February-11
February-11
N/A
technical input provided by
Yes No open items reviewers
technical input provided by
No Yes No open items reviewers
sent to SER writer, awaiting
N/A Yes No open items final DCD review
sent to SER writer, awaiting
N/A Yes No open items final DCD review
sent to SER writer, awaiting
N/A Yes No open items final DCD review
sent to SER writer, awaiting
N/A Yes No open items final DCD review
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sent to SER writer, awaiting
N/A Yes No open items final DCD review
sent to SER writer, awaiting
N/A Yes No open items final DCD review
sent to SER writer, awaiting
N/A RAI 40 is closed. final DCD review
sent to SER writer, awaiting
N/A RAIs 41 and 42 are closed. final DCD review
sent to SER writer, awaiting
No Yes No open items final DCD review
sent to SER writer, awaiting
N/A Yes No open items final DCD review
5.2.4-2 confirmatory item on ISI and
preservice inspection. RAI 87, 5.2.4-1 is a sent to SER writer, awaiting
No Yes confirmatory item. final DCD review
sent to SER writer, awaiting
N/A Yes RAI 127; RAI 05.02.05-3 is a confirmatory itenjfinal DCD review
RAI 128; RAI 05.03.01-3 is a confirmatory
item. RAI 65, 05.03.01-2 is a confirmatory sent to SER writer, awaiting
N/A Yes itemn. final DCD review
sent to SER writer, awaiting
N/A Yes No open items final DCD review
sent to SER writer, awaiting
N/A Yes No open items final DCD review
sent to SER writer, awaiting
No Yes No open items final DCD review
No sent to SER writer, awaiting
Yes No open items final DCD review
yes sent to SER writer, awaiting
no No open items final DCD review
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no

No open items

sent to SER writer, awaiting
final DCD review

No open items

sent to SER writer, awaiting
final DCD review

No

No open items

Sent 10 SER WiTter, awaing
final DCD review

No

No open items

sent to SER writer, awaiting
final DCD review

N/A

No open items

technical input provided by
reviewers

N/A

RAIs 13 and 94 are closed.

technical input provided by
reviewers

technical input provided by
reviewers

technical input provided by
reviewers

technical input provided by
reviewers

technical input provided by
reviewers

technical input provided by
reviewers

Aprik11

Aprik11

Aprik11

Aprik11

Aprik11

N/A

No open items

technical input provided by
reviewers

February-11

Aprik11

Aprik11
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technical input provided by
reviewers

technical input provided by
reviewers

technical input provided by
reviewers

technical input provided by
reviewers

RAIs 43 and 44 are closed.

technical input provided by

reviewers
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sent to SER writer, awaiting

No Yes No open items final DCD review
sent to SER writer, awaiting

No Yes No open items final DCD review
sent to SER writer, awaiting

No Yes No open items final DCD review
sent to SER writer, awaiting

No Yes RAIs 4 and 5 are closed. final DCD review
sent to SER writer, awaiting

No Yes RAIs 4 and 5 are closed. final DCD review
sent to SER writer, awaiting

No Yes No open items final DCD review
sent to SER writer, awaiting

No Yes No open items final DCD review
sent to SER writer, awaiting

No Yes No open items final DCD review
sent to SER writer, awaiting

No Yes No open items final DCD review
No March-11
March-11

RAIs 08.02-7, 14, 15, 16, 18, 19, and 25

No No are confirmatory items. March-11
No RAI 08.03.01-01 is a confirmatory item. March-11
March-11
No March-11
March-11
March-11
March-11
March-11
N/A yes Technical review completed
N/A yes Technical review completed
N/A yes RAI 52 is confirmatory item Technical review completed
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March-11

Technical review completed

N/A

RAI 126 has confirmatory items. This RAl is clg

technical input provided by

reviewers

March-11
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Technical review completed

Technical review completed

Technical review completed

Technical review completed

Technical review completed

Technical review completed

Technical review completed

Technical review completed

March-11
NA NA NA Technical review completed
RAI 48 is closed. March-11
N/A N/A N/A
Technical review completed
RAI 110 is closed with 9.4.5-1 as an open item, March-11
March-11
N/A
technical review provided by
RAI 10, 09.05.01-8 and -9 are confirmatory iterjreviewers
N/A RAI 34 is closed. March-11
N/A N/A N/A
March-11

Technical review completed

Technical review completed

Technical review completed

Technical review completed
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Technical review completed
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sent to SER writer, awaiting

No Yes No open items final DCD review
sent to SER writer, awaiting

No yes RAls 6 and 169 are closed. No open items. final DCD review
sent to SER writer, awaiting

No Yes RAIs 16 and 7 are closed. final DCD review
sent to SER writer, awaiting

No Yes RAIs 16 and 7 are closed. final DCD review
sent to SER writer, awaiting

No Yes No open items final DCD review
sent to SER writer, awaiting

No Yes No open items final DCD review
sent to SER writer, awaiting

No Yes No open items final DCD review
sent to SER writer, awaiting

No Yes No open items final DCD review
sent to SER writer, awaiting

No Yes No open items final DCD review
sent to SER writer, awaiting

No Yes No open items final DCD review
sent to SER writer, awaiting

No Yes No open items final DCD review
sent to SER writer, awaiting

No Yes RAI 17 is closed. final DCD review
sent to SER writer, awaiting

No Yes No open items final DCD review
April-11
April-11
April-11
April-11
April-11
April-11
April-11
April-11
February-11
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February-11

February-11
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February-11

No

February-11

February-11

N/A

RAI 68 (2836) 13.01.01-2, 13.01.01-3 are
confirmatory items

review complete, staff
reviewing draft SE from
SER writer.

N/A

RAI 69 (2837) 13.01.02-13.01.03-2, 13.01.02-
13.01.03-5 are confirmatory items

review complete, staff
reviewing draft SE from
SER writer.

N/A

No open items

review complete, staff
reviewing draft SE from
SER writer.

N/A

No open items

review complete, staff
reviewing draft SE from
SER writer.

review complete, staff
reviewing draft SE from
SER writer.

RAIs 134 and 137 are closed. Note: There
are 65 confirmatory items

review complete, staff
reviewing draft SE from
SER writer.

N/A

review complete, staff

ing draft SE from
SER writer.

No

RAI 71 (3592) has confirmatory items.

review complete, staff
reviewing draft SE from
SER writer.

N/A

No open items

review complete, staff
reviewing draft SE from
SER writer.

N/A

No open items

review complete, staff
reviewing draft SE from
SER writer.
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RAI 37 (3033) 13.05.02.01-01, 13.05.02.01-  [review complete, staff
03, 13.05.02.01-04, 13.05.02.01-05, reviewing draft SE from
N/A Yes 13.05.02.01-06 are confirmatory items. SER writer.
review complete for phase
Phase 2 review complete, proceed to phase 4 |2, now on Phase 4.
January-11
RAls 131 and 132 are confirmatory items. Phase 2 work completed
RAls 131 and 132 are confirmatory items. Phase 2 work completed
review complete, staff
reviewing draft SE from
yes Yes non public SE issued SER writer.
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CHPB reviewing RAI 86, chapter 12 March-11

RAI 74 (3074) is closed March-11

RAI 163 (4712) is closed; most of RAI 75 is clo; March-11

RAI 164 is closed. March-11

RAI 1 is closed. March-11
to be determined

January-11

technical input provided by

No yes No open items reviewers
technical input provided by
No yes No open items reviewers
March-11
March-11
RAls 81, 82, and 83 closed. RAI 83, 14.3.7-
22, 26 are confirmatory items.- March-11
February-11
technical input provided by
No yes No open items reviewers
technical input provided by
reviewers
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January-11

January-11
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sent to SER writer, awaiting
No YES No open items final DCD review

sent to SER writer, awaiting
No YES No open items final DCD review

sent to SER writer, awaiting
No YES No open items final DCD review

sent to SER writer, awaiting
No YES No open items final DCD review

sent to SER writer, awaiting
No YES No open items final DCD review

sent to SER writer, awaiting
No YES No open items final DCD review

sent to SER writer, awaiting
No YES No open items final DCD review

sent to SER writer, awaiting
No YES No open items final DCD review

sent to SER writer, awaiting
No YES No open items final DCD review

sent to SER writer, awaiting
No YES No open items final DCD review

sent to SER writer, awaiting
No YES No open items final DCD review

sent to SER writer, awaiting
No YES No open items final DCD review

sent to SER writer, awaiting
No YES No open items final DCD review

sent to SER writer, awaiting
No YES No open items final DCD review

sent to SER writer, awaiting
No YES No open items final DCD review

sent to SER writer, awaiting
No YES No open items final DCD review
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sent to SER writer, awaiting
No YES No open items final DCD review

sent to SER writer, awaiting
No YES No open items final DCD review

sent to SER writer, awaiting
No YES No open items final DCD review

sent to SER writer, awaiting
No YES No open items final DCD review

sent to SER writer, awaiting
No YES No open items final DCD review

1/25/2011

Comanche Peak COL Project Status Table

43



sent to SER writer, awaiting
No YES No open items final DCD review

sent to SER writer, awaiting
No YES No open items final DCD review

sent to SER writer, awaiting
No YES No open items final DCD review

sent to SER writer, awaiting
No YES No open items final DCD review

sent to SER writer, awaiting
No YES No open items final DCD review

RAI 90, 16-1 thru 6, and -8 and 9 are

confirmatory items. RAI 91, 16-13, 14, 16 are

confirmatory items. review of RMTS ongoing

RAI 149, question 16-19 confirmatory item.

RAI 120 closed. review of RMTS ongoing
review of RMTS ongoing
review of RMTS ongoing
review of RMTS ongoing
review of RMTS ongoing
review of RMTS ongoing

No RAI 79, 17.5-5 site inspection is open item review complete
RAI 92, 17.04-1 through 4 are confirmatory technical input provided by
no items. reviewers
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technical input provided by
RAI 197 questions are open items. reviewers
technical input provided by
No Yes No open items reviewers

NA sent to SER writer, awaiting
Yes No open items final DCD review

NA sent to SER writer, awaiting
Yes No open items final DCD review

N/A sent to SER writer, awaiting
Yes No open items final DCD review

NA sent to SER writer, awaiting
Yes No open items final DCD review

NA sent to SER writer, awaiting
Yes No open items final DCD review

NA sent to SER writer, awaiting
Yes No open items final DCD review

NA sent to SER writer, awaiting
Yes No open items final DCD review

NA sent to SER writer, awaiting
Yes No open items final DCD review

NA sent to SER writer, awaiting
Yes No open items final DCD review

N/A sent to SER writer, awaiting
Yes No open items final DCD review

NA sent to SER writer, awaiting
Yes No open items final DCD review

NA sent to SER writer, awaiting
Yes No open items final DCD review

February-11

RAIs 26 and 28 were closed. February-11

February-11

February-11

February-11
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YES

February-11

yes

YES

February-11
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