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Comanche Peak COL Project Status Table

SRP . : SRP Phase 1 Final RAI Phase 1 Luminant Response | Phase 1 ECD for
Chap. SRP Section Title S Phasel RAI # R————— Phase 1 Comments Date RAls / Complete
completed, response to RAI
part 2 20(2218) 7/15/2009 received August 24, 2009 ML092380344 on 08/24/2009 Yes DOE Contract
Chap 1 [Introduction and Interface 1 153(4449) Numbers 27-Apr-10
part 2 N/A N/A N/A N/A N/A Part 30, 40, and
Chap 1 [Introduction and Interface: 1 RAI 198 70 licenses 14-Jan-11
Site Location and 211 N/A N/A RSAC PSER and review N/A ves N/A N/A N/A N/A RSAC SER and review
description complete complete
Exclusion Area Authority and 21.2 N/A N/A RSAC PSER and review N/A ves N/A N/A N/A N/A RSAC SER and review
Control complete complete
Population Distribution 2.13 N/A N/A RSAC PSER and review N/A yes N/A N/A N/A N/A RSAC SER and review
complete complete
- . . Responded to RAI 30 on .
L‘i’;’gﬁﬂogtgfv'?;ﬁ?“a' 22'22'12' 30(2843) 9/3/2009 ?::CIGTSER and review October 15, 2009; yes N/A N/A N/A N/A sosn':‘cletseER and review
y - P ML093090162 P
. . . Responded to RAI 31 on .
iZi:g:ﬂfS" of Potential 223 | 31(2844) 9/3/2009 ?::CIGTSER and review October 15, 2009; yes N/A N/A N/A N/A sosn':‘cletseER and review
P ML093090162 P
Evaluation of Potential RSAC PSER and review On November 18, 2009’ RAI ’ RSAC SER and review
Accidents 223 32 (2864) 9/3/2009 complete responses were provided. yes refrigerants and complete
P ML093240321 applicability to P
125(3968) RG 1.78 1/4/2010
Regional Climatology 231 | 51(3555) 9/9/2009 ?::;JSER and review ML092990303; 10/21/09 Yes
04/27/2010 for RAI
155(4606) 155, 12/120/2010
N/A 195(5287) for RAI 195
. RAI response submitted on
Local Meteorology 232 | 45(3556) o/5/2000 | RSAC PSER and review October 19, 2009 Yes Luminant provided a
complete (ML093370170) supplemental response to RAls
45 and 46 on February 5, 2010.
156(4607) 27-Apr-10/ML100481138
. . 04/24/2009 .
Onsite Meteorological 233 3(2584) ML091270429 RSAC PSER and review 5/8/2009 ML091'330346 for Yes
Measurements Programs complete RAI 3;
N/A 157(4608) 27-Apr-10
) ) ) RAI response submitted on Luminant provided a
S"S'te Meteom'sg'ca' 233 46(3557) 9/5/2009 RSACI PSER and review October 19, 2009 Yes supplemental response to RAIs
easurements Programs complete (ML093370170) 45 and 46 on February 5, 2010.
190 (5250) 23-Nov-10|ML100481138
Short-term Dispersion . Response provided on
Estimates for Accident 234 | 72(3558) 9/23/2009 ?::CIGTSER and review November 11, 2009; Yes
Releases P ML093220204
158(4613) 27-Apr-10
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Comanche Peak COL Project Status Table

SRP

SRP

Phase 1 Final RAI

Phase 1 Luminant Response

Phase 1 ECD for

Chap. SRP Section Title S Phasel RAI # R————— Phase 1 Comments Date RAls / Complete
Long-Term Atmospheric . .
Dispersion Estimates for | 2.35 | 61(3559) 9182009 | ROAC PSER andreview | RAI response on 10/30/2009; Yes
X complete ML093090163
Routine Releases
N/A 160(4609) 27-Apr-10
Hydrology
. . November 13, 2009, RAI
Hydrologic Description 241 95(3675, 9/30/2009 RHEB PSER complete | y Yes
ydrolog P (3675) P response on ML093230705 On March 3, 2010, Luminant
submitted supporting
138(4308) 2/18/2010|calculations. ML100750040
. L November 13, 2009, RAI
Hydrologic Description 241 101(3663) 10/01/2009 RHEB PSER complete response on ML093230705 Yes
Floods 242 | 102(3664) 10/1/2009  |RHEB PSER complete November 13, 2009, RAI Yes On March 3, 2010, Luminant
response on ML093230705 . .
submitted supporting
139(4309) 2/18/2010| calculations. ML100750040
Probable Maximum Flood
(PMF) on Streams and 243 | 105(3665) 10/1/2009  |RHEB PSER complete November 13, 2009, RAI Yes
Rivers response on ML093230705 02/24/2010 for RAI |On March 3, 2010, Luminant
143(4310) RAI 143; November 15, [submitted supporting
188 (5225) 2010 for RAI 188 |calculations. ML100750040
Potential Dam Failures | 2.4.4 | 111(3666) 10/2/2009  |RHEB PSER complete November ll\:ilngngQZY\’;;?OlS Yes On March 3, 2010, Luminant
response on submitted supporting
140(4311) 2/21/2010|calculations. ML100750040
Probable Maximum
Surge and Seiche 245 | 112(3667) 10/2/2009  |RHEB PSER complete November lﬁLéggg’sms- Yes On March 3, 2010, Luminant
Flooding response on ’ submitted supporting
144(4312) 2/21/2010|calculations. ML100750040
N
Q.
< Probable Maximum November 13, 2009, RAI
< ’ ’
6 oo Hevare 246 | 107(3668) 10/2/2009  |RHEB PSER complete rospomas on ML093230705 Yes
N
[
o
Ice Effects 247 | 104(3669) 10/1/2009  |RHEB PSER complete November lI\?;IYL%go:Z:’SE?OlS Yes On March 3, 2010, Luminant
response on submitted supporting
141(4313) 2/21/2010|calculations. ML100750040
Cooling Water Canals 2458 N/A N/A RHEB PSER complete N/A Yes
and Reservoirs
Channel Diversions 249 N/A N/A RHEB PSER complete N/A Yes
Flooding Protection 2.4.10 | 103(3670) 10/1/2009  |RHEB PSER complete November 13, 2009, RAI Yes

Requirements

response on ML093230705

2/1/2011




Comanche Peak COL Project Status Table

SRP . : SRP Phase 1 Final RAI Phase 1 Luminant Response | Phase 1 ECD for
Chap. SRP Section Title S Phasel RAI # R————— Phase 1 Comments Date RAls / Complete
Low W ater November 13, 2009, RAI
Considerations 2411 113(3671) 10/2/2009 RHEB PSER complete response on ML093230705 Yes
Groundwater 2412 | 11438672) | 10/2/2009 |RHEB PSER complete November 13, 2009, RA Yes On March 3, 2010, Luminant
response on ML093230705 submitted supporting
147 (4314) 2/26/2010|calculations. ML100750040
Accidental Releases of
E;dmacnyengdd § 2413 116 (3673) 10/5/2009 (R:EES PS!ER compllete; On Novemberhlﬂfls_,ogggg,ozg Yes On March 3, 2010, Luminant
uents in Ground an review complete responses on submitted supporting
Surface Waters 145(4315) 2/26/2010|calculations. ML100750040
Technical Specifications
and Emergency 2414 | 96(3674) 9/30/2009  |RHEB PSER complete November 11, 2009, RAI Yes
. . response on ML093200501
Operation Requirements
142(4316) 2/23/2010
ML092440357, dated
Basic Geologic and 8/28/2009; ML092740182,
Seismic Info?mat'on 251 21(3015) 7/15/2009 dated 9/28/2009; and Yes
1smi : ML092820486 dated
9/10/2009
RAI 179 (5052) 10-Sep-10
Basic Geologic and ML092820486, dated
Seismic Information 251 15(3080) 7/13/2009 9/10/2009 Yes
. . ML092440357, dated
Basic Geologic and 25.1 14(3037) 713/2009  |RCSLPSERandRAIsare | g 05009 provided response yes
Seismic Information complete.
to RAI 14
Vibratory Ground Motion 252 21-Jun-10
RAI 168 (4725) 6/9/2010
ML092440357, dated
8/28/2009; ML092740182,
dated 9/28/2009; and
ML092820486 d_ated Response on December 14,
. . 9/10/2009 provided .
Vibratory Ground Motion | 2.5.2 11(1889) 7/1/2009 RGS1 PSER complete; R ded to RAI yes ground motion 2009 ML093561101 for RAI 11.
responses. Responded to ) Sensitivity analyses and results
land 3on Octot'3er 2*_3'_ 2009; submitted March 3, 2010
ML093080116; Additional (ML100640193). Luminant
response on December 14, submitted replacement figure
2009 (ML093561101) A3-7 on March 22, 2010
11/16/2009|RAI # 11 N/A ML100830218.
Surface Faulting 253 18(3016) 7/14/2009 RGS1 PSER complete. ML092820486, dated yes

9/10/2009

2/1/2011




Comanche Peak COL Project Status Table

SRP ’ ] SRP Phase 1 Final RAI Phase 1 Luminant Response | Phase 1 ECD for
Chap. SR SeEiEm ik Section Pliel (A0 Issuance Date Flizse 4 Goliieiis Date P RAIs / Complete
ML092440357, dated
8/28/2009; ML092740182,
dated 9/28/2009;
Stability of Subsurface ML092820486 dated
Materials and 254 22(2929) 7/17/2009 RGS1 PSER complete, 9/10/2009 provided RAI yes
Foundations responses. RAI responses 1,
2,3,4;9, 10, and 17 on
October 28, 2009;
ML093080116 170(4841) 8-Jul-10
ML092740182, dated
9/28/2009; and
RGS1 PSER complete. All ML092820486, dated
Stability of Slopes 255 19(2930) 7/14/2009 other RAI responses on 9/10/2009 provided RAI yes
September 10, 2009 responses. Responded to RAI
2.5.5-1 on October 28, 2009;
ML093080116
RAI response submitted on
Seismic Classification 3.2.1 47(2758) N/A EMB2 PSER complete, IBR October 19, 2009 yes
(ML093370170)
System Quality Group Luminant provided response
Classification 3.2.2 67(2757) 9/20/2009 EMB2 PSER completed on 11/5/2009. See yes
ML093130123
180 (5090) 27-Sep-10
. . RAI 54 response received On November 8, 2010,
Wind Loadings 3.3.1 54(2818) 9/14/2009 SEB1 PSER complete 10/26/2009 MLO093010366 Yes Luminant provided its
supplemental response to RAls
2818 and 2819 (ML103130379)
Luminant provided response
Tornado Loadings 332 | 66(2819) 9/20/2009  |SEB1 PSER complete on 11/5/2009. See yes On November 8, 2010,
ML093130123 Luminant provided its
supplemental response to RAls
150(4397) 3-Mar-10{2818 and 2819 (ML103130379)
Internal Flood Protection SBPA PSER completed;
for Onsite Equipment 3.4.1 N/A N/A RHEB secondary reviewer on N/A yes
Failures Phase 2 RHEB secondary reviewer
Analysis Procedures 3.4.2 N/A N/A SEBL PSER and review N/A Yes
complete
Internally Generated
Missiles (Outside 35.1.1 N/A N/A SBPA PSER complete 1BR, N/A Yes
K monitor DCD
Containment)
Internally-Generated
Missiles (Inside 3.5.1.2 N/A N/A SBPA PSER complete IBR N/A yes
Containment)
CIB PSER complete; RSAC
Turbine Missiles 3513 12(2664) 711212009 secondary reviewer complete [ ML092380343 August 24, ves

with PSER; RAI response
received

2009

2/1/2011




Comanche Peak COL Project Status Table

SRP

SRP

Phase 1 Final RAI

Phase 1 Luminant Response

Phase 1 ECD for

Chap. SRP Section Title S Phasel RAI # R————— Phase 1 Comments Date RAls / Complete
Missiles Generated by
Tornadoes and Extreme | 3.5.1.4 N/A N/A SBPA PSER complete IBR N/A yes
Winds
Site Proximity Missiles RSAC PSER and review RAI 33 response on RSAC SER and review
(Except Aircraft) 3515 | 33(2875) 91312009 | mplete 10/15/2009,ML093090162 Yes complete
N/A N/A N/A N/A
Aircraft Hazards 3516 N/A N/A RSAC PSER and review N/A yes RSAC SER and review
complete complete
N/A N/A N/A N/A
Structures, Systems, and
Components to be Response on 11/13/2009;
Protected from Externally- 3.5.2 80(2840) 9/25/2009 SBPA PSER complete ML093210468 Yes
Generated Missiles N/A N/A N/A N/A
Barrier Desian Response provided on
Procedures 9 3.5.3 124(2828) 10/9/2009 SEB 1 PSER complete November 20, 2009; yes
ML093280698
Plant Design for
Protection Against SBPA PSER and review are
Postulated Piping 3.6.1 N/A N/A complete. No secondary N/A Yes
Failures in Fluid Systems reviewer.
Outside Containment
Determination of Rupture
Locations and Dynamic
Effects Associated with | 3.62 | 27(2737) 8112009  |EMB2 Phase 1 PSER ML092670160, 9/22/2009 Yes
complete
the Postulated Rupture of|
Piping
Leak-Before-Break 3.6.3 N/A N/A CIB PSER complete, IBR N/A yes
Evaluation Procedures
Seismic Design RAI 55 response received
Parameters 3.7.1 55(2876) 9/14/2009 SEB 1 PSER complete 10/26/2009: ML093010366 Yes
RAI 193 (5254) 6-Dec-10
Seismic System Analysis| 3.7.2 N/A N/A N/A N/A N/A
184 (5121) 25-Oct-10
3.7.2 N/A N/A N/A N/A N/A
RAI 192 (5255) 6-Dec-10
On November 24, 2009, RAI
Seismic System Analysis| 3.7.2 60(2879) 9/15/2009 SEB 1 PSER complete response was provided on yes
ML093340449.
™
= 171(4760) 12-Jul-10
g
(S] Seismic Subsystem RAI response on 10/30/2009;
c: Analysis 3.7.3 64(2883) 9/18/2009 SEB 1 PSER complete ML093090163 yes
3 162(4714) 5/18/2010

2/1/2011




Comanche Peak COL Project Status Table

SRP

SRP

Phase 1 Final RAI

Phase 1 Luminant Response

Phase 1 ECD for

Chap. SRP Section Title S Phasel RAI # R————— Phase 1 Comments Date RAls / Complete
[
Seismic Instrumentation 3.7.4 53(2814) 9/9/2009 RGS1 PSER complete ML092990303 10/21/2009 yes
146(4294) CAV 2/26/2010
. November 13, 2009, RAI
Concrete Containment 3.8.1 106(2990) 10/2/2009 SEB 1 PSER complete response on ML093230705 yes
concrete and
148(4297) tendons 2/26/2010
Concrete and Steel
Internal Structures of 383 N/A N/A SEB 1 PSER and review N/A Yes
Steel or Concrete complete
Containments
Other Seismic Category | Response received December
Structures 3.8.4 108(2994) 10/2/2009 SEB 1 PSER complete 10, 2009 (ML093480182) Yes
RAI 167 (4542) 5/21/2010
Other Seismic Category | Response received December
Structures 3.8.4 122(3006) 10/9/2009 SEB 1 PSER complete 14, 2009 (ML093500123) yes
185 (5092) 10/25/2010
. November 13, 2009, RAI
Foundations 3.85 115(2999) 10/2/2009 SEB 1 PSER complete response on ML093230705 yes
P N/A N/A N/A N/A N/A
Dynamic Testing and
Analysis of Systems, 3.9.2 N/A N/A EMB1 PSER completed for N/A Yes
Structures, and Phase 1
Components N/A N/A N/A N/A N/A
ASME Code Class 1, 2,
and 3 Components, and
| EMB1 PSER completed for Response on 11/13/2009;
Component Supports, 3.9.3 84(2736) 9/25/2009 Phase 1 ML093210468 Yes
and Core Support
Structures
Control Rod Drive 304 N/A N/A EMB2 IBR PSER completed N/A yes
Systems for Phase 1
N/A N/A N/A N/A N/A
Reactor Pressure Vessel 305 N/A N/A EMB2 IBR PSER completed N/A yes
Internals for Phase 1
N/A N/A N/A N/A IBR

2/1/2011




Comanche Peak COL Project Status Table

SRP

SRP

Phase 1 Final RAI

Phase 1 Luminant Response

Phase 1 ECD for

Chap. SRP Section Title S Phasel RAI # R————— Phase 1 Comments Date RAls / Complete
Functional Design,
Qualification, and Luminant's responses to RAI 57
Inservice Testing RAI 57 response received focused on DCD. As such, staff
Programs for Pumps, 396 | 57@772) 971412009 |CIB PSER complete 10/26/2009; ML093010366 yes reviewing DCD before
Valves, and Dynamic addressing responses to COLA
Restraints RAI
Seismic/Dynamic Qual of EMB PSER complete, EEB
Mech/Elec Eqmt 3.10 25(2730) 8/11/2009 secondary PSER complete. ML092670160, 9/22/2009 Yes
(E:)::{iz:;:;:if 9/23/2009 for CIB PSER complete; EEB Response provided on
Mechanical and 3.11 73(2765); RAI 73 primary reviewer- PSER November 11, 2009; yes
Electrical Equipment complete ML093220204
Environmental CIB PSER complete; EEB
Qualification of 311 97(3705) 9/30/2009 for rimar reviewe':— PéER November 11, 2009, RAI s
Mechanical and ! RAI 97 Eom I(-)zlte response on ML093200501 y
Electrical Equipment P
2/1/2010
ASME Code Class 1, 2,
and 3 Piping Systems,
Piping Components and |  3.12 N/A N/A Er"]"aBsi ';SER completed for N/A yes N/A N/A N/A N/A N/A
their Associated
Supports
Threaded Fasteners - April 2, 2009 letter incorp
ASME Code Class 1,2, | 3.13 N/A N/A deletion of COL items from N/A Yes N/A N/A N/A N/A
and 3 DCD, need to verify DCD;
CIB PSER complete CIB review complete
Fuel System Design 4.2 N/A N/A SRSB PSER complete, IBR N/A yes IBR
N/A N/A N/A N/A
Nuclear Design 4.3 N/A N/A SRSB PSER complete, IBR N/A yes IBR
N/A N/A N/A N/A
EZ:Q:I and Hydraulic 4.4 N/A N/A SRSB PSER complete, IBR N/A Yes WA WA WA WA IBR
Control Rod Drive CIB review complete IBR
Structural Materials 45.1 N/A NIA PSER completed for Phase 1 NIA yes N/A N/A N/A N/A IBR
Reactor Internal and
1 Core Support Structure 45.2 N/A N/A CIB PSER complete IBR N/A yes IBR
8 |Materials N/A N/A N/A N/A
g Functional Design of
£ Control Rod Drive 4.6 N/A N/A SRSB PSER complete, IBR N/A Yes IBR
a [System N/A N/A N/A N/A
Compliance with the f(l:w Sl?-z isgfsr)élf V;\;I\’;r RAI response submitted on
Codes and Standards 5211 40(2751) 9/4/2009 . P . ' October 19, 2009 Yes X
Rule, 10 CFR 50.55a primary review PSER (ML093370170) CIB review complete, SE on
' completed N/A N/A N/A N/A October 4, 2010

2/1/2011



Comanche Peak COL Project Status Table

SRP . ’ SRP Phase 1 Final RAI Phase 1 Luminant Response | Phase 1 ECD for
Chap. SR SeEiEm ik Section Pliel (A0 Issuance Date Flizse 4 Goliieiis Date RAIs / Complete
CIB secondary reviewer
. Both RAI responses
Applicable Code Cases 5.2.1.2 j;(ggg) 09{)04;2233 for cqmpleted PSEESEQA B submitted on October 19, Yes
(2795) ot S |primary review 2009 (ML093370170) CIB review complete, SE on
completed N/A N/A N/A N/A October 4, 2010.
Overpressure Protection 5.2.2 N/A N/A SRSB PSER complete, IBR N/A yes N/A N/A N/A N/A X
SRSB review complete IBR
Reactor Coolant
Pressure Boundary 5.2.3 N/A N/A Cl?)nioreqzzt(feérliﬁa::?q N/A yes
Materials P N/A N/A N/A N/A CIB SER March 8, 2010
Reactor Coolant Luminant provided response
rressf"e ?Oundé:_ry 4| 524 87(2969) 262000 |©'B PZ‘ER complete, no on 11/5/2009. See yes
nservice Inspection an secondary reviewer ML093130124. CIB SER completed February
Testing N/A N/A N/A N/A 18, 2010

2/1/2011




Comanche Peak COL Project Status Table

SRP

SRP

Phase 1 Final RAI

Phase 1 Luminant Response

Phase 1 ECD for

Chap. SRP Section Title S Phasel RAI # R————— Phase 1 Comments Date RAls / Complete
Reactor Coolant RAI 58 response received
Pressure Boundfiry 5.2.5 58(3457) 9/14/2009 SBPA PSER complete 10/26/2009: ML093010366 yes
Leakage Detection RC leakage SBPB SER complete March 26,
127(4089) detection 11-Jan-10{2010
n
_§' Reactor Vessel Materials | 5.3.1 62(3193) 9/18/2009 ciB PiER complete, no RA/I 65 and ,65 responses on yes capsule
5 65(3127) secondary reviewer 10/30/2009; ML093090163 withdraw January 26, 2010 CIB SER
;‘ 128(4200) schedule 12-Jan-10|completed
©
a Pressure-Temperature RAI 8: 6/26/2009 RAI 2 response on 5/1/2009,
Limits, Upper-Shelf 2 (2317) RAI 2: ML091250488; RAI 8
Energy, and Pressurized 532 8(2353) 04/01/2009 :;lfpsr?siﬁ::;vzztﬁfé\:\l 2 response on 8/7/09, yes
Thermal Shock MLO90920061 response for RAI 8 received. ML092230162 N/A N/A N/A N/A CIB review and SER complete
Reactor Vessel Integrity 5.3.3 N/A N/A CIB PSER complete, N/A yes
N/A N/A N/A N/A CIB review and SER complete
Reactor Coolant System
Component and 5.4 N/A N/A SRSB PSER complete, IBR N/A yes N/A N/A N/A N/A
Subsystem Design SRSB and CIB review complete
(P;\;\';E)F lywheel Integrity | ¢, 1 4 N/A N/A CIB PSER complete, IBR N/A yes N/A N/A N/A N/A CIB PSER complete, IBR
Steam Generator 54.2.1 N/A N/A CIB PSER complete, IBR N/A yes N/A N/A N/A N/A CIB SER provided, March 11,
Materials 2010
Steam Generator 5422 N/A N/A CIB PSER complete, IBR N/A yes N/A N/A N/A N/A CIB SER provided, March 11,
Program 2010
Residual Heat Removal | ¢, N/A /A SRSB PSER complete, IBR N/A yes N/A N/A N/A N/A
(RHR) System X
SRSB review complete IBR
Pressurizer Relief Tank 5.4.11 N/A N/A SRSB PSER complete, IBR N/A yes N/A N/A N/A N/A SRSB review complete IBR
Reactor Coolant System | o , |, N/A /A SRSB PSER complete, IBR N/A yes N/A N/A N/A N/A
High Point Vents
SRSB review complete IBR
Engineered Safety 6.1.1 N/A N/A CIB PSER complete, IBR N/A yes N/A N/A N/A N/A CIB PSER complete, IBR
Features Materials
Protective Coating 07/12/2009 for ?lizi’lsz?fjl ’\;zorzisgggg‘zg:
Systems (Paints) - 6.2 | L3(805): | RAIL3; RAI94 \CIB PSER complete. RAI 11/5/2009; On 11/11/2009, yes
. X 94(3677) issued on response received. X X
Organic Materials 0/30/2009 Luminant provided response
to RAI 94 (ML093200501).
N/A N/A N/A N/A CIB SER March 8, 2010
Containment Functional | ¢ ; | N/A N/A SPCV PSER complete IBR N/A yes
Design
Sub compartment
6.2.1.2 N/A N/A SPCV PSER complete IBR N/A yes

Analysis
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Comanche Peak COL Project Status Table

SRP
Chap.

SRP Section Title

SRP
Section

Phasel RAI #

Phase 1 Final RAI
Issuance Date

Phase 1 Comments

Phase 1 Luminant Response
Date

Phase 1 ECD for
RAIs / Complete

Mass and Energy
Release Analysis for
Postulated Loss-of-
Coolant Accidents
(LOCAs)

6.2.1.3

N/A

N/A

SPCV PSER complete IBR

N/A

yes

Mass and Energy
Release Analysis for
Postulated Secondary
System Pipe Ruptures

6.2.1.4

N/A

N/A

SPCV PSER complete IBR

N/A

yes

Minimum Containment
Pressure Analysis for
Emergency Core Cooling
System Performance
Capability Studies

6.2.1.5

N/A

N/A

SPCV PSER complete IBR

N/A

yes

Containment Heat
Removal Systems

6.2.2

76(3105)

N/A

SPCV PSER complete IBR,
CIB secondary review also
complete

Response provided November
12, 2009 on ML093510532.

yes

CIB SER March 8, 2010

2/1/2011
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Comanche Peak COL Project Status Table

SRP

SRP

Phase 1 Final RAI

Phase 1 Luminant Response

Phase 1 ECD for

Chap. SRP Section Title S Phasel RAI # R————— Phase 1 Comments Date RAls / Complete
Secor?dary Conﬁamment 6.2.3 deleted deleted deleted deleted deleted
Functional Design
o |Containment Isolation 6.2.4 N/A N/A SPCV PSER complete IBR N/A yes
s System
O -
v Combustible Gas Control| ¢ , 5 N/A N/A SPCV PSER complete IBR N/A yes
5 in Containment
& Containment Leakage
. 9 6.2.6 N/A N/A SPCV PSER complete IBR N/A yes
Testing
Fracture Prevention of
Containment Pressure 6.2.7 N/A N/A CIB PSER complete IBR N/A yes
Boundary N/A N/A N/A N/A N/A
Emergency Core Cooling | N/A N/A SRSB PSER complete, IBR N/A yes
System
Control Room Habitability
6.4
System
172 (4678) 28-Jul-10|follow up to RAI 3451 (77)
RSAC secondary review
Control Room Habitability PSER complete; SPCV Response provided November
System 6.4 77(3451) 912412009 | ity reviewer PSER also | 12, 2009 on ML093510532. Yes refrigerants and
complete applicability to
125(3968) RG 1.78 1/4/2010
ESF Atmosphere SPCV primary review. RSAC
5. N/A
Cleanup Systems 651 NIA completed PSER. IBR NIA yes
Containment Spray as a SPCV, RSAC, and CIB
Fission Product Cleanup 6.5.2 N/A N/A completed review. IBR PSER N/A yes
System completed for Phase 1 CIB SER March 8, 2010
. RSAC primary review and
g'sgs:qsg’n‘fj“grigt"::zls 6.5.3 N/A N/A SPCV completed review, IBR N/A yes
Y PSER completed for Phase 1
. CIB primary and RSAC
Pressure Suppression secondary reviews complete
Pool as a Fission Product| 6.5.5 N/A N/A Y plete, N/A yes
IBR PSER completed for
Cleanup System Ph 1
ase CIB SER March 8, 2010
Inservice Inspection and 43(2970)  |9/4/2009 for both |CIB PSER complete, no Both RAI responses
Testing of Class 2 and 3 6.6 44(2971) RAIS secondary reviewer submitted on October 19, yes
Components y 2009 (ML093370170)
Instrumentation and- 71 N/A N/A ICE review complete IBR N/A yes N/A N/A N/A N/A
Controls -- Introduction PSER completed for Phase 1 .
ICE review complete
Reactor Trip System 7.2 N/A N/A ICE review complete IBR N/A yes N/A N/A N/A N/A
PSER completed for Phase 1 .
ICE review complete
Engineered Safety 73 N/A N/A ICE review complete IBR N/A yes N/A N/A N/A N/A

Features Systems

PSER completed for Phase 1

ICE review complete

2/1/2011
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Comanche Peak COL Project Status Table

SRP . ’ SRP Phase 1 Final RAI Phase 1 Luminant Response | Phase 1 ECD for
Chap. SR SeEiEm ik Section Pliel (A0 Issuance Date Flizse 4 Goliieiis Date RAIs / Complete
04/24/2009 RAI response received ICE
Safe Shutdown Systems 7.4 4 (2504) review complete PSER 05/26/2009, ML091480014 yes N/A N/A N/A N/A
ML091270423 .
completed ICE review complete
RAI response received ICE
Information Systems 04/24/2009  |review complete PSER
Important to Safety 5 5(2506) ML091270419 |completed; CHPB review 05/26/2009, ML091480014 yes NIA NIA NIA NIA
completed ICE review complete
Interlock Systems 76 N/A N/A ICE review complete IBR N/A yes N/A N/A N/A N/A
Important to Safety PSER completed for Phase 1 .
ICE review complete
Control Systems 7.7 N/A N/A ICE review complete IBR N/A yes N/A N/A N/A N/A
PSER completed for Phase 1 .
ICE review complete
Diverse Instrumentation ICE review complete IBR
and Control Systems 8 NIA NIA PSER completed for Phase 1 NIA yes NIA NIA NIA NIA
ICE review complete
'\DtC icati ICE revi lete IBR
5 |Data Communication review complete
'g Systems 78 NIA NIA PSER completed for Phase 1 NIA yes NIA NIA NIA NIA
G ICE review complete

2/1/2011
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Comanche Peak COL Project Status Table

SRP

SRP

Phase 1 Final RAI

Phase 1 Luminant Response

Phase 1 ECD for

Chap. SRP Section Title S Phasel RAI # R————— Phase 1 Comments Date RAls / Complete
Electric Power - 8.1 9(2576) N/A EEB Review PSER complete; | o, 1 5509 w1 092240406 yes
Introduction RAI response received
Offsite Power System 8.2 N/A N/A N/A N/A N/A
182 (5116) 10/19/2010
EEB Review complete,
Offsite Power System 8.2 24(2577) 6/30/2009  |PSER; RAI response RAI RAI 24 response on 9/8/09 yes
wed ML092530470
response receive 152(4538) 4/13/2010
EEB Review complete
. ' RAI 23 response on 9/8/09
A-C I?ower Systems 8.3.1 23(2581) 7/27/2009 PSER; RAI response RAI ML092530470 yes
(Onsite) response received
D-C Power Systems N/A EEB Review complete, PSER N/A yes
. 8.3.2 N/A
@ |(Onsite)
o
©
L
o
g Station Blackout 8.4 N/A N/A EEB Review complete, PSER N/A yes
g 183 (5117) 10/19/2010
Criticality Safety of Fresh
and Spent Fuel Storage 9.1.1 N/A N/A CIB and SRSB PSERs N/A yes
d Handii complete IBR
and Handling CIB SER March 8, 2010
New and Spent Fuel SBPA IBR review complete
Storage 912 NIA NIA IBR, CIB PSER complete NIA yes CIB SER March 8, 2010
Spent Fuel Pool Cooling CIB PSER review complete;
and Cleanup System 9.1.3 NIA NIA SBPA to review NIA yes
N/A CIB SER March 8, 2010
Light Load Handling
System (Related to 9.1.4 N/A N/A SBPA IBR review complete N/A yes
Refueling) N/A
Overhead Heavy Load 9.15 52(3294) 9/9/2009  |SBPA PSER complete ML092990303; 10/21/2009 yes
Handling Systems
N/A
Station Service Water Response provided on On February 22, 2010,
System 9.2.1 109(3698) 10/2/2009 SBPA PSER complete November 20, 2009; yes Luminant provided supplemental
4 ML093280698 response to RAIs 11 and 109
(ML100550203).
Reactor Awiliary Cooling| ¢ , N/A N/A SBPA IBR review complete N/A yes
Water Systems
Potable and Sanitary 9.2.4 N/A N/A SBPA PSER complete N/A yes
Water Systems
N/A 126(3909) PSWS 1/4/2010|N/A

2/1/2011
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Comanche Peak COL Project Status Table

SRP . ’ SRP Phase 1 Final RAI Phase 1 Luminant Response | Phase 1 ECD for
Chap. SR SeEiEm ik Section Pliel (A0 Issuance Date Flizse 4 Goliieiis Date RAIs / Complete
Response provided on
Ultimate Heat Sink 9.2.5 121(3762) 10/9/2009 SBPA PSER complete December 16, 2009 on yes
ML093520667
Congnsate Storage 92,6 N/A N/A SBPA PSER and review N/A ves
Facilities complete
Chilled Water system 9.2.7 N/A N/A SBPA IBR review complete N/A yes
Turbine Building Cooling | ¢ ; o N/A N/A SBPA IBR review complete N/A yes
Water System
Non-Essential Service 9.2.9 N/A N/A SBPA IBR review complete N/A yes
Water system
Compressed Air System 9.3.1 N/A N/A SBPA PSER review complete N/A yes
Process and Post- . .
accident Sampling 9.3.2 N/A N/A CIB PSER review complete; N/A yes
CHPB review complete
Systems
Equipment and Floor 9.3.3 N/A N/A SBPA PSER IBR N/A yes
Drainage System

2/1/2011
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SRP

SRP

Phase 1 Final RAI

Phase 1 Luminant Response

Phase 1 ECD for

Chap. SR Sesiom Tide Section Pliel (A0 Issuance Date Flizse 4 Goliieiis Date RAIs / Complete
g:i:;?asl asr:gn\w/%l:\;\];eR) CIB PSER review complete;
e 9.3.4 N/A N/A SRSB PSER secondary N/A yes
(Including Boron review complete
@ |Recovery System) P
[}
L .
@ |Control Room Area SPSV PSER and review RAI responded on
G |Ventilation System 9.4.1 63(3219) 91812009 | plete 10/30/2009; ML093090163 yes
~N
= -
& [Sent Fuel Pool Area 9.4.2 N/A N/A SPSV PSER and review N/A yes N/A N/A N/A N/A N/A
Ventilation System complete, IBR
Auxiliary and Radwaste SPSV PSER and review RAI response submitted on
Area V(-Zntilation System 9.4.3 48(3225) 9/7/2009 complete; CHPB secondary October 19, 2009 yes
Y review ongoing (ML093370170)
Turbine Area Ventilation 944 N/A N/A SPSV PSER and review N/A Yes N/A N/A N/A N/A N/A
System complete, IBR
Engineered Safety .
Feature Ventilation 945 | 110(3230) 10/2/2009 | SPSV PSER and review November 13, 2009, RAI yes
complete, response on ML093230705
System
Engineered Safety . Response provided on
Feature Ventilation 945 | 123(3232) 10/9/2009 f:nfvlgz‘ER and review December 16, 2009 on yes
System piete, ML093520667
Containment Ventilation | ¢ ; ¢ N/A N/A related to SRP 9.4.5 N/A yes
System
RAI 10: see RAI 1 (2328) SFPB
. . RAI 1: 05/01/2009
Fire Protection Program | 9.5.1 | 20(2328) | 6/30/2009 RAI |review RAI response; SFPB ML091250488 RAI: 10 yes
1(2332) 1: 03/30/2009 |PSER complete; RAI 10 8/11/2009 MLO92240406
MLO090890669 |received
Communications RAI 34 response on October 09/09/2010 for RAI
Systems 9.5.2 34(2764) 9/3/2009 ICE1 PSER complete 15, 2000: MLO3000162 Yes RAI 106 (5369) 178 RAI 196
RAI 178 (4957) issued 1/14/2011
Lighting Systems 9.5.3 N/A N/A EEB IBR N/A Yes N/A N/A N/A N/A EEB IBR
Emergency Diesel .
Engine Fuel Oil Storage | 9.5.4 N/A N/A CIB PSER complete, 1BR; N/A yes
SBPA also reviews
and Transfer System
CIB SER March 8, 2010
Emergency Diesel
Engine Cooling Water 9.5.5 N/A N/A SPBA IBR review complete N/A yes
System
Emergency Diesel 95.6 N/A N/A SPBA IBR review complete N/A yes

Engine Starting System

2/1/2011
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Comanche Peak COL Project Status Table

SRP . : SRP Phase 1 Final RAI Phase 1 Luminant Response | Phase 1 ECD for
Chap. SRP Section Title S Phasel RAI # R————— Phase 1 Comments Date RAls / Complete
Emergency Diesel
Engine Lubrication 9.5.7 N/A N/A SPBA IBR review complete N/A yes
System
Emergency Diesel
Engine Combustion Air | ¢ ¢ o N/A N/A SPBA IBR review complete N/A yes
Intake and Exhaust
System
Turbine Generator 10.2 N/A N/A SBPA PSER complete IBR N/A yes N/A SBPA SER complete
Turbine Rotor Integrity 10.2.3 6 (2614) M?_é’;fg%i%s CIB PSER complete, 06/17/2009; ML091740112 Yes
169 (4846) 7/8/2010

Main Steam Supply SBPA PSER complete, RAI ML092380343; August 24,
System 103 16(2700) 7/13/2009 response received. 2009 Yes N/A N/A N N/A SBPA SER complete
Steam and Feed water CIB and SBPA review

. 10.3.6 January-00 6/26/2009 complete for phase 1, PSER; | RAI 7; 8/7/09; ML092230162 Yes
System Materials RAI response received

P N/A N/A N/A N/A CIB SER complete

Main Condensers 10.4.1 N/A N/A SBPA PSER complete, IBR N/A yes N/A N/A N/A N/A SBPA SER complete
Main Condenser 10.4.2 N/A N/A SBPA PSER complete, IBR N/A yes
Evacuation System N/A N/A N/A N/A SBPA SER complete

2/1/2011
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Comanche Peak COL Project Status Table

SRP . : SRP Phase 1 Final RAI Phase 1 Luminant Response | Phase 1 ECD for
Chap. SRP Section Title S Phasel RAI # R————— Phase 1 Comments Date RAls / Complete
= - -
5 |Turbine Gland Sealing |, 4 5 N/A N/A SBPA PSER complete, IBR N/A yes
‘% System N/A N/A N/A N/A SBPA SER complete
£
O | Turbine Bypass System 10.4.4 N/A N/A SBPA PSER complete, IBR N/A yes
N/A N/A N/A N/A SBPA SER complete
Circulating Water 1045 N/A N/A SBPA phase 1 PSER review N/A ves
System o complete
N/A N/A N/A N/A SBPA SER complete
Condensate Cleanup 104.6 N/A N/A CIB PSER review complete N/A ves CIB SER completed March 8,
System IBR N/A N/A N/A N/A 2010
chgt';dresnsg:nfnd Feed | 1047 N/A N/A SBPA PSER complete, IBR N/A yes SBPA SER completed June 4,
4 N/A N/A N/A N/A 2010
jg:fnmSG:t';i:a(ts\rNBé‘;w 1048 | 17(2708) 7/14/2009 3:1 plgfeserispiﬁi r;‘g:’\vle 4 | ML092380344; 08/24/2009 yes CIB SER provided, March 11,
¥ plete, resp N/A N/A N/A N/A 2010
Auxiliary Feed water 10.4.9 N/A N/A SBPA PSER complete, IBR N/A yes SBPA SER completed June 4,
System (PWR) N/A N/A N/A N/A 2010
RSAC primary reviewer
Source Terms 11.1 N/A N/A completed PSER, CHPB N/A yes
concurred, IBR
- SBPA secondary reviewer
Liquid Waste RAI 29 response
Management System 12 29 (2747) 8/14/2009  Jcompleted PSER. CHPB MLO092720676 on 9/24/2009. Yes
primary review complete.
RAI response submitted on
October 19, 2009
- SBPA secondary reviewer .
Liquid Waste 11.2 49(3398) 9/7/2009  |completed PSER. CHPB (ML093370170); On Yes
Management System rimary review complete November 5, 2009, revised
P y plete. response to RAI 49 was
provided. (ML093160476)
SBPA secondary reviewer
Gaseous Waste RAI 35 response on October
Management System 113 1 35(2749) 9/3/2009 C:Ji:qﬂglret?:vli::jvE;ch;S 15, 2009; ML093090162 Yes
primary plete. RAI 200 (5375) 1/26/2011
SBPA secondary reviewer
Gaseous Waste RAI 36 response on October
Management System 11.3 36(3400) 9/3/2009 cqmpleted PSER. CHPB 15, 2009; ML093090178 Yes
primary review complete.
Solid Waste 38(2749)  |9/4/2008 for both SBPA secondary reviewer Bth RAI responses
Management System 11.4 39(3401) RAIS completed PSER. CHPB submitted on October 19, Yes
9 4 primary review complete. 2009 (ML093370170)
Process and Effluent
A . o ) RAI response submitted on
Radiological -Monltorlng 115 50(3402) 01712009 CHPB, ICE, CTSB review October 19, 2009 yes
< |Instrumentation and and PSER complete.
' |Sampling Systems (ML093370170)
g [CAmPIng Sy RAI 201 (5377) 1/26/2011
E Process and Effluent
O |Radiological Monitoring CHPB, ICE, CTSB review RAI 59 response received
% |instrumentation and 15 59(3602) O/1512009 1 PSER complete. 10/26/2009; ML093010366 yes
8 |sampling Systems

2/1/2011
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SRP . ’ SRP Phase 1 Final RAI Phase 1 Luminant Response | Phase 1 ECD for
Chap. SR SeEiEm ik Section Pliel (A0 Issuance Date Flizse 4 Goliieiis Date RAIs / Complete
Assuring that
Occupational Radiation
Exposures Are As Low 121 | 118(3316) 10/5/2009  |CHPB PSER complete On November 16, 2009, RA! yes
responses on ML093230229
As Is Reasonably
Achievable
9/26/2009 for Luminant provided response
. 85(3509); RAI 85 and on 11/5/2009. See
Radiation Sources 12.2 89(3317) 9/26/2009 for CHPB PSER complete ML093130124 for both yes
RAI 89 responses.

2/1/2011
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Comanche Peak COL Project Status Table

SRP . : SRP Phase 1 Final RAI Phase 1 Luminant Response | Phase 1 ECD for
Chap. SRP Section Title S Phasel RAI # R————— Phase 1 Comments Date RAls / Complete
Radiation Protection 9/30/2009 for November 11, 2009, RAI
Design Features 12.3-12.4|  99(3511); RAI 99 CHPB PSER complete response on ML093200501 yes
RAI 133 (4207) |ALARA 1/21/2010
Radiation Protection 10/5/2009 for On November 16, 2009, RAI
Design Features 123-12.4| 119(3318) RAI 119 CHPB PSER complete responses on ML093230229 yes
RAI 135 (4206) |10 CFR 20.1406 1/29/2010
Operational Radiation 9/30/2009 for November 11, 2009, RAI
Protection Program 125 100(3319) RAI 100 CHPB PSER complete response on ML093200501 yes
g RAI 136 (4208) |use of respirator 2/1/2010
[}
g
S |Operational Radiation 10/5/2009 for On November 16, 2009, RAI
&) f ,
o [Protection Program 125 117(3510) RAI 117 CHPB PSER complete responses on ML093230229 yes
b5
a
Management and Luminant provided response
Technical Support 13.1.1 68(2836) 9/20/2009 :\;E;_')icz((j:IP/COLP PSER on 11/5/2009. See Yes
Organization ML093130123
N/A N/A N/A N/A N/A
13.1.2- NRO/DCIP/COLP PSER Luminant provided response
Operating Organization 13' 1 3 69(2837) 9/20/2009 received on 11/5/2009. See Yes
o ML093130123
N/A N/A N/A N/A N/A
Reactor Operator
Requalification Program; 13.21 N/A N/A NRQ/DCIP/COLP PSER N/A Yes
Reactor Operator received
Training N/A N/A N/A N/A N/A
_l;_l;r;[;li_r:censed Plant Staff 13.2.2 N/A N/A :\;E;_')icz((j:IP/COLP PSER N/A Yes
9 N/A N/A N/A N/A N/A
On November 18, 2009, RAI
Emergency Planning 13.3 70(3295); 9/20/2009 NSIR/DPR/DDEP/ONRLE responses were provided. Yes Luminant submitted

PSER complete

ML093240321

supplemental information on
RAI 70 on 9/16/2010
ML102630014.

2/1/2011
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SRP . ’ SRP Phase 1 Final RAI Phase 1 Luminant Response | Phase 1 ECD for
Chap. SR SeEiEm ik Section Pliel (A0 Issuance Date Flizse 4 Goliieiis Date RAIs / Complete
On November 18, 2009, RAI
responses were provided on
. . NSIR/DPR/DDEP/ONRLB ML093240321. Supplemental
Emergency Planning 13.3 78(3327); 9/24/2009 PSER complete RAI responses provided Yes
November 12, 2009 on 01/25/2010 for RAI
ML093510532. RAI 134 (4224) 134 and 2/18/10  |RAI 137 is a supplemental
137(4372) ETE for RAI 137 question to RAI 134
. NSIR/DPR/DDEP/ONRLB November 16, 2009 for RAI
Emergency Planning 13.3 88(3183) 9/26/2009 PSER complete response (ML093230239) Yes
a RAI Response provided on
o N/A RAI 159 (4579) 27-Apr-10{June 7, 2010. ML101610137
g
5 Luminant provided response
g on 11/5/2009. See
g Operational Programs 13.4 71(3592) 9/20/2009 CHPB PSER complete ML093130123. Supplemental Yes
response provided on January 03/10/2010 for RAI
13, 2010, (ML100150328). RAI 151(4454) 151; RAI 187
N/A RAI 187 (5201) |SG program issued 11/9/2010

2/1/2011
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SRP . : SRP Phase 1 Final RAI Phase 1 Luminant Response | Phase 1 ECD for
Chap. SRP Section Title S Phasel RAI # R————— Phase 1 Comments Date RAls / Complete
Administrative 135.1.1 N/A N/A NRQ/DCIP/COLP PSER N/A Yes
Procedures - General received
N/A N/A N/A N/A N/A
Administrative NRO/DCIP/COLP PSER
Procedures - Initial Test | 13.5.1.2 N/A N/A received N/A Yes
Program N/A N/A N/A N/A N/A
Operating and RAI response submitted on
Emergency Operating 13.5.2.1 37(3033) 9/4/2009 :\;E;_')icz((j:IP/COLP PSER October 19, 2009 Yes
Procedures (ML093370170)
N/A N/A N/A N/A N/A
Physical Security 13.6 N/A N/A deferred to phases 2 and 4 N/A yes
04/30/2010 for 161
RAI 161 (4585) and 12/13/2010 for
RAI 194 (5203) RAI 194
Fitness for Duty 13.7 N/A N/A deferred to phases 2 and 4 N/A Yes
RAI 130 (4243) |NEI 06-06 17-Jan-10
Fitness for Duty 13.7 N/A N/A deferred to phases 2 and 4 N/A yes (RAI 132) 4245
and (RAI 131)
4244 NEI 06-06 19-Jan-10
Fitness for Duty 13.7 N/A N/A deferred to phases 2 and 4 N/A Yes
RAI 199 (5400) 25-Jan-11
Cyber Security 13.8 N/A N/A deferred to phases 2 and 4 N/A Yes
15-Jun-10{N/A n N/A
Luminant provided response
86(3593) 9/26/2009 CHPB PSER complete on 11/5/2009. See yes
ML093130124 consensus
(RAI 129) 4209 |standard 17-Jan-10
Response provided on
Initial Plant Test Program 74(3074) 9/23/2009 CQVP PSER complete November 11, 2009; yes
. I ML093220204
- Design Certification and| 14.2
New License Applicants RAI 173 (4682) 25-Aug-10
Response provided on
75(2954) 9/23/2009 November 11, 2009; yes follow up to RAI
ML093220204 RAI 163 (4712) |75 19-May-10
November 11, 2009, RAI
98(3790) 9/30/2009 res;:;\(/lalr_lggspzrg;gj;ld on yes Table 1.9-201
RAI 164 (4681) |RG table 19-May-10

2/1/2011

21




Comanche Peak COL Project Status Table

SRP ; : SRP Phase 1 Final RAI Phase 1 Luminant Response | Phase 1 ECD for
Chap. SR SeEiEm ik Section Pliel (A0 Issuance Date Flizse 4 Goliieiis Date RAIs / Complete

Inspections, Tests, 03/30/2009 RAI response received;

Analyses, and o 14.3 1(2328) ML090890669 |CTSB PSER complete 05/01/2009 ML091250488 Yes

Acceptance Criteria

Structural and Systems

Engineering - .

Inspections, Tests, 14.3.2 N/A N/A SEB 1 PSER and review N/A Yes

complete

Analyses, and

Acceptance Criteria

Piping Systems and

Components - .

. EMB1 PSER completed for RAI 56 response received

Inspections, Tests, 14.3.3 56(2583) 9/14/2009 Phase 1 10/26/2009: ML093010366 Yes

Analyses, and

Acceptance Criteria

Reactor Systems -

Inspections, Tests, 14.3.4 N/A N/A SRSB PSER complete, IBR N/A Yes

Analyses, and

Acceptance Criteria

N/A

N/A

N/A

N/A

SRSB SER IBR
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SRP
Chap.

SRP Section Title

SRP
Section

Phasel RAI #

Phase 1 Final RAI
Issuance Date

Phase 1 Comments

Phase 1 Luminant Response
Date

Phase 1 ECD for
RAIs / Complete

Part 2 Chapter 14

Instrumentation and
Controls - Inspections,
Tests, Analyses, and
Acceptance Criteria

14.3.5

N/A

N/A

ICE1 PSER complete

N/A

yes

N/A

N/A

N/A

N/A

ICE SER completed as part of
chapter 7

Electrical Systems -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.6

N/A

N/A

EEB Review complete, PSER

N/A

Yes

Plant Systems -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.7

N/A

N/A

N/A

N/A

N/A

RAI 177 (5027)
RAI 181 (5099)

09/09/2010 for RAI
177 10/19/2010
for RAI 181

Plant Systems -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.7

81(3293)
82(3366)
83(3532)

9/25/20009 for all
three RAIs

CTSB PSER complete SPCV
wrote RAI 83

Response on 11/13/2009;
ML093210468

Yes

RAI 174 (5004)
RAI 175 (5005)
RAI 176 (5029)

September 2, 2010
for RAIs 174, 175,
176

Radiation Protection -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.8

N/A

N/A

CHPB PSER complete

N/A

Yes

Human Factors
Engineering -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.9

N/A

N/A

COLP PSER complete, IBR

N/A

yes

N/A

N/A

N/A

N/A

COLP SER completed IBR

Emergency Planning -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.10

N/A

N/A

NSIR/DPR/DDEP/ONRLB
PSER complete

N/A

yes

N/A

N/A

N/A

Containment Systems -
Inspections, Tests,
Analyses, and
Acceptance Criteria

14.3.11

N/A

N/A

SPCV PSER complete IBR.
Other secondary reviewers.

N/A

yes

Physical Security
Hardware - Inspections,
Tests, Analyses, and
Acceptance Criteria

14.3.12

N/A

N/A

deferred to phases 2 and 4

N/A

N/A

Introduction - Transient
and Accident Analyses

15

N/A

N/A

RSAC review and PSER
complete

N/A

Yes

N/A

N/A

N/A

N/A

IBR

Review of Transient and
Accident Analysis

Method

15.0.2

N/A

N/A

RSAC review and PSER
complete

N/A

yes

N/A

N/A

N/A

N/A

IBR
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SRP
Chap.

SRP Section Title

SRP
Section

Phasel RAI #

Phase 1 Final RAI
Issuance Date

Phase 1 Comments

Phase 1 Luminant Response
Date

Phase 1 ECD for
RAIs / Complete

Design Basis Accident
Radiological
Consequences of
Analyses for Advanced
Light Water Reactors

15.0.3

N/A

N/A

RSAC review and PSER
complete

N/A

Yes

N/A

N/A

N/A

N/A

Decrease in Feed water
Temperature, Increase in
Feed water Flow,
Increase in Steam Flow,
and Inadvertent Opening
of a Steam Generator
Relief or Safety Valve

15.1.1-
15.1.4

N/A

N/A

SRSB review complete IBR

N/A

Yes

N/A

N/A

N/A

N/A

IBR

Steam System Piping
Failures Inside and
Outside of Containment
(PWR)

15.1.5.

N/A

N/A

SRSB review complete IBR

N/A

Yes

N/A

N/A

N/A

N/A

IBR

Loss of External Load;
Turbine Trip; Loss of
Condenser Vacuum; and
Steam Pressure
Regulator Failure
(Closed)

15.2.1-
15.2.5

N/A

N/A

SRSB review complete IBR

N/A

Yes

N/A

N/A

N/A

N/A

IBR
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SRP
Chap.

SRP Section Title

SRP
Section

Phasel RAI #

Phase 1 Final RAI
Issuance Date

Phase 1 Comments

Phase 1 Luminant Response
Date

Phase 1 ECD for
RAIs / Complete

Part 2 Chapter 15

Loss of Nonemergency
AC Power to the Station
Auxiliaries

15.2.6

N/A

N/A

SRSB review complete IBR

N/A

Yes

N/A

N/A

N/A

N/A

IBR

Loss of Normal Feed
water Flow

15.2.7

N/A

N/A

SRSB review complete IBR

N/A

Yes

N/A

N/A

N/A

N/A

IBR

Feed water System Pipe
Breaks Inside and
Outside Containment
(PWR)

15.2.8

N/A

N/A

SRSB review complete IBR

N/A

Yes

N/A

N/A

N/A

N/A

IBR

Loss of Forced Reactor
Coolant Flow Including
Trip of Pump Motor and
Flow Controller
Malfunctions

15.3.1-
15.3.2

N/A

N/A

SRSB review complete IBR

N/A

Yes

N/A

N/A

N/A

N/A

IBR

Reactor Coolant Pump
Rotor Seizure and
Reactor Coolant Pump
Shaft Break

15.3.3-
15.3.4

N/A

N/A

SRSB review complete IBR

N/A

Yes

N/A

N/A

N/A

N/A

IBR

Uncontrolled Control Rod
Assembly Withdrawal
from a Subcritical or Low
Power Startup Condition

15.4.1

N/A

N/A

SRSB review complete IBR

N/A

Yes

N/A

N/A

N/A

N/A

IBR

Uncontrolled Control Rod
Assembly Withdrawal at
Power

15.4.2

N/A

N/A

SRSB review complete IBR

N/A

Yes

N/A

N/A

N/A

N/A

IBR

Control Rod
Misoperation (System
Malfunction or Operator
Error)

15.4.3

N/A

N/A

SRSB review complete IBR

N/A

Yes

N/A

N/A

N/A

N/A

IBR

Startup of an Inactive
Loop or Recirculation
Loop at an Incorrect
Temperature, and Flow
Controller Malfunction

15.4.4-
15.4.5

N/A

N/A

SRSB review complete IBR

N/A

Yes

N/A

N/A

N/A

N/A

IBR

Inadvertent Decrease in
Boron Concentration in
the Reactor Coolant
System (PWR)

15.4.6

N/A

N/A

SRSB review complete IBR

N/A

Yes

N/A

N/A

N/A

N/A

IBR

Inadvertent Loading and
Operation of a Fuel
Assembly in an Improper
Position

15.4.7

N/A

N/A

SRSB review complete IBR

N/A

Yes

N/A

N/A

N/A

N/A

IBR

Spectrum of Rod Ejection
Accidents (PWR)

15.4.8

N/A

N/A

SRSB review complete IBR

N/A

Yes

N/A

N/A

N/A

N/A

IBR

Inadvertent Operation of
ECCS and Chemical and
Volume Control System
Malfunction that
Increases Reactor
Coolant Inventory

15.5.1-
15.5.2

N/A

N/A

SRSB review complete IBR

N/A

Yes

N/A

N/A

N/A

N/A

IBR
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SRP . ’ SRP Phase 1 Final RAI Phase 1 Luminant Response | Phase 1 ECD for

Chap. SR SeEiEm ik Section Pliel (A0 Issuance Date Flizse 4 Goliieiis Date P RAIs / Complete
Radioactive Releases
from a Subsystem or 15.5.7 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR
Component
Inadvertent Opening of a
PWR Pressurizer 15.6.1 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR
Pressure Relief Valve

2/1/2011
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SRP

SRP

Phase 1 Final RAI

Phase 1 Luminant Response

Phase 1 ECD for

Chap. SRP Section Title S Phasel RAI # R————— Phase 1 Comments Date RAls / Complete
Radiological
Consequences of Steam | 15.6.3 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR
Generator Tube Failure
Loss-of-Coolant
Accidents Resulting
From Spectrum of
Postulated Piping Breaks | 15.6.5 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR
Within the Reactor
Coolant Pressure
Boundary
Radioactive Release CHPB to review, Refer to
from a Subsystem or 15.7 N/A N/A BTP 11-6, review done as N/A Yes N/A N/A N/A N/A IBR
Component part of chapter 11
Anticipated Transients 15.8 N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR
Without Scram
Evaluation Models and
parameters for Analysis
of Radiological 15A N/A N/A SRSB review complete IBR N/A Yes N/A N/A N/A N/A IBR
Consequences of
Accidents
g:f':l:?r'] PZ’X dsr‘;'sc'trls, 161 90(3113) | 9/29/2009 for ;T;?] dZSrE':E\‘;ZvaepEte' a1 on November 11, 2009, RAI Ves
ng, L ' 91(3315) both RAIs Y responses on ML093200501
Technical Specifications complete
RAI 149 (4406) 3-Mar-10
General, Plant Sys, CTSB PSER complete, all
Refueling, & Adm Ctrls: 16.1 120(3834) 10/5/2009 secondary reviewers On November 11, 2009, RAI Yes
. I responses on ML093200501
Technical Specifications complete
SLs, Reactivity, Core Op
Limits, & Special Ops: 16.2 N/A N/A CTSB PSER complete N/A Yes
Technical Specifications RAI 186 (5164)
Instrumentation: 16.3 N/A N/A CTSB PSER complete N/A Yes
Technical Specifications
RCS & ECCS: Technical | ¢ N/A N/A CTSB PSER complete N/A Yes
Specifications
© .
— |Containment Systems: SPCV PSER complete.
_g Technical Specifications 165 NIA NIA CTSB PSER complete. NIA Yes
o
~N H .
£ Electrical Power Sys: 16.6 N/A N/A CTSB PSER complete N/A Yes
§ [Technical Specifications
Quiality Assurance
During the Design and 17.1 N/A N/A N/A N/A N/A

Construction Phases

CQVA SER completed May 27,
2010

2/1/2011
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SRP SRP Section Title SRlF' Phasel RAI # Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response | Phase 1 ECD for
Chap. Section Issuance Date Date RAls / Complete

RAI response provided on
17.4 92(3688) 9/29/2009 SPLB PSER complete December 9, 2009 yes
(ML093440887)

Reliability Assurance
Program (RAP)

RAI 189 (5237) |QAPD 11/16/2010
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SRP . : SRP Phase 1 Final RAI Phase 1 Luminant Response | Phase 1 ECD for
Chap. SRP Section Title S Phasel RAI # R————— Phase 1 Comments Date RAls / Complete
r, |Reliability Assurance 17.4 N/A N/A SPLB PSER complete N/A N/A
o |Program (RAP)
©
=
8 RAI 197 (5312) |PRA and D-RAP 1/18/2011
E Maintenance Rule 17.6 N/A N/A SPLB PSER complete N/A yes N/A N/A N/A N/A N/A
HFE Program 18.1 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR
Management
gssi::v'“g Bxperience 18.2 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR
Functional Requirements
Analysis and Function 18.3 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR
Allocation
Task Analysis 18.4 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR
Staffing and 18.5 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR
© Qualifications
® ——
o |Human Reliability 18.6 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR
& |Analysis
(@) -
e g:?l;: System Interface | 4, N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR
S
& |Procedure Development 18.8 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR
Training Program 18.9 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR
Development
Human Factors
Verification and 18.1 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR
Validation
Design Implementation 18.11 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR
Human Performance 18.12 N/A N/A COLP PSER complete, IBR N/A yes N/A N/A N/A N/A IBR
Monitoring
Probabilistic Risk
Assessment and Severe
Accident Evaluation for New 18 N/A N/A SEB1 and SPLA PSER N/A Yes
Reactors complete
Determining the Technical RAI 26 response is .
Adequacy of Probabilistic 101 26(3287) 08/11/2009  [ML092670160 on 9/22/2009: ;ﬁg;géﬁg;’gg?nglq Al 28 Ves
o Risk Assessment Results for ) 28(3214) 8/14/2009  |and RAI 28 response is response is MLOG2720676:
iy Risk-Informed Activities ML092720676 on 9/24/2009 P! L ; follow up to RAI
S RAI 165 (4619) |26 5/19/2010
o
o~ Determining the Technical
= Adequacy of Probabilistic November 11, 2009, RAI
©
a Risk Assessment Results for 181 93(3729) 9/29/2008 response on ML093200501 ves follow up to RAI
Risk-Informed Activities P
RAI 166 (4638) |28 5/20/2010
Review of Risk Information
Used to Support Permanent
Plant-Specific Changes to 19.2 N/A N/A SEB1 and SPLA PSER N/A Yes

the Licensing Basis: General
Guidance

complete

2/1/2011
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SRP SRP Section Title SRlF' Phasel RAI # Phase 1 Final RAI Phase 1 Comments Phase 1 Luminant Response | Phase 1 ECD for
Chap. Section Issuance Date Date RAls / Complete

loss of large
RAI 191 area event

November-10
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SRP

SRP

Phase 1 Final RAI

Phase 1 Luminant Response

Phase 1 ECD for

Chap. SRP Section Title S Phasel RAI # R————— Phase 1 Comments Date RAls / Complete
N/A Luminant submitted draft
Administrative and financial March 9, 2010 construction operation service
Part 1 |Financial Information N/A N/A N/A N/A N/A N/A assurance ML093570057 agreement September 1, 2010.
N/A foreign RAI issued
Administrative and ownership October 14, 2010
Part 1 |Financial Information N/A N/A N/A N/A N/A mitigation ML102220164
N/A August 31. 2009; N/A N/A
Administrative and 06/25/2009; RAI response received, dated|ML092520269; ADAMS financial 11/23/2009; 11/23/2009 letter was second
Part 1 |Financial Information N/A ML091460089  |August 31, 2009 package ML092520302 yes assurance ML092931712 RAI
Part 4 |Technical Specifications
Part 5 |Emergency Plan
81(3293) Response on 11/13/2009;
82(3366) NIA ML093210468
ITAAC and License 83(3532) |9/25/2009 for all
Part 10|Conditions three RAIs Yes
On June 24, 2010, Luminant
provided Revision 1to Part 11
Part 11|COLA Enclosures QAPD and Rev 2 to QAPD

2/1/2011
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ML101241023 dated April 30, 2010 is the
RAI response. N/A Yes No open items review complete
Response to RAI 198 due March 23,
2011.
technical input provided by
N/A . .
Yes No open items reviewers
technical input provided by
N/A . .
Yes No open items reviewers
technical input provided by
N/A . .
Yes No open items reviewers
RAIs 02.02.02-1 and 02.02.02-2 are technical input provided by
confirmatory items. reviewers
RAIs 02.02.03-1 and 02.02.03-5 are technical input provided by
confirmatory items. reviewers
On February 22, 2010, Luminant
provided its responses to RAIs 125, 129, RAIs 02.02.03-1 and 02.02.03-5 are technical input provided by
130, 131, and 132. ML100550345 confirmatory items. reviewers
RAI 195 response submitted January 24,
2011 (ML110260156). RAI Response
provided on June 7, 2010.
ML101610137. Luminant provided
supplemental responses on 9/29/2010
(ML102780288) and 10/29/2010
(ML103060043). N/A RAI 51 is closed. RAI 155, 02.03.01-6 open if] January-11
RAI Response provided on June 7, 2010.
ML101610137. Based on conference call
on 8/13/2010, Luminant provided
supplemental response 9/29/2010
(ML102780288). RAI 45 is closed. RAI 156, 02.03.02-4 is oper| January-11
RAI Response provided on June 7, 2010.
ML101610137 N/A RAI 3 is closed. RAI 157 is closed. January-11
luminant provided its response on
December 9, 2010. (ML103470144) RAI 46 is closed. January-11
Luminant provided its response on June
25, 2010. ML101810450 RAI 158 is closed. RAI 72 is closed. January-11
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RAI Response provided on June 7, 2010.
ML101610137 N/A RAI 160 is closed. RAI 61 is closed. January-11
January-11
Response to RAI provided July 16, 2010 Technical review
ADAMS ML102070358 RAI 95 closed. RAI 101 is closed. completed
Technical review
RAI 138 if follow-up to RAI 101 completed
Response to RAI provided July 16, 2010
ADAMS ML102070358. Supplemental
response to RAI 139 provided 10/8/2010 RAI 139 if follow-up to RAI 102. RAI 102 is
(ML10286723). closed. March-11
Response to RAI provided July 16, 2010
ADAMS ML102070358; Luminant
provided Response to RAI 188 on RAI 143 is a follow-up to RAI 105. RAI 105
December 16, 2010 (ML110180520). is closed. March-11
Response to RAI provided July 16, 2010 RAI 140 is a follow-up to RAI 111. RAI 111
ADAMS ML102070358 is closed. March-11
Response provided on April 20, 2010
(ML101120090) and August 26, 2010 Technical review
(ML102440672) RAI 144 is closed. RAI 112 is closed. completed
Technical review
RAI 107 is closed completed
Response on May 6, 2010 Technical review
(ML101310141) RAI 141 is closed. RAI 104 is closed. completed
Technical review
completed
Technical review
completed
RAI 103 is closed March-11

2/1/2011
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RAI 113 closed

Technical review

completed

Response provided on August 26, 2010

(ML102440672) RAI 147 is a follow up to RAI 114. RAI 114 ig March-11

ON September 16, 2010, Luminant

submitted its response to RAI 145

(ML102660635). RAI 145 is a follow-up to RAI 116. RAI 116 ig March-11

On March 30, 2010, Luminant submitted Technical review

its response to RAI 142. (ML100910084) RAI 142 is closed. RAI 96 is closed. completed

Response to RAI 179 submitted October

11, 2010 ML102861203. RAI 179 is a follow-up to RAI 21. RAI 21 is ¢ February-11
RAI 15 is closed. February-11
RAI 14 is closed. February-11

RAI response 168 received 8/19/2010

(ML102370665). Supplemental response

to RAIls 168 and 170 submitted

10/21/2010 (ML102980032). February-11

Response on December 14, 2009
ML093561101 for RAI 11. Sensitivity
analyses and results submitted March 3,
2010 (ML100640193). Supplemental
response to RAIs 11 and 109 was
provided on February 22, 2010
(ML100550203).

N/A

RAI 11 is closed.

February-11

RAI 18 closed

February-11

2/1/2011
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Luminant provided response on
September 10, 2010 for RAI 170.
Supplemental response to RAls 168 and
170 submitted 10/21/2010
(ML102980032).

Comanche Peak COL Project Status Table

RAI 170 is a follow-up to RAI 22. RAls 22
and 170 are closed.

February-11

RAI 19 is closed. February-11
February-11

Response received November 18, 2010
(ML103260234). February-11
RAI 54 is closed. February-11

Luminant provided its response on April
5, 2010, ML100970215

RAI 66 is closed.

February-11

April-11

February-11

February-11

March-11

February-11

2/1/2011
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February-11

technical input provided by

N/A N/A Yes No open items reviewers

technical input provided by
N/A N/A Yes No open items reviewers
N/A N/A No open items February-11

February-11

February-11

February-11

February-11

Response to RAIs 192 and 193 is due
February 9, 2011.

No issues with responses to RAI 55.

to be determined

Response to RAIs 173, 184, and 186
submitted November 24, 2010.
(ML103340109)

to be determined

Response to RAIs 192 and 193 is due
February 9, 2011.

to be determined

RAI response received August 13, 2010
(ML102290040). Luminant sent
supplemental response on 10/6/2010
(ML102810218).

to be determined

On August 9, 2010, Luminant provided its
response to RAI 162 (ML102240247).

No issues with responses to RAI 64.

to be determined

2/1/2011
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Luminant provided its response on April

Comanche Peak COL Project Status Table

Open item RAI 146, question 3.7.4-2. Note:

1, 2010, ML100950107 No Yes pending completion of review of DCD. to be determined
Luminant provided its response on April RAI 106 (2990), 3.8.01-1,5,6,7 are
1, 2010, ML100950107 confirmatory items. RAI 148 (4297) closed. |to be determined
to be determined
On August 9, 2010, Luminant provided its
response to RAI 167 (ML102240247). RAI 108 (3994) closed. RAIl 167 closed. to be determined
Response to RAI 185 received January
6, 2011 (ML110070358). No RAI 122 (3006) closed. to be determined
RAI 115, 3.8.05-3 thru 5 are confirmatory itenjto be determined
technical input provided by
N/A N/A Yes No Open items reviewers
technical input provided by
N/A N/A Yes No open items reviewers
February-11
technical input provided by
N/A N/A yes No open items reviewers
technical input provided by
N/A N/A Yes No open items reviewers

2/1/2011
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February-11
February-11
February-11
Supplemental response to RAI 97 was
provided on March 5, 2010
(ML100700263) February-11
N/A N/A
technical input provided by
Yes No open items reviewers
technical input provided by
CIB SER complete No Yes No open items reviewers
sent to SER writer,
N/A N/A Yes No open items awaiting final DCD review
sent to SER writer,
N/A N/A Yes No open items awaiting final DCD review
sent to SER writer,
N/A N/A Yes No open items awaiting final DCD review
sent to SER writer,
N/A N/A Yes No open items awaiting final DCD review
sent to SER writer,
N/A N/A Yes No open items awaiting final DCD review
sent to SER writer,
N/A N/A Yes No open items awaiting final DCD review
sent to SER writer,
EMB SE complete. N/A RAI 40 is closed. awaiting final DCD review

2/1/2011
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sent to SER writer,

EMB SE complete. N/A RAIs 41 and 42 are closed. awaiting final DCD review
sent to SER writer,
N/A No Yes No open items awaiting final DCD review
sent to SER writer,
N/A N/A Yes No open items awaiting final DCD review
5.2.4-2 confirmatory item on I1SI and
preservice inspection. RAI 87, 5.2.4-1 is a sent to SER writer,
N/A No Yes confirmatory item. awaiting final DCD review

2/1/2011
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By letter dated February 19, 2010,
Luminant provided response to RAls 127,

128 and supplemental to RAI 10. RAI 58 is closed. RAI 127; RAI 05.02.05-3 |[sent to SER writer,
ML100550214 N/A Yes is a confirmatory item. awaiting final DCD review
By letter dated February 19, 2010,

Luminant provided response to RAls 127, RAI 62 is closed. RAI 128; RAI 05.03.01-3 is

128 and supplemental to RAI 10. a confirmatory item. RAI 65, 05.03.01-2 is a [sent to SER writer,
ML100550214 N/A Yes confirmatory item. awaiting final DCD review

sent to SER writer,

N/A N/A Yes No open items awaiting final DCD review
sent to SER writer,

N/A N/A Yes No open items awaiting final DCD review
N/A sent to SER writer,

No Yes No open items awaiting final DCD review
sent to SER writer,

NA No Yes No open items awaiting final DCD review
N/A yes sent to SER writer,

no No open items awaiting final DCD review
N/A yes sent to SER writer,

no No open items awaiting final DCD review

sent to SER writer,

N/A No Yes No open items awaiting final DCD review
SEent t0 SER WITer,
N/A No Yes No open items awaiting final DCD review

sent to SER writer,

N/A No Yes No open items awaiting final DCD review
N/A N/A technical input provided by
Yes No open items reviewers

technical input provided by
N/A N/A Yes RAIs 13 and 94 are closed. reviewers

technical input provided by
reviewers

technical input provided by
reviewers

2/1/2011
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technical input provided by
reviewers

technical input provided by
reviewers

technical input provided by
reviewers

April-11

2/1/2011
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April-11

April-11

April-11

April-11

technical input provided by

N/A N/A Yes No open items reviewers
February-11

Response provided to RAI 172 on

October 6, 2010. (ML102810224) April-11

On February 22, 2010, Luminant

provided its responses to RAIs 125, 129,

130, 131, and 132. ML100550345 April-11
technical input provided by
reviewers
technical input provided by
reviewers
technical input provided by
reviewers
technical input provided by
reviewers
technical input provided by

RAIs 43 and 44 are closed. reviewers
sent to SER writer,

N/A No Yes No open items awaiting final DCD review
sent to SER writer,

N/A No Yes No open items awaiting final DCD review
sent to SER writer,

N/A No Yes No open items awaiting final DCD review
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sent to SER writer,

N/A No Yes RAIs 4 and 5 are closed. awaiting final DCD review
sent to SER writer,

N/A No Yes RAIs 4 and 5 are closed. awaiting final DCD review
sent to SER writer,

N/A No Yes No open items awaiting final DCD review
sent to SER writer,

N/A No Yes No open items awaiting final DCD review
sent to SER writer,

N/A No Yes No open items awaiting final DCD review
sent to SER writer,

N/A No Yes No open items awaiting final DCD review

2/1/2011
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No RAI 9 is closed. March-11
Luminant submitted Response to RAls
182, 183, 188, and 189 on December 16,
2010. (ML110180520) March-11
Response to RAI 152 submitted on May RAIs 08.02-7, 14, 15, 16, 18, 19, and 25
18, 2010. ML101400030 No No are confirmatory items. March-11
No RAI 08.03.01-01 is a confirmatory item. March-11
March-11
No March-11
March-11
Luminant submitted Response to RAls
182, 183, 188, and 189 on December 16,
2010. (ML110180520) March-11
March-11
March-11
Technical review
N/A yes completed
Technical review
N/A yes completed
Technical review
N/A yes RAI 52 is confirmatory item completed
March-11
Technical review
completed
Response received February 18, 2010 technical input provided by
(ML100540110) N/A Yes RAI 126 has confirmatory items. This RAl is {reviewers
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March-11

Technical review
completed

Technical review
completed

Technical review
completed

Technical review
completed

SBPA SER complete

Technical review
completed

Technical review
completed

Technical review
completed
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Technical review

completed

Supplemental response provided on

10/29/2010 (ML103060043). March-11

N/A N/A N/A N/A Technical review
completed
RAI 48 is closed. March-11
N/A N/A N/A N/A Technical review

completed

Supplemental response for RAI 110

\provided on 10/29/2010 (ML103060043). RAI 110 is closed with 9.4.5-1 as an open iter| March-11

Supplemental response for RAI 110

\provided on 10/29/2010 (ML103060043). March-11
N/A

By letter dated February 19, 2010,

Luminant provided response to RAls 127,

128 and supplemental to RAI 10. technical review provided

ML100550214 RAlIs 1 and 10 are closed. by reviewers

RAI 178 response submitted October 11,

2010, ML102861203. Response to RAI

196 due 35 days from January 17, 2011. [N/A RAI 34 is closed. March-11

EEB IBR N/A N/A N/A
March-11

Technical review
completed

Technical review
completed

Technical review
completed
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Technical review
completed

Technical review
completed

sent to SER writer,

No Yes No open items awaiting final DCD review
sent to SER writer,

Submitted August 9, 2010 ML102230154 [No yes RAIs 6 and 169 are closed. No open items. [awaiting final DCD review
sent to SER writer,

No Yes RAIs 16 and 7 are closed. awaiting final DCD review
sent to SER writer,

N/A No Yes RAIs 16 and 7 are closed. awaiting final DCD review
sent to SER writer,

No Yes No open items awaiting final DCD review
sent to SER writer,

No Yes No open items awaiting final DCD review
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sent to SER writer,

No Yes No open items awaiting final DCD review
sent to SER writer,

No Yes No open items awaiting final DCD review
sent to SER writer,

No Yes No open items awaiting final DCD review
sent to SER writer,

No Yes No open items awaiting final DCD review
sent to SER writer,

N/A No Yes No open items awaiting final DCD review
sent to SER writer,

N/A No Yes RAI 17 is closed. awaiting final DCD review
sent to SER writer,

N/A No Yes No open items awaiting final DCD review

April-11
April-11
April-11

Luminant's response to RAI 200 due 35

days from January 26, 2011. April-11
April-11
April-11

Luminant's response to RAI 201 due 35

days from January 26, 2011. April-11
April-11

2/1/2011
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February-11

February-11

2/1/2011
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On February 24, 2010, Luminant
provided its response to RAI 133.

Comanche Peak COL Project Status Table

ML100560480 No February-11
Luminant's response received March 5,
2010 (ML100700263). On September
22, 2010, Luminant provided a
supplemental response to RAI 135.
(ML102670158) No February-11
Luminant's response received
ML100710028 on March 9, 2010 No February-11
February-11
review complete, staff
RAI 68 (2836) 13.01.01-2, 13.01.01-3 are reviewing draft SE from
N/A N/A Yes confirmatory items SER writer.
review complete, staff
RAI 69 (2837) 13.01.02-13.01.03-2, 13.01.02{reviewing draft SE from
N/A N/A Yes 13.01.03-5 are confirmatory items SER writer.
review complete, staff
reviewing draft SE from
N/A N/A Yes No open items SER writer.
review complete, staff
reviewing draft SE from
N/A N/A Yes No open items SER writer.

Luminant provided supplemental
information on March 5, 2010 to RAI 70
(ML100700262). Luminant provided
clean copy of EALs on January 21, 2010
(ML100250427).

RAI 70 is a confirmatory item.

review complete, staff
reviewing draft SE from
SER writer.

2/1/2011
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Response to RAI 134 (ML100620831)
dated March 1, 2010 was received.
Response to RAI 137 was received
March 5, 2010 (ML100700262). On June
3, 2010, Luminant submitted ETE Report
Revision 3 (ML101610147).

Comanche Peak COL Project Status Table

RAIs 134 and 137 are closed. RAI 78 has
13 confirmatory items.

review complete, staff
reviewing draft SE from
SER writer.

Luminant provided clean copy of
EALs on January 21, 2010
(ML100250427). This submittal
resolved open items. Based on
8/16/10 call, Luminant provided
supplemental EAL response on

RAI 88 has 6 confirmatory items. RAI

review complete, staff
reviewing draft SE from

9/16/10. N/A 159 has 5 confirmatory items. SER writer.

Response received April 12, 2010

ML101040259. 9/29/2010, Luminant

provided supplemental response to RAI

71 (ML102780288). Luminant provided review complete, staff
response to RAI 187 on 11/22/2010 reviewing draft SE from
(ML103280046). No RAI 71 (3592) has confirmatory items. SER writer.
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review complete, staff
reviewing draft SE from

N/A N/A Yes No open items SER writer.
review complete, staff
reviewing draft SE from
N/A N/A Yes No open items SER writer.
RAI 37 (3033) 13.05.02.01-01, 13.05.02.01- |review complete, staff
03, 13.05.02.01-04, 13.05.02.01-05, reviewing draft SE from
N/A N/A Yes 13.05.02.01-06 are confirmatory items. SER writer.
35 days for Luminant to respond to RAI
194, and Luminant provided its response review complete for phase
on June 24, 2010. ML101790155 Phase 2 review complete, proceed to phase 42, now on Phase 4.
On February 22, 2010, Luminant
provided its responses to RAls 125, 129, RAI 130 is closed, RAI 199 is a followup to |technical input provided by
130, 131, and 132. ML100550345 RAI 130. reviewers - go to Phase 4
On February 22, 2010, Luminant
provided its responses to RAIs 125, 129, technical input provided by
130, 131, and 132. ML100550345 RAIs 131 and 132 are confirmatory items. reviewers - go to Phase 4
technical input provided by
RAI 199 questions are open items reviewers - go to Phase 4
review complete, staff
Luminant submitted cyber security plan reviewing draft SE from
December 2009. yes Yes non public SE issued SER writer.

On February 22, 2010, Luminant
provided its responses to RAIs 125, 129,

130, 131, and 132. ML100550345 CHPB reviewing RAI 86, chapter 12 March-11
Response to RAIs 173, 184, and 186

submitted November 24, 2010.

(ML103340109) RAI 74 (3074) is closed March-11
Luminant provided its response on June

25, 2010, ML101810450 RAI 163 (4712) is closed; RAI 75 closed. March-11
Luminant provided its response on June

25, 2010, ML101810450 RAI 164 is closed. March-11
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RAI 1 is closed. March-11
to be determined
January-11
technical input provided by
No yes No open items reviewers
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technical input provided by

No yes No open items reviewers
March-11
Response to RAI 181 submitted October
29, 2010 (ML103060049). Response to
RAI 177 submitted October 11, 2010
(ML102861203). March-11
Responses to RAI 174, 175, 176 RAIs 81, 82, and 83 closed. RAIl 83, 14.3.7-
submitted October 6, 2010 ML102810223 22, 26 are confirmatory items.- March-11
February-11

technical input provided by
No yes No open items reviewers

technical input provided by
reviewers

January-11

January-11

sent to SER writer,
N/A No YES No open items awaiting final DCD review

sent to SER writer,
N/A No YES No open items awaiting final DCD review
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sent to SER writer,

RSAC SER and review complete No YES No open items awaiting final DCD review
sent to SER writer,

N/A No YES No open items awaiting final DCD review
sent to SER writer,

N/A No YES No open items awaiting final DCD review
sent to SER writer,

N/A No YES No open items awaiting final DCD review
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sent to SER writer,

N/A No YES No open items awaiting final DCD review
sent to SER writer,

N/A No YES No open items awaiting final DCD review
sent to SER writer,

N/A No YES No open items awaiting final DCD review
sent to SER writer,

N/A No YES No open items awaiting final DCD review
sent to SER writer,

N/A No YES No open items awaiting final DCD review
sent to SER writer,

N/A No YES No open items awaiting final DCD review
sent to SER writer,

N/A No YES No open items awaiting final DCD review
sent to SER writer,

N/A No YES No open items awaiting final DCD review
sent to SER writer,

N/A No YES No open items awaiting final DCD review
sent to SER writer,

N/A No YES No open items awaiting final DCD review
sent to SER writer,

N/A No YES No open items awaiting final DCD review
sent to SER writer,

N/A No YES No open items awaiting final DCD review
sent to SER writer,

N/A No YES No open items awaiting final DCD review
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sent to SER writer,

N/A No YES No open items awaiting final DCD review
sent to SER writer,
N/A No YES No open items awaiting final DCD review
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sent to SER writer,

N/A No YES No open items awaiting final DCD review
sent to SER writer,
N/A No YES No open items awaiting final DCD review
sent to SER writer,
N/A No YES No open items awaiting final DCD review
sent to SER writer,
N/A No YES No open items awaiting final DCD review
sent to SER writer,
N/A No YES No open items awaiting final DCD review
RAI 90, 16-1 thru 6, and -8 and 9 are

Luminant provided its response on April confirmatory items. RAI 91, 16-13, 14, 16

5, 2010, ML100970215 are confirmatory items. review of RMTS ongoing
RAI 149, question 16-19 confirmatory item.
RAI 120 closed. review of RMTS ongoing

Response to RAIs 173, 184, and 186

submitted November 24, 2010.

(ML103340109) review of RMTS ongoing
review of RMTS ongoing
review of RMTS ongoing
review of RMTS ongoing
review of RMTS ongoing

No RAI 79, 17.5-5 site inspection is open item _ |review complete
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Luminant submitted Response to RAls
182, 183, 188, and 189 on December 16,
2010. (ML110180520)

RAI 189 is confirmatory. RAI 92, 17.04-1
through 4 are confirmatory items.

Comanche Peak COL Project Status Table

technical input provided by
reviewers

2/1/2011
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Response to RAI 197 due in 35 days
from January 18, 2011.

RAI 197 questions are open items.

Comanche Peak COL Project Status Table

technical input provided by
reviewers

technical input provided by

No Yes No open items reviewers

N/A NA - Hyes No open items Zjvr;tittiﬁgsfliznzlen(t:eEr)y review
N/A NA Hyes No open items Zjvr;tittiﬁgsfliznzlen(t:eEr)y review
N/A N/A sent to SER writer,

Yes No open items awaiting final DCD review
N/A NA - Hyes No open items Zjvr;tittiﬁgsfliznzlen(t:eEr)y review
N/A NA - Hyes No open items Zjvr;tittiﬁgsfliznzlen(t:eEr)y review
N/A NA - Hyes No open items Zjvr;tittiﬁgsfliznzlen(t:eEr)y review
N/A NA yes No open items Zjvr;tittiﬁgsfliznzlen(t:eEr)y review
N/A NA - yes No open items Zjvr;tittiﬁgsfliznzlen(t:eEr)y review
N/A NA - yes No open items Zjvr;tittiﬁgsfliznzlen(t:eEr)y review
N/A N/A sent to SER writer,

Yes No open items awaiting final DCD review
N/A NA - Hyes No open items Zjvr;tittiﬁgsfliznzlen(t:eEr)y review
N/A NA - Hyes No open items Zjvr;tittiﬁgsfliznzlen(t:eEr)y review

February-11

Luminant provided its response on June
24, 2010. ML101810138

RAIs 26 and 28 were closed.

February-11

Luminant provided its response on June
24, 2010. ML101810138

February-11

February-11
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Luminant response due January 31, 2011

February-11

2/1/2011

61



Comanche Peak COL Project Status Table

June 10, 2010 ML101670095 for Public  |YES February-11
December 16, 2010 is date of response.

Public version is ML103540244. yes

Luminant submitted its response on

January 27, 2010 YES February-11

June 24, 2010 submittal - ML101810400

2/1/2011
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