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' Offers must acknowledge recelptof this amendment prior to the hour and date specified In the solicitation ores arnmended, by one of the following methods:
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0=0 A. 1)413 S4ANO ORDER IS ISSUED PURSUMANT TO- ty a(W iluy) THE CHANGES SET FORTH IN rTEM 14 ARE MAOW IN THE CONITRtACT ORDER NO. IN rTE ISA.
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Thb' pur poae of this modification nLunber 02 Is to ex:end the contract expiration dare from May 9, 2011 tou June 17, 2.01,

-imcrease Che Ceiling Price fromo $452,500 to. $530,500, an increase of $78,300, and Revise the PricoiCoet Schedule.

'Total Ceiling Price: $530,800 (Changed;
Total Obligation: $452,500 (Unchanged) . ;

Period of Performance: 9/9/2010 - 6/17/201 -1,..hanged)

:'Pr.etase see page Continuation pages for sp.0c, mjgrs to the contract.
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NRC-38-10-704
Modification No. 02

The purpose of this modification number 02 is to extend the completion date from May 9, 2011
to June 17, 2011, increase the Total Estimated Price from $452,500 to $530,800, an increase of
$78,300, revise the Price/Cost Schedule and the Statement of Work.

1. On page B-i, Section B. 1". -Pr-ice/Cost'Schedule change CLIN 001 as follows:
• • .t ' ' :

CLIN DESCRIPTION QTY UNIT PRICE
001 Development of Boiling Water Reactor Technology 1 each $515,660

Training Course (Includes Tasks 1, 2, and 3)
CLIN DESCRIPTION ! ....
002 Travel (Cost Reimbursement) 1 LOT $15,140

TOTAL CONTRACT PRICE $530,800

2. On page B-i, Section B.1 - Payment Schedule is revised to read as follows:

Payment Schedule Based
on Completion of Work for
Firm Fixed Price Portion

CLIN COMPLETION OF WORK AMOUNT
001a 25% $113,125
00lb 25% $113,125
001c 25% $113,125
001d 25% $113,125
001e Upon Submission of Final $63,160

Product •.._•_.=_

3. On page B-i, Section.B .4 - Consideration and Obligation-Firm Fixed Price is revised to
read as follows:

"The firm fixed price of this contract is $515,660."

4. On page C-1, Section C - Description/Specifications/Statement of Work:
1. The current contract includes 160 drawings that should be completed on March 28,

2011. An additional 120 drawings must be completed bythe contract end date.

5. On page F-i, SECTION F.3 - Delivery Schedule is revised to change the Date of

Delivery to read:

"The project shall be completed by June 17, 2011."
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6. On page F-i, SECTION F:.5- Duration of Contract Period revise to read as follows;

"The contract shall commence on September 10, 2010 and will expire on June
17, 2011."

All Other Terms and Conditions Remain Unchanged.
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