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The purpose of this modification is to issue a no cost settlement to the subject task order.

(a) This supplemental agreement modified the task order to reflect a no-cost settlement agreement with respect to
the Notice of Termination dated February 18, 2011.

(b) The parties agree as follows: The contractor unconditionally waives any charges against the Government
because of the termination of the task order and releases it from all obligations'under the task order or due to its
terminations. The Government agrees that all obligation under the task order are concluded.

Task Order Ceiling: $0 (Changed)
Obligation: $0 (Changed)
Period of Performance: 09/20/2010 - 02/18/2011 (date of notice of termination).

Accordingly, the following changes are hereby made:

1. *Section B. CONSIDERATION AND OBLIGATION-COST PLUS FIXED FEE (JUN 1988), ALTERNATE I (JUN
1991) paragraphs (a) and (c) are deleted in their entirety and replaced with the following:

(a) The total estimated cost to the Government for full performance of this contract is $0, of which the sum of $0
represents the estimated reimbursable costs, and of which $0 represents the fixed fee.

(b) The amount currently obligated by the Government with respect to this contract is $0, of which the sum of $0
represents the estimated reimbursable costs, and of which $0 represents the fixed fee.

2. PERIOD OF PERFORMANCE

The period of performance of this ordershall be September 20, 2010 through February 18, 2011.

:A summary of obligations under this task order, from date of award through this modification, is given below:

FY10 obligation: $149,000
FY10 de-obligation: -$149,000

Total obligated amount $0
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