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The purpose of this modification is as follows:

1.. Incorporate the attached Statement of Work into the contract.

2.. Extend the contract's period of performance.
3. Increase the contract ceiling.

4. Fully fund the contract.

5. Revise Section A.13 of the contract.

Davis Bacon Wage Determination ND137 Modification 5 (attached) applies to this modification.

See page two (2) for details.
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Contract NRC-10-09-370 is hereby modified as follows:

1. The attached Statement of Work (SOW) and Capital Building Corporation proposal, dated April
26, 2011, are hereby incorporated into the contract. These documents do not replace the
original SOW and proposal, but addnew work to the project.

2. The period of performance is hereby extended from May 31, 2011 (verbal extension) to
September 20, 2011.

3. The ceiling of the contract is hereby increased by $218,821.88 from $512,114.15 to
$730,936.03.

4. Funding in the amount of $218,821.88 is hereby obligated. Funding is increased by
$218,821.88 from $512,114.15 to $730,936.03.

5. Section A.13 Consideration and Obligation - Firm Fixed Price is hereby revised as
follows:

"The firm fixed price of this contract is $730,936.03"

All other terms and conditions shall remain unchanged.


