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January 29, 1982 He 

Mr. J. G. Keppler, Regional Administrator 
Office of Inspection & Enforcement 
Region III 
U. S. Nuclear Regulatory Commission 

799 Roosevelt Road 
Glen Ellyn, IL 60137 

Dear Mr. Keppler: 

Docket 50-305 ua 
Operating License DPR-43 M 
Kewaunee Nuclear Power Plant 
Public Notification System 

Reference (1): Letter from E. R. Mathews (WPS) to 

J. G. Keppler (NRC) dated November 20, 1981 

Reference (1) provided a description of the combined Kewaunee/Point Beach 

Public Notification System. Since that transmittal, members of the WPS staff 

have kept members of the Region III NRC staff appraised of the installation 

progress of this system through frequent telephone conversations. The purpose 

of this letter is to provide a formal status update as of January 22, 1982, 

and to inform you of our expected actions to complete the system prior to 

February 1, 1982.  

Physical installation of the sirens (for WPS) began the first week in December; 

delays in the delivery of component parts (to our vendor) prevented the 

installation of the last siren until December 22, 1981.  

As we indicated in Reference (1), we expected delays in the delivery of the 

radio control equipment past January 1, 1982. On December 23 WPS authorized 

the payment of overtime charges to the radio equipment supplier (Plectron 

Corporation) and air freight shipping charges. The siren vendor, Alerting 

Communicators of America (ACA), was also directed to determine the feasibility 

of installing locally mounted, key operated, weather proof activating switches 

as an interim means for activating the sirens in the event the radio activation 

circuit is unavailable. On January 5, WPS authorized procurement of the switches 

and related hardware (this equipment has been received by ACA). An interim 

procedure to utilize security personnel to activate the sirens has been 
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prepared and will be issued prior to February 1, 1982 (following approval of 

the Plant Operations Review Committee) to provide a compensatory siren 

activation technique if the radio equipment is non-functional at that time.  

Installation of the tone encoding equipment in the Kewaunee County Sheriff 

dispatch office has also experienced delay. The tone encoding equipment 

currently installed could supply only an "all call" system. At a meeting 

with Kewaunee County Division of Emergency Government (DEG) personnel on 

December 3, WPS learned of ACA's intention to utilize the "all call" feature 

and activate all sirens simultaneously. This scheme was not consistent with 

our concept of system operation and action was initiated to provide selective 

activation as well as group activation. WPS has been working with Motorola 

Communications and Electronics directly to provide an interim encoding device 
compatible with the decoder/receivers installed on the sirens (Motorola has 

been in direct contact with ACA to assure compatibility). The installation 

of the encoding equipment is continuing and expected to be completed prior to 

February 1.  

Installation of the receivers is presently scheduled for January 25. Component 

testing will be performed at the completion of installation at each site by 

coordinated arrangements with the Kewaunee County Sheriff's office if the 

encoding equipment is available. Each siren will be growl tested, or fully 

started for a short time, from the dispatcher. A full system test will be 

conducted on 1200 on January 30.  

Lastly, a detailed map from U. S. Geological Survey plates has been prepared 

and provided to Manitowoc County DEG, Kewaunee County DEG, and Wisconsin 

Electric Power Company in draft form for comment. Upon revision, the map 

will be formally issued to assure all agencies involved have access to the 

precise location of each siren and that a unique designator is established 

for each siren.  

We will continue to keep your staff informed of our progress on this system.  

Very truly yours, 

E. R. 1athews, Senior Vice President 
Power Supply and Engineering 
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cc - Mr. Jesse Pagliaro, US NRC 
Mr. Robert Nelson, US NRC 
Mr. C. F. Riederer, PSCW


