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Task order 15, SECY Tracking and Reporting System (STARSI
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Total order Ceiling: $329,860.94 (changed)
TotaL obligated amount: $293,467.30 (unchanged)
Period of Performance: 9/26/2007-9/25/2011 (changedl
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The purposes of this modification are the following:

1) Period of Performance

(a) To extend the period of performance for Option Period 3 by 6 months to September 25, 2011;

(b) To Incorporate terms and conditions of Option Period 4 which includes T&M labor rates, Into Option Perod 3,
effective on March 26, 2011;

(c) Rename Option Period 5 as Option Period 4;

(d) To incorporate a revised coiling price schedule with revised periods of peforrnance dates.

(e) The total estimated ceiling is increased from $293,467.94 by $36,393.00 to $329,860.94.
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