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lIowa Electric Light and Power Company

(October 18, 1982
LDR-82-288

LARRY D. ROOT
ASSISTANT VICE PRESIDENT
NUCLFAR GENERATION

Mr. Harold Denton, Director

Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Washington, DC 20555 '

Subject: Duane Arnold Ener?y Center
Docket No: 50-33
Op. License No: DPR-49 :
NUREG-0737, II.F.1 Accident Monitoring

Dear Mr. Denton:

The purpose of this letter is to document our need to revise the
scheduled commitment dates for NUREG-0737, Item II.F.1, Accident Monitoring
Commitments. As discussed between Mr. William Miller of my staff and Mr. rank
Apicella of the NRC, six engineering modification packages encompass the DAEC
modifications for these six II.F.l1 sSubsystems. Five of these packages have been
or are being completed and should be operational by the end of November, 1982. A
sixth package, that is necessary for items II.F.l (1) and (2), is exhibiting a .
multitude of problems that have made completion in November impractical.

We are currently preparing a detailed letter to the NRC that explains
the problems and difficulties we are experiencing, We are optimistic that our
continued expedited efforts to resolve these problems will permit all 11.F.1
systems to be operational prior to_ our next refueling outage startup. As
discussed in our letter of August 17, 1982 (LDR-82-232) our Cycle 7 refueling
outage is scheduled to commence in the first quarter of 1983." Until that time,

our interim systems and method of accomplishing the NUREG-0737 11.F.1 objectives

remain operational.
Veré truly Eisrs,

Larry D. Root
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8210260138 821018 ¢ ' Assistant Vice President
PDR ADOCK 05000331 , Nuclear Generation
P PDR -
LDR/WJIM/dmh*
cc: W. Miller
D. Arnold
L. Liu
S. Tuthi}} (NRC)
F. Apicella :
NRC Resident Office Ao“,
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