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Reference Task Order NRR-001 for Administrative Office Support for NRR under Contract NRC-10-07-414.

The purpose of this modification is to extend the period of performance, increase the task order ceiling,
revise the price schedule, and add incremental funding, as described on the following pages.
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Reference Task Order NRR-001 under Contract NRC-1 0-07-414.

The purpose of this modification is to (1) extend the period of performance of this task order,
(2) increase the task order ceiling, (3) revise the price schedule, and (4) add incremental
funding, as follows:

1. The period of performance end date of this task order is extended from September 20, 2011,
to September 20, 2012, an extension of one year, in order to continue the effort under this task
order during option year four of Contract NRC-10-07-414. The revised period of performance is
from September 21, 2007 through September 20, 2012.

2. Increase the ceiling of Task Order NRR-001 by $489,249.06, from $2,643,387.49 to
$3,132,636.55.

3. An estimated price schedule showing revised Option Year Three and new Option Year Four,
as well as the total task order ceiling in the amount of $3,132,636.55, is attached.

4. Add incremental funding in the amount of $128,543.51, thereby increasing the obligated
amount from $2,643,387.49 to $2,771,931.00.

The following is a summary of obligations for NRC-10-07-414 NRR-001
through the date of this action:

from the date of award

TotalJob Code Number J3181 J3211

Award FY07 Transfer from Base
Mod I FY08 Obligation
Mod 2 FY08 Obligation
Mod 3 FY08 Obligation
Mod 4 FY09 Obligation
Mod 5 FY09 Obligation
Mod 6 FY09 Obligation
Mod 7 FY09 Obligation
Mod 8 FY09 Obligation
Mod 9 FY10 Obligation
Mod 10 FY10 Obligation
Mod 11 FY10 Obligation
Mod 12 FY10 Obligation
Mod 13 FY10 Obligation
Mod 14 FY10 Obligation
Mod 15 FY10 Obligation
Mod 16 FY11 Obligation
Mod 17
Mod 18 FYI I Obligation
Mod 19 FY11 Obligation
Mod 20 FY11 Obligation

$20,000.00

$16,210.00
$34,000.00
$50,000.00
$50,000.00

$100,000.00
$54,000.00
$60,000.00
$20,000.00

$100,000.00

$60,000.00
$34,000.00

$40,868.00
$20,000.00

$90,000.00
$37,000.00
$69,000.00

$55,000.00
$16,210.00
$16,210.00

$128,000.00

$100,000.00
$100,000.00
$190,000.00

$65,000.00
$130,000.00
$210,000.00

$180,000.00
$200,000.00
$226,933.00

$75,000.00
$16,210.00
$32,420.00

$162,000.00
$50,000.00
$50,000.00

$200,000.00
$154,000.00
$250,000.00

$85,000.00
$230,000.0O
$210,000.00

$60,000.00
$214,000.00
$200,000.00
$267,801.00

$20,000.00
$0.00

$90,000.00
$37,000.00
$69,000.00
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Mod 21 FYI 1 Obligation
Mod 22 FYI I Obligation
Mod 23 FYI 1 Obligation

Total Obligations

$40,000.00
$130,956.49
$128,543.51

$40,000.00
$130,956.49
$128,543.51

$2,771,931.00$1,154,578.00 $1,617,353.00

This modification obligates FY 2011 funds in the amount of $128,543.51.

Summary:

FY07 Transfer from Base $75,000.00
FY08 Obligations $210,630.00
FY09 Obligations $704,000.00
FY10 Obligations $1,266,801.00
FYI 1 Obligations $515,500.00

Total NRC Obligations $2,771,931.00

All other terms and conditions remain unchanged.


