
NORTHERN STATES POWER COMPANY 

MINNEAPOLIS, MINNESOTA 55401 

April 10, 1979 

Mr. James G. Keppler 
Director - Region III 
Office of Inspection and Enforcement 
United States Nuclear Regulatory Commission 
799 Roosevelt Road 
Glen Ellyn, Illinois 60137 

Dear Mr. Keppler: 

MONTICELLO NUCLEAR GENERATING PLANT 
Docket No. 50-263 License No. DPR-22 

The following status reports are submitted per Mr. T. L. Harpster's 
request: 

1. Snubber Springs 

Our November 15, 1978, letter to your office reported that 
replacement springs were found to be too weak to assure 
proper positioning of the accumulator piston. This letter 
stated that a decision would be made concerning spring 
replacement following resolution of the problem with 
Bergen Paterson. The problem with replacement springs 
has now been resolved and is discussed in a letter from 
Bergen Paterson, dated March 12, 1979. It is our 
understanding that a copy of this letter was also sent 
to the USNRC. This letter states that improved replacement 
springs are expected to be available after April 15, 1979.  
It is planned to obtain the new springs so that they may 
be installed during the next refueling outage.  

2. Retainer Clip Replacement 

Replacement of retainer clips on CR120A relays has been 
completed per IE Bulletin 78-01. As per the revised 
commitment stated in our November 15, 1978, letter to 
your office, retainer clip replacement was completed on 
relays which did not require a plant outage by January 31, 
1979. Retainer clip replacement for the seven relays 
which required plant shutdown was completed during a plant 

outage on March 18, 1979.  
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3. Fire Deluge Extension 

Our November 15, 1978, letter to the Director of Nuclear Reactor 
Regulation stated that the extension of the turbine lube oil 
reservoir deluge system was anticipated to be completed by 

January 31, 1979. Material for the project has been procured.  
The project is not complete pending design review by our 
insurance carrier. Installation of the deluge system extension 
will begin when the review is complete and any questions are 
resolved. It is anticipated that the project will be complete 
by July 31, 1979.  

If additional information is required, please communicate directly with 
plant management.  

Yours very truly, 

L. J. Wachter 
Vice President 
Power Production and 

System Operation 

cc: Mr. G. Charnoff 
NRC Office of Inspection and Enforcement 

Washington, D.C.


