
Docket No. 50-263 

Mr. L. 0. Mayer, Manager 
Nuclear Support Services W6 Nuaw Lmron 
Northern States Power Company 
414 Nicollet Mall - 8th Floor 
Minneapolis, Minnesota 55401 

Dear Mr. Mayer: 

SUBJECT: FIRE PROTECTION - MONTICELLO 

We have completed our review of your letter dated February 6, 1981, which 
requested an extension of the dates for completion of the installation of 
the cable spreading room halon system (SER item number 3.1.3(1)), upgrading 
fire barrier seals (SER item 3.1.8(5), 3.1.8(6), and 3.2.2(1)), and replace
ment of linen fire hose (SER item number 3.1.11.A(2)) until the end of your 
1981 maintenance outage. This outage is presently scheduled to begin in 
October 1981.  

Your letter indicated that installation of the cable spreading room halon 
system is now 95% complete, but that design review by American National 
Insurers has not yet been completed and that the Control Room annunciator 
panel has not yet been received from the vendor.  

With regard to upgrading fire barrier seals, you stated that the scope of 
this project was initially underestimated and that work is being expedited 
to complete upgrading of seals identified in the Fire Protection SER.  

Your letter also indicated that the replacement of unlined linen hose with 
lined synthetic hose has been completed in nearly all areas of the plant 
except for the Administration Building. You further stated that the lined 
hose purchased for use in the Administration Building is not suitable for 
the hose racks in the Administration Building and therefore you had to 

-order new hose.  

In support of your requests for a postponement, you stated the following: 

1. The cable spreading room is provided with fire detection instruments 
and manual fire fighting equipment, and that any fire in this area 
would be extremely limited due to the prohibition of combustible 
materials in this area.  
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Mr. L. 0. Mayer

2. Existing fire barrier seals, fire detection instruments, and automatic 
and manual fire suppression equipment are adequate to limit the spread 
of fire in safety related areas of the plant while seal upgrading is 
being completed.

3. The linen hose in the Administration Building 
suppression capability during the period that 
with lined hose, and that periodic inspection 
equipment provides assurance that the hose is

provides adequate manual 
it is being replaced 
of all hose station 
euitable for use.

Based on our review, we conclude that you have shown good cause for extend
ing the'completion dates for the installation of the cable spreading room 
halon system, upgrading fire barrier penetration seals, and replacement of 
linen fire hose until November 17, 1981, and that the public health and safety 
is not affected by such extension. Accordingly, pursuant to 10 CFR 50.48(d) 
the date for completion of these modifications is hereby extended to Nov
ember 17, 1981.  

A copy of the related N~tice of Extension, which is being forwarded to the 
Office of the Federal Register for publication, is enclosed.  

Sincerely, 

Original SgnB 
E. G. Case 

arold R. Denton, Director 
Office of Nuclear Reactor Regulation

Enclosure: 
Notice of Extension
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