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Docket No. 50-263 License No. DPR

Subject: Emergency Preparedness 
Public Notification System 

Our letter of December 28, 1981 reported on the status of the subject 
systems for our Prairie island and Monticello Plant areas. It was pointed 
out that delivery of siren control cabinets for the Monticello system 

was critical to the completion by the regulatory deadline. Based on 

past vendor performance our judgement at the time was that the completion 

of the Monticello system would be delayed until at least February 15, 
1982.  

Due to persistent effort by our expediters at the vendor facility, all of 

the required control cabinets were shipped last week and installation work 
is proceeding. We have four experienced field crews at work and, weather 

permitting, all of the siren installations are expected to be completed 

this week with individual siren testing to follow.  

on this basis, and in confirmation of our telephone conversation of 

January 15, meeting in your offices on January 20 will not be required.  
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