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Northern States Power Company

414 Nicollet Mali
Minneapolis, Minnesota 55401
Telephone (612) 330-5500

February 17, 1982

Director

Office of Nuclear Reactor Regulation
US Nuclear Regulatory Commission’
Washington, DC 20555

MONTICELLO NUCLEAR GENERATING PLANT
Docket No. 50-263 License No. DPR-22

Delay in Implementation of Sampling and Analytical
Procedures for NUREG-0737, Item II.B.3

Our letter dated December 29, 1981 requested an extension in the implementation
dater for NUREG-0737, Item II.B.3, Post Accident Sampling System. An extension
was requested until August 1, 1982 based on delays in installing portions of the
system piping.

The purpose of this letter is to inform the NRC Staff that sampling and analytical
procedures for the post accident sampling system will not be implemented until
August 1, 1982 also. Only after the post accident sampling system is installed,
pre-operationally tested, and turned over to the plant operations group will the
system procedures be implemented., This information is provided to eliminate any
future misunderstanding with NRC inspectors over when these procedures will be
completed and placed into effect.

Please contact us if you have any questions related to our plans for implementing
these procedures.

%ﬂ.W./

L O Mayer, PE
Manager of Nuclear Support Services

LOM/DMM/ jh

cc: Regional Administrator-III, NRC
NRR Project Manager
NRC Resident Inspector
G Charnoff
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