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Northern States Power Company 

414 Nicollet Mall 
Minneapolis, Minnesota 55401 
Telephone (612) 330-5500

1Wu
June 16, 1982 

Director 
Office of Nuclear Reactor Regulation 
U S Nuclear Regulatory Commission 
Washington, DC 20555 

MONTICELLO NUCLEAR GENERATING PLANT 
Docket No. 50-263 License No. DPR-22 

Revised Schedule for Completing Training to 
Mitigate Core Damage (NUREG-0737, Item II.B.4) 

In our letters dated November 19, 1981 and April 16, 1982 we described our 
schedule for completing training for mitigating core damage required by 
NUREG-0737, Item II.B.4. We originally planned to conduct a second phase 
of this training following revision of the Monticello emergency procedures.  
Revision of these procedures cannot take place, however, until the NRC 
staff completes its review of the BWR Owners' Group Emergency Procedure 
Guidelines. To prevent further delay, we have revised our approach to 
completing this training. The purpose of this letter is to document our 
revised plans and schedule for completing Item II.B.4 at Monticello.  

Phase one training in recognizing degraded core conditions has been com
pleted. Training of licensed and operations personnel has also been com
pleted on plant modifications required as a result of the TMI accident.  
Specifically, training sessions have been conducted on the containment 
recombiner system (now being installed), containment hydrogen monitoring, 
containment radiation monitoring, and stack and reactor building vent high 
range monitors. Training is now in progress in the use of our normal, 
abnormal, and emergency operating procedures for mitigating core damage.  
These classes are scheduled for completion by July 28, 1982. Make up ses
sions for individauls missing one or more classes due to vacations, ill
ness, or work schedules may be necessary. All training will be completed 
by August 1, 1982. We believe this training, in addition to the training 
already conducted, fully meets the requirements of NUREG-0737, Item II.B.4, 
and specifically, Section 4.2 of the INPO Guidelines (STG-01) dealing with 
this subject.  
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It should be noted we have also scheduled additional training in plant 
accidents, specific abnormal events, and FSAR analyzed transients. This 
training is scheduled to start on August 9, 1982 and also on November 15, 
1982. When the Emergency Procedure Guidelines have been implemented at 
Monticello we will, of course, conduct extensive training in their use.  

David Musolf 
Acting Head-Nuclear Support Services 

DMM/dab 

cc: Regional Administrator-III 
NRR Resident Inspector, NRC 
NRR Project Manager, NRC 
G Charnoff


