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Northern States Power Company ftW p 414 Nicollet Mall 
Minneapolis, Minnesota 55401 
Telephone (612) 330-5500 

June 28, 1982 

Director 
Office of Nuclear Reactor Regulation 
U S Nuclear Regulatory Commission 
Washington, DC 20555 

MONTICELLO NUCLEAR GENERATING PLANT 
Docket No. 50-263 License No. DPR-22 

Additional Delay in Implementation of NUREG-0737, Items II.B.2 
and II.B.3, Upgraded Post Accident Sampling Capability 

In our letters dated December 29, 1981, February 17, 1982, and April 16, 

1982 we described difficulties we were having in completing NUREG-0737 items 

II.B.2, II.B.3, and II.F.1(6). An extension in completion date to August 1, 

1982 was requested for items II.B.2 and II.B.3 and an extension to June 1, 
1982 was requested for item II.F.1(6). In our letter dated June 1, 1982 

an additional extension for item II.F.1(6) until September 15, 1982 was 

requested. The purpose of this letter is to request additional schedule 
relief for items II.B.2 and II.B.3.  

The Post Accident Sampling (PAS) system (NUREG-0737, item II.B.3) will be 

operable by August 1, 1982 except for the gas sample lines from containment 
and heat tracing circuits for these lines. This equipment is common to both 
the hydrogen monitoring system (NUREG-0737, item II.F.1(6)) and the PAS system.  
As noted in our June 1, 1982 letter we continue to experience delays in the 
qualification testing and delivery of the heat tracing components for the 
sample lines. Delivery has been delayed to at least July 15, 1982 and 

uncertainty still exists in this schedule.  

Because of this delay it is now clear that additional relief in the completion 
schedule for NUREG-0737, item II.B.3 is also required. Although we will make 
every effort to complete the PAS system installation as rapidly as possible, 
the uncertainties noted above do not permit us to commit to an installation 
date earlier than November 15, 1982. Sampling and analytical procedures for 
the PAS system (required by item II.B.3) will be implemented following pre
operational testing and acceptance of the system. Since the accessibility 
requirements of NUREG-0737, item II.B.2 will not be fully met until the PAS 
system is operable, additional schedule relief for this item is also requested 
until November 15, 1982.  
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NORTHON STATES POWER COMNY 
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Please contact us if you have any questions concerning our schedule for 
completing these Action Plan Requirements. As noted in earlier corres
pondence, interim measures are being taken until the PAS system is completed.  
These measures include additional shielding equipment such as lead aprons, 
lead gloves, additional lead blankets for sample line shielding, and special 
sample kits.  

David Musolf 
Acting Head-Nuclear Suppor Services 

DMM/bd 

cc: Regional Administrator-III 
NRR Project Manager, NRC 
Resident Inspector, NRC 
G Charnoff


