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Reference Contract NRC-HQ-11-C-10-0043 for Onsite Administrative support Services for the NRC Headquarters

Administrative Services Center and Supply Room Operations.
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Additional Services, as described on the following pages.
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3Links Contact: Melvin Buford, President/CEO, 240-694-8156, mwbuford@31inkstechnologies.com

ExDOa as pmidded a he. all Wam and o~flud tos etSdWoeeet ,alaficsed hI Sm SA or 1A M w h~=liw dwEW.d rmmN. widuralo ad nfll foSme and el

I5A. NAME AMD TITL01 SIGNER (TM~ orW p"1IIBA NAME AND TITLE OF CONTRAC1TNO OFFICER (TWOPe a pnf

I Manon L. Butt

Contracting Officer

JOB. UNITED sTATES OF AMERICA 11C. DATE SIGNED

0 Za;
NOR 7540.OI-TIEZ7OT
PREVIOUS EDITION NOTr USABLE

STANDARROFORM 30 (REV. 10.43)
Pusearbod by GSA - FAR (48 CFR) 53243

TEMPLATE - AGMW
SUNS REVIEW COMPLET& JAN 202012



NRC-HQ-11-C-10-0043
Modification 2

Page 2 of 3

Reference Contract NRC-HQ-1 1-C-10-0043 for Onsite Administrative Support Services for the
NRC Headquarters Administrative Services Center and Supply Room Operations.

The purpose of this modification is to increase the base period estimated labor hours and
amount for Item No. 006 under Task Area 3 - Additional Services, for the Administrative
Support Specialist, Regular Hours, by 152 hours, from 1,000 regular hours to 1,152 regular
hours, and by the amount of $6,175.76, from $40,630.00 to $46,805.76 (1,152 hours x $40.63
per hour = $46,805.76).

Therefore, the base period amount is increased by $6,175.76, from $382,100.00 to
$388,275.76. The current ceiling amount of the contract (base period and option year one) is
increased by $6,175.76, from $1,058,233.20 to $1,064,408.96. The total amount of the contract
for the base period and four option years is increased by $6,175.76, from $3,209,918.62 to
$3,216,094.38.

Accordingly, the Schedule of Items and Prices for the base period is revised as follows:

B.6 SCHEDULE OF ITEMS AND PRICES

Base Period. June 1.2011 - December 31. 2011 (7 months)
Item No. Description of Services Qty Unit Unit Price Amount

Administrative Support Services -
Firm Fixed Price (FFP)

001 Task Area 1 - Administrative Support Month

002 Task Area 2 - Administrative Support Mont
Subtotal - Task Areas I and 2 FFP Month

003 Lead On-Site Supervisor- OT
Overtime Hours Hours

004 ASC Help Desk Specialist -

Overtime Hours
005 Supply Specialist - O

Overtime Hours Hours
Subtotal -Task Areas 1 and 2 $338,423.00

Task Area 3 - Additional Services -
As needed basis - Est. Labor Hours*

006 Administrative Support Specialist - Reg.
Regular Hours Hours

007 Administrative Support Specialist - 3 OT
Overtime Hours Hours -

Subtotal - Task Area 3

Total Base Period $388,275.76
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The revised contract amount is as follows:

Base Period: 06/01/2011 - 12131/2011, $388,275.76 (changed)
Option Year 1: 01/01/2012 - 12/31/2012, $676,133.20 (Current Ceiling $1,064,408.96)

Option Year 2: 01101/2013 - 12/31/2013, $695,485.04
Option Year 3: 01/01/2014 - 12/31/2014, $717,341.70
Option Year 4: 01/01/2015 - 12/31/2015, $738,858.68

Total Base Period and 4 Option Years: $3,216,094.38

This modification does not obligate any additional funding. The obligated amount of
$1,058,233.20 remains unchanged.

The period of performance from June 1, 2011 through December 31, 2012 remains unchanged.

All other terms and conditions remain the same.


