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The purpose of this modification is to provide funding in the amount of $80,000.00 thereby
increasing the obligation amount from $1,993,597.00 to $2,073,597.00

Accordingly, the following changes are hereby made:

4.0 Funding

(b) The amount presently obligated with respect to this task order is $ 2,073,597.00

A summary of obligation for this purchase order from award date through the date of this action
is given below:

FY '09 Obligation Amount
FY '10 Obligation Amount
FY '11 Obligation Amount
FY '12 Obligation Amount

Total NRC Obligation

$380,397.00
$437,200.00
$590,000.00
$666,000.00

$ 2,073,697.00

The modification does obligate funds in the amount of $80,000.00. All other terms and
conditions under this task order remain unchanged.


