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102-06567-DCM/TLC
August 10, 2012

ATTN: Document Control Desk
U.S. Nuclear Regulatory Commission
Washington, DC 20555-0001

Dear Sirs:

Subject: Palo Verde Nuclear Generating Station (PVNGS)
Units 1, 2, and 3
Docket Nos. STN 50-528, 50-529, and 50-530
Request for Revision of the PVNGS Cyber Security Plan
Implementation Schedule

Pursuant to 10 CFR 50.90, Arizona Public Service Company (APS) hereby requests
approval for a revision to the PVNGS Cyber Security Plan (CSP) Implementation
Schedule. In a letter dated July 26, 2011, the NRC approved the PVNGS CSP and
enclosed Implementation Schedule (ADAMS Accession No. ML1 11710110) and
required that APS submit any subsequent changes to the Implementation Schedule for
approval in accordance with 10 CFR 50.90.

Accordingly, APS is requesting a revision to the description and basis for Milestones 6
and 7. The requested revision effectively separates the completion date of the
operational and management cyber security controls from that of technical controls for
the physical security target set Critical Digital Assets (CDAs). With approval, APS will
implement the operational and management cyber security controls as part of the full
cyber security program implementation, which is due by September 30, 2017.

Enclosure I of this request contains an evaluation of the proposed change. Enclosure 2
of this request contains the proposed revision to the PVNGS CSP Implementation
Schedule.

Approval of the proposed revision is requested by December 1, 2012. Once approved,
the CSP Implementation Schedule revision will be implemented within 60 days. No
commitments are being made to the NRC by this letter.

A member of the STARS (Strategic Teaming and Resource Sharing) Alliance
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ATTN: Document Control Desk
U.S. Nuclear Regulatory Commission
Request for Revision of the PVNGS Cyber Security Plan
Implementation Schedule
Page 2

In accordance with the PVNGS Quality Assurance Program, the Plant Review Board
and the Offsite Safety Review Committee have reviewed and concurred with this
proposed amendment. By copy of this letter, this submittal is being forwarded to the
Arizona Radiation Regulatory Agency (ARRA) pursuant to 10 CFR 50.91(b)(1).

Should you need further information regarding this submittal, please contact Russell A.

Stroud, Licensing Section Leader, at (623) 393-5111.

I declare under penalty of perjury that the foregoing is true and correct.

Executed on 19_44_1-57r/ _ 01/,
(Date)

Sincerely,

DCM/TLC

Enclosure 1 - Evaluation of Proposed Change
Enclosure 2 - PVNGS Cyber Security Plan Implementation Schedule, Revision 1

cc: E. E. Collins Jr.
L. K. Gibson
M. A. Brown
E. T. Byre
A. V. Godwin
T. Morales

NRC Region IV Regional Administrator
NRC NRR Project Manager for PVNGS
NRC Senior Resident Inspector for PVNGS
Sr. Physical Security Inspector, RIV/DRS/PSB
Arizona Radiation Regulatory Agency (ARRA)
Arizona Radiation Regulatory Agency (ARRA)
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