
 

 

December 3, 2012 
 
 

Michael M. Gibson, Chair    Gary S. Arnold 
Administrative Judge     Administrative Judge 
Atomic Safety and Licensing Board   Atomic Safety and Licensing Board 
U.S. Nuclear Regulatory Commission  U.S. Nuclear Regulatory Commission 
Washington, D.C. 20555-0001   Washington, D.C. 20555-0001 
 
Randall J. Charbeneau      
Administrative Judge      
Atomic Safety and Licensing Board    
U.S. Nuclear Regulatory Commission   
Washington, D.C. 20555-0001    
 

In the Matter of 
Nuclear Innovation North America LLC 

(South Texas Project, Units 3 & 4) 
Docket Nos. 52-012 and 52-013 

 
Dear Administrative Judges: 
 
Pursuant to the Revised Scheduling Order of October 3, 2012, the NRC staff is reporting on its 
proposed schedule for issuing its safety and environmental documents and the projected dates 
for issuance of ACRS reports on the application.  There has been no change since the last 
report, which was submitted on November 1, 2012.  The final environmental impact statement 
was issued in February 2011, but there continues to be no schedule for the completion of the 
NRC staff’s safety review. 
 
Further, pursuant to the Order (Monthly Status Updates Regarding FOCD Review) of July 18, 
2012, the NRC staff reports that, while it is proceeding with its review of foreign ownership, 
control, or domination (FOCD) issues, it currently does not have a best estimate projected 
decision date for its review.  However, the NRC staff hopes to make enough progress on its 
FOCD review to issue a schedule early next year for resolving FOCD issues. 
 

 
Respectfully submitted, 
 
/signed (electronically) by/ 
Michael A. Spencer 
Counsel for the NRC Staff 
U.S. Nuclear Regulatory Commission 
Mail Stop O-15 D21 
Washington, DC 20555-0001 
(301) 415-4073 
Michael.Spencer@nrc.gov 



 

 

UNITED STATES OF AMERICA 
NUCLEAR REGULATORY COMMISSION 

 
 BEFORE THE ATOMIC SAFETY AND LICENSING BOARD 
 
In the Matter of )           
 )  
NUCLEAR INNOVATION NORTH  ) 
AMERICA LLC )   Docket Nos.  52-012 & 52-013                 
 )  
(South Texas Project, Units 3 & 4) ) 
 

CERTIFICATE OF SERVICE 
 

I hereby certify that the NRC Staff letter dated December 3, 2012, reporting on the proposed 
schedule for completing the NRC staff’s review and reaching a determination on FOCD issues, 
has been filed through the E-Filing system this 3rd day of December 2012. 

 
 
/signed (electronically) by/ 
Michael A. Spencer 
Counsel for the NRC Staff 
U.S. Nuclear Regulatory Commission 
Mail Stop O-15 D21 
Washington, DC 20555-0001 
(301) 415-4073 
Michael.Spencer@nrc.gov 
 


