
UNITED STATES 
NUCLEAR REGULATORY COMMISSION 

WASHINGTON, D.C. 20555·0001 

February 27, 2013 

Mr. Michael J. Pacilio 
President and Chief Nuclear Officer 
Exelon Generation Company, LLC 
4300 Winfield Road 
Warrenville, IL 60555 

SUBJECT 	 LIMERICK GENERATING STATION, UNITS 1 AND 2 - AUDIT OF THE 
LICENSEE'S MANAGEMENT OF REGULATORY COMMITMENTS 
(TAC NOS. ME8803 AND ME8804) 

Dear Mr. Pacilio: 

The U.S. Nuclear Regulatory Commission (NRC) informed licensees in Regulatory Issue 
Summary (RIS) 2000-17, "Managing Regulatory Commitments Made by Power Reactor 
Licensees to the NRC Staff;' dated September 21,2000, that the Nuclear Energy Institute (NEI) 
document NEI 99-04, "Guidelines for Managing NRC Commitment Changes;' contains 
acceptable guidance for controlling regulatory commitments. RIS 2000-17 encouraged 
licensees to use the NEI guidance or similar administrative controls to ensure that regulatory 
commitments are implemented and that changes to the regulatory commitments are evaluated 
and, when appropriate, reported to the NRC. 

The NRC Office of Nuclear Reactor Regulation (NRR) has instructed its staff to perform an audit 
of licensees' commitment management programs once every 3 years to determine whether the 
licensees' programs are consistent with the industry guidance in NEI 99-04, and that regulatory 
commitments are being effectively implemented. An audit of the commitment management 
program for Limerick Generating Station (LGS), Units 1 and 2, was performed during the period 
of June 6, 2012, through January 29, 2013. The previous audit of the licensee's commitment 
management program for LGS was documented in an NRC letter dated June 15, 2009. 

As discussed in the enclosed audit report, the NRC staff concludes that the licensee's 
procedure used to manage commitments provides the necessary attributes for an effective 
commitment management program. However, although the commitment management 
procedure is adequate, there were two findings related to adherence to the procedure. 

The NRR staff has discussed the results of this audit with NRC Region I staff. Further follow-up 
on the issues discussed in the audit report may be considered as part of the reactor oversight 
process baseline inspections. 
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If you have any questions, please contact me at (301) 415-1420. 

Sincerely, 

Richard B. Ennis, Senior Project Manager 
Plant Licensing Branch 1-2 
Division of Operating Reactor Licensing 
Office of Nuclear Reactor Regulation 

Docket Nos. 50-352 and 50-353 

Enclosure: 
Audit Report 

cc w/encl: Distribution via Listserv 



UNITED STATES 

NUCLEAR REGULATORY COMMISSION 


WASHINGTON, D.C. 20555-0001 

AUDIT REPORT BY THE OFFICE OF NUCLEAR REACTOR REGULATION 

LICENSEE MANAGEMENT OF REGULATORY COMMITMENTS 

LIMERICK GENERATING STATION, UNITS 1 AND 2 

DOCKET NOS. 50-352 AND 50-353 

1.0 INTRODUCTION AND BACKGROUND 

The U.S. Nuclear Regulatory Commission (NRC) informed licensees in Regulatory Issue 
Summary (RIS) 2000-17, "Managing Regulatory Commitments Made by Power Reactor 
Licensees to the NRC Staff," dated September 21,2000 (Agencywide Documents Access and 
Management System (ADAMS) Accession No. ML003741774), that the Nuclear Energy Institute 
(NEI) document NEI 99-04, "Guidelines for Managing NRC Commitment Changes," (ADAMS 
Accession No. IVIL003680088) contains acceptable guidance for controlling regulatory 
commitments. RIS 2000-17 encouraged licensees to use the NEI guidance or similar 
administrative controls to ensure that regulatory commitments are implemented and that 
changes to the regulatory commitments are evaluated and, when appropriate, reported to the 
NRC. NEI-99-04 defines a "regulatory commitment" as an explicit statement to take a specific 
action agreed to, or volunteered by, a licensee and submitted in writing on the docket to the 
NRC. 

The NRC Office of Nuclear Reactor Regulation (NRR) has instructed its staff to perform an audit 
of licensees' commitment management programs once every 3 years to determine whether the 
licensees' programs are consistent with the industry guidance in NEI 99-04, and that regulatory 
commitments are being effectively implemented. NRR guidelines direct the NRR Project 
Manager to audit the licensee's commitment management program by assessing the adequacy 
of the licensee's implementation of a sample of commitments made to the NRC in past licensing 
actions (e.g., amendments, reliefs, exemptions) and activities (e.g., bulletins, generic letters). 

An audit of the commitment management program for Limerick Generating Station (LGS), 
Units 1 and 2, was performed during the period of June 6, 2012, through January 29, 2013. The 
audit was performed at NRC Headquarters in Rockville, Maryland using documentation 
provided by Exelon Generation Company, LLC (Exelon, the licensee) as requested by the NRC 
staff. The previous audit of the licensee's commitment management program for LGS was 
documented in an NRC letter dated June 15, 2009 (ADAMS Accession No. ML091540661). 

2.0 AUDIT PROCEDURE AND RESULTS 

The audit was performed in accordance with the guidance in NRR Office Instruction LlC-105, 
Revision 4, "Managing Commitments Made by Licensees to the NRC," dated September 10, 
2012 (ADAMS Accession No. ML 12251A203). 

Enclosure 
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The NRC staff reviewed commitments made during the period approximately 3 years prior to the 
audit (Le., since the last audit). The audit consisted of three major parts: (1) verification of the 
licensee's implementation of NRC commitments that have been completed; (2) verification of 
the licensee's program for managing changes to NRC commitments; and (3) verification that all 
regulatory commitments were correctly applied. 

2.1 	 Verification of Licensee's Implementation of NRC Commitments 

The primary focus of this part of the audit is to confirm that the licensee has implemented 
commitments made to the NRC as part of past licensing actions/activities. For commitments not 
yet implemented, the NRC staff determines whether they have been captured in an effective 
program for future implementation. The audit also verifies that the licensee's commitment 
management system includes a mechanism to ensure traceability of commitments following 
initial implementation. This ensures that licensee personnel are able to recognize that future 
proposed changes to the affected design features or operating practices require evaluation in 
accordance with the commitment change control process. 

2.1.1 	 Audit Scope 

The audit addressed a sample of commitments made during the review period. The audit 
focused on regulatory commitments (as defined above) made in writing to the NRC as a result 
of past licensing actions (amendments, exemptions, etc.) or licensing activities (bulletins, 
generic letters, etc.). Before the audit, the NRC staff searched ADAMS for licensee submittals 
since the last audit and selected a representative sample for verification. The commitments 
included in the review are shown in Table 1. 

The audit excluded the following types of commitments that are internal to licensee processes: 

(1) 	 Commitments made on the licensee's own initiative among internal organizational 
components. 

(2) 	 Commitments that pertain to milestones of licensing actions/activities (e.g., respond to 
an NRC request for additional information by a certain date). Fulfillment of these 
commitments was indicated by the fact that the subject licensing action/activity was 
completed. 

(3) 	 Commitments made as an internal reminder to take actions to comply with existing 
regulatory requirements such as regulations, Technical Specifications, and Updated 
Final Safety Analysis Reports. Fulfillment of these commitments was indicated by the 
licensee having taken timely action in accordance with the subject requirements. 
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2.1.2 Audit Results 

Table 1 provides the specific details and results of the audit for verification of the licensee's 
implementation of commitments. There were no findings identified as a result of this part of the 
audit. 

2.2 	 Verification of the Licensee's Program for Managing Changes to NRC Commitments 

The primary focus of this part of the audit is to verify that the licensee has established 
administrative controls for modifying or deleting commitments made to the NRC. The NRC staff 
compared the licensee's process for controlling regulatory commitments to the guidelines in 
NEI 99-04, which the NRC has found to be an acceptable guide for licensees to follow for 
managing and changing commitments. The process used at LGS is contained in Exelon 
procedure LS-AA-11 0, Revision 8, "Commitment Management." 

The audit reviewed a sample of commitment changes as shown in Table 2 that included 
changes that were or will be reported to the NRC, and changes that were not or will not be 
reported to the NRC. 

2.2.1 	 Audit Results 

The NRC staff reviewed the licensee's procedure LS-AA-110, Revision 8, against NEI 99-04. 
Section 6.1 of the procedure lists NEI 99-04 as a reference. 

The NRC staff found that the process described in LS-AA-11 0 generally follows the guidance of 
NEI 99-04 and provides detailed instructions for: (1) making and identifying commitments; 
(2) tracking commitments; (3) annotating implementing documents to provide traceability of 
commitments; (4) changing commitments; and (5) periodic reporting of commitment changes. 
The NRC staff concludes that the procedure used by the licensee to manage commitments 
provides the necessary attributes for an effective commitment management program. 

Table 2 provides the specific details and results of the audit of commitment changes for LGS. 
There were 2 findings identified as a result of this part of the audit as follows: 

(1) 	 Table 2, Item 2: In accordance with step 3.4.5 of Exelon procedure LS-AA-11 0, the 
licensee is required to ensure that the commitment tracking database is annotated to 
reflect implementing document creation, revision, or replacement as appropriate. 
Although the implementing document for the commitment was created on August 2, 
2000, the commitment database was not annotated until October 14, 2009. 

(2) 	 Table 2, Item 3: Implementation of the commitment was not completed until 
approximately 2.5 years after the date committed to in the original commitment (Le., 
January 31,2005 versus August 15, 2002). The licensee should have either 
implemented the commitment prior to August 15, 2002, or changed the commitment due 
date, prior to that date, in accordance with step 4.5.1 in Exelon procedure LS-AA-11 O. 
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The above issues were addressed in the licensee's corrective action process as discussed in 
Table 2. 

2.3 Verification That All Regulatory Commitments Were Correctly Applied 

On September 19, 2011, the NRC's Office of the Inspector General (OIG) issued an audit report 
titled, "Audit of NRC's Management of Licensee Commitments" (ADAMS Accession No. 
ML 112620529). The audit identified, in part, that the definition and use of commitments is not 
consistently understood throughout the NRC. The OIG concluded that this could potentially 
result in the misapplication of commitments by the NRC staff. A commitment is considered to 
be misapplied if the action comprising the commitment was relied on by the NRC staff in making 
a regulatory decision such as a finding of public health and safety in an NRC safety evaluation 
(SE) associated with a licensing action. A commitment is also considered to have been 
misapplied if the commitment involves actions that were safety significant (i.e., commitments 
used to ensure safety). 

As one of the corrective actions taken in response to the issues raised in the OIG audit, the 
NRC staff added further guidance on proper use of regulatory commitments in NRR Office 
Instruction LlC-101, Revision 4, "License Amendment Review Procedures," dated May 25, 2012 
(ADAMS Accession No. ML 113200053). As stated in Section 4.4.1 of LlC-1 01, NRC staff SEs 
may rely on a commitment if the commitment is escalated into an obligation (e.g., a license 
condition or technical specification requirement) or is subsequently incorporated into a 
mandated licensing basis document (e.g., Updated Final Safety Analysis Report). In cases 
where a commitment has been escalated to an obligation or incorporated into a mandated 
licensing basis document, the "commitment" is no longer considered a commitment and is no 
longer subject to change via the licensee's commitment management program since other 
regulatory processes would govern the change (e.g., 10 CFR 50.90, 10 CFR 50.59). 

Another corrective action taken in response to the issues raised in the OIG audit included 
further guidance, concerning performance of commitment audits, being added in Revision 4 of 
NRR Office Instruction LlC-105, "Managing Commitments Made by Licensees to the NRC," 
dated September 10, 2012 (ADAMS Accession No. ML 12251A203). Revision 4 of LlC-105 
states that the NRC staff should take the following actions to identify misapplied commitments: 

1) 	 Determine if the commitment reviewed involves actions that were safety significant 
(i.e., commitments used to ensure safety). 

2) 	 Determine if the commitment reviewed involves actions that were necessary for approval of 
a proposed licensing action. 

As discussed in LlC-105, the scope of this portion of the audit includes reviewing each of the 
commitments selected for the audit sample (Le., Tables 1 and 2) to determine if any had been 
misapplied (Le., per the 2 criteria shown above). In addition, the NRC staff is directed to identify 
all license amendments, relief requests and exemptions that have been issued for a facility in 
the previous 3 years. Table 3 lists each of these documents for LGS. The NRC staff is directed 
to identify all commitments discussed in these documents and evaluate each commitment to 
determine if it has been misapplied based on the 2 criteria discussed above. 
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As discussed in Table 3, Item 4, there were 6 commitments relied on by the NRC staff's SE for 
LGS Units 1 and 2, Amendments 201 and 163, "Measurement Uncertainty Recapture Power 
Uprate and Standby Liquid Control System Changes," dated April 8, 2011 (ADAMS Accession 
No. ML 110691095). In order to determine if any additional action was needed due to these 
misapplied commitments, the specific commitments were included in the audit sample (see 
Table 1, Item 3). Table 1 evaluates the licensee's implementation of commitments. As such, 
even if the NRC relied on the commitment, if the commitment has already been implemented, 
no further action would be required. If the commitment has not been implemented, further 
action would need to be evaluated. The specific commitments that were relied on in the staff's 
SE (as discussed on pages 4 and 5 of the SE) are as follows: 

• 	 The LEFM [leading edge flowmeter] system for LGS, Units 1 and 2 will be installed. 

• 	 Plant maintenance and calibration procedures will be revised to incorporate Cameron's 
maintenance and calibration requirements. 

• 	 Modifications for the power uprate will be implemented. 

• 	 The plant simulator will be modified for the uprated conditions and the changes will be 
validated in accordance with plant configuration control processes. 

• 	 Maintenance personnel will be qualified on the LEFM system. 

• 	 Operator training will be completed prior to implementation of the proposed power uprate 
changes. 

As shown in Table 1, all of the commitments that were relied on in the staff's SE have been 
implemented by the licensee (i.e., promised actions have been taken). As such, there is no 
impact due to the misapplied commitments. It is concluded that no further action is required 
with respect to these misapplied commitments. 

3.0 CONCLUSION 

Based on the above audit, the NRC staff concludes that the licensee's procedure used to 
manage commitments provides the necessary attributes for an effective commitment 
management program. However, although the commitment management procedure is 
adequate, there were two findings related to adherence to the procedure. 
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4.0 LICENSEE PERSONNEL CONTACTED FOR THIS AUDIT 

David Helker 
Glenn Stewart 
Stan Gamble 
Richard Gropp 

Principal Contributors: R. Ennis 
J. Rankin 
J. Whited 

Date: 

Attachments: 
1) Table 1 - Verification of Licensee's Implementation of NRC Commitments 
2) Table 2 - Verification of the Licensee's Program for Managing NRC Commitment Changes 
3) Table 3 - Review of NRC License Amendments, Relief Requests and Exemptions 

eal
Typewritten Text

eal
Typewritten Text
February 27, 2013



-----------------

--------------

----------------

2 

Item Licensee Submittal 
No. (ADAMS Acc. No.) 

Letter dated 3/8/11 
(ML 110670307) 

Note - this letter 
updates and 
resubmits 
information 
previously submitted 
in letters dated 
4/23/10 
(ML 101130451) and 
1/25/11 
(ML 110250144). 

I Letter dated 1/23/12 
(ML 12023A049) 

Note - this letter 
changed a 
commitment 
previously made in a 
letter dated 4/9/10 
(ML 101060265). 
See Table 2 for 
evaluation of the 
commitment change. 

Letter dated 3/25/10 
(ML 100850380) 

L-_~__~.....................__~ 


TABLE 1 
Verification of Licensee's Implementation of NRC Commitments 

(See Note 1) 

Subject Commitment Commitment Status/Audit Results 
as stated in Licensee Submittal 

(Licensee Tracking No.) 
LGSUnits 1 and 2 - Special 
Report - Seismic Monitoring 
Instru lentation Inoperability, 
Rev. 2 

I LGS U nit 1 - Update to Generic 
Letter W08-01 Commitment 

LGS Units 1 and 2, Request for 
Licens ~ Amendment regarding 
Meas remenLlJncertainty 

This submittal made the following 2 
commitments: 

1) The degraded seismic monitor 
sensor array (XE-VA-1 05) that is 
located in the drywell of Unit 1 will be 
repaired, tested, and returned to 
operable status by the end of the 
1R14 refueling outage (April 2012). 
(A1757227-01) 

2) The triaxial response spectrum 
analyzer will be repaired, tested and 
returned to operable status by 
July 29, 2011. 
(A1791920-01) 

This submittal made the following 
commitment: 

For the high-pressure coolant 
injection (HPCI) system, one new 
vent will be installed on LGS Unit 1 
prior to completion of the spring 2014 
refueling outage (1 R15). 
(A 1683497-08) 

Attachment 5 to this submittal made 
the following 11 commitments: 

Both commitments are closed. 

1) Per Action Request (AIR) No. 
A1757227, the seismic monitor was 
repaired on 12/24/11. 

2) Per AIR No. A1791920, the triaxial 
response spectrum analyzer was 
operable on 6/29/11. 

No findings. 

Commitment is open. 

Per AIR No. A1683497, this 
commitment will be tracked for 
completion in refueling outage 1 R15 
(spring 2014). 

No findings. 

All one-time commitments are closed. 
Programmatic commitment (number 8) 
is open but has been implemented 

Table 1 - Page 1 of 11 
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Item 
No. 

Licensee Submittal 
(ADAMS Acc. No.) 

Note Commitments 
are listed in 
Attachment 5 to the 
letter 
(ML 100850401). 

Subject 

Recapture Power Uprate 

Commitment 
as stated in Licensee Submittal 

(Licensee Tracking No.) 

1) Limitations regarding operation 
with an inoperable LEFM [leading 
edge flowmeter] system will be 
included in the TRM [Technical 
Requirements Manual]. 
(A1769430-01, Unit 1) 
(A1769430-12, Unit 2) 

Commitment Status/Audit Results 

and is being appropriately tracked. 

1) Commitment is closed. 
The TRM was reviewed. Limitations 
regarding operation with an inoperable 
LEFM were added to limiting condition 
for operation 3.3.7.13. 

2) The LEFM system for LGS, Units 1 
and 2 will be installed. 
(A 1769430-02, Unit 1) 
(A1769430-13, Unit 2) 

2) Commitment is closed. Per AIR No. 
A 1769430, the LEFMs were installed 
on Unit 1 during the 1 R13 outage and 
on Unit 2 during the 2R11 outage. 

3) Plant maintenance and calibration 
procedures will be revised to 
incorporate Cameron's maintenance 
and calibration requirements. 
(A 1769430-03, Unit 1) 
(A 1769430-14, Unit 2) 

3) Commitment is closed. Per AIR 
A1769430, commitment was met by 
creating several maintenance activities 
(recurring work orders). Maintenance 
activities were reviewed. No issues 
noted. 

4) Final acceptance of the site-
specific uncertainty analyses will 
occur after the completion of the 
commissioning process. 
(A1769430-04, Unit 1) 
(A1769430-15, Unit 2) 

4) Commitment is closed. AIR 
A 1769430 documents implementation 
of this commitment. 

5) Modifications for the power uprate 
will be implemented. 
(A 1769430-05, Unit 1) 
(A1769430-16, Unit 2) 

5) Commitment is closed. AIR 
A 1769430 documents implementation 
of this commitment. 

6) Necessary procedure revisions for 
the power uprate will be completed. 
(A 1769430-06, Unit 1) 

6) Commitment is closed. AIRs 
A1769430, A1746446-28 and 
A 1695445-40 document 

Table 1 - Page 2 of 11 



Item Licensee Submittal Subject Commitment Commitment Status/Audit Results 
No. (ADAMS Acc. No.) as stated in Licensee Submittal 

(Licensee Tracking No.) 
(A1769430-17, Unit 2) 


7) The plant simulator will be modified 

for the uprated conditions and the 

changes will be validated in 

accordance with plant configuration 

control processes. 

(A 1769430-07) 


8) Maintenance personnel will be 

qualified on the LEFM system. 

(A1769430-11) 

(T04704) 


9) Operator training will be completed 

prior to implementation of the 

proposed power uprate changes. 

(A 1769430-08) 


10) Plant testing for the proposed 

changes will be completed as 

described in Attachment 6, Section 

10.4, 'Testing." 

(A1769430-09, Unit 1) 

(A1769430-18, Unit 2) 


11) Plant-specific analyses for all 

potentially limiting events will be 

performed on a cycle-specific basis 

as part of the reload licensing 

process. 


implementation of this commitment. 

7) Commitment is closed. NR 
A 1769430 documents implementation 
of this commitment. 

8) Commitment is open since it is a 
programmatic commitment (tracked 
via commitment T04704). 
Qualification database item for training 
associated with the LEFM system (N
LM-IM-334A) is annotated with 
reference to commitment T04704 and 
indicates that the qualification should 
not be deleted without referencing the 
commitment. 

9) Commitment is closed. Per NR 
A 1769430, all training has been 
completed. 

10) Commitment is closed. Per NR 
A 1769430, plant testing has been 
completed. 

11) Commitment is closed. NR 
A 1769430 documents implementation 
of this commitment. 

No findings. 

Table 1 - Page 3 of 11 
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Item 
No. 

Licensee Submittal 
(ADAMS Acc. No.) 

Subjec:t 

---------

Commitment 
as stated in Licensee Submittal 

(Licensee Tracking No.) 
(A1769430-10, Unit 1) 
(A1769430-19, Unit 2) 

Commitment Status/Audit Results 

Attachment 5 stated that 
commitments 1-7, 9, and 11 are one
time actions that would be completed 
prior to uprate implementation. 
Attachment 5 stated that commitment 
8 was a programmatic type 
commitment that would be performed 
prior to work on the system. 
Attachment 5 stated that commitment 
10 was a one-time action that would 
be completed as described in Section 
10.4 of Attachment 6. 

4 Letters dated: 
3/19/10 
(ML 100810151) 

10/29/10 
(ML 103060379) 

12/3/10 
(ML 103370328) 

3/23/11 
(ML 110840186) 

--------------

LGS Units 1 and 2 )roposed 
Technical Specific ons 
Allowed Outage Ti me (AOT) 
Extensions to Sup ft Residual 
Heat Removal Ser ~e Water 
Maintenance 

The submittals associated with this 
amendment request made a number 
of commitments, some revised 
several times. The final version of 
each of the commitments is shown in 
the following submittals: 

Commitment 1 12/3/10 letter 
Commitment 2 - 3123/11 letter 
Commitment 3 - 12/3/10 letter 
Commitment 4 - 10/29/10 letter 
Commitment 5 - 3/19/10 letter 
Commitment 6 - 3/19/10 letter 
Commitment 7 - 10/29/10 letter 

See Table 3, Item 6. The associated 
amendment implementation statement 
escalated these commitments into a 
mandated licensing basis document 
(UFSAR). A review of Chapter 9 of 
the UFSAR confirmed it was updated 
to incorporate the commitments 
associated with this amendment 
request. 

No findings. 

The 7 commitments are as follows: 

1) The following action will taken prior 
entry into proposed configuration: 

• Prop~r standby alignment of the 

Table 1 - Page 4 of 11 



------------

Subject Commitment Commitment Status/Audit Results 
No. 
Item I Licensee Submittal 

(ADAMS Acc. No.) as stated in Licensee Submittal 
(Licensee Tracking No.) 

operable RHRSW [residual heat 
removal service water] subsystem will 
be ensured local verification of 
boundary valve and power supply 
position in accordance with a check
off list contained in the special 
procedure developed specifically to 
govern plant operations in the 
extended AOTs. 

2) Also, the following actions will be 
taken prior to entry into the proposed 
configuration: 

• When the 'A' RHRSW subsystem is 
inoperable to allow for repairs of the 
RHRSW A subsystem piping with 
Limerick Generating Station Unit 2 
shutdown, reactor vessel head 
removed and reactor cavity flooded, 
the following equipment will be 
verified as available and protected as 
defined in procedure OP-AA-1 08
117: 

o ESW [emergency service water] 
loop A 
o Unit 1 RHR [residual heat removal] 
subsystems A and C 
o D11, D13, and D23 4kV buses and 
emergency diesel generators 
o Unit 1 Division 1 and Division 3 
Safeguard DC 

• When the 'A' RHRSW subsystem is 
inoperable to allow for repairs of the 
RHRSW A subsystem piping with 

Table 1 - Page 5 of 11 



Item 
No. 

Licensee Submittal 
(ADAMS Acc. No.) 

Subject Commitment 
as stated in Licensee Submittal 

(Licensee Tracking No.) 
Limerick Generating Unit 1 shutdown, 
reactor vessel head removed and 
reactor cavity flooded, equipment be 
verified as available and protected as 
defined in procedure OP-108-117: 

Commitment Status/Audit Results 

o ESW loop A 
o Unit 2 RHR subsystems A and C 
o D11, D21, and D23 4kV buses and 
emergency diesel generators 
o Unit 2 Division 1 and Division 3 
Safeguard DC 

• When the '8' RHRSW subsystem is 
inoperable to allow for repairs of the 
RHRSW 8 subsystem piping with 
Limerick Generating Unit 2 shutdown, 
reactor vessel head removed and 
reactor cavity flooded, equipment be 
verified as available and protected as 
defined in procedure OP-1 08-117: 

o ESW loop 8 
o Unit 1 RHR subsystems 8 and D 
o D12, D14, and D24 4kV buses and 
emergency diesel generators 
o Unit 1 Division 2 and Division 4 
Safeguard DC 

• When the '8' RHRSW subsystem is 
inoperable to allow for repairs of the 
RHRSW 8 subsystem piping with 
Limerick Generating Unit 1 shutdown, 
reactor vessel head removed and 
reactor cavity flooded, equipment be 
verified as available and protected as 
defined in procedure OP-1 08-117: 

Table 1 - Page 6 of 11 



Item 
No. 

Licensee Submittal 
(ADAMS Acc. No.) 

Subject Commitment 
as stated in Licensee Submittal 

(Licensee Tracking No.) 

Commitment Status/Audit Results 

-------

o ESW loop B 
o Unit 2 RHR subsystems Band D 
o D12, D22, and D24 4kV buses and 
emergency diesel generators 
o Unit 2 Division 2 and Division 4 
Safeguard DC 

3) Activities in the switchyard that 
adversely affect risk exposure are 
those that have the potential to cause 
a loss of offsite power, such as testing 
and maintenance activities. 
Therefore, testing and discretionary 
maintenance will be prohibited during 
the RHRSW subsystem piping repairs 
in the at-power unit switch yard and on 
equipment in the outage unit 
switchyard supporting operability of its 
offsite source. Accordingly, during the 
RHRSW subsystem piping repairs, 
the at-power unit switchyard will be 
protected in its entirety using either a 
lock and/or chain different than that 
used for normal access to the 
switchyard, or a physical barrier 
placed in front of the gate used for 
normal access to the switchyard. In 
addition, equipment in the outage unit 
switchyard supporting operability of its 
offsite source will be protected during 
the RHRSW subsystem piping repairs 
using protected equipment signs and 
physical barriers, such as barrier 
rope, physical devices, tape, etc., to 
prevent access to the equipment. This 
will be controlled through applicable 

Table 1 - Page 7 of 11 



------------

Item Licensee Submittal Subject Commitment Commitment Status/Audit Results 
No. (ADAMS Acc. No.) as stated in Licensee Submittal 

(Licensee Tracking No.) 
corporate and station procedures for 
equipment protection, and through the 
special procedure developed 
specifically to govern plant operation 
while in the extended AOTs. 

4) Operational Risk Activities (ORAs), 
as defined in procedure WC-AA-104, 
involve activities on risk significant 
systems that have the potential to 
derate the plant, i.e., cause a loss of 
planned generation. Typical ORAs 
involve: an activity that could cause 
equipment actuations that could 
cause loss of planned generation; 
instrument, fuse, or circuit board 
removal/installation; an activity that 
will cause a 112 scram or Y2 trip; 
pressurization of common instrument 
sensing lines; placing of jumpers or 
lifting energized leads; an activity that 
could cause vibration or impact near 
operational risk sensitive equipment, 
etc. Such activities will be prohibited 
on the online unit during the RHRSW 
piping repairs. Exceptions to this must 
be approved by the senior plant 
management. This will be controlled 
as part of the special procedure 
developed specifically to govern plant 
operation while in the extended 
AOTs. 

5) The extended weather forecast will 
be examined to ensure severe 
weather conditions that would 
threaten the loss of offsite power are 
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Item 
No. 

Licensee Submittal 
(ADAMS Acc. No.) 

Subject Commitment 
as stated in Licensee Submittal 

(Licensee Tracking No.) 

Commitment Status/Audit Results 

not predicted prior to entry into the 
AOT. In the event of an unforeseen 
severe weather condition due to 
rapidly changing conditions, such as 
severe high winds, a briefing with 
crew operators will be performed to 
reinforce operator actions and 
responses in the event of a loss of 
offsite power (E-1 0/20). 

6) Shift briefs will be performed to 
reinforce other potentially important 
operator actions associated with the 
performance of the extended AOT 
(i.e., operator actions to refill the 
condensate storage tank (CST), 
operator actions to vent containment, 
operator actions to maximize control 
rod drive (CRO) injection to the 
vessel, and operator actions to 
support continued use of feedwater 
and condensate post-trip as 
necessary and if available). 
Additionally, during the 'A' RHRSW 
subsystem outage, a shift brief on 
alternate remote shutdown operations 
will be performed since some of the 
normally operated equipment from the 
remote shutdown panel will not be 
available. 

7) Unattended transient combustibles 
and hot work will be prohibited in 
areas listed below during the 
extended AOT. This will be controlled 
via the special procedure developed 
specifically to govern plant operation 
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Item 
No. 

Licensee Submittal 
(ADAMS Acc. No.) 

Subject Commitment 
as stated in Licensee Submittal 

(Licensee Tracking No.) 
while in the extended AOTs. 

Commitment Status/Audit Results 

--------------

For an 'A' RHRSW subsystem outage 
window: 

• Fire Area 15, Unit 1 Division 2 (D12) 
safeguard 4kV switchgear room 

• Fire Area 17, Unit 2 Division 2 (D22) 
safeguard 4kV switchgear room 

• Fire Area 24, Main Control Room 
(ECCS B pane110-C601 (Bay A, B» 

• Fire Area 24, Main Control Room 
(ECCS B panel 20-C601 Bay A, B» 

• Fire Area 25, Auxiliary Equipment 
Room 

For an 'B' RHRSW subsystem outage 
window: 

• Fire Area 13, Unit 1 Division 1 (D11) 
safeguard 4kV switchgear room 

• Fire Area 19, Unit 2 Division 1 (D21) 
safeguard 4kV switchgear room 

• Fire Area 24, Main Control Room 
(ECCS A panel 10-C601 (Bay C, D, 
E, F» 

• Fire Area 24, Main Control Room 
(ECCS A panel 20-C601 Bay C, D, E, 
F}) 
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Item 
No. 

Licensee Submittal 
(ADAMS Acc. No.) 

Subject Commitment 
as stated in Licensee Submittal 

(Licensee Tracking No.) 

Commitment Status/Audit Results 

• Fire Area 25, Auxiliary Equipment 
Room 

• Fire Area 26, Remote Shutdown 
Panel 

5 Letter dated 6/14/11 
(ML 111650563) 

LGS Units 1 and 2 - License 
Amendment Request to Include 
an Alternate Method of Verifying 
Drywell Leakage 

This submittal made the following 2 
commitments: 

1) EGC will verify through historical or 
new test data that the drywell floor 
drain sump overflows into the drywell 
equipment drain sump at LGS, Unit 1. 
(A 1814782-01) 

2) EGC will verify through historical or 
new test data that the drywell floor 
drain sump overflows into the drywell 
equipment drain sump at LGS, Unit 2. 
(A1814782-02) 

The submittal stated that these 
commitments are one-time actions 
that would be done prior to initial use 
of the alternate sump monitoring 
method for the respective unit. 

Both commitments are closed. 

Per AIR A1814782, the historical data 
during refueling outages 1 R 12 and 
1 R13 (Unit 1) and 2R10 (Unit 2) was 
verified, which shows the floor drain 
trend level off at tank top while the 
equipment drain trend increases. This 
proves that the floor drain sump 
overflows into the equipment drain 
sump. 

No findings. 

Note 1: The scope of this portion of the audit includes verification of the licensee's implementation of commitments associated with 
NRC licensing actions (e.g., amendments, relief requests, exemptions, orders) or licensing activities (e.g., bulletins, generic letters) 
during the previous 3 years. For purposes of this audit, the scope included samples based on review of licensee submittals dated 
June 15, 2009 through June 15, 2012. See Audit Report Section 2.1 for further details. 
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TABLE 2 
Verification of the Licensee's Program for Managing NRC Commitment Changes 

(See Note 1) 

~~:~ ~~~~~~-~~~~ 

Description of Commitment Change Audit Results - Verification of 

No. 

Item Licensee 

Tracking No. Licensee's Program 
forill1anaging Commitment Changes 

A1683497-08 In the licensee's 9-month response to Generic Letter Commitment is open. The planned completion of the 
2008-01 dated 10/14/08 (ML082880706), the licensee new vent installation on LGS Unit 1 prior to 
committed to installing 3 new vents on the Unit 1 HPCI completion of the spring 2014 refueling outage 
[high-pressure coolant injection] system during refueling (1R15) is documented in NR A1683497~ 
outage 1R13 (Spring 2010). These vents were to be 
installed as a result of a review of system design basis No findings. 
and field walkdowns of areas determined to be susceptible 
to air entrainment. 

In the licensee's letter dated 4/9/10 (ML 101060265), the 
licensee stated that the 3 vents were installed as 
committed, however it was determined that a 4th vent on 
the HPCI system needed to be installed. The vent 
involves the HPCI condensate storage tank (CST) suction 
piping. The licensee stated that they were unable to install 
the 4th vent during 1 R 13 due to leakage through a valve 
that could not be isolated. The licensee made the 
following commitment: 

"For the HPCI system, one new vent will be installed on 
LGS Unit 1 prior to completion of the next scheduled 
refueling outage (1R14)." Note, 1R14 pertains to the 
spring 2012 outage. 

In a letter dated 1/23/12 (ML 12023A049), the licensee 
changed the commitment to delay the installation of the 
event to the next outage. The licensee stated that the 
installation of the HPCI CST suction line vent was 
rescheduled to align the work with a CST internal 
inspection scheduled for the spring 2014 refueling outage, 
which also requires draining of the CST. The current 
commitment reads as follows: 

"For the HPCI system, one new vent will be installed on 
LGS Unit 1 prior to completion of the spring 2014 refueling 
outage (1R15)." 
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Item Licensee 
No. Tracking No. 

2 T04263 
T04265 

Description of Commitment Change 

In a licensee event report dated 5/30100 (ML003720892), 
the licensee made the following 2 commitments: 

1) "A T&S [transmission and substation] standard will be 
developed to ensure the electrical connections on the 
main step-up transformers are independently verified and 
tested following maintenance. This action will be complete 
by August 1, 2000." (T04263) 

Audit Results - Verification of 

Licensee's Program 


for Managing Commitment Changes 


1) The Commitment Change Evaluation Form 
(Attachment 1 to LS-AA-110) dated April 2, 2012, 
was reviewed. The form states that the commitment 
was being deleted. The form further states that the 
justification for deletion of the commitment was 
because the commitment was satisfied by 
implementing document M-035-003, step 5.3.9. The 
current revision (Revision 10) of M-035-003 does not 
show this commitment. The licensee stated that the 
commitment was incorporated in Revision 9 of 
M-035-003 (on March 19,2010) then subsequently 
deleted in Revision 10 (on April 19, 2012). In 
addition, the commitment tracking database for 
T04263 indicates that M-0035-003 was added as the 
annotated implementing document for this 
commitment on October 14, 2009. 

Based on review of the Commitment Change 
Evaluation Form and the commitment tracking 

i database, it appeared that this one-time commitment 
was implemented either on March 19,2010, or 
October 14, 2009 (Le., significantly later than the 
August 1, 2000, date included in the original 
commitment). Further discussion with the licensee 
indicated that the commitment was actually 
implemented one day late on August 2, 2000, as 
documented in AIR A1268379-02. The licensee 
stated that the Transmission and Substation 
standard issued on August 2, 2000, is a document 
that is not part of the nuclear organization 
documentation. As such, commitment annotations 
would not be included in this type of document. Main 
transformer maintenance was later transferred to 
station maintenance and, subsequently, M-0035-003 
was created. This document was annotated with 
commitment T04263 on March 19, 2010. 
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L 
Tra 

icensee 
cking No. 

Description of Commitment Change Audit Results - Verification of 
Licensee's Program 

for Managing Commitment Changes 

2) ''The site maintenance organization will provide 
oversight of T&S [transmission and substation] 
maintenance activities on the main transformers, 
generator output breakers, and interconnecting 
equipment." (T04265) 

Based on review of a spreadsheet provided by the 
licensee of commitments that have been changed (i.e., 
modified or deleted) for the last 3 years, the above 2 
commitments were shown as having been deleted. The 
spreadsheet indicated that these commitment changes 
were not reported to the NRC. 

Finding: In accordance with step 3.4.5 of Exelon 
procedure LS-AA-11 0, the licensee is required to 
ensure that the commitment tracking database is 
annotated to reflect implementing document 
creation, revision, or replacement as appropriate. 
Although the implementing document for 
commitment T04263 was created on August 2, 
2000, the commitment database was not 
annotated until October 14,2009. Note, on 
January 3, 2007, the licensee initiated Issue 
Report (IR) 574721 which documented that the 
commitment tracking database had not been 
updated to list the implementing document for 61 
commitments (including T04263). 

Observation: 
The recommended action in the IR was to either 
delete the commitments, in accordance with LS
AA-110, or provide a valid implementing 
document for each commitment. As noted 
above, the commitment tracking database was 
annotated on October 14,2009 (almost 3 years 
after the IR). As such, this indicates a potential 
issue regarding whether corrective actions 
associated with the commitment management 
program are performed in a timely manner. 

2) The Commitment Change Evaluation Form 
(Attachment 1 to LS-AA110) was reviewed. The 
form states that the commitment was being deleted. 
The form further states that the justification for 
deletion of the commitment was because T&S 
oversight is covered by FERC standards of conduct, 
NERC standards, the Maintenance Rule, and an 
interface procedure between COMED/PECO and 
Exelon Nuclear. Therefore, it no longer meets the 
definition of an NRC commitment. 

No findings. 
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Item 
No. 

Licensee 
Tracking No. 

Description of Commitment Change 

3 T04434 
-----------------

In a licensee event report da1 
the licensee made the followi 

ed 5/16/02 (ML021560539), 
ng commitment: 

"The charger load test survei 
revised to verify proper settin 
the test and ensure the chart 
acceptance and performer si! 
completed by August 15, 20C 

ance procedure will be 
g of all alarm pOints during 
data is reviewed prior to test 
noff. This action will be 

2." 

Based on review of a spread: 
licensee of commitments thai 
modified or deleted) for the Ie 
commitment was shown as h 
spreadsheet indicated that th 
not reported to the NRC. 

heet provided by the 
have been changed 
st 3 years, the above 
aving been deleted. The 
s commitment change was 

Audit Results - Verification of 

Licensee's Program 


for Manaaina Commitment Chanaes 

The Commitment Change Evaluation Form dated 
May 19,2010 (Attachment 1 to LS-AA110) was 
reviewed. The form states that the commitment was 
being deleted. The form further states that the 
justification for deletion of the commitment was 
because it no longer meets the definition for a 
commitment. During the audit, the NRC Project 
Manager requested the licensee to provide 
documentation showing when the original 
commitment was implemented. As a result of this 
request, the licensee generated Issue Report (IR) 
01462289 dated January 14, 2013. However, this IR 
does not clearly indicate when the commitment was 
actually implemented. Further discussion with the 
licensee indicates that the Unit 1 procedures were 
revised on August 12, 2003, and the Unit 2 
procedures were revised on January 31, 2005. 

Finding: Implementation of the commitment was 
not completed until approximately 2.5 years after 
the date committed to in the original commitment 
(Le., January 31,2005 versus August 15, 2002). 
The licensee should have either implemented the 
commitment prior to August 15, 2002, or 
changed the commitment due date, prior to that 
date, in accordance with step 4.5.1 in Exelon 
procedure LS-AA-110. This issue has been 
entered into the licensee's corrective action 
process (reference Issue Report 01462289). 
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Audit Results - Verification of 

Licensee's Program 


for Manaaina Commitment Chanaes 


Item 
No. 

I~~ 

4 

-

Licensee 
Tracking No. 

T04574 

Description of Commitment Change 

In a licensee event report dated 5/26/05 (ML051460339), 
the licensee made the following commitment: 

"The procedure for periodic maintenance of Westinghouse 
250 VDC magnetic starters will be revised to include a 
closer examination of the fuse block rivets by July 29, 
2005~" 

Based on review of a spreadsheet provided by the 
licensee of commitments that have been changed (Le., 
modified or deleted) for the last 3 years, the above 
commitment was shown as having been deleted. The 
spreadsheet indicated that this commitment change was 
not reported to the NRC. 

The Commitment Change Evaluation Form dated 
April 2, 2012 (Attachment 1 to LS-AA110) was 
reviewed. The form states that the commitment was 
being deleted. The form further states that the 
justification for deletion of the commitment was 
because the commitment was satisfied by 
implementing document M-095-002, step 5.9.2. The 
current revision (Revision 5) of M-095-002 was 
reviewed and step 5.9.2 addresses the issue in the 
commitment. The licensee stated this step was 
revised in Revision 2 which was issued on June 20, 
2005 (i.e., prior to date in commitment). 

No findings. 

Note 1: The scope of this portion of the audit includes verifying that the licensee has established appropriate administrative controls 
for modifying or deleting regulatory commitments made to the NRC. The scope includes commitment changes reported to the NRC 
and commitment changes not reported to the NRC for the previous 3 years. See Audit Report Section 2.2 for further details. 
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TABLE 3 

Review of NRC License Amendments, Relief Requests and Exemptions 


(See Note 1) 


-Item NRC letter date Description Safety Audit Results 

No. 
 (Accession No.) Evaluation 

Discusses 
Commitments? 

(Yes/No) 
1 LGS Units 1 and 2, Amendments 199 No No findings. 


(ML 100130562) 

2/24/10 

and 160, Removal of Technical 
Specifications Concerning Structural 
Integrity Requirements 

LGS Units 1 and 2, Amendments 200 No2 3/31111 No fihdiil,=,~' 

(ML 110610163 
 and 161, Administrative Changes to the 


Technical Specifications 


4/5/11 LGS Unit 2, Amendment 162, Safety No No findings. 

(ML 110750446) 


3 
Limit Minimum Critical Power Ratio 

Changes 


4/8/11 Yes Finding: The NRC's safety evaluation (SE) relies 
(ML 110691095) 

4 LGS Units 1 and 2, Amendments 201 
on a number of commitments as part of the basis 

Recapture Power Uprate and Standby 
and 163, Measurement Uncertainty 

for acceptance of the proposed amendment (Le., 
Liquid Control System Changes misapplied commitments). 

In order to determine if any additional action is 
needed due to these misapplied commitments, the 
specific commitments were included in the audit 
sample (see Table 1, Item 3). Table 1 evaluates the 
licensee's implementation of commitments. As 
such, even if the NRC relied on the commitment, if 
the commitment has already been implemented, 
no further action would be required. If the 
commitment has not been implemented, further 
action would need to be evaluated. 

The specific commitments relied on in the staff's 
SE (ML110691095) were Table 1, Item 3, 
commitments 2, 3, 5, 7, 8 and 9 (see SE pages 4 
and 5). As shown in Table 1, all of the one-time 
commitments (commitments 1-7, 9,10, and 11) are 
closed (i.e., implemented). The one programmatic 
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5 

Safety Audit Results 

No. 

Item NRC letter date Description 

(Accession No.) Evaluation 
Discusses 

Commitments? 
(Yes/No)

i~~ 

commitment (commitment 8) is still open but has 
been implemented and is being appropriately 
tracked. As such, no further action is required. 

--;-c=~ ~--~~~ 

LGS Units 1 and 2, Amendments 202 No No findings. 

(ML 111101429) 

5/11/11 

and 164, High Pressure Coolant Injection 
Equipment Room Delta-Temperature 
High Isolation Trip Setpoint and 
Allowable Value Changes 

6 7/29/11 LGS Units 1 and 2, Amendments 203 Yes The safety evaluation (SE) discusses a number of 
(ML 111960066) and 165, Allowed Outage Time commitments made by the licensee associated with 

Extensions to Support Residual Heat the amendment request. It is not clear from the SE 
Removal Service Water Maintenance whether these commitments are relied upon. 

However, the license amendment implementation 
statement stated, in part, that: 

"Implementation of the amendment shall include 
updating the UFSAR in accordance with 10 CFR 
50.71(e). This update shall include, but not be limited 
to, a description of the regulatory commitments made 
by letter dated October 29,2010, Attachment 4, as 
updated by the supplements dated December 3,2010, 
and March 23, 2011." 

Consistent with the discussion in Section 4.4.1 of NRR 
Office Instruction LlC-1 01, in cases where a 
commitment has been escalated to an obligation or 
incorporated into a mandated licensing basis 
document (e.g., the UFSAR as is the case for this 
amendment), the "commitment" is no longer 
considered a commitment and is no longer subject to 
change via the licensee's commitment management 
program since other regulatory processes would 
govern the change (e.g., 10 CFR 50.90, 10 CFR 
50.59). 

Based on the amendment implementation statement, 
it appears that the staff relied on the commitments. 

L~~. 
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Audit Results 
No. 

Description SafetyItem I NRC letter date 
Evaluation 
Discusses 

Commitments? 
(Yes/No) 

However the commitments were appropriated 
escalated via incorporation into a mandated licensing 
basis document (Le., no misapplied commitments). 

(Accession No.) 

No findings. 
Exelon -=Ieet Amendment (including LGS Yes The safety evaluation stated that: 


(ML 111861341) 

8/10/11 

Units 1 and 2, Amendments 204 and 

166) Cy ber Security Plan 
 "The NRC staff acknowledges that, in its submittal 

dated July 23, 2010, Exelon proposed several CSP 
[cyber security plan] milestone implementation dates 
as regulatory commitments. The NRC staff does not 
regard the CSP milestone implementation dates as 
regulatory commitments that can be changed 
unilaterally by the licensee, particularly in light of the 
regulatory requirement at 10 CFR 73.54 that 
"[ijmplementation of the licensee's cyber security 
program must be consistent with the approved 
schedule." As the NRC staff explained in its letter to 
all operating reactor licensees dated May 9, 2011 
(ADAMS Accession No. ML 110980538), the 
implementation of the plan, including the key 
intermediate milestone dates and the full 
implementation date, shall be in accordance with the 
implementation schedule submitted by the licensee 
and approved by the NRC. All subsequent changes to 
the NRC-approved CSP implementation schedule thus 
will require prior NRC approval pursuant in 10 CFR 
50.90." 

Based on the above, the commitments are being 
relied on by the NRC staff, however, they are 
appropriately being treated as obligations (i.e., no 
misapplied commitments). 

No findings. 

Table 3 - Page 3 of 5 



Item 
No. 

8 

~RC letter date 
(Accession No.) 

12/19/11 
(ML113210213 

---------

Description 

LGS Units 1 and 2, Amendments 205 
and 167, Revise Actions for Reactor 
Coolant System Instrumentation 

Safety 
Evaluation 
Discusses 

Commitments? 
(Yes/No) 

No 

---------

No findings. 

Audit Results 

9 
---------

2/17/12 
(ML 120330196) 

LGS Unit 1, Amendment 206, Safety 
Limit Minimum Critical Power Ratio 

No No findings. 

10 3/14/12 
(ML 120670065) 

LGS Units 1 and 2, Amendments 207 
and 168, Reactivity Anomalies 
Surveillance 

No No findings. 

-~~~~~ 

11 3/29/12 
(ML 120690073) 

LGS Units 1 and 2, Amendments 208 
and 169, Alternate Method of Verifying 
Drywell Leakage 

Yes No findings. 

The safety evaluation discusses two commitments 
made by the licensee associated with the amendment 
request. However, the staff did not rely on any of the 
commitments as part of the basis for acceptance of 
the amendment (i.e., no misapplied commitments). 

12 11/17/09 
(ML093080382) 

LGS Units 1 and 2, Evaluation of Relief 
Requests Associated with the Third 
Inservice Testing Interval 

No No findings. 

13 7/23/10 
(ML 101110324) 

Exelon Fleet Relief Request (including 
LGS Units 1 and 2), Request to use 
SpeCific Provisions from a Later Edition 
of the ASME Code Section XI 

No No findings. 

14 12/2/10 
(ML 103330539) 

LGS Units 1 and 2, Proposed Relief 
Request 13R-13, Pressure Testing of 
Primary Containment Instrument Gas 
Piping 

No No findings. 

15 9/9/10 
(ML 102390467) 

LGS Units 1 and 2, Proposed Alternative 
Request RR-13R-14, Nozzle-to-Vessel 
Weld and Inner Radii Examinations 

No No findings. 
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Item 
No. 

16 

17 

NRC letter date 
[Accession No.) 

I 3 
( 

129/12 
VlL 120820266) 

Description 

Exelon Fleet Relief Request (including 
LGS Units 1 and 2), Request to use a 
Later Edition of the ASME Code 
Section XI 

Safety 
Evaluation 
Discusses 

Commitments? 
(Yes/No) 

No No findings. 

I 5 
( 
110/12 
VlL12121A637) 

Exelon Fleet Relief Request (including 
LGS Units 1 and 2), Request to use 
ASME Code Case N-789 

No No findings. 

Note 1: The scope of this portion of the audit includes a review of all license amendments, relief requests and exemptions issued 
during the previous 3 years for LGS Units 1 and 2. The intent of the review is to determine the extent to which commitments have 
been misapplied (e.g., commitment relied on by NRC staff rather than making the commitment an obligation or incorporating the 
commitment into a mandated licensing basis document). See Audit Report Section 2.3 for further details. 
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If you have any questions, please contact me at (301) 415-1420. 
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