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1. Introductions of DCWG Members 

• CHAIR:   
 Patricia Campbell, GEH, Vice President, Washington Regulatory Affairs 

• MEMBERS: 
 Dominion, North Anna, Unit 3 (NA3): 
 Mark Giles, Director, Nuclear Project Technical Support 
 Joseph Hegner, Manager, Licensing 

 DTE Energy, Enrico Fermi, Unit 3 (EF3):   
 Peter Smith, Director, Licensing and Engineering 
 Michael Brandon, Manager, Licensing  

 GEH: 
 Walter (Skip) Schumitsch, Senior Project Manager for EF3 and NA3 

 Fluor: 
 Lansing Dusek, Director, Regulatory Affairs 
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2.  DC Review Status 

Goal: 

• Final Design Certification by 
12/31/2013  
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2.  DC Review Status  
Goals for Final Rule: 

Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 
21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 6 13 20 27 31 

    

GEH submit Steam Dryer RAI Set 1 
  

    

  Staff RAI review & SSER 
  

    

GEH submit Steam Dryer RAI Set 2 
  

    

  Staff RAI review & SSER 
  

    

GEH submit Steam Dryer RAI Set 3 
  

    

  
Staff RAI review & SSER 

  
    

  
Final SSER 

  
    

  
Final Rule 

Preparation   
    

  
Commission Approval 

  
    

  
Final Rule 

                                                          

DCD 
Rev 
10 
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2.  DC Review Status 

Status of ESBWR Design Certification 
• Final Safety Evaluation issued 3/9/2011. 

• Proposed rule published 3/24/2011. 

• Licensing basis managed under NRC Interim Staff 
Guidance 11.  

• Currently resolving issues limited to ESBWR steam dryer 
structural integrity analysis. 

• Design Control Document revision limited to steam dryer-
related changes. 
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2.  DC Review Status 

Resolution of ESBWR Steam Dryer Issues 
• GEH met with the NRC on March 19, 2013, and reached alignment on resolution 

strategy for steam dryer issues and changes to licensing documents. 

• Subsequently, to reach resolution, the NRC issued 19 supplemental and 5 
additional Requests for Additional Information (RAIs) related to analyses and 
methodologies for assuring structural integrity of the ESBWR steam dryer. 

• GEH submitted a letter to the NRC on June 12 that provides information on the 
groupings and schedule for RAI responses and Engineering Reports (ER):  

 
– RAI Set 1: Benchmarking (Bias and Uncertainty) – August 9, 2013. 

 
– RAI Set 2: Structural Analysis and Weld Treatment – September 18, 2013. 

 
– RAI Set 3: Final Licensing Document Updates – September 25, 2013. 
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3.  EF3 RCOLA Review Status 

Goal: 

• Combined License by mid-2015 
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3.  EF3 RCOLA Review Status 

Remaining items under review are: 
• Seismic/SSI-Related Items (submit final responses 

9/2013). 

• Other open RAIs – expect final resolution before 
9/2013. 
• Fukushima NTTF Recommendations. 
• NRC Bulletin 2012-01, Design Vulnerability in Electric 

Power System. 
• Parts 30, 40, and 70. 
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3.  EF3 RCOLA Review Status 
Current Published COLA Review Schedule: 

2013 2014 2015 
Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct 

    
Submit Final Seismic/SSI 

RAI Responses   
    

NRC Review -  Prepare Advanced SER with no Open Items 
  

    

  
ACRS Review of SER 

  
    

  
Final SER 

  
    

  
Mandatory Hearing 

  
    

  
COL 

                                                          

NOTE:  Remaining FSAR Sections are  Chapter 1 
and Subsections 2.5, 3.7, 3.8, 3.9, and App. 3B. 
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3.  EF3 RCOLA Review Status 
Phases and Actions for Completion: 

 

 

Phase Pre-
sequester 
Schedule 

(1) 

Post-
sequester 

Schedule (2) 

Pre-sequester 
Activity Duration 

Post-sequester Activity 
Duration 

Scope of Activities 

Phase 2: 
Advanced FSER 
w/o Open Items 

June 2014 Dec 2014 46 months total 
from completion of 

Phase 1 
  

12 months to 
complete 

remaining scope 
(9 months after 
receipt of final 
licensee input) 

52 months total from 
completion of Phase 1 

  
18 months to complete 

remaining scope 
(15 months after receipt of 

final licensee input) 

• Critical path is SSI analyses – final licensee input to 
be provided by September 2013. 

• The on-going SSI analyses are re-performed to 
incorporate new CEUS inputs and to resolve 6 
comments/RAIs from previous NRC Staff review. 

• Significant progress had been previously made in 
the staff’s SER.   

• Advanced SERs with no open items have been issued 
for all chapters except Ch. 1 and SSI related 
subsections of Ch. 2 and Ch. 3. 

Phase 3: ACRS 
Meeting on 
Advanced FSER 

Oct 2014 April 2015 4 months 4 months • The ACRS subcommittee has completed its review of 
all chapters except Ch. 1 and SSI-related subsections 
of Ch. 2 and Ch. 3. 

• There are no remaining open or follow-up items from 
the 4 completed meetings. 

• Only 1 subcommittee meeting and 1 full committee 
meeting remain. 

Phase 4: FSER Jan 2015 July 2015 3 months 3 months • Issue FSER.  DTE Staff will be poised to expedite the 
incorporation of any remaining confirmatory items. 

NOTES: 
1. Application Review Schedule letter dated February 15, 2013. 
2. Application Review Schedule letter dated June 6, 2013. 
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3.  EF3 RCOLA Review Status 

Significant opportunity exists for schedule 
improvements. 
• Sequestration has no impact on the amount of work remaining and a manageable 

impact on timing (e.g., audits originally planned for June and October 2013 can be 
combined into one in October 2013). 

• The NRC Staff, DTE, and supporting contractors have been and continue to be well 
engaged on resolution of remaining SSI issues.  The path forward is well 
understood and DTE continues to execute remaining work as planned. 

• The NRC Staff has made significant progress in completing the work remaining for 
both Phases 2 and 3.   

• Advancing the schedule for issuance of the Fermi 3 COL will simplify the Staff’s 
review of the NA3 COLA by establishing an approved precedent and will facilitate 
the availability of Staff resources for issuing the NA3 COL.  
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4.  NA3 COLA Review Status 

Goal: 

• Combined License in 2015 
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4.  NA3 COLA Review Status 
Dominion Goals for COL Issuance: 

2013 2014 2015 
Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct 

    
July 

Submittal   
    

  
NRC Review -  Prepare Advanced SER with no Open Items 

  
    

December Submittal 
  

    

  
NRC Review -  Prepare Advanced SER with no Open Items 

  
    

  
ACRS Review of 

SER   
    

  
Final SER 

  
    

  
Mandatory 

Hearing   
    

  
COL 
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4.  NA3 COLA Review Status 

Recent North Anna 3 Activity 
• Dominion met with the NRC on 6/5/2013 and outlined its approach for 

revising the COLA and described changes to the application. 
– Dominion’s planned 7/31/2013 and 12/31/2013 submittals are on 

schedule. 
– Dominion looks forward to additional NRC feedback from the 6/5 

meeting. 

• Dominion is preparing for an NRC pre-audit the week of 7/15/2013 to 
allow the staff to become familiar with planned COLA revisions. 

• Dominion continues to look for opportunities to proactively engage with 
the NRC staff both in advance of and after its scheduled submittals. 

• Dominion is addressing previously-identified issues in the COLA revision in 
order to support the staff's efficient and timely review. 
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4.  NA3 COLA Review Status 
NA3 COLA Submittal Summary 
Complete information for any Part/Chapter/Section will be submitted as shown 
below: 

 
July 2013 Submittal December 2013 Submittal 

Part 1, Administrative & Financial 
Information 

Part 2, FSAR Chapters 1, 2, 3, 6, 8, 9, 
10, 11, and 12 

Part 2, FSAR Chapters 4, 5, 7, 13, 14, 
15, 16, 17, 18, and 19 

Part 3, ER Sections 1, 2, 3, 4, 5, 7, and 
10 

Part 3, ER Sections 6, 8, and 9 Part 7, Departures Report 

Part 4, Technical Specifications Part 8 Security 

Part 5, Emergency Plan Part 10, ITAAC and License 
Conditions 

RAI Disposition/Revisions (August) RAI Disposition/Revisions 
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5.  ESBWR DCWG-Related Meeting 
Schedule 

The following meetings/teleconferences are currently 
scheduled: 

Date of Meeting and Location Subject of Meeting 

06/20/2013 
1000 – 1200 
NRC HQ  

NRC – ESBWR DCWG Meeting (Initial Meeting as Expanded DCWG) 

07/08 or 07/09/2013 
Time TBD 
Teleconference 

NRC Briefing for ESBWR DCWG on results of NRC ESBWR Project 
Performance Meeting (PPM) of NRC/NRO Management (NRC internal 
PPM is scheduled for 07/03/2013)  
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6.  Special Generic Topics 

• NRC Resources 

• Handling of Emerging Issues 



19 
ESBWR Design- 

Centered Working Group 

7.  Review of Goals for Next Meeting 

ESBWR DCWG will continue working toward 
actions to achieve goals: 
• Identify opportunities for schedule improvements 

and meet schedule expectations. 

• Ensure resolution strategies for open items/RAIs 
have been established. 

• Identify potential issues impacting NRC reviews. 

• Maintain open lines of communications. 
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8.  Review of Actions Items from This 
Meeting 

• Identify short-term actions to reach goals. 

• Identify long-term actions to reach goals. 

• Propose next DCWG meeting for week of  
August 12, 2013. 
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