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B. NAME AND ADDRESS OF CONTRACTOR (No., street county. State and ZIP Code) X) N A. AMENDMENT OF SOLICITATION NO.

JAMES J JOHNSON AND ASSOCIATES
SB, DATED (SEE TEM 11)

7 ESSEX CT 10A. MODIFICATION OF CONTRACTtORDER NO.
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ALAMO CA 945012205

10. DATED (SEE ITEM 13)

CODE 831973545 FACILIT CODE A 09-25-2009

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers -,is extended, _- is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning __ . copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR AC-
KNOWLEDGMENT TO BE RECEIVEDAT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY
RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made
by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour
and date specified.

12. ACCOUNTINGANDAPPROPRIATIONOATA (Ifrequired) Obligate: $3.5,154.40 B&E: 2013-60-11-6-157 Job: \6743 BOC: 252A
Approp.: 31XG200 FAIMIS: 133787 DONS: 831973545 NAICS: 541990 PSC:AG54

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) .A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Speedy authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 1EA.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying Office. appropriation date. etc.)

SET FORTH IN ITEM, 14. PURSUANT TO THE AUTHORITY OF FAR 43 103(b).

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANTTO AUTHORITY OF:

D. OTHER (Speetypeof r codicarandauthority) FAR 52.242-17 Government Delay of Wlork

X

E. IMPORTANT: Contractor "7 is not, __ is required to sign this document and return 1 copies to the issuing office.

14. OESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including soociatoncontram subject ralterMere teasibie.)

The purpose of -_his modification is to (1)extend the period of perfcrmance, (2) mocifv the deliverable due dates due to

delays in NRC review of deliverables and to 13) increase the contract ceiling by $15,154.40 to reflect the additional
work created by the delays.

See next page for details.
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Contract Obligation: $245,354.40 (changedi

Contract Ceiling: $$260,854.40 ;evercised tasks up to date -han eý)
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The purpose of this modification is to (1) extend the period of performance, (2) modify the
deliverable due dates due to a government caused delay and to (3) increase the contract ceiling
and obligated amount by $15,154.40 to reflect the additional work created by the delays from
$245,700 (exercised ceiling) to $260,854.40.

Accordingly, the contract is modified as follows:

1. Section B. 1 entitled Price and Deliverable Schedule is modified as follows:

task Description Total Price Payment Terms Funding
Including all

Phase 1 Report Providing A • ayment
Summarization of Existing submittal of
Information d able

•ayment on
incrporation of
NRC comments and
re-submittal

Phase 2 Compare U.S. and ment or
option 1 Japanese seismic design subittal of

standards and calculational i able
methods, as well as load layment on
combinations and document incorporation of
comparison. NRC comments and

_••bmittal

Phase 2 Comparison of the payment on
option 2 performance of the submittal of

Kashiwaza ki-Kariwa NPP to delivrable
Japanese seismic design ayment on
standards. Document incirporation of
comparison NRC comments andre-submittal

Phase 2 Evaluation of the potential s.yment onoption 3 vulnerability of U.S. seismic submittal of
designs to earthquakes and deliverable
seismic activity, based on r ;aent on
the July 1.6, 2007 Niigata W rtion of
Prefecture Chuetsu-Oki NRC comments and
earthquake and Document re-submittal
results.
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Phase 3 Participate in KARISMA 9fter first
benchmarking exercises Japan Trip est. April
organized IAEA to evaluate
modeling and analytical er second
methods based on pnTrip and
information provided by Washington DC Trip
TEPCO under agreement est. April 2011
with IAEA.

Optional Kashiwazaki-Kariwa NPP (ment $0.00
Phase 4 - Analysis and Lessons on submittal of draft
not Learned Report, including e
exercised information developed in •a ayment
yet. tasks (2) to (5) and including on incorporation of

proposal of possible NRC comments and
applications of lessons submittal of final
learned to NRC programs deliverable
and rocesses

Travel $4,800- 2 trips x 2 days
duration to US NRC Est. for
late 2009/early 2010 and
latter part of 2010
$15,400 - (2 international
trips to Japan (2 X $6,500),
1 trip to Washington DC
($2,400)) - Est. June 2011

TOTAL $302,854A0 $245,354.40

2. Under Subsection D.2 Attachment number 1 "Statement of Work (SOW) paragraph
entitled: "Period of Performance" is deleted entirely and the following is substituted
in-lieu thereof: "The period of performance of this contract is September 30, 2009 to
September 29, 2014."

3. Under Subsection D.2 Attachment number 1 "Statement of Work (SOW) paragraph
entitled "DELIVERABLE/SCHEDULES AND/OR MILESTONES" is deleted in its entirety
and replaced with the following::

DELIVERABLES/SCHEDULES AND/OR MILESTONES

In addition to the Monthly Letter Status Reports, the below documents are deliverables to this
project with due dates as shown. These documents shall be developed based on consultation
with NRC Staff and must be submitted to the NRC Project Manager and Technical Monitor for
comments. NRC Staff will review all submitted documents and provide comments within one
month. The -schedule shown was developed based on expected progression of the
international SSHAC level 3 studies such that they have progressed to a point where the
lessons learned from the projects are known and meaningful.



NRC-04-09-161
Modification 7
Page 4 of 4

Deliverable Due date of
Phase Number Deliverable Deliverable

Develop a preliminary report summarizing
information available as of September 2009
and detailing initial lessons learned in

1 la consultation with NRC Staff April 15, 2013
Comparison of Seismic Design Standards

2 2a and Calculational Methods: USA vs. Japan April 15, 2013

Compare Performance of KK vs. Japan
2 3a design standards May 31, 2013

Vulnerability of US seismic designs based
2 4a on KK NCOE experience October 15, 2013

With NRC Staff, participate in KARISMA
benchmarking exercises organized IAEA to
evaluate modeling and analytical methods
based on information provided by TEPCO

3 5a under agreement with IAEA. December 1, 2011
Preparation of the draft Kashiwazaki-Kariwa

Optional NPP Analysis and Lessons Learned
Phase 4 - Report, including information developed in
not tasks (2) to (5) and including proposal of
exercised possible applications of lessons learned to To be negotiated if
yet 6a NRC programs and processes task is exercised

Optional
Phase 4 -
not
exercised Provide Final Kashiwazaki-Kariwa NPP To be negotiated if
yet Analysis and Lessons Learned Report task is exercised

All Other Terms and Conditions Remain the Same


