
October 31, 2013 
 
 
 
MEMORANDUM TO: Stephen D. Dingbaum 
 Assistant Inspector General for Audits 
 Office of the Inspector General 
 
FROM:  Marc L. Dapas  /RA S.Reynolds for/ 
 Regional Administrator  
 
SUBJECT: STATUS OF RECOMMENDATIONS:  INFORMATION SECURITY 
 RISK EVALUATION OF REGION IV, (OIG-13-A-07) 
 
 
This memorandum is in response to your memorandum of July 25, 2013, and provides the 
status of resolved recommendations identified during the Office of Inspector General’s (OIG) 
September 17-21, 2012 Information System Security evaluation.  
 
Recommendation 4:  
 
Establish a general laptop system and complete the process described in the NRC Laptop 
Security Policy for authorization of the general laptop system. 
 
Agency Response: 
 
Region IV will work with NRC’s Computer Security Office to establish a general laptop system and 
complete the authorization process.  
 
Status: 
 
Region IV awarded a certification and accreditation (C&A) contract to MAR Inc. in 
September 2013.  The contractor expects to have the work completed in February 2014.  
Region IV staff and MAR contractors will update equipment and create documentation for the 
general laptop system as part of Region IV’s C&A process.  
 
Expected Completion:  February 28, 2014 
Point of Contact:  Harold McKelvey 
 
 
 
 
CONTACT: Earnestine Clay, AMB/DRMA 
  817-200-1085 
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Recommendation 5: 
 
Update PG 0754.2, Physical Security Plan, to reflect the new office location, describe the 
current access control procedures for visitors, and describe functions now performed by 
the security guards. 
 
Agency Response: 
 
Region IV has internal processes and policies in place to ensure physical security of the office.  
The NRC's Division of Facilities and Region IV are working together to develop a generic 
security plan which will be used for all NRC facilities.  While this agency document is being 
developed, Region IV will update the current implementing procedures to reflect the new office 
location. 
 
Status: 
 
Policy Guide PG 0754.2 has been updated to version 0754.3 and is now called Physical 
Security Plan Staff Implementing Procedures for the regional office. Please see the following 
link:  Open ADAMS P8 Document (PG 0754.3 Physical Security Plan Staff Implementing 
Procedure).  
 
Completed:  September 5, 2013 
Point of Contact:  Earnestine Clay 
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