
Southern Califomia Edison Company 
23 PARKER STREET 

IRVINE. CALIFORNIA 92718 
HAROLD B. RAY TELEPHONE 

VICE PRESIDENT 714 458-4400 

November 1, 1989 

U. S. Nuclear Regulatory Commission 
Attention: Document Control Desk 
Washington, D.C. 20555 
Gentlemen: 

Subject: Docket No. 50-206 
Amendment Application No. 174 
San Onofre Nuclear Generating Station Unit 1 

Enclosed is Amendment Application No. 174 to Provisional Operating 
License DPR-13. This application consists of Proposed Change No. 215 which 
is a request to revise License Condition 3.N to allow deferral of the 
implementation of outstanding requirements for the Inadequate Core Cooling 
(ICC) Instrumentation System from Fuel Cycle 11 to Fuel Cycle 12.  

his deferral is being requested because the Cycle 11 refueling schedule 
s recently been revised, and it will now occur in mid-1990.which is more 
an 1 year sooner than previously anticipated. This earlier Cycle 11 

refueling date does not provide sufficient time to complete required 
engineering, testing and procurement activity to support installation of 
the complete ICC Instrumentation System prior to commencing Cycle 11 
operation.  

BACKGROUND 

In a letter dated May 10, 1989, the NRC ordered that San Onofre Unit 1 be 
modified to implement all of the requirements of NUREG-0737, Item II.F.2, 
"Inadequate Core Cooling Instrumentation System" (Generic Letter 82-28), 
not later than the startup for Fuel Cycle 11. This requires installation 
of a Reactor Vessel Level Monitoring System (RVLMS) and upgrade of the Core 
Exit Thermocouples (CETs).  

As discussed in my letter dated October 2, 1989, Edison has concluded that 
the Cycle 11 refueling should occur at the time of an extended outage to 
repair the thermal shield. This outage must commence not later than 
June 30, 1990. As shown in Figure 3 of that letter, this is more than one 
year prior to when the Cycle 11 refueling would otherwise occur in late 
1991.  

DISCUSSION 

e RVLMS installation for San -Onofre Unit 
1 will be a unique design. As 

iscussed in the enclosure, Edison is proceeding with required engineering, 
testing and procurement activities, however they cannot be completed in 
time to install' RVLMS during the rescheduled Cycle 11 refueling, as 
currently required by License Condition 3.N.  
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Accordingly, Proposed Change No. 215 requests that the license condition be 
revised to refer to the Cycle 12 refueling instead and that the date for 
submittal of specific implementation plans be delayed. In addition, the 
change requests delay in upgrade of existing core exit thermocouples in 
order to obtain design and ALARA benefits from combining this work with 
installation of the RVLMS.  

Without revision of License Condition 3.N, Edison will not be able to 
conduct the Cycle 11 refueling during the thermal shield repair outage in 
mid-1990, since RVLMS modifications will not be available by that time.  
Cycle 11 refueling will then occur commencing in September 1991 instead, 
and the Cycle 12 refueling will occur commencing in late 1993. With the 
proposed revision of License Condition 3.N, the Cycle 11 refueling will 
occur in mid-1990 and the Cycle 12 refueling will occur commencing in 
September 1992. Hence, approval of the proposed revision will result in 
about a 12-month delay in the implementation of RVLMS (i.e., from 
September 1991 to September 1992).  

The benefit of combining the thermal shield repair outage and the Cycle 11 
refueling in mid-1990 is the elimination of one extended outage in the 
1990 - 1993 period. As discussed in the enclosure, Edison concludes that 
the 12-month delay does not involve a significant hazards consideration.  
ccordingly, Edison requests NRC approval of the enclosed Amendment 
plication No. 174.  

Edison will be pleased to respond to questions or comments concerning this 
request and to meet with the NRC staff to provide additional information, 
as required. As discussed in my letter of October 2, 1989, we are 
proceeding in accordance with the associated outage schedule.  

Sincerely, 

Enclosure 

cc: J. B. Martin, Regional Administrator, NRC Region V 
C. Caldwell, NRC Senior Resident Inspector, San Onofre 
J. H. Hickman, California Department of Health Services


