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e AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE OF PAG

1] 3
2. AMENDMENTMODIFICATION NO. 3. EFFECTIVE DATE 4, REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
M0004 01/16/2014 RES-14-0071
6. ISSUED BY CODE NRCHQ 7. ADMINISTERED BY (if other than ltem 6) CODE l
US NRC - HQ
DIVISION OF CONTRACTS
8. NAME AND ADDRESS OF CONTRACTOR (No.. street, county, State and 2IP Code) x) 8A. AMENDMENT OF SOLICITATION NO.
SQUTHWEST RESEARCH INSTITUTE
ATTN R B KALMBACH 88. DATED {SEE ITEM 11)
6220 CULEBRA ROAD
SAN ANTONIO TX 78238-5166 % [10A MODIFICATION OF CONTRACT/ORDER NO.
NRC~-HQ-12-C-02-0089
NRCTO003
10B. DATED (SEE ITEM 13)
CODE (07936842 IFAC'L'TYCODE 09/27/2012
11. S ITEM ONLY APP| TO AM '] OF SOLICITATIONS
O The above numbered solicitation is amended as set forth in em 14. The hour and date specified for receipl of Ofiers Dis extended, [Jis not extended.
Offers must acknowiedge receipt of this amendment prior to the hour and date spedified in the soficitation ar as amended , by one of the follow ds: (a) By wleting
items B and 15, and retuming copies of the {b) By ging receipt of this amendment on each copy of the affer submiitted ; or (c) By
rate tetter or which inciudes a {0 the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by
virtue of this amendment you desire to change an offer alraady submitted , such change may be made by or letter, provided each g or letter makes reference
to the solicitation and this and is ived prior to the op g hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: $17’ 372.00

See Schedule
13. THIS ITEM ONLY APPLIES TO MODIRCATION OF CONTRACTSIORDERS. 1T MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

CHECKONE | A 2 RDECRHIQg‘iEI %%?‘ER 1S ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, eic.} SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT 1S ENTERED INTO PURSUANT TO AUTHORITY OF;

D. OTHER (Spediiy type of modification and authornity]

X 52.232-18 “"Availability of Funds"
E.IMPORTANT:  Contractor Dlisnot.  [X)is required to sign this d tand retum 1 coples to the lssuing office.
14, DESCRIPTION OF AMENDMENTMODIFICATION (Organized by UCF section headings, includng solicitation/contract subject matter where feasible.)
This contract modification increases the contract ceiling and obligated amount by
$17,372.00 due to indirect rate adjustments to the contract. There was no change to scope
of work or level of effort. Therefore Section A.2 Consideration and Obllgatlon Cost Plus
Award Fee, paragraph (a) and (c) are revised as follows:
"(a) The total estimated cost to the Govermment for full performance of this task order is
$436,164, of which the sum of $398,345 represents the estimated reimbursable costs, and of
which $15,128 represents the base fee."

"({c) The amount obligate by thé Government with respect to this task order is $436,164.00.

All other terms and conditions remain unchanged.

Continued ...
Except as provided herein, all tenms and conditions of the document referenced in Item 8 A or 10A, as h ch in h and in full force and effect.
15A. NAME AND TITLE OF S|{GNER (Type or print) 18A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print}
OQ. SHARLENE M. MCCUBBIN
15%@5‘@%%{&‘&1 Ef OR 15C. DATE SIGNED  [16B. U T OFAKMERICA 16C. DATE SIGNED
Executive Director, Contracts 01/20/2014 7 20 4 /
(Signature of person asthorized to sign) (Signature cling ' / oz,ﬁ/
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83) j
Previous edition unusable Prescribed by GSA

FAR (48 CFR) 53.243
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NAME OF OFFEROR OR CONTRACTOR
SOUTHWEST RESEARCH INSTITUTE
ITEM NO. SUPPLIES/SERVICES QUANTITY JUNIT UNIT PRICE AMOUNT
(B) (B) (© D) (E) (F)

Ceiling: $436,164.00 {(Changed)
Obligations: $436,164.00 {Changed)
LIST OF CHANGES:
Reason for Modification : Funding Only Action
Total Amount for this Modification: $17,372.00
New Total Amount for this Version: $61,164.00
New Total Amount for this Award: $436,164.00
Obligated Amount for this Modification: $17,372.00
New Total Obligated Amount for this Award:
$436,164.00

CHANGES FOR LINE ITEM NUMBER: 9400
Total Amount changed

from $43,792.00 to $61,164.00
Obligated Amount for this modification: $17,372.00

CHANGES FOR DELIVERY LOCATION: NRCHQ
Amount changed from $43,792.00 to $61,164.00

NEW ACCOUNTING CODE ADDED:
Account code:
2014-X0200-FEEBASED-60-60D003-33-6-199~V6372-252A
BBFY 2014

EBFY

Fund X0200

Funds Source FEEBASED

YBA

Office 60

Division 60D003

Branch 60B306

Cost Ctr (Job Code} V6372
Major prog/business 33
Product Line 6

Product 199

BOC 252A

REIM Agreement Num

REIM Agmt Line Num

FAIMIS Template Name 60-V6372
Quantity: 0

Amount: $17,372.00
Percent: 39.66935

Subject To Funding: N
Payment Address:

Delivery Location Code: NRCHQ
US NRC - HQ
DIVISION OF CONTRACTS
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NAME OF OFFEROR OR CONTRACTOR
SOUTHWEST RESEARCH INSTITUTE

ITEM NO.
(A)

SUPPLIES/SERVICES
(B)

QUANTITY
(€)

UNIT
(D)

UNIT PRICE
(E)

AMOUNT
(F)

Period of Performance: 10/01/2012 to 02/28/2014
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