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On February 26, 2014, a Category 1 public meeting was held between the U.S. Nuclear 
Regulatory Commission (NRC) and representatives of Duke Energy Carolinas, LLC (Duke 
Energy or the licensee) at NRC Headquarters, One White Flint North, 11555 Rockville Pike, 
Rockville, Maryland. The purpose of the meeting was to provide for the NRC the status of the 
ongoing major projects at the Oconee Nuclear Station, Units 1, 2, and 3 (ONS 1/2/3). A list of 
attendees is enclosed. 

The licensee's presentation is found in the meeting slides (Agencywide Documents Access and 
Management System (ADAMS) Accession No. ML 14069A109). The licensee presented a 
summary of the status of the following major projects which are ongoing at ONS 1/2/3: 

• Protected Service Water (PSW) System 
• National Fire Protection Association (NFPA) Standard 805 Transition 
• Fukushima Modifications 
• External Flooding Modifications 

Duke Energy is in the process of completing modifications for a new PSW system. The PSW 
system is designed for safe shutdown for damage in the turbine building that affects the 
emergency power (safety) buses, all of which are located in the turbine building. The PSW 
system consists of new electrical power supplies for existing plant safety systems, as well as 
new pumps to remove decay heat from the reactor coolant system once the reactor is 
shutdown, if the normal plants systems are not available. The installation of the PSW system 
will reduce the overall plant risk in the event of a fire at the Oconee site. During the meeting, 
the licensee indicated that they have completed Milestones 1 and 2 and that the remaining 
milestones are on track to meet the required dates per the NRC Confirmatory Order dated 
July 1, 2013. 

ONS 1/2/3 is one of two pilot plants that received NRC approval to transition to NFPA 805 for 
compliance with the NRC fire protection regulations, Title 10 of the Code of Federal 
Regulations, Part 50, Section 50.48. The NRC staff completed its review of the license 
amendment request requesting approval of the transition, and issued the license amendments 
approving the transition on December 29, 2010 (ADAMS Accession No. ML 103630612). The 
licensee indicated during the meeting that all committed implementation actions are on 
schedule; and they discussed the completion of the most recent modifications related to: 
(1) Turbine/Auxiliary building wall penetrations; (2) the ONS 2/3 purge inlet room and west 
penetration room; and (3) the ONS-3 fire detection system. Duke Energy also stated that in 



- 2 -

addition to the NFPA 805 fire watch program and Appendix R required fire watches, 
compensatory actions will remain in place until PSW is completed and all NFPA-805 
requirements are satisfied (February and November 2016, respectively, per the Confirmatory 
Order). 

Finally, the licensee provided the status of several modifications including the design and 
construction work associated with the external flood project as well as an update of their flood 
hazard integrated assessment (lA) in response to the NRC's request for information pursuant to 
Title 10 of the Code of Federal Regulations, Section 50.54(f). The licensee stated that their lA 
is on track for completion by 2nd quarter 2014 using the current flood hazard reevaluation 
(ADAMS Accession No. ML 13240A016). 

The public portion of the meeting concluded with one question from a member of the public 
regarding the licensee's approach and schedule for completion of modifications associated with 
the external flood project. The NRC addressed the question. 

Members of the public were in attendance at the meeting and by teleconference. Public 
meeting feedback forms were made available to the public. As of the date of this meeting 
summary, no completed feedback forms have been received. 

Please direct any inquiries to me at 301-415-1030, or by email to Richard.Guzman@nrc.gov. 
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addition to the NFPA 805 fire watch program and Appendix R required fire watches, 
compensatory actions will remain in place until PSW is completed and all NFPA-805 
requirements are satisfied (February and November 2016, respectively, per the Confirmatory 
Order). 

Finally, the licensee provided the status of several modifications including the design and 
construction work associated with the external flood project as well as an update of their flood 
hazard integrated assessment (lA) in response to the NRC's request for information pursuant to 
Title 10 of the Code of Federal Regulations, Section 50.54(f). The licensee stated that their lA 
is on track for completion by 2"d quarter 2014 using the current flood hazard reevaluation 
(ADAMS Accession No. ML 13240A016). 

The public portion of the meeting concluded with one question from a member of the public 
regarding the licensee's approach and schedule for completion of modifications associated with 
the external flood project. The NRC addressed the question. 

Members of the public were in attendance at the meeting and by teleconference. Public 
meeting feedback forms were made available to the public. As of the date of this meeting 
summary, no completed feedback forms have been received. 

Please direct any inquiries to me at 301-415-1030, or by email to Richard.Guzman@nrc.gov. 
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