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US NUCLEAR REGULATORY COMMISSION 11555 ROCKVILLE PIKE
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Master IAA: N/A

The purpose of this modification is to extend tle

period of performance from 6/2/2014 to 7/30/2014.
The Statement of Work Period of Performance is

changed as follows: 8/1/2013- 7/30/2014. Change

Statement of Work under Task 3 Safety Evaluatior

Report Input due date is changed to June 30, 2014.

All, other terms and conditions remain unchanged

including the authorizedi cost ceiling of

$218, 300.00.
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