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July 2, 2014 
 
U. S. Nuclear Regulatory Commission 
Attn: Document Control Desk 
 
 
Subject: Supplement to Request for Additional Information (RAI) for License 

Amendment Request – Cyber Security Plan Implementation Schedule 

James A. FitzPatrick Nuclear Power Plant 
Docket No. 50-333 
License No.  DPR-59 

 
Reference: Entergy Letter to NRC, License Amendment Request – Cyber Security 

Plan Implementation Schedule Milestone 8, JAFP-14-0006, dated January 
31, 2014 

 
 
Dear Sir or Madam, 
 
By the above reference, Entergy Operations, Inc. (Entergy) submitted a request for 
amendments to the operating license for James A. FitzPatrick Nuclear Power Plant (JAF) 
which provided details about the impact of the additional time requested on the effectiveness 
of the overall cyber security program in the context of milestones already completed. Entergy 
understands that the NRC requests the following supplemental information: 
 

The LAR provides details about the impact of the additional time requested on the 
effectiveness of the overall cyber security program in the context of milestones already 
completed. However, the information provided does not include information about 
Milestone 5; "Implement observation and identification of obvious cyber related tampering 
to existing insider mitigation rounds ... " Milestone 5 was scheduled for completion no later 
than December 31, 2012. Please provide details about the impact of the additional time 
requested on the effectiveness of the overall cyber security program in the context of 
Milestone 5. 

 
Please refer to Entergy’s supplemental information below: 
 

In addition to the information provided in Section 3, Criterion 4 of Attachment 1 to the 
above reference, Milestones 5, 6, and 7 were completed by December 31, 2012; 
therefore, there is no impact on these milestones due to the extension request. 
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The changes discussed in this submittal are clarifying or administrative and do not impact the 
conclusions of the no significant hazards consideration determination previously provided in 
the above reference. 

There are no new commitments contained in this submittal. Should you have any questions 
concerning this letter or require additional information, please contact Mr. Chris A. Adner at 
(315) 349-6766. 

I declare under penalty of perjury that the foregoing is true and correct. Executed on 
July 2, 2014. 

LMC/CMA/mh 

cc: Mr. Douglas Picket, Senior Project Manager 
Regional Administrator, NRC Region 1 
NRC Resident Inspectors 
Mr. John B. Rhodes, Jr., President and CEO, NYSERDA 
Ms. Bridget Frymire, New York State Dept. of Public Service 




