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OAK RIDGE NATIONAL LABORATORY ORNL

ALC:

DUNS: 14:

DEPARTMENT OF ENERGY

OAK RIDGE NATIONAL LABORATORY SiTE

BUILDING 4500N MS 6169

PO BOX 2006

OAK RIDGE TN 37831-6269

POC Ms. Michele Branton
TELEPIONE NO

9 DE•IVER TO

MICHELI" FIANAGAN

MAIL STOP C3-C27
]1555 ROCKVILLE P'IKE

ROCKVILLE MI) ?0852
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US NUJCLEAR REGULATORY COMMISSION

ONE WHITE FLINT NORTH

11555 ROCKVILLE PIKE

MAILSTOP O3-EI7A

ROCKVILLE MD 20852-2738

Io REQUES1NG AGENCY

ACQUISITION MANAGEMENT DIVISION

ALC: 3100001
DUNS: 040535809 +4:
UIS NUCLEAR REGULATORY COMMISSION

ONE WHITE FLINT NORTH

11555 ROCKVILLE PIKE
ROCKVILLE MD 20852-2738

POC Morie Gunter-Henderson

- -C 301-271-0893
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ACQUISITION MANAGEMENT DIVISION

MAIL STOP 3WFN-05-C64MP

WASHINGTON DC 20555-0001 46POJECTID
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17 t8 111 20 21 22

reid ho SLAPPLEUIES1CaES WrANTI too UIr PIICE AMOUNT

N6686

Master IAA: N/A

The purpose of this modification is to (1) acce t

ORNL's proposal dated July 8, 2014 for a within

scope modification; (2) Increase level of effort

as seen in the attached revised SOW thereby

increasing the ceiling by $300,000.00 from

$3,907,000.00 to $4,207,000.O00 end (3) prov ide

funding in the amount of $300,000.00 thereby

increasing the obligated amount from

$3,1407,000.00 to $4,207,000.00.
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