
November 20, 2014 
 

 

 
In the Matter of 

PACIFIC GAS AND ELECTRIC COMPANY 
(Diablo Canyon Power Plant, Units 1 and 2) 

Docket Nos. 50-275-LR and 50-323-LR 
 
RE:  Projected Schedule for Completion of the Safety and Environmental Evaluations 
 
Dear Administrative Judges: 
 
 Pursuant to the Board’s Revised Scheduling Order of November 19, 2012, this letter 
informs the Board of the NRC Staff’s current milestone schedule for the Diablo Canyon Units 1 
and 2 license renewal safety evaluation and environmental review.  On September 10, 2014, 
PG&E transmitted its Final Seismic Report to the NRC Staff and parties and notified the Board.  
The Staff anticipates that it will need until February 2015 to review PG&E’s Final Seismic Report 
and determine how, if at all, it pertains to environmental and/or safety license renewal matters.  
 

PG&E’s November 11, 2014 status report indicates that it plans to submit updates to the 
technical and environmental reports supporting DCPP’s license renewal in December 2014 and 
that it will inform the NRC of the timing of any updated coastal consistency review filings as 
soon as possible.  
 

Depending upon the information submitted in December 2014, the Staff expects that it 
could take eight months to publish the draft supplemental environmental impact statement 
(SEIS) (i.e., until August 2015) and until March 2016 to publish the final SEIS.   
  

 

Administrative Judge  
Alex S. Karlin, Chair 
Atomic Safety and Licensing Board Panel 
Mail Stop: T-3F23 
Washington, DC 20555-001 
 

Administrative Judge 
Paul B. Abramson 
Atomic Safety and Licensing Board Panel 
Mail Stop: T-3F23 
Washington, DC 20555-0001 
 

Administrative Judge  
Nicholas G. Trikouros 
Atomic Safety and Licensing Board Panel 
Mail Stop: T-3F23 
Washington, DC 20555-0001 

 



 
 
In terms of the Staff’s safety evaluation, the safety evaluation report (SER) was issued 

on June 2, 2011, and it will be supplemented as necessary to include any new information 
provided in PG&E’s December 2014 annual update or relevant from operating experience, and 
information relevant to Diablo Canyon submitted in response to the staff’s updated guidance 
since 2011.  The Staff expects to finalize its safety review, including issuance of any necessary 
supplements to the SER, by the end of 2015. 
 

Respectfully submitted, 
 
      /Signed (electronically) by/ 
       
      Susan L. Uttal 
      Counsel for NRC Staff 
      U.S. Nuclear Regulatory Commission 
      Office of the General Counsel 
      Mail Stop – O-15D21 
      Washington, DC  20555 
      Telephone:  (301) 415-1582 
      E-mail: susan.uttal@nrc.gov  
      Date of signature: November 20, 2014 

mailto:susan.uttal@nrc.gov
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CERTIFICATE OF SERVICE 
 
Pursuant to 10 C.F.R § 2.305, I hereby certify that a copy of the foregoing letter regarding the 
Projected Schedule for Completion of the Safety and Environmental Evaluations, dated 
November 20, 2014, has been served upon the following by the Electronic Information 
Exchange, the NRC’s E-Filing System, in the above captioned proceeding, this 20th day of 
November, 2014:  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
/Signed (electronically) by/ 
 
Susan L. Uttal 
Counsel for NRC Staff 
U.S. Nuclear Regulatory Commission 
Office of the General Counsel 
Mail Stop – O-15D21 
Washington, DC  20555 
Telephone:  (301) 415-1582 
E-mail:  susan.uttal@nrc.gov  
Date of signature: November 20, 2014  
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