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2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE RED. NO. 5. PROJECT NO. (If applicable)

M0019 .See Block 16C ADM-15-0077
6. ISSUED BY CODE NRCHQ 7. ADMINISTERED BY (Ifotherthan Item 6) CODE INRCHQ

US NRC - HQ US NRC - HQ
ACQUISITION MANAGEMENT DIVISION ACQUISITION MANAGEMENT DIVISION
MAIL STOP TWFN-5E03 MAIL STOP TWFN-5E03
ATTN LATOYA COOPER WASHINGTON DC 20555-0001
WASHINGTON DC 20555-0001

8. NAME AND ADDRESS OF CONTRACTOR (No.. street. county. State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO.

KLEANE KARE TEAM INC THE
ATTN MS SHARON DABNEY-WOOLDRIDGE 9B. DATED (SEE ITEM 11)

400 COMMERCE RD
RICHMOND VA 231224-5412 R D210A. MODIFICATION OF CONTRACT/ORDER NO.

NRC-HQ-11-C-10-0064

0
10B. DATED (SEE ITEM 13)

CODE 093381171 FACILITY CODE 09/12/2011

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. 'is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing
Items 8 and 15. and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTINGANDAPPROPRIATION DATA(Ifrequired) Net Increase: $125, 000.00
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTSlORDERS. IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

X FAR 52.232-18 Availability of Funds

E. IMPORTANT: Contractor ýX is not. I i is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding for RWO's in the amount
of $125,000.00, thereby increasing the total contract obligated amount from $9,933,324.39

to $10,058,324.

NRC COR: Richard Branch, email: richard.branch@nrc.gov; phone: 301-415-8389
Contractor POC: Elena Pinkston, email: bunnie@thekkt.com, phone: (o) 804-521-4132, ext.4
(cell) 804-239-8020.

Total Obligated Amount: $10,058,354.39 (changed)
Total Exercised Ceiling: $12,680,244.54 (unchanged)

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A. as heretofore changed, remains unchanged and in full force and effect.

15A NAME AND TITLE OF SIGNER (Type ort 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprint)

iTOYA D. COOPER

I. UNITED STATES OF AMI

NSN 7540-01-152-8070

Previous edition unusable

1P -ADM&J ; SUNSI REVIEW COMPLETE
Prescribed by GSA

FAR (48 CFR) 53.243
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. REFERENCE NO. OF DOCUMENT BEING CONTINUED AGE OF

CONTINUATION SHEET NRcHQ11C100064/0/M00!9/A OF

NAME OF OFFEROR OR CONTRACTOR

KLEANE KARE TEAM INC THE

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

(A) (B) (C) JD) (E)

Ceiling with all options: $12,680,244.54
(unchanged)
Period of Performance: 09/12/2011 - 12/31/2015
(unchanged)

Please see page 2 for detailed changes.
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The purpose of this modification is to provide incremental funding for RWO's in the amount of
$125,000.00, thereby increasing the total obligated amount from $9,933,324.39 to $10,058,324.

Accordingly, the following changes are hereby made:

Article B.4 Consideration and Obligation - Reimbursable Services - (C005/D2316)
(a) The total estimated amount of this contract (ceiling) for products/services ordered, delivered
and accepted under CLIN 005 is $1,925,363.28

(b) The amount presently obligated with respect to this contract under CLIN 005 is
$1,869,882.52

Funding Summary:

Document
R0125 (FFP)

All other CLINS)
D2316 (Reimb)

CLIN 005 Other Total

Basic Award
M0001
M0002
M0003
M0004
M0005
M0006
M0007
M0008
M0009
M0010
M0011
M0012
Plus
M0013
M0014
M0015
M0016
M0017
Plus
M0018
M0019

$605,852.93
$0.00

$407,220.00
$0.00

$2,038,099.76
$0.00

$1,204,000.00
$36,000.00

$0.00
$215,000.00

$1,049,520.40
$0.00

$460,000.00

$0.00
$500,000.00

$1,602,748.78
$0.00

$112,439.76

$0.00
$75,000.00

$0.00
$340,480.88
$40,000.00

$210,000.00
$200,000.00

$50,000.00
$0.00

$5,480.88
$50,000.00
$75,000.00
$11,000.00

$0.00
$75,000.00

$215,481.00
$30,000.00
$60,000.00
$15,000.00

$250,000.00
$125,000.00

(D2318 5A)

(D2318 5A)

$718,292.69
$0.00

$482,220.00
$0.00

$2,378,580.64
$40,000.00

$1,414,000.00
$236,000.00

$50,000.00
$215,000.00

$1,055,001.28
$50,000.00

$535,000.00
$11,000.00

$0.00
$575,000.00

$1,818,229.78
$30,000.00
$60,000.00
$15,000.00

$250,000.00
$125,000.00

(R2246A)

(1126-OIS)

(L0149)

Grand Total: $8,118,441.87 $1,869,882.52 $10,058,324.39

R0125 (FFP)
All other CLINS)

$10,636,462.55

D2316 (Reimb)
CLIN 005

$1,925,363.28

Total Current
Ceiling

$12,680,244.54Current Ceilings


