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On May 27, 2015, a Category 1 public meeting was held between the U.S. Nuclear Regulatory 
Commission (NRC) and representatives of Duke Energy Carolinas, LLC (Duke Energy or the 
licensee) at the Oconee Office Complex Auditorium, 155 East Pickens Highway, Seneca, SC. 
The purpose of the meeting was to provide for the NRC the status of the ongoing major projects 
at the Oconee Nuclear Station, Units 1, 2, and 3 (ONS, Oconee). The meeting notice and 
agenda, dated May 21, 2015, are available in the Agencywide Documents Access and 
Management System (ADAMS) at Accession No. ML 15141A108. A list of attendees is 
enclosed. 

The licensee's presentation is found in the meeting slides (ADAMS Accession No. 
ML 15148A263). The licensee presented a summary of the status of the following major projects 
and other items of interest which are ongoing at ONS: · 

• Protected Service Water (PSW) System 
• National Fire Protection Association (NFPA) Standard 805 Transition 
• Keowee Hydro Upgrades 
• Tornado/High Energy Line Break (HELB)/Main Steam Isolation Valves (MSIVs) 
• Significant NRC Commitments 
• Fukushima Modifications 
• External Flooding Modifications 
• Upcoming Regulatory Submittals 

Duke Energy is in the process of completing modifications for a new PSW system. The PSW 
system is designed for safe shutdown of all three units for certain events in the turbine building 
that damage the common emergency power (safety) buses. The PSW system consists of new 
electrical power supplies for certain existing plant safety systems, as well as new pumps to 
provide cooling water to the steam generators to remove decay heat from the reactor coolant 
system once the reactor is shutdown, if the normal plants systems are not available. The 
installation of the PSW system will reduce the overall plant risk in the event of a fire at the 
Oconee site. During the meeting, the licensee indicated that they have completed Milestones 1, 
2, 3, and 4 and that the remaining milestones are on track to meet the required dates per the 
NRC Confirmatory Order dated July 1, 2013. During the discussion concerning Milestone 4, 
Duke Energy outlined the NRC staff's Milestone 4 inspection results, specifically noting the 
identified discrepancies between the flow model for the PSW system and the as-built PSW 

· system.· Duke Energy went on to outline how they are addressing these discrepancies and 
supporting a follow-up inspection concerning the Milestone 4 implementation. Also during the 
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discussion, and as outlined in the meeting presentation, Duke Energy discussed in further detail 
the in-progress items for Milestones 5 and the status of Milestone 6. 

ONS is one of two pilot plants that received NRC approval to transition to NFPA 805 for 
compliance with the NRC fire protection regulations, Title 10 of the Code of Federal 
Regulations, (10 CFR) Part 50, Section 50.48. The NRC staff completed its review of the 
license amendment request (LAR) requesting approval of the transition, and issued the license 
amendments approving the transition on December 29, 201 O (ADAMS Accession No. 
ML 103630612). The licensee outlined the current project status, including remaining items to 
complete. The licensee also outlined, as noted in the meeting presentation, the reduction in 
core damage frequency based on the implementation of NFPA 805. Finally, the licensee 
discussed the ongoing actions that will continue until the PSW modification is complete. These 
actions include fire watches for 1 O CFR 50 Appendix R noncompliances. At the end of the· 
discussion, the NRC staff noted that NFPA 805 inspections would be taking place in the next 18 
to 24 months. 

The two Keowee Hydroelectric Units (KHU) were commissioned in 1971, and are the 
emergency alternate current power source for all three Oconee Units. Since this time, the 
KHUs have undergone maintenance, most recently including the refurbishing or replacing of all 
56 generator field poles on each KHU. This was done as part of an effort to refurbish and 
overhaul both KHUs. During the meeting, Duke Energy discussed their current plans to replace 
the stators in both KHUs. This maintenance will require separate outages to both KHUs. As 
was the case during the replacement of the generator field poles, this maintenance will require 
the KHUs to be out of service for longer than allowed by the ONS technical specifications. As 
such, the licensee will be required to submit an LAR, requesting extended outage time in order 
to complete the work. As was discussed in the meeting, the licensee intends to have a pre
submittal meeting with the NRC staff during the 3rd quarter of 2015, to discuss the submittal of 
this LAR. Further detail.s concerning the status of the KHU stator replacement can be found in 
the.licensee's presentation. · 

During the meeting, the licensee discussed the current status regarding the completion of 
Tornado mitigation, HELB mitigation, and MSIV installation activities. A detailed discussion on 
the status of completed and future actions can be found in the licensee's presentation. The 
licensee has previously informed the NRC staff that a Tornado mitigation LAR and a HELB LAR 
will be submitted in the 151 quarter of 2017. The licensee has also communicated the intention 
of installing the MSIVs in 2020 for ONS-1, 2021 for ONS-2, and 2022 for ONS-3. The licensee 
stated that as they are completing PSW implementation, they are refocusing on 
Tornado/HELB/MSIV activities. During the meeting, the licensee and NRC staff expressed 
interest in holding pre-submittal meetings for the Tornado mitigation, HELB mitigation, and 
MSIV installation LARs. The licensee stated that they would like to start the discussion with the· 
NRC staff in the fall of 2015. 

During the meeting, the licensee outlined how they manage Regulator-Y Commitments in 
docketed communication to the NRC. The licensee stated that the commitments currently being 
tracked are in eight specific categories. These categories are outlined in further detail in the 
licensee's presentation. During the discussion, the licensee stated that they will provide the 
NRC Project Manager a 6-month list on upcoming due dates for regulatory commitments. 
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The licensee provided the status of several modifications including the design and construction 
work associated with their response to the NRC's Orders and request for information pursuant 
to 10 CFR Section 50.54(f) issued in accordance with the Near-Term Task Force (NTTF) review 
of the insights from the Fukushima Dai-ichi accident. The licensee discussed the current status 
and compliance dates required for the Flexible and Diverse Mitigation Strategies, the Spent Fuel 
Pool Level Indication, the Seismic walkdowns and hazard evaluation, and the Emergency 
Preparedness assessments. Further discussion, including an outline of the compliance dates, 
can be found in the licensee's presentation. During the discussion, the NRC staff informed the 
licensee that any delays to the compliance dates should be communicated, and, if necessary, 
relief requested, early in the schedule. The licensee stated that the implementation for the 
topics discussed above was on schedule. 

The licensee also provided the status of several modifications including the design and 
construction work associated with the external flood project. This work is being completed in 
response to a Confirmatory Action Letter issued to the licensee in June 2010, and the NRC's 
request for information pursuant to 10 CFR 50.54(f) associate with the NTTF flooding hazard 
reevaluation recommendations. The licensee discussed the revised Flooding Hazard 
Reevaluation Report (FHRR) that was submitted on March 6, 2015, and is currently under 
review by the NRC staff. Further detail on the flooding protection and response strategy, the 
external flood modifications, and the regulatory path forward can be found in the licensee's 
presentation. During the meeting, the NRC staff asked questions concerning some of the 
flooding modifications including why the flood div~rsion wall appeared to have a sudden stop 
and why a large wall that was planned and discussed during previous Major Projects Meetings 
no longer appeared to be in the list of flooding modifications. The licensee stated that the flood 
diversion wall appeared to stop suddenly because its purpose was to divert the flood waters and 
not stop them completely and the design completed this task. The licensee also stated that the 
large wall discussed during previous Major Projects Meetings was no longer -on the list of future 
flooding modifications because the wall wasn't needed to mitigate the new flood level as . 
outlined in the revised FHRR. 

Finally, the licensee discussed th~irplanned licensing submittals for the next couple of years 
and those currently under review. A more detailed list of the licensing submittals can be found 
in the licensee's presentation. During this discussion, the NRC staff requested that the licensee 
communicate with the NRG Project Manager regarding the priorities of the planned and current 
licensing submittals. The licensee expressed their gratitude at the frequency and quality of the 
communication they had with the NRC Project Manager. 

Members of the public were in attendance at the meeting and via a teleconference line. During 
the public portion of the meeting, there was one question from a member of the public regarding 
the licensee's approach to flood mitigation .. The NRC addressed the question .. Public meeting 
feedback forms were made available to the public. One Public Meeting Feedback form was 

·received. The comment received on the feedback form expressed concern over the location of 
the meeting. The comment recommended that future Major Projects Meetings be held at public 
facilities because holding the meeting at a licensee facility can be intimidating to some members 
of the public. This comment has been forwarded to the Office of Nuclear Reactor Regulation 
Senior Communications Analyst who will forwa'rd it to the Office of the Executive Director for 
Operations for consideration. 
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Please direct any inquiries to me at 301-415-4032, or by email to Randy.Hall@nrc.gov. 

Docket Nos. 50-269, 50-270, and 50-287 

Enclosure: 
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cc w/encl: Distribution via Listserv 

~l~ 
Jaii R. Hall, Senior Project Manager 
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Division of Operating Reactor Licensing 
Office of Nuclear Reactor Regulation 
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Please direct any inquiries to me at 301-415-4032, or by email to Randy.Hall@nrc.gov. 

James R. Hall, Senior Project Manager /RA/ 
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Division of Operating Reactor Licensing 
Office of Nuclear Reactor Regulation 
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